
REGULAR CITY COUNCIL MEETING 
TUESDAY – JANUARY 15, 2019 – 6:00 PM 

EVANSDALE CITY HALL 
 

AGENDA 
 

1. Call to order 
  
2. Pledge of Allegiance 

 
3. Roll call 

 
4. Approval of the January 15, 2019 agenda 

 
5. Approval of the Consent Agenda – All items listed under the consent agenda will be enacted by one motion.  

There will be no separate discussion of these items unless a request is made prior to the time Council votes 
on the motion 

 
a. Approval of January 2, 2019 regular meeting minutes 

 
b. Accept and place on file the minutes and reports from the following Departments, Boards, and 

Commissions (n/a = not available):  Ambulance & Fire Report (Dec), Building Inspection Report 

(Dec), Clerk/Treasurer Report (Dec), Code Enforcement Report (Dec), Evansdale Municipal 

Housing (n/a), Library (Dec), Parks & Rec Dept. (Dec), Planning & Zoning (n/a), Police Dept. 

(Dec), Storm Water Commission (n/a), and Water Works (Dec). 
 

c. Liquor License: 

i. The Other Place III – LC0011675 – Effective 03/08/2019 – Renewal  
 

d. New Cigarette License: 

i. Station Mart #2, 1119 River Forest Rd. 
 

6. New Liquor License: Station Mart #2, 1119 River Forest Rd. (Corporation Change). Place on file approved 
convenience store Occupancy Permit approved by Planning & Zoning Commission at January 8, 2019 
meeting 
 

7. Request for new Liquor License: Casey’s General Store #2864, 1038 River Forest Rd.-Class E Liquor 
License (LE) 
 

8. Discussion/possible action: Garbage rate increases presented by Blane Benham with Black Hawk Waste 
Disposal 
 

9. Discussion/possible action: Presentation by Cory Vieth, Computer Troubleshooters, Video/Audio for City 
Hall Council Chambers 
 

10. Request from volunteer firefighter Trey Manthey-Lamon to hold his wedding at the Community Response 
Center on June 8, 2019 as approved by the Chief Ryan Phillips 
 

11. Resolution 6283 authorizing payment of bills and transfers 
 
12. Public Hearing: Adopting the 2019 City of Evansdale Comprehensive Plan Update 

 



13. Resolution 6284 adopting the 2019 City of Evansdale Comprehensive Plan Update

14. Resolution 6285 approving amendments to Development Agreement with One Site Development, LLC

15. Resolution 6286 approving agreement with Aureon Networks Services, Inc. to utilize public rights-of-
way for the installation, operation, and maintenance of a fiber optic network

16. Request by Mayor to have the compressor replaced at the CRC for the radiant flooring by Air Services in an
amount not to exceed $4,790

17. Request by Mayor to enter into a maintenance agreement with Air Services in the amount of $1,900 annually
and to sign said agreement

18. Request by the Police/Fire Chief to purchase commercial washer/dryer combination from People’s Appliance
in the amount of $2,665.85

19. Request from Waste Water Foreman to delegate authority to award a contract to the Mayor for competitive
quotations, Iowa Code section 26.14, subsection 3b for the Arbutus Lift Station Rehabilitation Project in an
amount not to exceed $139,000

20. FY2020 Budget discussion

21. Request from Mayor to have a budget workshop on January 23, 2019 with time to be determined by Council

22. Public discussion-non-agenda items

23. Mayor/Council Reports

24. Adjournment



CITY HALL 
EVANSDALE, IOWA, JANUARY 2, 2019 

CITY COUNCIL 
DOUG FAAS, MAYOR, PRESIDING 

 
The City Council of the City of Evansdale, Iowa met in regular session, according to law, the rules 
of said Council and prior notice given each member thereof, in the Council Chambers of City Hall 
of Evansdale, Iowa at 6:00 p.m. on the above date. Council members present in order of roll call: 
Loftus, Dewater, Bender, and Walker. Absent: Seible. Quorum present. 
 
Loftus/Seible to approve January 2, 2019 agenda by amending agenda to exclude  item 6 
presentation by Cory Vieth and to move item 8 request from Trey Manthey-Lamon to item 7 and 
move request to approve Lafayette Rd. agreement to item 8. Ayes-Five. Motion carried. 
 
Loftus/Seible to approve the following items on the January 2, 2019 consent agenda. a. Approval 
of December 18, 2018 regular meeting minutes. Roll call vote: Ayes-Five.  
 
Appointments: 
Bender/Walker to approve appointments to the Hardship and Grievance Commission as follows: 
Rebecca Stansberry with term expiring 12-31-21 and Sandy Clements with term expiring 12-31-
21. Gene Walker with term expiring 12-31-19, and Lynn Bender with term expiring 12-31-19. 
Municipal Housing Authority Board as follows: Pete Curtis - New term expires 12-31-19 and 
Sandy Robert - New term expires 12-31-20 
 
Presentation by Cory Vieth-Video/Audio tabled to the next meeting. 
 
Dewater/Seible to approve request from volunteer firefighter Trey Manthey-Lamon to hold his 
wedding at the Community Response Center (CRC) on June 8, 2019. Mr. Manthey-Lamon 
addressed council and discussed his intent to utilize the CRC for his wedding ceremony and handed 
out a lay-out of the event for their review. Councilor Walker stated that we would be setting a 
precedence for future functions if we start allowing city employees to use city facilities for their 
functions that has not been allowed in the past. Councilor Dewater stated that we could take 
requests to utilize public facilities on a case by case basis. Sharon Loftus, 316 East End Ave., 
questioned what the difference from that of the mud volleyball event at the CRC. Councilor 
Dewater stated that a request to use the facility should go to both Chief Jensen and Chief Phillips 
before it goes to council. Marcus Norman, Asst. Fire Chief, stated that he was neutral on the request 
but stated the request should be approved by council. He also stated that all events that have been 
held at the CRC in the past have been community events. Mayor Faas stated his concerns regarding 
the security of the facility. Fire Chief Ryan Phillips stated that we have denied similar requests in 
the past and didn’t want to set a precedence moving forward. Mayor Faas questioned if Angels 
Park would be a better place to hold the event. Councilor Seible agreed. Dewater/Loftus to table 
request until the park board decided they could utilize Angels Park for the event in lieu of the CRC.  
 
Seible/Dewater to approve request to approve an agreement for professional services for the 
rehabilitation of Lafayette Road with Shive Hattery in an amount not to exceed $227,600. Mayor 
Faas discussed levy rates and the budget that had been given to council. The city can afford this 
project; however, the Levy rate would not stay static if we move forward with this project as funds 
will also come from LOST, road use, and the general fund as a portion of the project is not in a 



TIF district. Even if the whole project was in the TIF district the more debt incurred reduces the 
amount received in property taxes for the general fund. There is a lot of infrastructure issues that 
need to be addressed that include new heaters for the street garage, purchase of a squad vehicle, 
city-owned sidewalk replacement, park playground equipment, CRC lighting, and Deerwood 
Campground electrical system, just to name a few. Councilor Seible stated that he was still in favor 
of the project as it needed to be done. Mayor stated again that the city is sound financially and can 
afford this project, but we must consider the maintenance needs of the city. Seible questioned if 
the weir at Meyers Lake really need to be dealt with. Mayor Faas responded that the weir would 
not be important until the city floods. Councilor Bender questioned if we could wait on 
rehabilitating Lafayette. Mayor responded yes, however, project costs will increase the longer we 
delay it. Councilor Dewater stated that he was surprised that the mayor was placing the weir project 
above the Lafayette Road project. The Mayor responded that the flood levels in the last five years 
have been raising and it’s just a matter of time until we get another flood like 1993.  
 
Dewater/Loftus to approve Resolution 6279 authorizing payment of bills and transfers. Roll call 
vote: Ayes-Five. 
 
Walker/Seible to open the public hearing for termination of city easement at 6:45 p.m. Proof of 
publication on file no comments received. Walker/Seible to close public hearing at 6:46 p.m. Ayes-
Five. Motion carried. 
 
Seible/Bender to approve Resolution 6280 approving termination of city easement. Roll call vote: 
Ayes-Five. 
 
Dewater/Bender to approve Resolution 6281 setting the date of public hearing to adopt the 2018 
City of Evansdale Comprehensive Plan Update. Councilor Seible questioned if we had to adhere 
to the plan as stated. Mayor Faas responded no. Roll call vote: Ayes-Five. 
 
Walker/Bender to approve Resolution 6282 transfer funds from East Heights TIF to the 2015 
CDBG Rehabilitation Project fund as budgeted. Roll call vote: Ayes-Five. 
 
Public discussion: non-agenda items. None.  
 
Mayor/Council Reports: Mayor Faas discussed that One Site Development will provide site plans 
by the end of the month moving forward with the Dollar Tree build. Councilor Dewater questioned 
the outcome of the water issues on Grace Hernandez property. Mayor Faas stated that the city crew 
and himself reviewed the property and spoke with the property owner that was intending on 
building a utility building on his lot and spoke again with Grace and her son Ben. He stated that 
the properties were in low lying areas and that it is inevitable that they had water problems.  
 
There being no further discussion, Seible/Walker to adjourn the meeting at 6:58 p.m. Motion 
carried. 
 

ATTEST: 
 
 

________________________________  _________________________________ 
Doug Faas, Mayor     DeAnne Kobliska, City Clerk 



Sep-18 Nov-18 Dec-18 Totals
$71,849.03 $83,916.41 $79,188.91 $75,238.31

$22,204.62 $29,971.53 $25,310.57 $189,580.95
($10,869.32) ($18,550.73) ($13,653.61) ($86,016.93)

$11,335.30 $11,420.80 $11,656.96 $103,564.02

$0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00 $0.00

($4,279.89) ($5,622.33) ($2,507.40) ($24,113.84)
$7,055.41 $5,798.47 $9,149.56 $79,450.18

$828.05 $0.00 $1,427.20 $4,110.56
$0.00 $0.00 $0.00 $30.00
$0.00 $0.00 $0.00 $0.00

$828.05 $0.00 $1,427.20 $4,140.56

($11,670.72) ($10,275.97) ($12,496.70) ($74,534.26)
($2,655.06) ($250.00) ($1,313.22) ($8,339.04)

$0.00 $0.00 $0.00 $0.00
($14,325.78) ($10,525.97) ($13,809.92) ($82,873.30)

($13,497.73) ($10,525.97) ($12,382.72) ($78,732.74)

$65,406.71 $79,188.91 $75,955.75 $75,955.75

40 46 39 292
63.75 74.85 69.91

$555.12 $651.56 $648.99 $649.25
$358.14 $228.83 $354.10 $283.81

9.00 8.00 10.00 70.00
0.00 0.00 0.00 5.00
9.00 9.00 4.00 52.00

14.00 26.00 17.00 128.00
1.00 0.00 1.00 2.00

68.90 48.00 60.90 586.10
112.80 187.30 105.70 856.30

7.00 3.00 7.00 35.00

1 of 0

Printed On Wednesday, January 9, 2019 9:28 AM

MILEAGE BLS 191.70 124.50 134.30
NO CHARGE TICKET 6.00 4.00 8.00

BLS NON-EMERGENT 0.00 0.00 0.00
MILEAGE ALS 128.30 118.00 162.00

Ambulance Response, 12.00 6.00 12.00
BLS EMERGENT 29.00 20.00 22.00

ALS EMERGENT 13.00 12.00 18.00
ALS2 1.00 1.00 3.00

Avg Charge / Transport $646.11 $714.60 $665.94
Avg Revenue / Transport $218.71 $459.06 $176.68

Gross Days in AR 92.11 68.13 79.60

OPERATING RATIOS
Total Runs (PCRs) 61 43 63

Ending A/R $90,961.16 $71,849.03 $83,916.41

Net Payments ($13,122.62) ($18,927.66) ($10,276.04)

Total Payments ($13,341.12) ($19,739.55) ($11,130.96)

Patient Payments ($1,116.46) ($1,418.00) ($1,586.30)
Bad Debt Recovery $0.00 $0.00 $0.00

Insurance Payments ($12,224.66) ($18,321.55) ($9,544.66)

Returned Checks $0.00 $0.00 $0.00
Total Refunds $218.50 $811.89 $854.92

Insurance Refunds $218.50 $811.89 $824.92
Patient Refunds $0.00 $0.00 $30.00

Net Charges $28,845.47 ($184.47) $28,785.74

Bankruptcy $0.00 $0.00 $0.00
Misc Adjustments ($2,718.06) ($8,600.69) ($385.47)

Courtesy Discounts $0.00 $0.00 $0.00
Bad Debt Write Off $0.00 $0.00 $0.00

Gross Net Charges $31,563.53 $8,416.22 $29,171.21

Charges $39,412.56 $30,727.59 $41,954.08
Contractual Adjustments ($7,849.03) ($22,311.37) ($12,782.87)

Beginning AR $75,238.31 $90,961.16 $65,406.71

Company Code Equal EVANSDALE AMBULANCE

Jul-18 Aug-18 Oct-18

EVANSDALE AMBULANCE FINANCIAL SUMMARY

Transaction Date GreaterThanOrEqual 7/1/2018

Transaction Date LessThanOrEqual 12/31/2018



01/09/19 PRACTICE ANALYSIS 1 of 1

12/1/2018Transaction Date GreaterThanOrEqual

12/31/2018Transaction Date LessThanOrEqual

EVANSDALE AMBULANCECompany Code Equal

$79,188.91AR Previous Balance:

AmountsQty
ALS EMERGENT $10,706.0010

Ambulance Response, Treatment $255.504

BLS EMERGENT $13,574.0017

BLS NON-EMERGENT $775.001

NO CHARGE TICKET $0.077

Charges $25,310.5739

Transaction Type Summary - Charges - Payments and Write Offs
EVANSDALE AMBULANCE

IA INCOME OFFSET ($2,515.28)

INTEREST ADJ $7.95

INVOICE $25,310.57

NO CHARGE ADJ ($0.07)

PAYMENT ($13,809.92)

RECOUP REQUEST $0.00

RECOUPMENT $1,427.20

WRITE OFF INS ($13,653.61)

($3,233.16)Accounts Receivable Change

$75,955.75Total Balance Forward:

Page 1



CITY OF  EVANSDALE
Building Permit Summary

12/01/2018 TO 12/31/2018

BUILDING

Date Issued Name ValueContractor Permit # FeeAddress/Location Type Of Contruction

12/04/2018 JBBJ INVESTMENTS COMMUNITY INC1119 RIVER FOREST RD ROOFING OVERLAY      $83.00R & S ROOFING     $3,000.00 18-307

12/05/2018 HARTMAN, DON 206 W. GILBERT DR. CAR PORT      $83.00ALL STAR ONE OUTDOOR     $2,600.00 18-308

12/07/2018 THORNE, DANIEL & ALEXIS 3763 LAFAYETTE RD ADDITION-BUSINESS     $543.00JERRY WILSON    $40,000.00 18-309

12/14/2018 FAREWAY 215 EVANS NEW SIGN     $181.00ABC SIGN    $10,000.00 18-312

12/20/2018 BRUNSON, GREG 622 SUNNYSIDE DR. BAY WINDOW      $97.00COMMUNITY BUILDERS COP     $3,700.00 18-313

Value Total:    $59,300.00 Total Fee's :     $987.00

HEATING

Date Issued Name ValueContractor Permit # FeeAddress/Location Type Of Contruction

12/04/2018 COOPER, MARVIN 1115 ELMER 2 NEW FURNANCES AND 1 AC UNIT      $60.75DALTON PLUMBING & HTG    $11,000.00 18-306

12/10/2018 CHASE, DAVE 810 CENTRAL NEW FURNACE      $35.25FEREDAY HEATING     $2,675.00 18-310

Value Total:    $13,675.00 Total Fee's :      $96.00

PLUMBING

Date Issued Name ValueContractor Permit # FeeAddress/Location Type Of Contruction

12/10/2018 KETTWIG, RON & MARY 721 TIMBER OAK WATER HEATER      $30.75BERGEN PLUMBING AND HEATING      $969.00 18-311

12/17/2018 PENNYMAC LOAN SERVICING LLC 1712 ENID ST REPAIR  CURB STOP      $44.00DAN BUSH/AAA DRAIN DOCTOR    $1,950.00 18-305

Value Total:     $2,919.00 Total Fee's :      $74.75

Date: 01/03/2019 Time: 10:17 AM Page   1



CITY OF  EVANSDALE
Building Permit Summary

12/01/2018 TO 12/31/2018

Value Total:    $75,894.00
Total Permit Fee's :   $1,157.75

Date: 01/03/2019 Time: 10:17 AM Page   2



 

 1-08-2019 08:06 AM                                      CITY  OF  EVANSDALE                                         PAGE:    1

                                                   MONTH TO DATE TREASURERS REPORT

                                                        AS OF: DECEMBER 31ST, 2018

 

 

                                      BEGINNING          M-T-D     REVENUES NOT        M-T-D         EXPENSES NOT     ENDING CASH

FUND                               CASH BALANCE        REVENUES    YET RECEIVED    EXPENDITURES      YET EXPENDED         BALANCE

__________________________________________________________________________________________________________________________________

001-GENERAL FUND                     668,090.97       53,602.99            0.00       97,750.38             0.00       623,943.58

002-CAPITAL IMPROVEMENT               86,153.70       79,822.50            0.00        1,293.29             0.00       164,682.91

005-STREETS                          612,687.75       24,949.24            0.00        7,915.07             0.00       629,721.92

009-K-9                                  177.76            0.00            0.00            0.00             0.00           177.76

010-G. T. S. B.                            0.00            0.00            0.00            0.00             0.00             0.00

011-OPEN ACCESS                       13,146.68            0.00            0.00            0.00             0.00        13,146.68

015-HOTEL/MOTEL TAX              (     2,064.25)           0.00            0.00          183.25             0.00   (     2,247.50)

110-ROAD USE TAX                      72,151.30       53,928.54            0.00       25,657.76             0.00       100,422.08

112-EMPLOYEE BENEFIT                 159,422.72       22,311.30            0.00       32,485.05             0.00       149,248.97

113-SEVERANCE PAY                          0.00            0.00            0.00            0.00             0.00             0.00

114-DENTAL INSURANCE                      81.55            0.00            0.00            0.00             0.00            81.55

116-TORT LIABILITY                         0.00            0.00            0.00            0.00             0.00             0.00

121-LOCAL OPTION SALES TAX                 0.00       47,862.49            0.00       47,862.49             0.00             0.00

122-PROPERTY TAX RELIEF SURPL              0.00            0.00            0.00            0.00             0.00             0.00

125-HOMEACRES TAX                    183,330.86       11,986.01            0.00       25,808.34             0.00       169,508.53

126-EAST HEIGHTS TAX                  69,210.83        2,113.27            0.00        1,568.33             0.00        69,755.77

127-NORTHWEST TAX                     83,673.19       22,505.96            0.00       14,291.66             0.00        91,887.49

128-NEW HOME DISTRICT TAX              8,314.48          483.46            0.00        4,356.25             0.00         4,441.69

145-CDBG/REHAB PROGRAM                     0.00            0.00            0.00            0.00             0.00             0.00

168-LIBRARY MEMORIAL                     206.90            0.00            0.00            0.00             0.00           206.90

177-ASSET FORFEITURE                  10,360.36            0.00            0.00            0.00             0.00        10,360.36

180-PERMIT ESCROW                      7,627.23            0.00            0.00            0.00             0.00         7,627.23

200-DEBT SERVICE FUND                 66,618.89       52,187.92            0.00       58,353.75             0.00        60,453.06

301-PROPERTY TAX                           0.00            0.00            0.00            0.00             0.00             0.00

302-2015 CAPITAL PROJECTS             61,332.10            0.00            0.00       48,861.49             0.00        12,470.61

320-FIRE ESCROW FUND                       0.00            0.00            0.00            0.00             0.00             0.00

350-1999 G. O. BONDS                       0.00            0.00            0.00            0.00             0.00             0.00

352-LIFT STATION BOND                 37,486.89            0.00            0.00            0.00             0.00        37,486.89

459-FLOOD BUYOUT/PARK GRANT                0.00            0.00            0.00            0.00             0.00             0.00

460-FLOOD DEMOLITION                       0.00            0.00            0.00            0.00             0.00             0.00

461-CDBG FLOOD BUYOUT                      0.00            0.00            0.00            0.00             0.00             0.00

600-WATER                                  0.00            0.00            0.00            0.00             0.00             0.00

601-METER DEPOSIT                          0.00            0.00            0.00            0.00             0.00             0.00

609-SEWER DEPOSIT                          0.00            0.00            0.00            0.00             0.00             0.00

610-SEWER FUND                       380,553.66       44,760.94            0.00       34,792.83             0.00       390,521.77

611-SEWER SINKING                          0.00            0.00            0.00            0.00             0.00             0.00

612-SEWER DEPRECIATION                     0.00            0.00            0.00            0.00             0.00             0.00

613-2001 SEWER BOND                        0.00            0.00            0.00            0.00             0.00             0.00

670-LANDFILL/GARBAGE                 238,901.50       21,769.65            0.00       22,317.97             0.00       238,353.18

671-GARBAGE DEPOSIT                        0.00            0.00            0.00            0.00             0.00             0.00

740-STORM WATER                       49,979.46        1,979.58            0.00            0.00             0.00        51,959.04

910-POLICE RETIREMENT                200,000.00            0.00            0.00            0.00             0.00       200,000.00

TOTAL BALANCE                      3,007,444.53      440,263.85            0.00      423,497.91             0.00     3,024,210.47

                                 ===============  ==============  ==============  =============    =============   ==============

              *** END OF REPORT ***



 

 1-08-2019 08:02 AM                                       CITY  OF  EVANSDALE                                           PAGE:    1

                                                 EXPENDITURES BY DEPARTMENT (UNAUDITED)

                                                          AS OF: DECEMBER 31ST, 2018

 

                                                                                                              50.00% OF YEAR COMP.

 

                                                    CURRENT        CURRENT      PRIOR YEAR      CURRENT       % OF       BUDGET

DEPARTMENTAL EXPENDITURES                            BUDGET         PERIOD     YTD BALANCE    YTD BALANCE    BUDGET     BALANCE

__________________________________________________________________________________________________________________________________

  POLICE OPERATIONS                                980,643.00      66,100.19     487,656.80     453,726.22    46.27     526,916.78

  EMERGENCY MGMT                                     9,418.00          23.22         203.76       8,008.97    85.04       1,409.03

  FIRE DEPARTMENT                                  240,096.00      17,435.48      79,245.48     101,178.41    42.14     138,917.59

  BUILDING INSPECTIONS                              84,419.00       6,620.19      39,849.59      40,231.08    47.66      44,187.92

  ANIMAL CONTROL                                    10,837.00         634.97       4,371.08       4,270.52    39.41       6,566.48

  ROADS, BRIDGES, SIDEWALK                       1,061,321.00      26,811.88     654,765.18     331,080.05    31.20     730,240.95

  LEVEE/TREES                                       83,794.00       1,500.00      32,175.25      31,073.38    37.08      52,720.62

  STREET LIGHTING                                   74,350.00       3,649.23      24,189.17      23,109.97    31.08      51,240.03

  TRAFFIC CONTROL & SAFETY                               0.00           0.00           0.00           0.00     0.00           0.00

  SNOW REMOVAL                                      39,883.00       1,611.72         167.00       3,245.22     8.14      36,637.78

  STREET CLEANING                                    3,450.00           0.00       2,865.16       2,826.63    81.93         623.37

  OTHER PUBLIC WORKS                                     0.00           0.00           0.00           0.00     0.00           0.00

  OTHER HEALTH & SOC SERV                           18,753.00         100.00      10,011.00      10,198.50    54.38       8,554.50

  LIBRARY SERVICES                                 104,530.00       5,504.49      41,746.94      50,660.47    48.47      53,869.53

  PARKS                                            243,789.00       2,074.88      53,318.30     124,715.56    51.16     119,073.44

  HOTEL/MOTEL                                       21,034.00         183.25       8,765.32      14,912.75    70.90       6,121.25

  OTHER CULTURE & REC                                    0.00           0.00           0.00           0.00     0.00           0.00

  ECONOMIC DEVELOPMENT                               5,000.00           0.00       2,500.00       5,000.00   100.00           0.00

  PLANNING & ZONING                                  2,651.00           0.00       2,252.62       2,283.73    86.15         367.27

  HOUSING & URBAN RENEWAL                           30,000.00           0.00      40,960.09     159,755.34   532.52 (   129,755.34)

  ECON DEV-REBATE AGREMNTS                               0.00           0.00       1,090.32           0.00     0.00           0.00

  MAYOR,COUNCIL,CITY MGR                            85,467.00       8,351.53      37,809.30      44,114.53    51.62      41,352.47

  CLERK,TREASURER                                  137,012.00      10,040.34      66,647.17      70,858.57    51.72      66,153.43

  ELECTIONS                                              0.00           0.00           0.00           0.00     0.00           0.00

  LEGAL SERV & CITY ATTY                            25,000.00         472.50      17,006.50      10,780.00    43.12      14,220.00

  CITY HALL & GEN BLDGS                            122,332.00      13,504.16      59,568.84      54,418.45    44.48      67,913.55

  PORT LIABILITY                                    48,905.00           0.00      47,480.90      50,682.06   103.63 (     1,777.06)

  P & Z OLD                                              0.00           0.00           0.00           0.00     0.00           0.00

  OTHER GEN GOVERNMENT                             651,410.00      48,529.26     540,014.51     382,209.09    58.67     269,200.91

  DEBT SERVICE                                   1,525,762.00     104,378.33      69,712.91     104,378.33     6.84   1,421,383.67

  2015 CAPITAL IMPROVEMENT                          48,850.00      48,861.49   1,671,470.60      48,861.49   100.02 (        11.49)

  SEWER & SEWAGE DISPOSAL                          910,760.00      34,792.83     175,248.97     259,091.98    28.45     651,668.02

  LANDFILL/GARBAGE                                 281,410.00      22,317.97     139,713.45     132,012.73    46.91     149,397.27

  STORM WATER                                       26,584.00           0.00      26,563.28       2,265.03     8.52      24,318.97

  NON-PROGRAM GEN REV                                    0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

TOTAL EXPENDITURES                               6,877,460.00     423,497.91   4,337,369.49   2,525,949.06    36.73   4,351,510.94

                                                =============  =============  =============  =============  =======  =============
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001-5-1010-6010 REGULAR WAGES                      440,735.00      29,025.81     157,934.47     184,939.67    41.96     255,795.33

001-5-1010-6020 PART TIME                            6,693.00         253.26      15,457.16       3,349.98    50.05       3,343.02

001-5-1010-6021 PT PD REC CLRK                           0.00           0.00           0.00           0.00     0.00           0.00

001-5-1010-6022 G.T.S.B. PART TIME WAGES                 0.00           0.00           0.00           0.00     0.00           0.00

001-5-1010-6023 I.L.E.A. WAGES                       4,800.00           0.00           0.00           0.00     0.00       4,800.00

001-5-1010-6040 OVERTIME                            12,000.00         907.10       7,639.14       7,990.84    66.59       4,009.16

001-5-1010-6041 G.T.S.B. OVERTIME                    6,800.00         437.44       4,913.19       4,115.65    60.52       2,684.35

001-5-1010-6046 RESERVE OFFICER STIPEND                100.00           0.00           0.00           0.00     0.00         100.00

001-5-1010-6061 LONGEVITY                            3,565.00         168.08       2,520.02       2,530.02    70.97       1,034.98

001-5-1010-6062 HOLIDAY PAY                              0.00       3,683.99       3,595.11       4,932.23     0.00 (     4,932.23)

001-5-1010-6063 SICK PAY                                 0.00       1,304.73       7,385.15       4,931.33     0.00 (     4,931.33)

001-5-1010-6064 VACATION                                 0.00       1,807.07      17,047.04      15,628.43     0.00 (    15,628.43)

001-5-1010-6066 SHIFT DIFFERENTIAL                   3,459.00         309.00       1,169.80       1,933.88    55.91       1,525.12

001-5-1010-6067 COMP HOURS                               0.00         539.76       5,994.70       5,987.22     0.00 (     5,987.22)

001-5-1010-6068 CASUAL DAY                               0.00         467.10       2,920.91       4,472.38     0.00 (     4,472.38)

001-5-1010-6070 BEREAVEMENT                              0.00           0.00           0.00         752.70     0.00 (       752.70)

001-5-1010-6181 UNIFORM ALLOWANCE                    2,880.00         240.00       1,260.00       1,440.00    50.00       1,440.00

001-5-1010-6230 EDUCATION/TRAINING                   8,000.00         459.00           0.00       1,466.28    18.33       6,533.72

001-5-1010-6231 RESERVE TRAINING                       750.00           0.00           0.00         760.00   101.33 (        10.00)

001-5-1010-6232 I.L.E.A.                                 0.00           0.00           0.00           0.00     0.00           0.00

001-5-1010-6233 G.T.S.B. CONFERNCE/TRAINING          1,000.00           0.00           0.00           0.00     0.00       1,000.00

001-5-1010-6310 BLDG/GROUNDS MAINT & REPAIR          5,000.00       4,791.55       2,860.40       7,945.60   158.91 (     2,945.60)

001-5-1010-6331 GAS & OIL                           16,000.00       1,225.96       7,917.46       8,166.74    51.04       7,833.26

001-5-1010-6332 VEHICLE/OPERATIONAL EQUIP RPR       10,000.00          16.56       5,039.69       4,286.06    42.86       5,713.94

001-5-1010-6371 MIDAMERICAN UTILITY                  8,034.00         440.86       3,491.17       3,448.40    42.92       4,585.60

001-5-1010-6373 PHONE - INTERNET                     2,800.00         230.46         888.42       1,356.30    48.44       1,443.70

001-5-1010-6374 WATER EXPENSE                        3,000.00          41.19         849.58       1,035.06    34.50       1,964.94

001-5-1010-6411 LEGAL/PROFESSIONAL FEES              7,000.00         162.50       1,363.50       4,555.23    65.07       2,444.77

001-5-1010-6413 DISPATCHING CONTRACT                95,669.00           0.00      66,983.85      35,969.69    37.60      59,699.31

001-5-1010-6505 OTHER EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

001-5-1010-6506 OPERATIONAL/OFFICE SUPPLIES          7,000.00         164.46       5,821.72       1,682.52    24.04       5,317.48

001-5-1010-6507 K-9 OPERATING SUPPLIES                   0.00           0.00         564.77           0.00     0.00           0.00

001-5-1010-6508 POSTAGE/COPIES/BILLINGS                250.00           0.00         137.35         138.41    55.36         111.59

001-5-1010-6511 UNIFORM PURCHASES                        0.00           0.00           0.00           0.00     0.00           0.00

001-5-1010-6512 PHOTO PROCESSING                         0.00           0.00           0.00           0.00     0.00           0.00

001-5-1010-6517 DATA PROCESSING                     27,300.00           0.00      13,650.00      12,516.03    45.85      14,783.97

001-5-1010-6526 TASER PLAN                           1,800.00           0.00       1,640.00       1,640.00    91.11         160.00

001-5-1010-6531 SRO SUPPLIES                           600.00           0.00         408.13         487.36    81.23         112.64

002-5-1010-6310 BLDG/GROUNDS MAINT & REPAIR          1,000.00           0.00         225.00         175.50    17.55         824.50

002-5-1010-6505 OTHER EQUIPMENT                      3,000.00           0.00       2,309.57           0.00     0.00       3,000.00

002-5-1010-6511 UNIFORM PURCHASES                    5,000.00         208.50          82.94         682.48    13.65       4,317.52

002-5-1010-6710 SQUAD VEHICLE                            0.00           0.00      36,450.65           0.00     0.00           0.00

002-5-1010-6714 PD-OFFICE COMPUTERS                      0.00           0.00           0.00           0.00     0.00           0.00

002-5-1010-6722 GRANT MATCH                          5,000.00           0.00           0.00           0.00     0.00       5,000.00

002-5-1010-6725 OFFICE EQUIPMENT-PHONE SYSTM             0.00           0.00           0.00           0.00     0.00           0.00

009-5-1010-6530 CANINE - PD                              0.00           0.00           0.00           0.00     0.00           0.00

010-5-1010-6020 GTSB PART TIME WAGES                     0.00           0.00           0.00           0.00     0.00           0.00

010-5-1010-6045 G.T.S.B.                                 0.00           0.00           0.00           0.00     0.00           0.00

010-5-1010-6240 GTSB MEETINGS & CONFERENCES              0.00           0.00           0.00           0.00     0.00           0.00
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112-5-1010-6110 FICA - CITY CONTRIBUTION            28,283.00       2,386.40      13,899.91      14,821.91    52.41      13,461.09

112-5-1010-6120 MEDICARE - CITY  CONTRIBUTION        6,615.00         558.12       3,250.80       3,466.40    52.40       3,148.60

112-5-1010-6130 IPERS - CITY CONTRIBUTION            4,600.00         324.02       3,479.25       2,130.97    46.33       2,469.03

112-5-1010-6141 PENSION - 411                       98,814.00       8,190.04      45,406.69      53,064.58    53.70      45,749.42

112-5-1010-6150 GROUP INSURANCE                    123,364.00       5,842.60      28,917.22      35,635.32    28.89      87,728.68

112-5-1010-6154 DENTAL/VISION/LIFE                  15,970.00         989.77       5,448.24       6,441.22    40.33       9,528.78

112-5-1010-6160 WORKERS' COMPENSATION                9,474.00         924.86       7,758.65       7,707.21    81.35       1,766.79

112-5-1010-6170 UNEMPLOYMENT COMPENSATION            2,288.00           0.00         897.95       1,142.62    49.94       1,145.38

114-5-1010-6151 FLEXSYSYSTEM PLAN                        0.00           0.00           0.00           0.00     0.00           0.00

177-5-1010-6505 OTHER EQUIPMENT                      2,000.00           0.00           0.00           0.00     0.00       2,000.00

177-5-1010-6507 OPERATING SUPPLIES                       0.00           0.00          77.20           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL POLICE OPERATIONS                           980,643.00      66,100.19     487,656.80     453,726.22    46.27     526,916.78
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001-5-1030-6310 SIREN MAINTENANCE & REPAIR           2,000.00           0.00           0.00         889.55    44.48       1,110.45

001-5-1030-6371 ELECTRIC EXPENSE                       440.00          23.22         203.76         141.98    32.27         298.02

001-5-1030-6490 PROFESSIONAL FEE                     6,978.00           0.00           0.00       6,977.44    99.99           0.56

001-5-1030-6499 OTHER CONTRACTUAL SERVICE                0.00           0.00           0.00           0.00     0.00           0.00

002-5-1030-6505 OTHER EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL EMERGENCY MGMT                                9,418.00          23.22         203.76       8,008.97    85.04       1,409.03
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001-5-1050-6010 REGULAR WAGES                            0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6014 FIRE CHIEF                          10,000.00         833.34       5,000.04       5,000.04    50.00       4,999.96

001-5-1050-6015 ASST FIRE CHIEF                        600.00          50.00         300.00         300.00    50.00         300.00

001-5-1050-6017 FIRE CAPTAIN                           960.00          80.00         440.00         480.00    50.00         480.00

001-5-1050-6018 EMT FULLTIME                        46,150.00       3,503.84      22,402.51      22,466.96    48.68      23,683.04

001-5-1050-6019 FIRE TRAINING                        3,555.00         216.00       1,512.00       1,395.00    39.24       2,160.00

001-5-1050-6020 PART-TIME EMT                       15,000.00         512.00       1,592.00       1,976.00    13.17      13,024.00

001-5-1050-6021 AMBULANCE CALLS                     14,363.00       1,165.00       7,067.00       7,346.00    51.15       7,017.00

001-5-1050-6040 OVERTIME                                 0.00           0.00           0.00         492.75     0.00 (       492.75)

001-5-1050-6050 FIRE CALLS                           3,819.00         623.00         657.00       2,355.00    61.67       1,464.00

001-5-1050-6061 LONGEVITY                                0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6062 HOLIDAY PAY                              0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6063 SICK PAY                                 0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6064 VACATION                                 0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6067 COMP HOURS                               0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6068 CASUAL DAYS                              0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6210 DUES,MEMBERSHIPS                     1,000.00           0.00          30.00           0.00     0.00       1,000.00

001-5-1050-6230 EDUCATION/TRAINING                   6,000.00          32.00         336.00       6,288.58   104.81 (       288.58)

001-5-1050-6310 BLDG/GROUNDS MAINT & REPAIR          3,000.00       4,311.37       1,060.92       6,027.52   200.92 (     3,027.52)

001-5-1050-6331 GAS & OIL                            5,000.00         278.47       1,759.67       2,049.77    41.00       2,950.23

001-5-1050-6332 VEHICLE/OPERATIONAL EQUIP RPR        6,500.00           0.00       4,709.31       2,819.07    43.37       3,680.93

001-5-1050-6333 REQUIRED EQUIP TESTING               2,250.00           0.00         631.00         794.12    35.29       1,455.88

001-5-1050-6371 MIDAMERICAN UTILITY                  7,725.00         440.85       3,491.18       3,448.40    44.64       4,276.60

001-5-1050-6373 PHONE - INTERNET                     3,000.00         336.15         987.85       1,633.99    54.47       1,366.01

001-5-1050-6374 WATER EXPENSE                        3,000.00          41.18         849.60       1,035.06    34.50       1,964.94

001-5-1050-6411 LEGAL/PROFESSIONAL FEES              1,000.00          19.95         871.80       2,867.70   286.77 (     1,867.70)

001-5-1050-6412 HEP "B" / FLU INNOCULATIONS          2,000.00         244.00       1,053.00         615.00    30.75       1,385.00

001-5-1050-6498 NE IOWA RESPONSE GROUP               2,376.00           0.00       2,375.50       2,375.50    99.98           0.50

001-5-1050-6501 MEDICAL SUPPLIES                    13,000.00       1,710.53       4,797.88       9,540.15    73.39       3,459.85

001-5-1050-6505 OTHER EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

001-5-1050-6506 OPERATIONAL/OFFICE SUPPLIES          1,500.00         355.79         428.43         681.80    45.45         818.20

001-5-1050-6508 POSTAGE/COPIES/BILLINGS                100.00           9.90          30.98          50.60    50.60          49.40

001-5-1050-6517 DATA PROCESSING                      3,200.00           0.00           0.00         173.49     5.42       3,026.51

001-5-1050-6518 REFUNDS                                  0.00           0.00           0.00           0.00     0.00           0.00

002-5-1050-6310 BLDG/GROUNDS MAINT & REPAIR          6,000.00           0.00         225.00         355.48     5.92       5,644.52

002-5-1050-6505 OTHER EQUIPMENT                     33,000.00           0.00           0.00         892.50     2.70      32,107.50

002-5-1050-6714 OFFICE COMPUTERS                         0.00           0.00           0.00           0.00     0.00           0.00

002-5-1050-6716 MINOR EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

002-5-1050-6717 SAFETY CLOTHING                     10,500.00         204.00         256.66         484.00     4.61      10,016.00

002-5-1050-6722 GRANT MATCH                              0.00           0.00           0.00           0.00     0.00           0.00

002-5-1050-6725 OFFICE EQUIPMENT-PHONE SYSTM             0.00           0.00           0.00           0.00     0.00           0.00

112-5-1050-6110 FICA - CITY CONTRIBUTION             4,728.00         429.86       2,397.64       2,573.75    54.44       2,154.25

112-5-1050-6120 MEDICARE - CITY  CONTRIBUTION        1,106.00         100.55         560.75         602.01    54.43         503.99

112-5-1050-6130 IPERS - CITY CONTRIBUTION            7,847.00         495.81       3,073.33       3,115.88    39.71       4,731.12

112-5-1050-6150 GROUP INSURANCE                      9,251.00         561.81       3,145.25       3,387.17    36.61       5,863.83

112-5-1050-6154 DENTAL/VISION/LIFE                       0.00           0.00           0.00           0.00     0.00           0.00

112-5-1050-6160 WORKERS' COMPENSATION               12,116.00         880.08       7,037.38       7,334.00    60.53       4,782.00

112-5-1050-6170 UNEMPLOYMENT COMPENSATION              450.00           0.00         165.80         221.12    49.14         228.88

320-5-1050-6911 FIRE ESCROW TRANSFER OUT                 0.00           0.00           0.00           0.00     0.00           0.00
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 TOTAL FIRE DEPARTMENT                             240,096.00      17,435.48      79,245.48     101,178.41    42.14     138,917.59
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001-5-1070-6010 REGULAR WAGES                       37,895.00       2,581.74      18,139.68      19,301.58    50.93      18,593.42

001-5-1070-6040 OVERTIME                               750.00         122.94         358.02         522.50    69.67         227.50

001-5-1070-6049 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

001-5-1070-6061 LONGEVITY                                0.00           0.00           0.00           0.00     0.00           0.00

001-5-1070-6062 HOLIDAY PAY                          1,639.00         327.84         636.48         655.68    40.00         983.32

001-5-1070-6063 SICK LEAVE                             820.00         327.84       1,034.28         327.84    39.98         492.16

001-5-1070-6064 VACATION                             1,639.00           0.00         318.24         655.68    40.00         983.32

001-5-1070-6067 COMP TIME                                0.00          40.98         179.01          40.98     0.00 (        40.98)

001-5-1070-6068 CASUAL DAY                             656.00           0.00         377.91         327.84    49.98         328.16

001-5-1070-6210 DUES,MEMBERSHIPS                       450.00           0.00         405.00         455.00   101.11 (         5.00)

001-5-1070-6230 EDUCATION/TRAINING                   1,500.00           0.00           0.00         209.00    13.93       1,291.00

001-5-1070-6240 TRAVEL/CONFERENCES                     500.00           0.00           0.00           0.00     0.00         500.00

001-5-1070-6331 GAS & OIL                            2,500.00         172.92         634.40       1,158.36    46.33       1,341.64

001-5-1070-6332 VEHICLE/OPERATIONAL EQUIP RPR        1,000.00           0.00         805.35           0.00     0.00       1,000.00

001-5-1070-6373 PHONE - INTERNET                     1,350.00         232.24         547.63         925.82    68.58         424.18

001-5-1070-6411 LEGAL/PROFESSIONAL FEES                700.00           0.00           0.00           0.00     0.00         700.00

001-5-1070-6413 PAYMENT TO OTHER AGENCIES                0.00           0.00         237.00           0.00     0.00           0.00

001-5-1070-6490 OTHER PROFESSIONAL SERVICE               0.00           0.00           0.00           0.00     0.00           0.00

001-5-1070-6506 OPERATIONAL/OFFICE SUPPLIES            300.00           3.99         144.74           3.99     1.33         296.01

001-5-1070-6508 POSTAGE/COPIES/BILLINGS                100.00           0.00          57.10           4.45     4.45          95.55

112-5-1070-6110 FICA - CITY CONTRIBUTION             2,568.00         204.68       1,267.45       1,316.38    51.26       1,251.62

112-5-1070-6120 MEDICARE - CITY  CONTRIBUTION          601.00          47.87         296.46         307.85    51.22         293.15

112-5-1070-6130 IPERS - CITY CONTRIBUTION            4,023.00         321.09       1,879.15       2,060.95    51.23       1,962.05

112-5-1070-6150 GROUP INSURANCE                     21,014.00       1,905.47      10,313.24       9,586.70    45.62      11,427.30

112-5-1070-6151 FLEXSYSTEM PLAN                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-1070-6153 CITY HSA CONTRIBUTION                    0.00           0.00           0.00           0.00     0.00           0.00

112-5-1070-6154 DENTAL/VISION/LIFE                   2,758.00         227.84       1,313.52       1,367.04    49.57       1,390.96

112-5-1070-6160 WORKERS' COMPENSATION                1,416.00         102.75         802.07         856.25    60.47         559.75

112-5-1070-6170 UNEMPLOYMENT COMPENSATION              240.00           0.00         102.86         147.19    61.33          92.81

114-5-1070-6152 DENTAL CLAIMS                            0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL BUILDING INSPECTIONS                         84,419.00       6,620.19      39,849.59      40,231.08    47.66      44,187.92
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001-5-1090-6010 REGULAR WAGES                        6,000.00         461.56       3,055.15       3,000.14    50.00       2,999.86

001-5-1090-6020 PART TIME ANIMAL CONTROL                 0.00           0.00           0.00           0.00     0.00           0.00

001-5-1090-6332 VEHICLE/OPERATIONAL EQUIP RPR            0.00           0.00           0.00           0.00     0.00           0.00

001-5-1090-6490 OTHER PROFESSIONAL SERVICES          1,500.00           0.00         318.44          90.00     6.00       1,410.00

001-5-1090-6504 MINOR EQUIPMENT                      1,700.00           0.00         257.36         363.97    21.41       1,336.03

001-5-1090-6599 OTHER SUPPLIES                         500.00          85.45         186.48         212.59    42.52         287.41

112-5-1090-6110 FICA - CITY CONTRIBUTION               372.00          28.50         185.62         185.31    49.81         186.69

112-5-1090-6120 MEDICARE - CITY  CONTRIBUTION           87.00           6.68          43.36          43.43    49.92          43.57

112-5-1090-6130 IPERS - CITY CONTRIBUTION              536.00          43.56         272.85         283.14    52.82         252.86

112-5-1090-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-1090-6154 DENTAL/VISION/LIFE                       0.00           0.00           0.00           0.00     0.00           0.00

112-5-1090-6160 WORKERS' COMPENSATION                  124.00           9.22          51.82          76.82    61.95          47.18

112-5-1090-6170 UNEMPLOYMENT COMPENSATION               18.00           0.00           0.00          15.12    84.00           2.88

__________________________________________________________________________________________________________________________________

 TOTAL ANIMAL CONTROL                               10,837.00         634.97       4,371.08       4,270.52    39.41       6,566.48
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005-5-2010-6049 FLOOD                               10,000.00           0.00         701.50         786.33     7.86       9,213.67

005-5-2010-6390 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6407 ENGINEERING FEES                         0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00         232.00     0.00 (       232.00)

005-5-2010-6417 STREET MAINT EXP                    25,000.00           0.00       4,288.71       7,708.20    30.83      17,291.80

005-5-2010-6490 RIVER FOREST LEVEE BIKE TRAIL            0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6491 NE INDUSTIRAL ACCESS-EVAL                0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6506 OPERATIONAL/OFFICE SUPPLIES          1,500.00           0.00          39.40          65.30     4.35       1,434.70

005-5-2010-6723 HEAVY EQUIPMENT                          0.00           0.00       3,601.48           0.00     0.00           0.00

005-5-2010-6736 STORM WATER COMPLIANCE                   0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6751 EQUIPMENT PAYMENT                        0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6752 ST - TRUCK                               0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6762 DORIS DRIVE PROJECT                      0.00           0.00           0.00      29,652.81     0.00 (    29,652.81)

005-5-2010-6763 IJOBS EXPENSES                           0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6764 SIDEWALK PROJECT                    25,000.00           0.00           0.00           0.00     0.00      25,000.00

005-5-2010-6765 GILBERT DR/RIVER FOREST PROJ             0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6792 DUBUQUE ROAD DEBT                        0.00           0.00           0.00           0.00     0.00           0.00

005-5-2010-6910 TRANSFERS OUT                       85,532.00       2,765.84       3,205.84       2,765.84     3.23      82,766.16

110-5-2010-6010 REGULAR WAGES                      104,227.00       6,410.11      34,474.79      35,927.27    34.47      68,299.73

110-5-2010-6011 POLICY WAGE                              0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6020 PART TIME                                0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6030 TEMPORARY/SEASONAL                   4,804.00           0.00       2,735.14         429.21     8.93       4,374.79

110-5-2010-6040 OVERTIME                             5,255.00          29.90         123.84       4,038.73    76.85       1,216.27

110-5-2010-6049 FLOOD                               25,724.00           0.00           0.00           0.00     0.00      25,724.00

110-5-2010-6058 PUBLIC WORKS DIRECTOR               28,111.00       2,162.34      13,385.97      14,055.21    50.00      14,055.79

110-5-2010-6061 LONGEVITY                            1,715.00          35.00       1,290.00       1,290.00    75.22         425.00

110-5-2010-6062 HOLIDAY PAY                              0.00         960.80       1,689.76       1,921.60     0.00 (     1,921.60)

110-5-2010-6063 SICK PAY                                 0.00         736.81         367.60       1,698.27     0.00 (     1,698.27)

110-5-2010-6064 VACATION                                 0.00         151.44       6,012.70       5,910.46     0.00 (     5,910.46)

110-5-2010-6067 COMP HOURS                               0.00           0.00           0.00          86.25     0.00 (        86.25)

110-5-2010-6068 CASUAL DAY                               0.00         159.44         753.28       1,130.32     0.00 (     1,130.32)

110-5-2010-6070 BEREAVEMENT                              0.00           0.00         441.12           0.00     0.00           0.00

110-5-2010-6072 JURY DUTY                                0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6110 FICA - CITY CONTRIBUTION             8,705.00         643.74       3,712.27       4,045.95    46.48       4,659.05

110-5-2010-6120 MEDICARE - CITY  CONTRIBUTION        2,035.00         150.53         868.18         946.20    46.50       1,088.80

110-5-2010-6130 IPERS - CITY CONTRIBUTION           13,151.00       1,004.97       5,227.58       6,252.06    47.54       6,898.94

110-5-2010-6150 GROUP INSURANCE                     60,152.00       4,020.01      26,635.05      25,445.29    42.30      34,706.71

110-5-2010-6154 DENTAL/VISION/LIFE                   7,828.00         609.02       3,737.70       3,590.99    45.87       4,237.01

110-5-2010-6160 WORKERS' COMPENSATION               17,052.00       1,235.48       6,111.57      10,380.49    60.88       6,671.51

110-5-2010-6170 UNEMPLOYMENT COMPENSATION            1,070.00           0.00         507.90         643.09    60.10         426.91

110-5-2010-6181 UNIFORM ALLOWANCE                    4,000.00           0.00       1,750.23       4,675.53   116.89 (       675.53)

110-5-2010-6230 EDUCATION/TRAINING                   2,000.00           0.00         235.00          60.00     3.00       1,940.00

110-5-2010-6231 SAFETY                               2,500.00          10.47         701.86          99.21     3.97       2,400.79

110-5-2010-6310 BLDG/GROUNDS MAINT & REPAIR         25,000.00       1,391.21       5,828.58       4,902.03    19.61      20,097.97

110-5-2010-6331 GAS & OIL                           20,000.00       1,811.95      10,722.59       9,617.33    48.09      10,382.67

110-5-2010-6332 VEHICLE/OPERATIONAL EQUIP RPR       25,000.00         671.31      14,373.41      11,688.08    46.75      13,311.92

110-5-2010-6371 MIDAMERICAN UTILITY                  6,000.00         462.89       1,702.03       2,114.20    35.24       3,885.80

110-5-2010-6373 PHONE - INTERNET                     5,000.00         587.13       2,874.56       2,904.06    58.08       2,095.94

110-5-2010-6374 WATER EXPENSE                          200.00           0.00           0.00           0.00     0.00         200.00
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110-5-2010-6375 IOWA ONE CALL                          160.00          17.80          79.23          94.39    58.99          65.61

110-5-2010-6407 ENGINEERING EXPENSE                 65,000.00           0.00      60,218.41       9,653.37    14.85      55,346.63

110-5-2010-6408 PROPERTY INSURANCE                   9,700.00           0.00       9,392.24       9,691.21    99.91           8.79

110-5-2010-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6419 DATA PROCESSING                      1,500.00           0.00       1,275.00       1,760.00   117.33 (       260.00)

110-5-2010-6429 CRACK SEALING                       50,000.00           0.00      37,554.30      36,292.14    72.58      13,707.86

110-5-2010-6490 NE INDUSTRIAL ACCESS-EVAL           10,000.00         540.09       4,124.54       2,193.72    21.94       7,806.28

110-5-2010-6499 OTHER CONTRACTUAL SERVICE              400.00           0.00         221.31          94.00    23.50         306.00

110-5-2010-6504 MINOR EQUIPMENT                      8,000.00           0.00           0.00           0.00     0.00       8,000.00

110-5-2010-6506 OFFICE SUPPLIES                          0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6508 POSTAGE/COPIES/BILLINGS                  0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6509 POSTS/SIGNS/PAINT                    5,000.00           0.00       5,905.28       3,472.48    69.45       1,527.52

110-5-2010-6521 PROJECT MATERIALS                   35,000.00         243.60       5,109.91       2,228.43     6.37      32,771.57

110-5-2010-6522 ST MAINT-ROCK                            0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6523 ST MAINT-COLD MIX                        0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6525 EROSION CONTROL/PLANTS                   0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6715 CAPITAL EQUIPMENT                  160,000.00           0.00           0.00      10,732.50     6.71     149,267.50

110-5-2010-6725 OFFICE EQUIPMENT-PHONE SYSTM             0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6761 STREET MAINTENANCE                 200,000.00           0.00     372,785.32      59,805.50    29.90     140,194.50

110-5-2010-6763 BRIDGE/CULVERTS                          0.00           0.00           0.00           0.00     0.00           0.00

110-5-2010-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL ROADS, BRIDGES, SIDEWALK                  1,061,321.00      26,811.88     654,765.18     331,080.05    31.20     730,240.95
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005-5-2020-6049 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

005-5-2020-6319 TREES                               15,000.00       1,500.00       2,901.34       6,042.85    40.29       8,957.15

005-5-2020-6321 LEVEE MAINTENANCE                   35,000.00           0.00      11,115.83       4,765.50    13.62      30,234.50

005-5-2020-6762 IDOT RISE/DORIS DR PROJECT               0.00           0.00           0.00           0.00     0.00           0.00

110-5-2020-6010 REGULAR WAGES                       18,773.00           0.00       8,892.62      10,059.09    53.58       8,713.91

110-5-2020-6030 TEMPORARY/SEASONAL                  11,009.00           0.00       7,255.02       7,902.74    71.78       3,106.26

110-5-2020-6040 OVERTIME                                 0.00           0.00           0.00           0.00     0.00           0.00

110-5-2020-6049 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

110-5-2020-6110 FICA - CITY CONTRIBUTION             1,814.00           0.00         985.74       1,097.07    60.48         716.93

110-5-2020-6120 MEDICARE - CITY  CONTRIBUTION          425.00           0.00         230.54         256.52    60.36         168.48

110-5-2020-6130 IPERS - CITY CONTRIBUTION            1,773.00           0.00         794.16         949.61    53.56         823.39

110-5-2020-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

110-5-2020-6154 DENTAL/VISION/LIFE                       0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL LEVEE/TREES                                  83,794.00       1,500.00      32,175.25      31,073.38    37.08      52,720.62
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005-5-2030-6373 INTERNET                               800.00          96.90         329.50         487.40    60.93         312.60

005-5-2030-6380 STREET LIGHT UTILITIES              48,550.00       3,552.33      21,390.04      21,280.53    43.83      27,269.47

005-5-2030-6381 STREET LIGHT MAINTENANCE            25,000.00           0.00       2,469.63       1,342.04     5.37      23,657.96

005-5-2030-6521 PROJECT MATERIALS                        0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL STREET LIGHTING                              74,350.00       3,649.23      24,189.17      23,109.97    31.08      51,240.03
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110-5-2050-6010 REGULAR WAGES                        5,238.00         278.58           0.00         278.58     5.32       4,959.42

110-5-2050-6030 TEMPORARY/SEASONAL                       0.00           0.00           0.00           0.00     0.00           0.00

110-5-2050-6040 OVERTIME                             3,212.00         400.92           0.00       1,095.57    34.11       2,116.43

110-5-2050-6110 FICA - CITY CONTRIBUTION               514.00          41.21           0.00          83.33    16.21         430.67

110-5-2050-6120 MEDICARE - CITY  CONTRIBUTION          121.00           9.65           0.00          19.51    16.12         101.49

110-5-2050-6130 IPERS - CITY CONTRIBUTION              798.00          64.15           0.00         129.72    16.26         668.28

110-5-2050-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

110-5-2050-6331 GAS & OIL                                0.00           0.00           0.00           0.00     0.00           0.00

110-5-2050-6499 OTHER CONTRACTUAL SERVICE                0.00           0.00           0.00           0.00     0.00           0.00

110-5-2050-6524 ST MAINT-SAND/SALT/TILE             30,000.00         817.21         167.00       1,638.51     5.46      28,361.49

__________________________________________________________________________________________________________________________________

 TOTAL SNOW REMOVAL                                 39,883.00       1,611.72         167.00       3,245.22     8.14      36,637.78
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110-5-2070-6010 REGULAR WAGES                        2,946.00           0.00       2,373.60       2,415.66    82.00         530.34

110-5-2070-6030 TEMPORARY/SEASONAL                       0.00           0.00           0.00           0.00     0.00           0.00

110-5-2070-6040 OVERTIME                                 0.00           0.00           0.00           0.00     0.00           0.00

110-5-2070-6110 FICA - CITY CONTRIBUTION               183.00           0.00         145.04         148.25    81.01          34.75

110-5-2070-6120 MEDICARE - CITY  CONTRIBUTION           43.00           0.00          33.93          34.68    80.65           8.32

110-5-2070-6130 IPERS - CITY CONTRIBUTION              278.00           0.00         211.97         228.04    82.03          49.96

110-5-2070-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

110-5-2070-6499 OTHER CONTRACTUAL SERVICE                0.00           0.00         100.62           0.00     0.00           0.00

110-5-2070-6727 PY-COMPUTER                              0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL STREET CLEANING                               3,450.00           0.00       2,865.16       2,826.63    81.93         623.37
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001-5-3900-6420 OPERATION THRESHOLD                  2,411.00           0.00           0.00       2,411.00   100.00           0.00

001-5-3900-6421 MET TRANSIT                         15,642.00           0.00       7,500.00       7,687.50    49.15       7,954.50

001-5-3900-6422 PATHWAYS                                 0.00           0.00       2,411.00           0.00     0.00           0.00

001-5-3900-6432 VOLUNTEER CNTR OF CEDAR VALLEY         600.00           0.00           0.00           0.00     0.00         600.00

001-5-3900-6433 METRO FUNDERS                          100.00         100.00         100.00         100.00   100.00           0.00

015-5-3900-6421 MET TRANSIT                              0.00           0.00           0.00           0.00     0.00           0.00

015-5-3900-6422 PATHWAYS                                 0.00           0.00           0.00           0.00     0.00           0.00

015-5-3900-6423 MARKETING/DEVELPMT/GROWTH                0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL OTHER HEALTH & SOC SERV                      18,753.00         100.00      10,011.00      10,198.50    54.38       8,554.50
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001-5-4010-6010 REGULAR WAGES                       32,186.00       2,189.69      15,685.91      15,338.99    47.66      16,847.01

001-5-4010-6020 PART TIME                           13,601.00       1,014.13       7,124.65       6,725.00    49.44       6,876.00

001-5-4010-6040 OVERTIME                                 0.00           0.00         391.81           0.00     0.00           0.00

001-5-4010-6055 JANITOR WAGES                          812.00          28.24         441.64         233.43    28.75         578.57

001-5-4010-6061 LONGEVITY                                0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6062 HOLIDAY PAY                              0.00         154.00         675.20         574.14     0.00 (       574.14)

001-5-4010-6063 SICK PAY                                 0.00          86.08          78.33         266.14     0.00 (       266.14)

001-5-4010-6064 VACATION                                 0.00         173.25       1,737.90         885.50     0.00 (       885.50)

001-5-4010-6067 COMP HOURS                               0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6068 CASUAL DAY                               0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6070 BEREAVEMENT                              0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6230 EDUCATION/TRAINING                     600.00           0.00           0.00         231.00    38.50         369.00

001-5-4010-6240 TRAVEL/CONFERENCES                     400.00           0.00           0.00         134.95    33.74         265.05

001-5-4010-6310 BLDG/GROUNDS MAINT & REPAIR          1,300.00          93.81         364.35         390.34    30.03         909.66

001-5-4010-6340 OFFICE EQUIPMENT REPAIR                300.00           0.00           0.00           0.00     0.00         300.00

001-5-4010-6371 MIDAMERICAN UTILITY                  1,315.00          75.32         495.94         422.42    32.12         892.58

001-5-4010-6373 TELEPHONE                              505.00          38.59         194.14         231.70    45.88         273.30

001-5-4010-6402 ADVERTISING EXPENSE                  1,100.00           0.00           0.00           0.00     0.00       1,100.00

001-5-4010-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6416 RENT/LEASE BLDGS                    12,000.00           0.00           0.00      12,000.00   100.00           0.00

001-5-4010-6504 MINOR EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6506 OPERATIONAL/OFFICE SUPPLIES          1,750.00           0.00         177.34         480.74    27.47       1,269.26

001-5-4010-6508 POSTAGE/COPIES/BILLINGS              1,000.00          26.26         329.03         264.04    26.40         735.96

001-5-4010-6515 LIBRARY GRANTS                           0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6516 BOOKS/VIDEOS/DVDS                        0.00           0.00           0.00           0.00     0.00           0.00

001-5-4010-6517 SOFTWARE SUPPORT                       900.00         112.00         625.00         112.00    12.44         788.00

001-5-4010-6530 PROGRAMMING                          1,500.00           0.00         145.61           0.00     0.00       1,500.00

002-5-4010-6310 BLDG/GROUNDS MAINT & REPAIR              0.00           0.00           0.00           0.00     0.00           0.00

002-5-4010-6502 LIBRARY MATERIALS                        0.00           0.00           0.00           0.00     0.00           0.00

002-5-4010-6504 MINOR EQUIPMENT                      1,300.00           0.00           0.00           0.00     0.00       1,300.00

002-5-4010-6516 BOOKS/VIDEOS/DVDS                   23,031.00         880.79       8,841.36       8,004.98    34.76      15,026.02

002-5-4010-6721 FURNITURE & FIXTURES                     0.00           0.00           0.00           0.00     0.00           0.00

002-5-4010-6723 COMPUTER                                 0.00           0.00           0.00           0.00     0.00           0.00

002-5-4010-6725 OFFICE EQUIPMENT-PHONE SYSTM             0.00           0.00           0.00           0.00     0.00           0.00

011-5-4010-6513 OPEN ACCESS                          2,500.00           0.00           0.00           0.00     0.00       2,500.00

112-5-4010-6110 FICA - CITY CONTRIBUTION             3,052.00         226.02       1,620.40       1,489.44    48.80       1,562.56

112-5-4010-6120 MEDICARE - CITY  CONTRIBUTION          714.00          52.86         378.95         348.34    48.79         365.66

112-5-4010-6130 IPERS - CITY CONTRIBUTION            4,396.00         344.13       2,221.28       2,267.79    51.59       2,128.21

112-5-4010-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-4010-6151 FLEXSYSTEM PLAN                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-4010-6154 DENTAL/VISION/LIFE                       0.00           0.00           0.00           0.00     0.00           0.00

112-5-4010-6160 WORKERS' COMPENSATION                  125.00           9.32          62.50          77.68    62.14          47.32

112-5-4010-6170 UNEMPLOYMENT COMPENSATION              143.00           0.00         155.60         181.85   127.17 (        38.85)

114-5-4010-6152 DENTAL CLAIMS                            0.00           0.00           0.00           0.00     0.00           0.00

168-5-4010-6502 LIBRARY MATERIALS                        0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL LIBRARY SERVICES                            104,530.00       5,504.49      41,746.94      50,660.47    48.47      53,869.53
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001-5-4030-6010 REGULAR WAGES                        2,000.00         328.96       1,432.90       1,616.15    80.81         383.85

001-5-4030-6020 PART TIME PARKS                     23,322.00           0.00           0.00         741.76     3.18      22,580.24

001-5-4030-6030 TEMPORARY/SEASONAL                  10,500.00           0.00       3,950.00       6,254.55    59.57       4,245.45

001-5-4030-6040 OVERTIME                                 0.00           0.00           0.00           0.00     0.00           0.00

001-5-4030-6049 FLOOD                                  500.00           0.00           0.00           0.00     0.00         500.00

001-5-4030-6051 PARK BOARD FEES                      1,500.00         540.00         910.00         540.00    36.00         960.00

001-5-4030-6052 CAMPING FEE COLLECTOR                6,000.00           0.00       3,600.00       4,000.00    66.67       2,000.00

001-5-4030-6056 MOWING WAGES                         4,000.00           0.00       3,000.00         500.00    12.50       3,500.00

001-5-4030-6310 BLDG/GROUNDS MAINT & REPAIR         42,200.00           0.00       2,726.81       8,415.98    19.94      33,784.02

001-5-4030-6311 ICE/POP/MISC-CAMPGROUND              2,700.00           0.00           0.00         425.56    15.76       2,274.44

001-5-4030-6331 GAS & OIL                            2,600.00           0.00         594.50       1,481.49    56.98       1,118.51

001-5-4030-6332 VEHICLE/OPERATIONAL EQUIP RPR        5,000.00           0.00         273.77         685.77    13.72       4,314.23

001-5-4030-6371 MIDAMERICAN UTILITY                 40,000.00         709.16      31,423.83      34,656.79    86.64       5,343.21

001-5-4030-6373 TELEPHONE                              500.00          72.58         220.21         248.29    49.66         251.71

001-5-4030-6374 WATER EXPENSE                          500.00           0.00         340.36         271.73    54.35         228.27

001-5-4030-6390 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

001-5-4030-6402 ADVERTISING EXPENSE                      0.00           0.00           0.00           0.00     0.00           0.00

001-5-4030-6407 ENGINEER FEES                       33,000.00         194.30       2,760.00      31,046.65    94.08       1,953.35

001-5-4030-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

001-5-4030-6430 FRIDAY NIGHT REC                         0.00           0.00           0.00           0.00     0.00           0.00

001-5-4030-6490 OTHER PROFESSIONAL SERVICES          3,000.00           0.00         410.00         410.00    13.67       2,590.00

001-5-4030-6497 MOWING CONTRACT                      4,800.00           0.00           0.00         150.00     3.13       4,650.00

001-5-4030-6508 POSTAGE/COPIES/BILLINGS                 80.00          12.35          16.85          62.45    78.06          17.55

001-5-4030-6518 REFUNDS                                  0.00           0.00           0.00          80.00     0.00 (        80.00)

001-5-4030-6726 PK-CAMPGRD/SKATEPK                       0.00           0.00           0.00           0.00     0.00           0.00

001-5-4030-6731 LANDSCAPING-TREES                    2,000.00           0.00           0.00           0.00     0.00       2,000.00

001-5-4030-6735 PLAYGROUND EQUIPMENT                     0.00           0.00           0.00           0.00     0.00           0.00

002-5-4030-6722 GRANT MATCH-PARKS                   31,000.00           0.00           0.00      30,786.62    99.31         213.38

002-5-4030-6724 MINOR EQUIPMENT                      6,000.00           0.00           0.00           0.00     0.00       6,000.00

002-5-4030-6725 MEYERS LAKE                              0.00           0.00           0.00           0.00     0.00           0.00

002-5-4030-6726 CAMPGRD/SKATEPK                          0.00           0.00           0.00           0.00     0.00           0.00

002-5-4030-6731 LANDSCAPE                                0.00           0.00           0.00           0.00     0.00           0.00

002-5-4030-6733 CAMPGROUND EXPANSION                     0.00           0.00           0.00           0.00     0.00           0.00

002-5-4030-6735 PLAYGROUND EQUIPMENT                 1,000.00           0.00           0.00           0.00     0.00       1,000.00

002-5-4030-6736 OTHER EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-4030-6110 FICA - CITY CONTRIBUTION             2,762.00          47.22         799.30         837.79    30.33       1,924.21

112-5-4030-6120 MEDICARE - CITY  CONTRIBUTION          623.00          12.49         186.99         197.41    31.69         425.59

112-5-4030-6130 IPERS - CITY CONTRIBUTION            2,580.00          40.49         119.53         193.80     7.51       2,386.20

112-5-4030-6150 GROUP INSURANCE                     13,659.00           0.00           0.00           0.00     0.00      13,659.00

112-5-4030-6154 DENTAL/VISION/LIFE                       0.00           0.00           0.00           0.00     0.00           0.00

112-5-4030-6160 WORKERS' COMPENSATION                1,620.00         117.33         467.40         977.73    60.35         642.27

112-5-4030-6170 UNEMPLOYMENT COMPENSATION              343.00           0.00          85.85         135.04    39.37         207.96

__________________________________________________________________________________________________________________________________

 TOTAL PARKS                                       243,789.00       2,074.88      53,318.30     124,715.56    51.16     119,073.44
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001-5-4031-6402 ADVERTISING EXPENSE                      0.00           0.00           0.00           0.00     0.00           0.00

001-5-4031-6430 FRIDAY NIGHT REC                         0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6056 MOWING WAGES                         3,000.00           0.00           0.00       3,000.00   100.00           0.00

015-5-4031-6110 FICA - CITY CONTRIBUTION               186.00           7.44          12.40         193.44   104.00 (         7.44)

015-5-4031-6120 MEDICARE - CITY  CONTRIBUTION           44.00           1.74           2.90          45.24   102.82 (         1.24)

015-5-4031-6130 IPERS - CITY CONTRIBUTION              284.00           0.00           0.00           0.00     0.00         284.00

015-5-4031-6402 ADVERTISING - DAYS INN                 920.00           0.00           0.00           0.00     0.00         920.00

015-5-4031-6425 EVANSDALE YOUTH SOFTBALL             4,000.00           0.00       2,000.00           0.00     0.00       4,000.00

015-5-4031-6426 BOYS & GIRLS CLUB                    2,500.00           0.00           0.00       2,500.00   100.00           0.00

015-5-4031-6430 FRIDAY NITE REC                      1,100.00         174.07         500.00         174.07    15.82         925.93

015-5-4031-6497 MOWING CONTRACT                      9,000.00           0.00       6,250.02       9,000.00   100.00           0.00

015-5-4031-6505 OTHER EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6729 UNALLOCATED                              0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6731 LANDSCAPE                                0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6733 PK-TENNIS COURTS                         0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6734 CAMPGROUND EXPANSION                     0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6735 PLAYGROUND EQUIPMENT                     0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6736 CAMPGROUND EXPANSION GRANT MAT           0.00           0.00           0.00           0.00     0.00           0.00

015-5-4031-6737 GRANT MATCH-CAPITAL IMPROVEMEN           0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL HOTEL/MOTEL                                  21,034.00         183.25       8,765.32      14,912.75    70.90       6,121.25
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001-5-5020-6423 COMMUNITY PROMO-CHAMBER/CVALLI       5,000.00           0.00       2,500.00       5,000.00   100.00           0.00

001-5-5020-6780 HOUSING BUYOUT                           0.00           0.00           0.00           0.00     0.00           0.00

001-5-5020-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6110 FICA - CITY CONTRIBUTION                 0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6120 MEDICARE - CITY  CONTRIBUTION            0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6130 IPERS - CITY CONTRIBUTION                0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6519 BANK CHARGES & NSF                       0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6793 ECONOMIC DEVELPMENT FUNDING              0.00           0.00           0.00           0.00     0.00           0.00

125-5-5020-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

126-5-5020-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

126-5-5020-6737 PRAIRIE IND PK DEVELOPMENT               0.00           0.00           0.00           0.00     0.00           0.00

126-5-5020-6793 ECONOMIC DEVELPMENT FUNDING              0.00           0.00           0.00           0.00     0.00           0.00

127-5-5020-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

127-5-5020-6738 PRAIRIE IND PRK-CV MECHANICAL            0.00           0.00           0.00           0.00     0.00           0.00

127-5-5020-6780 UTILITY SYSTEMS & STRUCTURES             0.00           0.00           0.00           0.00     0.00           0.00

128-5-5020-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

352-5-5020-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

352-5-5020-6780 UTILITY SYSTEMS & STRUCTURES             0.00           0.00           0.00           0.00     0.00           0.00

352-5-5020-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6490 PROJECT MANAGEMENT                       0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6699 MISCELLANEOUS COSTS                      0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6730 PURCHASE OF LAND                         0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6764 HMGP DEMOLITION                          0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6765 REPLACEMENT HOUSING                      0.00           0.00           0.00           0.00     0.00           0.00

459-5-5020-6910 TRANSFER OUT                             0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6040 DEMOLITION CHRGS                         0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6110 FICA-CITY CONTRIBUTION                   0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6120 MEDICARE-CITY CONTRIBUTION               0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6433 ADMIN CHRGS-INRCOG                       0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6434 ASBESTOS TESTING                         0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6435 ABESTOS ABATEMENT                        0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6436 DEMOLITION CHRGS                         0.00           0.00           0.00           0.00     0.00           0.00

460-5-5020-6910 TRANSFER OUT                             0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6110 FICA-CITY CONTRIBUTION                   0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6120 MEDICARE-CITY CONTRIBUTION               0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6411 LEGAL FEES/TITLE/CLOSING                 0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6434 ASBESTOS TESTING                         0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6435 ASBESTOS ABATEMENT                       0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6436 DEMOLITION                               0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6490 PROJECT MANAGEMENT                       0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6730 ACQUISITION COSTS                        0.00           0.00           0.00           0.00     0.00           0.00

461-5-5020-6765 RELOCATION ASSISTANCE                    0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL ECONOMIC DEVELOPMENT                          5,000.00           0.00       2,500.00       5,000.00   100.00           0.00
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001-5-5040-6210 DUES, MEMBERSHIPS                    2,281.00           0.00       2,232.97       2,280.48    99.98           0.52

001-5-5040-6230 EDUCATION/TRAINING                     250.00           0.00           0.00           0.00     0.00         250.00

001-5-5040-6506 OPERATIONAL/OFFICE SUPPLIES             50.00           0.00           0.00           0.00     0.00          50.00

001-5-5040-6508 POSTAGE/COPIES/BILLINGS                 20.00           0.00          19.65           3.25    16.25          16.75

001-5-5040-6520 LEGAL PUBLICATIONS                      50.00           0.00           0.00           0.00     0.00          50.00

__________________________________________________________________________________________________________________________________

 TOTAL PLANNING & ZONING                             2,651.00           0.00       2,252.62       2,283.73    86.15         367.27
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125-5-5030-6407 ENGINEERING EXPENSE                      0.00           0.00           0.00           0.00     0.00           0.00

125-5-5030-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

125-5-5030-6519 BANK CHARGES & NSF                       0.00           0.00           0.00           0.00     0.00           0.00

125-5-5030-6791 HOUSING REHAB PROGRAM                    0.00           0.00           0.00           0.00     0.00           0.00

125-5-5030-6792 COMMUNITY RESPONSE CNTR                  0.00           0.00           0.00           0.00     0.00           0.00

126-5-5030-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

145-5-5030-4830 TRANSFERS OUT                            0.00           0.00           0.00     157,517.34     0.00 (   157,517.34)

145-5-5030-6405 COURT & RECORDING FEES                   0.00           0.00           0.00           0.00     0.00           0.00

145-5-5030-6490 PROJECT MANAGEMENT                  13,000.00           0.00      13,964.09       2,238.00    17.22      10,762.00

145-5-5030-6499 CDBG-CONTRACTURAL SERVICES          15,000.00           0.00      26,996.00           0.00     0.00      15,000.00

145-5-5030-6750 HOUSING REHAB PROG-CITY SHARE        2,000.00           0.00           0.00           0.00     0.00       2,000.00

__________________________________________________________________________________________________________________________________

 TOTAL HOUSING & URBAN RENEWAL                      30,000.00           0.00      40,960.09     159,755.34   532.52 (   129,755.34)
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125-5-5900-6802 REBATE AGREEMENTS                        0.00           0.00           0.00           0.00     0.00           0.00

126-5-5900-6802 REBATE AGREEMENTS                        0.00           0.00           0.00           0.00     0.00           0.00

127-5-5900-6802 REBATE AGREEMENTS                        0.00           0.00       1,090.32           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL ECON DEV-REBATE AGREMNTS                          0.00           0.00       1,090.32           0.00     0.00           0.00



 

 1-08-2019 08:02 AM                                       CITY  OF  EVANSDALE                                           PAGE:   26

                                                 EXPENDITURES BY DEPARTMENT (UNAUDITED)

                                                          AS OF: DECEMBER 31ST, 2018

 

                                                                                                              50.00% OF YEAR COMP.

MAYOR,COUNCIL,CITY MGR

                                                    CURRENT        CURRENT      PRIOR YEAR      CURRENT       % OF       BUDGET

DEPARTMENTAL EXPENDITURES                            BUDGET         PERIOD     YTD BALANCE    YTD BALANCE    BUDGET     BALANCE

__________________________________________________________________________________________________________________________________

 

001-5-6010-6010 REGULAR WAGES                       52,024.00       4,001.82      24,214.97      26,011.83    50.00      26,012.17

001-5-6010-6054 CITY COUNCIL FEES                    6,500.00       1,350.00       2,700.00       2,700.00    41.54       3,800.00

001-5-6010-6230 EDUCATION/TRAINING                     600.00           0.00         190.00           0.00     0.00         600.00

001-5-6010-6240 TRAVEL/CONFERENCES                     700.00          40.33         149.28         105.73    15.10         594.27

112-5-6010-6110 FICA - CITY CONTRIBUTION             3,629.00         307.02       1,631.57       1,711.98    47.17       1,917.02

112-5-6010-6120 MEDICARE - CITY  CONTRIBUTION          849.00          76.17         381.53         407.66    48.02         441.34

112-5-6010-6130 IPERS - CITY CONTRIBUTION            4,911.00         406.10       2,162.42       2,502.75    50.96       2,408.25

112-5-6010-6150 GROUP INSURANCE                     14,269.00       2,007.76       5,449.65       9,670.60    67.77       4,598.40

112-5-6010-6154 DENTAL/VISION/LIFE                   1,814.00         149.47         863.40         896.82    49.44         917.18

112-5-6010-6160 WORKERS' COMPENSATION                  171.00          12.86          66.48         107.16    62.67          63.84

112-5-6010-6199 OTHER BENEFITS & COSTS                   0.00           0.00           0.00           0.00     0.00           0.00

114-5-6010-6152 DENTAL CLAIMS                            0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL MAYOR,COUNCIL,CITY MGR                       85,467.00       8,351.53      37,809.30      44,114.53    51.62      41,352.47
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001-5-6020-6010 REGULAR WAGES                       86,445.00       5,899.75      39,926.21      40,775.46    47.17      45,669.54

001-5-6020-6020 PART TIME                                0.00           0.00           0.00           0.00     0.00           0.00

001-5-6020-6040 OVERTIME                               250.00           0.00           0.00           0.00     0.00         250.00

001-5-6020-6049 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

001-5-6020-6061 LONGEVITY                              175.00           0.00           0.00           0.00     0.00         175.00

001-5-6020-6062 HOLIDAY PAY                              0.00         294.24         571.20         588.48     0.00 (       588.48)

001-5-6020-6063 SICK PAY                                 0.00         147.12         718.47         726.40     0.00 (       726.40)

001-5-6020-6064 VACATION                                 0.00         156.32         311.31         836.77     0.00 (       836.77)

001-5-6020-6067 COMP HOURS                               0.00           4.78          73.91          11.77     0.00 (        11.77)

001-5-6020-6068 CASUAL DAY                               0.00         147.12         365.94         294.24     0.00 (       294.24)

001-5-6020-6070 BEREAVEMENT                              0.00           0.00           0.00           0.00     0.00           0.00

001-5-6020-6072 JURY DUTY                                0.00           0.00           0.00           0.00     0.00           0.00

001-5-6020-6210 DUES,MEMBERSHIPS                       285.00           0.00         185.00         195.00    68.42          90.00

001-5-6020-6220 SUBSCRIPTIONS                            0.00           0.00           0.00           0.00     0.00           0.00

001-5-6020-6230 EDUCATION/TRAINING                   1,135.00           0.00         381.00         575.00    50.66         560.00

001-5-6020-6240 TRAVEL EXPENSE                       2,044.00           0.00       1,469.44       1,004.11    49.12       1,039.89

001-5-6020-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00           0.00           0.00     0.00           0.00

112-5-6020-6110 FICA - CITY CONTRIBUTION             5,237.00         399.85       2,527.65       2,605.98    49.76       2,631.02

112-5-6020-6120 MEDICARE - CITY  CONTRIBUTION        1,225.00          93.52         591.14         609.51    49.76         615.49

112-5-6020-6130 IPERS - CITY CONTRIBUTION            8,201.00         627.70       3,746.73       4,080.05    49.75       4,120.95

112-5-6020-6150 GROUP INSURANCE                     27,515.00       1,940.25      13,659.80      16,252.17    59.07      11,262.83

112-5-6020-6154 DENTAL/VISION/LIFE                   3,786.00         312.32       1,805.10       1,873.92    49.50       1,912.08

112-5-6020-6160 WORKERS' COMPENSATION                  235.00          17.37         104.74         144.62    61.54          90.38

112-5-6020-6170 UNEMPLOYMENT COMPENSATION              479.00           0.00         209.53         285.09    59.52         193.91

114-5-6020-6152 DENTAL CLAIMS                            0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL CLERK,TREASURER                             137,012.00      10,040.34      66,647.17      70,858.57    51.72      66,153.43
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001-5-6040-6411 LEGAL/PROFESSIONAL FEES             25,000.00         472.50      17,006.50      10,780.00    43.12      14,220.00

__________________________________________________________________________________________________________________________________

 TOTAL LEGAL SERV & CITY ATTY                       25,000.00         472.50      17,006.50      10,780.00    43.12      14,220.00
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001-5-6050-6055 JANITOR WAGES                        2,636.00          84.71       1,324.97         700.29    26.57       1,935.71

001-5-6050-6210 DUES,MEMBERSHIPS                     2,653.00          15.75       2,502.00       2,591.50    97.68          61.50

001-5-6050-6310 BLDG/GROUNDS MAINT & REPAIR          6,000.00       3,253.34       9,496.53       5,635.22    93.92         364.78

001-5-6050-6371 MIDAMERICAN UTILITY                  3,445.00         186.81       1,230.06       1,047.71    30.41       2,397.29

001-5-6050-6373 PHONE - INTERNET                     2,940.00         165.02       1,306.21       1,046.66    35.60       1,893.34

001-5-6050-6374 WATER EXPENSE                           48.00          12.00          24.00          24.00    50.00          24.00

001-5-6050-6401 AUDIT EXPENSE                       15,000.00           0.00      15,298.26           0.00     0.00      15,000.00

001-5-6050-6404 AMBULANCE BILLING                   14,000.00         947.34       6,664.71       7,299.19    52.14       6,700.81

001-5-6050-6405 COURT & RECORDING FEES                 150.00           0.00          24.00           0.00     0.00         150.00

001-5-6050-6431 CODIFICATION EXPENSE                   500.00           0.00           0.00         280.00    56.00         220.00

001-5-6050-6506 OPERATIONAL/OFFICE SUPPLIES          4,300.00       1,366.16       2,423.03       2,318.17    53.91       1,981.83

001-5-6050-6508 POSTAGE/COPIES/BILLINGS              1,600.00          40.10       1,109.25         565.86    35.37       1,034.14

001-5-6050-6509 NEWSLETTER                           1,600.00           0.00           0.00           0.00     0.00       1,600.00

001-5-6050-6517 DATA PROCESSING                     17,696.00       6,930.00       5,340.00      12,848.68    72.61       4,847.32

001-5-6050-6519 BANK CHARGES & NSF                     240.00          15.00          95.00          90.00    37.50         150.00

001-5-6050-6520 LEGAL PUBLICATIONS                   5,600.00         451.48       2,607.07       2,027.49    36.21       3,572.51

002-5-6050-6310 BLDG/GROUNDS MAINT & REPAIR         43,200.00           0.00       9,943.29      17,632.04    40.81      25,567.96

002-5-6050-6490 OTHER PROFESSIONAL SERVICES              0.00           0.00           0.00           0.00     0.00           0.00

002-5-6050-6725 OFFICE EQUIPMENT-PHONE SYSTM             0.00           0.00           0.00           0.00     0.00           0.00

002-5-6050-6727 MINOR EQUIPMENT                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-6050-6110 FICA - CITY CONTRIBUTION               164.00           5.25          82.15          43.40    26.46         120.60

112-5-6050-6120 MEDICARE - CITY  CONTRIBUTION           38.00           1.22          19.21          10.15    26.71          27.85

112-5-6050-6130 IPERS - CITY CONTRIBUTION              249.00           8.00         118.31          66.10    26.55         182.90

112-5-6050-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-6050-6160 WORKERS' COMPENSATION                  253.00          21.98 (        48.76)        183.63    72.58          69.37

112-5-6050-6170 UNEMPLOYMENT COMPENSATION               20.00           0.00           9.55           8.36    41.80          11.64

__________________________________________________________________________________________________________________________________

 TOTAL CITY HALL & GEN BLDGS                       122,332.00      13,504.16      59,568.84      54,418.45    44.48      67,913.55
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110-5-6060-6408 PROPERTY INSURANCE                       0.00           0.00           0.00           0.00     0.00           0.00

116-5-6060-6406 DAMAGES/TORT CLAIMS                      0.00           0.00           0.00           0.00     0.00           0.00

116-5-6060-6408 PROPERTY INSURANCE                  48,905.00           0.00      47,480.90      50,682.06   103.63 (     1,777.06)

610-5-6060-6408 PROPERTY INSURANCE                       0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL PORT LIABILITY                               48,905.00           0.00      47,480.90      50,682.06   103.63 (     1,777.06)
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001-5-6900-6048 EWW                                  2,300.00           0.00         715.58       1,207.94    52.52       1,092.06

001-5-6900-6373 PHONE - ITERNET                          0.00           0.00           0.00           0.00     0.00           0.00

001-5-6900-6390 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

001-5-6900-6391 FLOOD - MICHIGAN AVE                     0.00           0.00           0.00           0.00     0.00           0.00

001-5-6900-6407 ENGINEERING FEES                         0.00           0.00         895.80           0.00     0.00           0.00

001-5-6900-6411 LEGAL/PROFESSIONAL FEES              9,000.00           0.00      33,696.66       3,905.00    43.39       5,095.00

001-5-6900-6518 REFUNDS                              1,000.00           0.00          50.00          30.00     3.00         970.00

001-5-6900-6750 BUILDINGS                                0.00           0.00      24,709.25           0.00     0.00           0.00

001-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00      97,749.80           0.00     0.00           0.00

001-5-6900-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

002-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

005-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

011-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

112-5-6900-6110 FICA - CITY CONTRIBUTION                 0.00           0.00          43.29          61.43     0.00 (        61.43)

112-5-6900-6120 MEDICARE - CITY  CONTRIBUTION            0.00           0.00          10.13          14.37     0.00 (        14.37)

112-5-6900-6130 IPERS - CITY CONTRIBUTION                0.00           0.00          63.90          60.87     0.00 (        60.87)

112-5-6900-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

112-5-6900-6151 GROUP INS-OTHERS                     4,066.00         560.17 (        28.12)        560.17    13.78       3,505.83

112-5-6900-6155 LIFE INS.-OTHERS                       279.00         106.60         180.88         230.60    82.65          48.40

112-5-6900-6160 WORKERS' COMPENSATION                    0.00           0.00           0.00           0.00     0.00           0.00

112-5-6900-6170 UNEMPLOYMENT COMPENSATION                0.00           0.00           0.00           0.00     0.00           0.00

112-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6061 LONGEVITY                                0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6063 SICK PAY                                 0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6064 VACATION                                 0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6068 CASUAL DAY                               0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6110 FICA - CITY CONTRIBUTION                 0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6120 MEDICARE - CITY  CONTRIBUTION            0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6170 UNEMPLOYMENT COMPENSATION                0.00           0.00           0.00           0.00     0.00           0.00

113-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

114-5-6900-6153 DENTAL CLAIMS-OTHERS                     0.00           0.00           0.00           0.00     0.00           0.00

114-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

116-5-6900-6408 PROPERTY INSURANCE                       0.00           0.00           0.00           0.00     0.00           0.00

116-5-6900-6799 OTHER CAPITAL OUTLAY                 1,000.00           0.00           0.00           0.00     0.00       1,000.00

116-5-6900-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

121-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

121-5-6900-6910 TRANSFERS OUT                      576,651.00      47,862.49     281,927.34     317,024.50    54.98     259,626.50

125-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

125-5-6900-6920 TRANSFERS OUT/INTERFUND LOAN             0.00           0.00           0.00           0.00     0.00           0.00

126-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

126-5-6900-6910 TRANSFERS OUT                        1,000.00           0.00           0.00       3,000.00   300.00 (     2,000.00)

127-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

301-5-6900-6799 OTHER CAPITAL OUTLAY                     0.00           0.00           0.00           0.00     0.00           0.00

301-5-6900-6910 TRANSFERS OUT                       56,114.00           0.00           0.00      56,114.21   100.00 (         0.21)

910-5-6900-6910 TRANSFERS OUT                            0.00           0.00     100,000.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL OTHER GEN GOVERNMENT                        651,410.00      48,529.26     540,014.51     382,209.09    58.67     269,200.91
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001-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

002-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

005-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

125-5-7010-6801 PRINCIPAL PAYMENTS                       0.00           0.00           0.00           0.00     0.00           0.00

125-5-7010-6851 INTEREST PAYMENTS                        0.00           0.00           0.00           0.00     0.00           0.00

125-5-7010-6899 BOND REGISTRATION FEES                   0.00           0.00           0.00           0.00     0.00           0.00

125-5-7010-6910 TRANSFERS OUT                      358,882.00      25,808.34      20,098.75      25,808.34     7.19     333,073.66

126-5-7010-6910 TRANSFERS OUT                       55,137.00       1,568.33       2,193.33       1,568.33     2.84      53,568.67

127-5-7010-6801 PRINCIPAL PAYMENTS                       0.00           0.00           0.00           0.00     0.00           0.00

127-5-7010-6851 INTEREST PAYMENTS                        0.00           0.00           0.00           0.00     0.00           0.00

127-5-7010-6899 BOND REGISTRATION FEES                   0.00           0.00           0.00           0.00     0.00           0.00

127-5-7010-6910 TRANSFERS OUT                      178,584.00      14,291.66       5,983.33      14,291.66     8.00     164,292.34

128-5-7010-6910 TRANSFERS OUT                       16,449.00       4,356.25           0.00       4,356.25    26.48      12,092.75

200-5-7010-6801 PRINCIPAL PAYMENTS                 800,000.00           0.00           0.00           0.00     0.00     800,000.00

200-5-7010-6851 INTEREST PAYMENTS                  113,210.00      56,603.75      40,187.50      56,603.75    50.00      56,606.25

200-5-7010-6899 BOND REGISTRATION FEES               3,500.00       1,750.00       1,250.00       1,750.00    50.00       1,750.00

200-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

350-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

610-5-7010-6801 PRINCIPAL PAYMENTS                       0.00           0.00           0.00           0.00     0.00           0.00

610-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

610-5-7010-6913 SEWER SINKING TRANSFER                   0.00           0.00           0.00           0.00     0.00           0.00

611-5-7010-6801 PRINCIPAL PAYMENTS                       0.00           0.00           0.00           0.00     0.00           0.00

611-5-7010-6851 INTEREST PAYMENTS                        0.00           0.00           0.00           0.00     0.00           0.00

611-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

612-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

613-5-7010-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL DEBT SERVICE                              1,525,762.00     104,378.33      69,712.91     104,378.33     6.84   1,421,383.67
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302-5-7500-6407 ENGINEERING FEES                         0.00           0.00           0.00           0.00     0.00           0.00

302-5-7500-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00       8,991.29           0.00     0.00           0.00

302-5-7500-6761 RIVER FOREST RD TRAIL PROJECT            0.00           0.00       2,915.71           0.00     0.00           0.00

302-5-7500-6762 RIVER FOREST RD RECONSTRUCT         30,000.00      29,983.48      11,054.36      29,983.48    99.94          16.52

302-5-7500-6763 DUBUQUE ROAD BRIDGE PROJ                 0.00           0.00           0.00           0.00     0.00           0.00

302-5-7500-6764 NORMA RD PROJECT                         0.00           0.00           0.00           0.00     0.00           0.00

302-5-7500-6765 2017 STREET RECON PROJECTS          18,850.00      18,878.01   1,627,782.52      18,878.01   100.15 (        28.01)

302-5-7500-6766 MEYERS LAKE SHORELINE PROJ               0.00           0.00       1,899.15           0.00     0.00           0.00

302-5-7500-6767 ELLENDALE DRIVE PROJECT                  0.00           0.00      18,827.57           0.00     0.00           0.00

302-5-7500-6768 CDBG REHABILITATION PROGRAM              0.00           0.00           0.00           0.00     0.00           0.00

302-5-7500-6910 TRANSFERS OUT                            0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL 2015 CAPITAL IMPROVEMENT                     48,850.00      48,861.49   1,671,470.60      48,861.49   100.02 (        11.49)
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610-5-8015-6010 REGULAR WAGES                       59,384.00       3,497.38       7,435.99      31,003.71    52.21      28,380.29

610-5-8015-6020 PART TIME                            6,279.00       1,733.63         404.36       6,304.88   100.41 (        25.88)

610-5-8015-6030 TEMPORARY/SEASONAL                       0.00           0.00       1,197.09           0.00     0.00           0.00

610-5-8015-6040 OVERTIME                             8,589.00         471.08       1,016.67       3,063.34    35.67       5,525.66

610-5-8015-6049 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6058 PUBLIC WORKS DIRECTOR               28,111.00       2,162.36      13,385.97      14,055.34    50.00      14,055.66

610-5-8015-6061 LONGEVITY                                0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6062 HOLIDAY PAY                              0.00         732.80         448.00       1,327.60     0.00 (     1,327.60)

610-5-8015-6063 SICK PAY                                 0.00         114.20         315.20         399.71     0.00 (       399.71)

610-5-8015-6064 VACATION                                 0.00         456.80       1,063.80         456.80     0.00 (       456.80)

610-5-8015-6067 COMP HOURS                               0.00         690.00         197.00       3,599.78     0.00 (     3,599.78)

610-5-8015-6068 CASUAL DAY                               0.00           0.00         197.00         456.80     0.00 (       456.80)

610-5-8015-6070 BEREAVEMENT                              0.00           0.00           0.00         228.40     0.00 (       228.40)

610-5-8015-6072 JURY DUTY                                0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6110 FICA - CITY CONTRIBUTION             6,260.00         605.14       1,717.69       3,730.02    59.58       2,529.98

610-5-8015-6120 MEDICARE - CITY  CONTRIBUTION        1,464.00         141.53         401.83         872.28    59.58         591.72

610-5-8015-6130 IPERS - CITY CONTRIBUTION            9,523.00         930.62       2,184.61       5,732.39    60.20       3,790.61

610-5-8015-6150 GROUP INSURANCE                      3,678.00         473.07       4,051.52       2,632.69    71.58       1,045.31

610-5-8015-6151 FLEXSYSTEM ACCOUNT                       0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6152 DENTAL CLAIMS                            0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6153 CITY HSA CONTRIBUTION                    0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6154 DENTAL/VISION/LIFE                   1,087.00         142.97         256.29         857.82    78.92         229.18

610-5-8015-6160 WORKERS' COMPENSATION                2,431.00         175.61         935.23       1,463.41    60.20         967.59

610-5-8015-6170 UNEMPLOYMENT COMPENSATION              483.00           0.00          59.39         179.48    37.16         303.52

610-5-8015-6181 UNIFORM ALLOWANCE                    1,250.00           0.00         972.71          44.98     3.60       1,205.02

610-5-8015-6210 DUES,MEMBERSHIPS                        60.00           0.00           0.00           0.00     0.00          60.00

610-5-8015-6230 EDUCATION/TRAINING                   1,500.00           0.00         587.00       1,070.00    71.33         430.00

610-5-8015-6310 BLDG/GROUNDS MAINT & REPAIR          9,500.00           0.00       2,266.92       1,158.68    12.20       8,341.32

610-5-8015-6322 TREATMENT PLANT MAINTENANCE         21,000.00       3,384.73      17,190.56      15,497.99    73.80       5,502.01

610-5-8015-6323 LIFT STATION MAINTENANCE           186,357.00         394.31      19,929.71      19,304.40    10.36     167,052.60

610-5-8015-6324 COLLECTION SYSTEM MAINTENANCE       20,000.00           2.91       5,146.24         296.22     1.48      19,703.78

610-5-8015-6331 GAS & OIL                            3,000.00          39.12         761.34       2,017.60    67.25         982.40

610-5-8015-6332 VEHICLE/OPERATIONAL EQUIP RPR        5,200.00           0.00       2,023.78       1,561.89    30.04       3,638.11

610-5-8015-6371 MIDAMERICAN UTILITY                 52,927.00       3,519.60      26,208.16      21,566.91    40.75      31,360.09

610-5-8015-6373 PHONE - INTERNET                     4,000.00         316.98       1,926.99       2,206.80    55.17       1,793.20

610-5-8015-6374 WATER EXPENSE                            0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6375 IOWA ONE CALL                          250.00          17.80          79.23          94.39    37.76         155.61

610-5-8015-6390 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6407 ENGINEERING EXPENSE                250,000.00       9,265.00       9,162.40      27,156.25    10.86     222,843.75

610-5-8015-6408 PROPERTY INSURANCE                   6,668.00           0.00       5,983.72       6,161.99    92.41         506.01

610-5-8015-6411 LEGAL/PROFESSIONAL FEES                  0.00           0.00       1,928.03       1,317.00     0.00 (     1,317.00)

610-5-8015-6414 PRINTING AND PUBLISHING                  0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6419 DATA PROCESSING                      1,500.00           0.00       1,275.00       1,760.00   117.33 (       260.00)

610-5-8015-6489 SLUDGEHAULING                       20,000.00           0.00      17,000.00           0.00     0.00      20,000.00

610-5-8015-6490 OTHER PROFESSIONAL SERVICE               0.00           0.00      18,500.00           0.00     0.00           0.00

610-5-8015-6501 LABORATORY TESTING/SUPPLIES         13,364.00       1,415.58           0.00       6,459.45    48.33       6,904.55

610-5-8015-6504 MINOR EQUIPMENT                      6,000.00           0.00         433.62       7,035.17   117.25 (     1,035.17)

610-5-8015-6507 OPERATING SUPPLIES                   2,500.00         262.11       1,849.12       1,018.41    40.74       1,481.59

610-5-8015-6508 POSTAGE/COPIES/BILLINGS              5,600.00         450.00       2,703.05       2,701.90    48.25       2,898.10
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610-5-8015-6725 OFFICE EQUIPMENT-PHONE SYSTM             0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6780 UTILITY SYSTEMS & STRUCTURES             0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6799 OTHER CAPITAL OUTLAY                61,000.00           0.00           0.00      60,900.00    99.84         100.00

610-5-8015-6910 TRANSFERS OUT                      111,795.00       3,397.50       4,053.75       3,397.50     3.04     108,397.50

610-5-8015-6912 SEWER DEPRECIATION TRANSFER              0.00           0.00           0.00           0.00     0.00           0.00

610-5-8015-6913 SEWER SINKING TRANSFER                   0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL SEWER & SEWAGE DISPOSAL                     910,760.00      34,792.83     175,248.97     259,091.98    28.45     651,668.02
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670-5-8040-6049 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6057 YARDWASTE WAGES                      3,975.00         747.84       1,935.20       3,375.93    84.93         599.07

670-5-8040-6110 FICA - CITY CONTRIBUTION               241.00          45.41         117.83         206.30    85.60          34.70

670-5-8040-6120 MEDICARE - CITY  CONTRIBUTION           57.00          10.62          27.53          48.33    84.79           8.67

670-5-8040-6130 IPERS - CITY CONTRIBUTION              346.00          70.60         149.44         307.35    88.83          38.65

670-5-8040-6150 GROUP INSURANCE                          0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6154 DENTAL/VISION/LIFE                       0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6376 COURT ORDERED CLEAN-UP                   0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6390 FLOOD                                    0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6419 DATA PROCESSING                      1,500.00           0.00           0.00           0.00     0.00       1,500.00

670-5-8040-6485 YARDWASTE EXPENSES                       0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6486 CLEANUP WEEK/OTHER EXP              15,581.00       1,558.05      10,666.52       1,117.07     7.17      14,463.93

670-5-8040-6487 RECYCLE COLLECTION                  46,710.00       3,903.75      23,330.25      23,395.50    50.09      23,314.50

670-5-8040-6488 REFUSE COLLECTION                  207,600.00      15,531.70     100,786.68     100,862.25    48.58     106,737.75

670-5-8040-6508 POSTAGE/COPIES/BILLINGS              5,400.00         450.00       2,700.00       2,700.00    50.00       2,700.00

670-5-8040-6518 REFUNDS                                  0.00           0.00           0.00           0.00     0.00           0.00

670-5-8040-6727 OTHER CAPITAL EQUIPMENT                  0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL LANDFILL/GARBAGE                            281,410.00      22,317.97     139,713.45     132,012.73    46.91     149,397.27
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740-5-8065-6230 EDUCATION/TRAINING                     700.00           0.00         411.88         411.88    58.84         288.12

740-5-8065-6323 STORM WATER MAINTENANCE             25,000.00           0.00      25,898.65       1,853.15     7.41      23,146.85

740-5-8065-6407 ENGINEERING EXPENSE                      0.00           0.00         252.75           0.00     0.00           0.00

740-5-8065-6414 PRINTING & PUBLISHING EXPENSE          650.00           0.00           0.00           0.00     0.00         650.00

740-5-8065-6419 DATA PROCESSING                        234.00           0.00           0.00           0.00     0.00         234.00

740-5-8065-6509 POSTS & SIGNS                            0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

 TOTAL STORM WATER                                  26,584.00           0.00      26,563.28       2,265.03     8.52      24,318.97
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__________________________________________________________________________________________________________________________________

 TOTAL NON-PROGRAM GEN REV                               0.00           0.00           0.00           0.00     0.00           0.00

__________________________________________________________________________________________________________________________________

TOTAL EXPENDITURES                               6,877,460.00     423,497.91   4,337,369.49   2,525,949.06    36.73   4,351,510.94

                                                =============  =============  =============  =============  =======  =============



December Code Enforcement
DATE ADDRESS COMPLAINT/VIOLATION RESOLUTION/RESOLVE
12/03/2018 1000 BLK 

CENTRAL
TRAILER IN FRONT YARD WAS MOVED

12/03/2018 100 BLK EARL FURNITURE SITTING BY 
DUMPSTER

WAS PICKED UP

12/08/2018 4300 BLOCK 
LAFAYETTE

COUCH SITTING ON PORCH WAS PICKED UP



CURRENT CODE ENFOREMENT VIOLATIONS:
ADDRESS: VIOLATION:

DATE LETTER 
MAILED ABATED?

CERTIFIED 
LETTER SENT? RECEIVED

4383 LAFAYETTE RD JUNK IN YARD 12/4/18 YES







EVANSDALE PUBLIC LIBRARY 
MONTHLY CIRCULATION REPORT 

DECEMBER 2018 
 
# OF MATERIALS CHECKED OUT: 
Adult Non-fiction       37 Youth Non-fiction       10 
Adult Fiction     306 Youth Fiction (YA = 41 YF = 17)       58 
Adult Magazines       10 Young Easy       41 
Large Print       16 Youth Magazines            0   
  Kits         4 
Total Adult      369 Total Youth     113 
 from 2017 81   from last month    112  from 2017 39  from last month       02 
       

Misc (Travel guides, other)           000 
Newspapers           000 
TOTAL PRINT            482 
  from 2017 181  from last month 114 
   

Video tapes 000 
DVD 029 
Books on tape/CD 002 
Music CDs 000 
ONLINE Database uses (1) – Video (0) – Magazines (0) - Audiobooks (89) - E-books (120)  210 
Misc other (Equipment, games, etc.) 000 
TOTAL NON-PRINT 241 
 from 2017     19  from last month  32 
 
# OF INTERLIBRARY LOANS: (Information taken directly from SILO statistics) 
Will send/not send  00/01 
Requested/Received  08/08 
 
TOTAL # OF ALL MATERIALS CHECKED OUT:             723 (513 + 210 Online Uses) 
From last month                      146 
From 2017                                   139 
                  
# OF ITEMS LOANED TO EVANSDALE RESIDENTS: 

2018 335 of total 723 (46.3%) 

2017 385 of total 862 (44.7%) 
 
# OF ITEMS LOANED TO NON-EVANSDALE RESIDENTS                                                     +/- FROM 2017 
**Elk Run Heights 058 +016 
**Gilbertville 012 +009 
**County 015 -021 
Waterloo 068 -091 
Cedar Falls 003 -010 
Raymond 005 +003 
Brandon 000 +/-0 
Hudson 000 -002 
Jesup 000 +/-0 
LaPorte City 000 -001 
Washburn 002 +002 
Daycares 002 +001 
Libraries/At-home delivery 013 -006 
Online 210 +011 
 
Total number of library users: Approx. 543   from last month: 54   from 2017: 73    from 2016: 79 
Day with highest number of users: 34 users on Wednesday, December 5th and Tuesday, December 11th  
Day with lowest number of users:  11 users on Wednesday, December 12th  
Number of days open: 24 – Closed Monday, December 24th and Tuesday, December 25th for Christmas holiday 
Number of hours open:  160 hours  
Avg number of library users per day: 23   from last month: 1      from 2017: 2 
Number of computer users: 243 (231 Int, 11 Wireless, 1 Kids)         from last month: 44   2017: 286   from 2017: 43 
Number of Computer hours logged: 15785 minutes = 263.083 hrs    from last month: 56.5 hrs            from 2017: 151.4 hrs  



MONTHLY TOTAL: 8 
  # OF NEW LIBRARY CARDS ISSUED: 7           # OF REISSUED or RENEWED CARDS: 1 

 
         ADULT         YOUTH           ADULT         YOUTH 

Cedar Falls -  -    -   - 
County  -  -    -   - 
Dunkerton -  -    -   - 
Elk Run  -  -    -   - 
Evansdale 4  -    -   1 
Gilbertville -  -    -   - 
Hazleton -  -    -   - 
LPC  -  -    -   - 
Raymond -  1    -   - 
Waterloo 1  -    -   - 
Washburn 1  -    -   - 
Libraries/ -            
Home Delivery/ 
Daycares    
     

MONEY TURNED INTO CITY OF EVANSDALE    $ 148.90 
Book sales $ 26.40 
Computer copies 54.50 
Duplicate cards                               0.00 
Faxes and others 50.75 
Fines                               5.00 
Photocopies 12.25 
Refunds                                0.00 
 
MONEY TURNED INTO FRIENDS OF LIBRARY          $ 13.25 

 

 
 

 
MONTHLY GRAND TOTAL: $ 162.15      ACCUMULATED FY TOTALS    to CITY: $1149.25     to FOL: $73.58  
 
 
PRINT MATERIALS PROCESSED AND ADDED TO COLLECTION: 80 
Adult fiction 017 Miscellaneous 000 
Adult Non-fiction 001 Reference 001 
Large Print 012 Youth Magazines   001 
Magazines 020 Youth non-fiction 006 
Kits 000 Young Easy 009 
  Youth Fiction 006 
ILL Books 005 Young Adult 002 
 
VIDEOS, DVDs, AUDIO, CDs PROCESSED AND ADDED TO COLLECTION: 2 
 New Donated 
VHS 000 000 
DVD 000 002 
Audiobooks 000 000 
CDs 000 000 
 
ITEMS AUTOMATED AND WEEDED FROM COLLECTION:  

Items Added 
(Computer) 

Items deleted 
(Computer) 

# of books/videos 
withdrawn 

Retail cost of 
books/videos 

withdrawn 

67 32 8 $170.81 

 
ITEMS OVERDUE: 
    19 items overdue this month 
1840 items due total thru end of the current reporting month (+14 from last month)     

Donations                  13.25 
Ink Recycling 0.00 



EVANSDALE PUBLIC LIBRARY 
MONTHLY BOARD OF TRUSTEES MEETING 

Monday, November 19, 2018 – 6:00 PM 
 
 

Call to Order:  The meeting was called to order by President Hansen at 6:02 p.m. 
 
Roll Call:  Present:  Clements, Hansen, Johnson, Kettwig, and Pritchett  
    Absent:   Borwig, Nichols and Rasanen  
    A quorum was present. 
  
 
Approval of October 15, 2018 Monthly Meeting Minutes:  Pritchett moved and Kettwig seconded to 
approve the minutes from the October 15, 2018 meeting.  Ayes – 5.  The motion carried. 
 
Approval of bills to be paid in November: Clements moved and Hansen seconded to approve the bills to 
be paid in November.  Ayes - 5.  The motion carried. 
 
Treasurer’s Report:  Pritchett gave the Treasurer’s report. 
 
Circulation Report:  The circulation report was reviewed.  There were no comments or questions. 
   
Old Business:   

1. Employee compensation: Apparently there was some confusion over who was chairing this 
committee and no meeting had been set. Of the four members on the committee, three were 
present and set the date of Thursday, November 29th at 4:30 p.m. to have the meeting in the 
program room of the library. Director Jensen will notify Nichols with the information. 
 

New Business: 
1. Waterloo Courier Subscription: Director Jensen said she had received a renewal notice from the 

Courier and wondered what the board members’ thoughts were on it. She said that during 2014 
and 2015 the library paid $287.77 for an annual subscription, and in 2016 the price started to 
increase steadily. This year’s notice was in the amount of $435.50. She called the Courier and the 
CSR she spoke with said they could negotiate a lower price but she feels that as a library, they 
should give them the best possible price without having to negotiate for it. Hansen said this is a 
common problem, one that he has regularly. Director Jensen also noted that her book vendors 
give her 40% and sometimes 50% off the MSRP of books and she feels that the newspaper should 
do that as well. Because it is the local newspaper, she feels that it is something the library should 
offer, but not at that price. Kettwig moved and Johnson seconded to allow Jensen to contact the 
Courier to negotiate for a lower price, with the maximum allowable price to pay at 40% of the 
quoted price. Otherwise, we will cancel. Ayes – 5. The motion carried. 

2. Windows Update for all computers: Johnson said that the computers in the library have 
Windows 7 on them and Windows will no longer be supporting that in the near future. Director 
Jensen clarified that the staff computers both have Windows 10 and the public access computers 
have Windows 7 Pro. She did get a price from Tech Soup for Windows 10 licensing in the amount 
of $16 per computer. Pritchett moved and Clements seconded to allow for the purchase of the 
updated Windows from Tech Soup and to have Director Jensen install. Ayes – 5. The motion 
carried. 

3. Budget committee: The employee compensation committee will also act as the budget 
committee and discuss budget at their meeting on Thursday, November 29, 2018. 



4. Review/Discuss/Approval of 2018 Annual Report: Discussion was held. Director Jensen noted 
that while some numbers of circulated items have gone down, many have come up. Johnson 
moved and Pritchett seconded to approve the 2018 annual report. Ayes – 5. The motion carried. 
 

Discussion: Director Jensen gave the board members a current Open Access report showing the current 
balance, and explaining which monies needed to be spent by the end of the fiscal year. Pritchett asked 
about the status of the filing cabinet. Director Jensen said she has not received it back yet, nor heard 
about any progress. Kettwig asked who was doing it, and Jensen said Staebell Design. Hansen said that 
in the case of the newspapers, if Director Jensen were to cancel it, to just let him know and he’ll save his 
own personal papers for the library. 
 
Adjournment:  There being no further business the meeting was adjourned at 6:55 p.m.  
 
 
Respectfully submitted, 
 
 
Dick Clements, Board Vice-President 



Evansdale Park& Recreation Meeting

Monday, December 10, 2018

1)   Meeting called to order at 6: 02 p. m. by Tom Nichols

Roll call: Present: Tom Nichols, Rick Nolan, Travis Nichols, Ti Stocks and Ron Kettwig.

2)   Approval of December 10, 2018 agenda: Motion Travis, 2" d Ron. Motion carried.

3)   Approval of November 5, 2018 minutes, motion by Travis, 
2nd

by Ron. Motion carried.

4)  Approval of bills and authorization to pay: Motion by Travis, 2" d Ti, Motion carried.
5)   Monthly Reports:

A)  Treasurer' s report: Same as last, $ 144 left. Roger closed the FOP account and passed

the money on to Tom for deposit in the city account.
B)  Friday Night Rec: see report.

6)  Dicsussion: Average elevation readings and replacement, possible relocation of electrical 400

amp box at Deerwood Campground: We reviewed report and estimates. More discussion is
needed.

7)  Discussion: possible action: Abundant Landscapes: $ 14,000 for the total package, all options.

Travis recommends we take option 1, then review the results to decide on the other options.

Motion by Rick, with a
2nd by Travis to spend up to$ 5, 000 including travel costs, for task 1, on

site playground safety audits. Funds to come from budget line 001- 6407- 6490. Motion carried.

8)  Discussion on mowing contracts: Our current company is not interested in extending their
contract. Tom asked the clerks to post mowing contracts, for one year only, and also for 3
years.

9)  Discussion Ron Kettwig to discuss possible improvements to Mayors Park in Elk Run Heights
and Bunger Park: Ron, Doug and Chris met with Elk Run officials to discuss a joint effort. The
idea is to have a dog park at Bunger Park, and Mayors Park will have walking trails, bathrooms,
Frisbee golf, a shelter, and shoreline improvement. The project is expected to cost$ 600,000 to

800,000.

10) FY20 Budget: We will review at the next meeting.

11) Discussion:

A)  None.

12) Motion to adjourn by Ron, 
2nd by Travis. Motion carried. Adjourned at 7: 46.

Respectfully submitted,

Rick Nolan

I

o



EVANSDALE POLICE DEPARTMENT 
CITY COUNCIL REPORT 

DECEMBER 2018 
 
 
 
CALLS FOR SERVICE    356 
 
ARRESTS       19  
 
OFFENSES             62 
 
OFFENSES CLEARED           95.2% 
 
TRAFFIC CITATIONS             45  
 
CRIMINAL CITATIONS            15 
 
MUNICIPAL INFRACTIONS             1 
 
WARNINGS               4 
 
ERO’S                0 
 
 
DECEMBER FINES AND SURCHARGES              $   1,301.98 
BUDGET YTD FINES AND SURCHARGES            $12,579.54 
 
 
 
 
 
 
 
 
 
 
 











 
 

 
 

EVANSDALE WATER WORKS 
BOARD OF TRUSTEES MEETING 

DECEMBER 11, 2018 
 
The Board of Trustees of the Evansdale Water Works met in regular session at City Hall in Evansdale, Iowa, on the above 
date. Chairman Cecil A. Azbill called the meeting to order at 1:00 p.m. Members present in order of roll call: Cecil A. Azbill 
and Fred B. Morris. Absent: Sharon K. Loftus. Quorum present. 
 
Morris/Azbill to approve the December 11, 2018 agenda. Ayes – Two. Motion carried. 
 
Discuss the lease proposal from AT&T: Richard Hatch with Md7 LLC, on behalf of AT&T Mobility, presented information 
via an open telephone conversation regarding the reasons for changing terms of the lease and what they would need to stay 
on the Water Tower. The Board countered the offer and further discussion will take place. 
 
Morris/Azbill to approve the following Consent Agenda items: a) Approval of the November 13, 2018 Regular Board 
Meeting Minutes as submitted; b) Approval of the Accounts Reconciliation Report for November 2018; and c) Approval of 
the Treasurer’s Report for November 2018. Ayes – Two. Motion carried.  
 
Morris/Azbill to delete the claims from BMC Aggregates LC and authorize transfers and payment of the remaining claims as 
listed: Advantage Administrators 9.80; Black Hawk Electrical 71.00; Cardmember Service 99.99; City of Evansdale 
5,939.51; Courier Communications 100.61; Creative Impact Co 140.00; EFTPS 847.92; Electric Pump 4,195.00; IDNR 
300.00; IMWCA 233.14; Iowa One Call Inc 9.34; IPERS 1,074.24; Keystone Laboratories 62.50; Mediacom 41.38; Menards 
Inc 118.94; Metropolitan Life Ins 392.31; Midamerican Energy Inc 1,208.08; Postmaster 169.00; Staples 117.47; Ted’s 
Home & Hardware 196.08; Treasurer State of Iowa 509.00; US Cellular 49.31; Utility Equipment Co 1,887.80; Wellmark 
Blue Cross/Blue Shield of Iowa 2,306.67; Wex Bank 170.21; Deposits Applied 2,752.16 and November 2018 payroll 
11,379.67. 
November Revenue: Deposits 1,820.00; Water Fund 47,026.78; Sewer Fund 54,489.51; Garbage Fund 24,149.51; and Storm 
Water Fund 2,338.69. Ayes – Two. Motion carried. 
 
Authorize payment of engineering claims from Claassen Engineering: a) North Tier Water Main Loop Project (Final) for 
$5,194.50; b) Joy Drive/Brookside Avenue Water Main Loop Project for $7,445.50; c) Bellefontain Avenue/W. Gilbert Drive 
Water Main Loop Project for $3,183.00; and d) AT&T cell phone equipment proposals at the Tower site for $1,674.00. 
Morris/Azbill to approve payment of all four claims, subject to Plant Manager Mike Ellison obtaining clarification regarding 
additional work done on the North Tier Project. Ayes – Two. Motion carried. 
 
Discuss & approve the DNR Sanitary Survey Report: the Board reviewed the report and Mr. Ellison explained several items. 
Consensus of the Board was to accept the report.  
 
Discuss & approve the Annual Financial Report for FY2018: Azbill/Morris to approve the report. Ayes – Two. Motion 
carried. 
  
Proposed Budget for FY 2019-2020: discuss Revenues. Preliminary figures were discussed. 
 
Discuss & approve Five Year Plan: all four items were left in the plan, only the budget year for consideration was changed. 
The Five Year Plan includes the following: #1) Update 4” water mains; #2) Loop dead ends in the distribution system; #3) 
Put in more valves, especially in the older sections of town; and #4) Purchase a truck. The first two items will be considered 
in FY 2020-2022, Item #3 will remain a yearly item, and Item #4 will be considered in FY2023.  
 
Designate signatories for the checking and savings accounts: Azbill/Morris to designate the following people to be authorized 
signers on the checking and savings accounts at First Security State Bank – Trustees Cecil Azbill, Sharon Loftus and Fred 
Morris, and office employees Sandra Clements and Charlotte White. Ayes – Two. Motion carried. 
 
Final review of Employee Manual revisions: this was tabled to the next meeting. 
Discussion: the State Auditors are here to do the Water Works’ annual audit.   
Azbill/Morris to adjourn. Ayes - Two. Motion carried. The meeting adjourned at 2:16 p.m. 
 
 
 
______________________________________     ________________________________________ 
Cecil A. Azbill, Chairman      Sandra E. Clements, Secretary  



License Application (
Applicant

Name of Applicant: Tope, Inc.

Name of Business (DBA): The Other Place III

Address of Premises: 3904 Lafayette

City
:

Evansdale Zip: 5070700
00

State
:

IA

County: Black Hawk

Business 
Phone:

(319) 232-3536

Mailing 
Address:

Box 3042

City
:

Evansdale Zip: 50707

)

Contact Person

Name
:

Greg Kisner

Phone: (319) 287-9219 Email 
Address:

greg@theotherplace.com

Status of Business

BusinessType: Privately Held Corporation

Corporate ID Number: XXXXXXXXX Federal Employer ID 
#:

XXXXXXXXX

Effective Date: 03/09/2019  

Expiration Date: 03/08/2020  

Classification
:

Class C Liquor License (LC) (Commercial)

Term:12 months

Privileges:

Ownership

Class C Liquor License (LC) (Commercial)

Sunday Sales

Tim Hackenmiller

First Name: Tim Last Name: Hackenmiller

City: Waterloo State: Iowa Zip: 50701

Position: President

% of Ownership: 42.00% U.S. Citizen: No

Denise Hackenmiller

First Name: Denise Last Name: Hackenmiller

City: Waterloo State: Iowa Zip: 50701

Position: Director

% of Ownership: 9.00% U.S. Citizen: No

Darren Corson

First Name: Darren Last Name: Corson

City: Cedar Falls State: Iowa Zip: 50613

Position: Vice President

 LC0011675 



Insurance Company Information

Policy Effective Date: 03/09/2019  Policy Expiration 
Date:

03/09/2020  

Dram Cancel Date:

Outdoor Service Effective 
Date:

Outdoor Service Expiration 
Date:

Temp Transfer Effective 
Date:

Temp Transfer Expiration Date:

Bond Effective 
Continuously:

Insurance Company: Grinnell Mutual

% of Ownership: 20.00% U.S. Citizen: Yes

Gregory Kisner

First Name: Gregory Last Name: Kisner

City: Cedar Falls State: Iowa Zip: 50613

Position: Treasurer

% of Ownership: 20.00% U.S. Citizen: Yes

Mathew Whitehead

First Name: Mathew Last Name: Whitehead

City: Waterloo State: Iowa Zip: 50702

Position: Manager

% of Ownership: 9.00% U.S. Citizen: Yes









License Application (
Applicant

Name of Applicant: Ashal, Inc.

Name of Business (DBA): Station Mart #2

Address of Premises: 1119 River Forest Road

City
:

Evansdale Zip: 50707

State
:

IA

County: Black Hawk

Business 
Phone:

(319) 229-8168

Mailing 
Address:

1119 River Forest Road

City
:

Evansdale Zip: 50707

)

Contact Person

Name
:

Shah Fahad

Phone: (319) 229-8168 Email 
Address:

fahad.mpa4@gmail.com

Status of Business

BusinessType: Privately Held Corporation

Corporate ID Number: XXXXXXXXX Federal Employer ID 
#:

XXXXXXXXX

Insurance Company Information

Effective Date: 01/01/2019  

Expiration Date: 01/01/1900  

Classification
:

Class E Liquor License (LE)

Term:12 months

Privileges:

Ownership

Class B Wine Permit

Class C Beer Permit (Carryout Beer)

Class E Liquor License (LE)

Sunday Sales

Shah Fahad

First Name: Shah Last Name: Fahad

City: Waterloo State: Iowa Zip: 50701

Position: President

% of Ownership: 50.00% U.S. Citizen: Yes

Maria Fahad

First Name: Maria Last Name: Fahad

City: Waterloo State: Iowa Zip: 50701

Position: VP

% of Ownership: 50.00% U.S. Citizen: Yes



Insurance Company Information

Policy Effective Date: 01/01/2019  Policy Expiration 
Date:

01/01/1900  

Dram Cancel Date:

Outdoor Service Effective 
Date:

Outdoor Service Expiration 
Date:

Temp Transfer Effective 
Date:

Temp Transfer Expiration Date:

Bond Effective 
Continuously:

2

Insurance Company: Merchants Bonding Company



License Application (
Applicant

Name of Applicant: CASEY'S MARKETING 
COMPANY

Name of Business (DBA): CASEY'S GENERAL STORE #2864

Address of Premises: 1038 RIVER FOREST RD

City
:

Evansdale Zip: 50707

State
:

IA

County: Black Hawk

Business 
Phone:

(319) 235-2591

Mailing 
Address:

PO BOX 3001

City
:

ANKENY Zip: 50021

)

Contact Person

Name
:

JESSICA FISHER, STORE OPERATIONS

Phone: (515) 446-6404 Email 
Address:

JESSICA.FISHER@CASEYS.COM

Status of Business

BusinessType: Publicly Traded Corporation

Corporate ID Number: XXXXXXXXX Federal Employer ID 
#:

XXXXXXXXX

Effective Date: 03/01/2019  

Expiration Date: 01/01/1900  

Classification
:

Class E Liquor License (LE)

Term:12 months

Privileges:

Ownership

Class B Wine Permit

Class C Beer Permit (Carryout Beer)

Class E Liquor License (LE)

Sunday Sales

42-0935283 CASEY'S GENERAL 
STORE, INC.
First Name: 42-0935283 Last Name: CASEY'S GENERAL STORE, INC.

City: ANKENY State: Iowa Zip: 50021

Position: OWNER

% of Ownership: 100.00% U.S. Citizen: Yes

Michael Richardson

First Name: Michael Last Name: Richardson

City: PLEASANT HILL State: Iowa Zip: 50327

Position: PRESIDENT

% of Ownership: 0.00% U.S. Citizen: Yes

JOHN SOUPENE

First Name: JOHN Last Name: SOUPENE

City: State: Zip:



Insurance Company Information

Policy Effective Date: 03/01/2019  Policy Expiration 
Date:

01/01/1900  

Dram Cancel Date:

Outdoor Service Effective 
Date:

Outdoor Service Expiration 
Date:

Temp Transfer Effective 
Date:

Temp Transfer Expiration Date:

Bond Effective 
Continuously:

2

Insurance Company: Merchants Bonding Company

City: ANKENY State: Iowa Zip: 50023

Position: VICE PRESIDENT

% of Ownership: 0.00% U.S. Citizen: Yes

JULIA JACKOWSKI

First Name: JULIA Last Name: JACKOWSKI

City: URBANDALE State: Iowa Zip: 50322

Position: SECRETARY

% of Ownership: 0.00% U.S. Citizen: Yes

JAMES PISTILLO

First Name: JAMES Last Name: PISTILLO

City: URBANDALE State: Iowa Zip: 50323

Position: TREASURER

% of Ownership: 0.00% U.S. Citizen: Yes



                                                                                            RESOLUTION  6283
                                  A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF EVANSDALE, IOWA, THAT  
                                     THE FOLLOWING BILLS BE PAID AND THE TRANSFERS ARE HEREBY ALLOWED

ADVANCED AUTOMOTIVE PD-LOF, RPR ROTOR #11 798.50           
PD-LOF #17 36.26             
PD-RPR HEAT SHIELD #11 25.00             
PD-LOF, BATTERY #12 105.08           
PD-LOF #14 40.05             
PD-RMV & RPLC STBILIZR BAR 172.98           
PD-LOF, TIRE ROTATION #13 89.08             
TOTAL: 1,266.95        

ADVANCED SYSTEMS CH-COPIER CONTRACT 59.20             
ADVANCED SYSTEMS CH-LASERFICHE UPDATING 116.80           
ALLEN MEMORIAL HOSPITAL FD-PHYSICAL 244.00           
AMERIGAS SR-PROPANE 801.91           
BLACK HAWK CO CJIS PD-FY19 2ND HALF CJIS 12,516.03     
BLACK HAWK CO TREASURER FY19 3RD QTR DISPATCH 20,985.00     
BLACKHAWK WASTE DISPOSAL DEC 18 GARBAGE 17,109.45     

DEC 18 RECYCLE 3,908.25        
TOTAL: 21,017.70     

BOUND TREE FD-MEDICAL SUPPLIES 266.98           
FD-MEDICAL SUPPLIES 17.99             
TOTAL: 284.97           

CENTRAL SERVICE & SUPPLY RU-(2)45 DEGREE ELBOW/6" PUMP 614.21           
CITY LAUNDERING LIB-MONTHLY MATS 41.28             

CH-MONTHLY MATS 71.85             
TOTAL: 113.13           

APPROVED COMPASS MINERALS RU-ROAD SALT 4,642.43        
BY CC RU-ROAD SALT 2,303.21        
11/07/2018 TOTAL: 6,945.64        

COURIER PY-PH/TERMINATION CITY EASEMENT 12.28             
PY-12/18 MINS & BILLS 98.28             
PY-PH/COMPREHENSIVE PLN UPDATE 14.25             
PY-PH/LEE SCHULL VARIANCE 13.76             
PY-PH/COMPREHENSIVE PLN UPDATE 14.25             
TOTAL: 152.82           

DIGITAL ALLY PD-RPR IN-CAR CAMERA #13 315.00           
EASTMAN, JULIE PY-RMBRSE TRAVEL 63.11             
EMERGENCY MEDICAL PRD FD-MEDICAL SUPPLIES 689.99           
EMSAR MIDWEST FD-RPR COT #237 289.34           
EVANSDALE WATER WORKS PD-WATER EXPENSE 115.13           

FD-WATER EXPENSE 115.14           
TOTAL: 230.27           

FAREWAY SR-ICE 23.94             
IDALS AC-FY19 ANIMAL WELFARE LICENSE 75.00             
IMWCA RU-WORK COMP 1,198.62        

RU-STREET CLEAN-WORK COMP 36.86             
PD-WORK COMP 34.08             
PD-WORK COMP 8.35               
PD-411-WORK COMP 882.43           
FD-WORK COMP 449.57           
FD-WORK COMP 2.14               
AMB-WORK COMP 86.04             
EMT-AMBULANCE 342.33           
BI-WORK COMP 102.75           
AC-HOSPITAL- VETERINARY&DR 9.22               
LIB-WORK COMP 9.32               
PK-CAMP FEE-WORK COMP 117.33           
MAYOR-WORK COMP 12.86             
PY-WORK COMP 17.37             
BLDG MAINT-WORK COMP 11.36             
NON-STATUTORY VOLUNTEER 10.62             



SR-WORK COMP 175.61           
TOTAL: 3,506.86        

IA LAW ENFORCEMENT ACADEMY PD-RIFLE SCHOOL 175.00           
IA WORKFORCE DEVELOPMENT PD-STATE UNEMPLOYMENT COMP 82.88             

FD-STATE UNEMPLOYMENT COMP 100.30           
AC-STATE UNEMPLOYMENT COMP 9.23               
LIB-STATE UNEMPLOYMENT COM 66.20             
PK-STATE UNEMPLOYMENT COMP 37.86             
PY-STATE UNEMPLOYMENT COMP 14.69             
CH-STATE UNEMPLOYMENT COMP 3.49               
SR-STATE UNEMPLOYMENT COMP 69.69             
TOTAL: 384.34           

APPROVED KIESLERS POLICE SUPPLY PD-AMMUNITION 1,673.00        
BY CC KOBLISKA, DEANNE RMBRSE LAPTOP ACCESRS/COUNCIL 23.99             
11/20/2018 MENARDS RU-CLEANING SUPPLIES 48.31             

RU-CLEANING SUPPLIES 44.41             
SR-HEAT LAMPS 47.88             
TOTAL: 140.60           

MET TRANSIT OCT-DEC 18 SUBSIDY 3,891.50        
MID-STATES ORGANIZED CRIME INFO PD-ANNUAL MBRSHP 100.00           
MIDAMERICAN ENERGY 911 S EVANS RD 475.44           

544 GRAND BLVD 23.22             
911 S EVANS RD 475.44           
123 N EVANS RD (LB) 132.93           
O W GILBERT - SKATE PARK 9.81               
1000 ELMER - ISLAND 142.83           
1000 ELMER AVE 34.99             
1250 RIVER FOREST RD. 77.66             
1200 RIVER FOREST RD. 11.92             
1914 6TH ST. 18.52             
0 COLLEEN AVE. 6.51               
1250 RIVER FOREST RD 34.86             
715 AYERS AVE-GARDNER PK 10.31             
123 N EVANS RD (PY) 329.69           
399 N EVANS RD 15.31             
3579 LAFAYETTE RD 3,486.12        
1 DORIS DR. 52.11             
130 BROWN ST 614.14           
130 1/2 BROWN ST. 523.68           
166 FELDT AVE-LIGHTING 6.51               
640 ARBUTUS AVE 482.95           
111 TIMBER CREEK-LIFT STN 15.54             
449 EVANSDALE DR. 49.18             
140 EASTEND AVE 178.97           
1648 MICHIGAN DR. 179.64           
210 N EVANS RD. 25.60             
4280 LAFAYETTE RD. 92.61             
1212 RIVER FOREST RD. 2,361.66        
TOTAL: 9,868.15        

PCC FD-AMBULANCE BILLING 1,114.44        
SAMS CLUB PD-PENS, DVDS, FEBREEZE, SPLY 54.89             

PD-PENS, DVDS, FEBREEZE, SPLY 9.43               
FD-PENS, DVDS, FEBREEZE, SPLY 9.43               
TOTAL: 73.75             

STATE CHEMICAL SR-ENZYMES 234.00           
SR-PAINT & CLEANER 60.00             
SR-ENZYMES 234.00           
TOTAL: 528.00           

TED'S HARDWARE PD-SCREWS/BASEMENT RPRS @ CRC 3.59               
FD-SCREWS/BASEMENT RPRS @ CRC 3.59               
FD-BATTERIES/GARAGE DOOR OPENER 7.98               
FD-THERMOMETER/BUILDING 10.98             
CH-SMOKE DETECTOR 21.99             



CH-BOX CUTTERS 4.95               
RU-2 TARP STRAPS 5.98               
RU-VEHICLE CLEANING SPLY 14.98             
RU-PLUGS/HYDRAULIC 9.92               
RU-LOCK WASHERS 6.58               
RU-BOLTS/SHOP USE 2.57               
RU-BOLTS/SHOP USE 3.89               
RU-JACK OIL 5.49               
RU-BOLTS/SHOP USE 54.31             
RU-MRKNG PAINT/ELECTRICAL 15.98             
RU-BOLTS/SHOP USE 12.45             
SR-HOSE & CATCH 24.48             
TOTAL: 209.71           

TIFCO RU-SAFETY AIRCOUPLER 199.60           
VISA PD-SPIT HOODS 52.00             

FD-AMB BILLING 19.95             
FD-HEADLIGHTS #238 39.98             
CH-SUBSCRIPTION 15.75             
PY-CERTIFIED MAIL 6.70               
SR-WW CONF/HOTEL 80.10             
SR-WW CONF/HOTEL 71.10             
TOTAL: 285.58           

WBC MECHANICAL PD-TROUBLE SHOOT BOILER 537.28           
FD-TROUBLE SHOOT BOILER 537.27           
TOTAL: 1,074.55        

WEBER PAPER PD-KLEENEX & FLOOR CLEANER 15.47             
PD-HAND FOAM SOAP 24.44             
FD-KLEENEX & FLOOR CLEANER 38.86             
FD-HAND FOAM SOAP 24.44             
LIB-PAPER TWLS/SPLY 16.20             
CH-PAPER TWLS/SPLY 48.57             
TOTAL: 167.98           

WERTJES UNIFORMS PD-PANTS & BELT 235.94           
PD-PANTS & SHIRTS 381.00           
PD-PANTS & SHIRT 109.00           
PD-PATCHES SEWN ON 24.00             
PD-BELT, MACE HLDR, OUTER BELT 145.94           
TOTAL: 895.88           

WEX BANK PD-FUEL 1,068.33        
FD-FUEL 245.50           
BI-FUEL 118.57           
RU-FUEL 546.97           
SR-FUEL 88.45             
TOTAL: 2,067.82        

XYLEM SR-PH METER 880.00           

001  GENERAL FUND 49,099.81     
002  CAPITAL IMPROVEMENT 895.88           
005  STREETS 3,553.54        
110  ROAD USE TAX 10,911.10     
112  EMPLOYEE BENEFIT 2,410.42        
610  SEWER FUND 6,177.31        
670  LANDFILL/GARBAGE 21,017.70     
GRAND TOTAL: 94,065.76     

PREPAYS
DRAFT BANKERS TRUST 2010 GO BOND INTEREST PAYMENT 2,723.75        
DRAFT BANKERS TRUST 2012 GO BOND INTEREST PAYMENT 1,515.00        
DRAFT BANKERS TRUST 2013 GO BOND INTEREST PAYMENT 6,952.50        
DRAFT BANKERS TRUST 2015 GO BOND INTEREST PAYMENT 22,181.25     
DRAFT BANKERS TRUST 2016 GO BOND INTEREST PAYMENT 3,376.25        
DRAFT BANKERS TRUST 2017A GO BOND INTEREST PAYMENT 15,437.50     
DRAFT BANKERS TRUST 2017B GO BOND INTEREST PAYMENT 6,167.50        



TOTAL PREPAYS: 58,353.75     

DECEMBER PAYROLL:
EFTPS 20,665.87     
BIWEEKLY PAYROLL/COUNCIL 60,417.17     
FIRE & PARK DEPT PAYROLL 2,971.18        
TOTAL PAYROLL: 84,054.22     

     PASSED AND APPROVED BY THE CITY COUNCIL OF THE CITY OF EVANSDALE,  IOWA, ON THIS 15TH 
     DAY OF JANUARY 2019

                       ATTEST:

     _______________________________                       ________________________________________
     Doug Faas, Mayor                       DeAnne Kobliska, City Clerk
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2019 Evansdale Comprehensive 

Land Use Plan Update 
 

RESOLUTION NUMBER ___ 

A RESOLUTION ADOPTING THE 2019 CITY OF EVANSDALE COMPREHENSIVE PLAN UPDATE 

WHEREAS, said plan is authorized under Chapter 18B and 414 of the Iowa Code, as amended, and 

WHEREAS, a public hearing was held by the Evansdale Planning and Zoning Commission on January 8, 2019 at7:00 
PM and the City Council on January 15, 2019 at 7:00 PM in the Council Chamber of the City Hall on the proposed 
adoption of the City of Evansdale Comprehensive Plan Update, and 

WHEREAS, said plan was developed with consideration of the smart planning principles under section 18B.1 of 
the Iowa Code and includes information specified in section 18b.2, subsection 2 of the Iowa Code, and 

WHEREAS, said plan is a policy document that considers the community's demographics, public facilities, land 
use, transportation, housing and implementation procedures, and 

WHEREAS, said plan looks at community development by outlining a land use plan and is the basis for the City of 
Evansdale’s zoning, subdivision, annexation, and urban renewal tools and regulations, and 

WHEREAS, an integral part of the plan is providing opportunities for public input in the 2019 Comprehensive Plan 
Update process, including the use of Task Force meetings, Evansdale Planning and Zoning Commission work 
sessions and public hearing, and an Evansdale City Council public hearing, and 

WHEREAS, the Comprehensive Plan has been the subject of, or a discussion item on the agenda of, numerous 
public meetings, and 

WHEREAS, the Comprehensive Plan is a primary land use tool of the Evansdale City Council, Planning and Zoning 
Commission; Board of Adjustment; and City staff, and 

WHEREAS, said plan is in the best interests of the City of Evansdale, now therefore BE IT HEREBY RESOLVED that 
the City Council hereby approves and adopts the City of Evansdale 2019 Comprehensive Plan as a replacement in 
its entirety to the existing Comprehensive Plan on this         day of                 , 2019. 

Signed: _____________________________                        

    (mayor) 

Date:   ______________________________                        

ATTEST: 

Signed: _____________________________                       

    (City Clerk) 

Date:        ______________________________    
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Executive Summary 
The 2018 Evansdale Comprehensive Plan 

Update is the result of a collaborative effort 

between the City Council, Evansdale 

Planning and Zoning Commission, City staff, 

Task Force, citizens, and INRCOG.  

This Plan update begins with the 1989 Comprehensive Plan and incorporates the 

principles and elements of the 2010 Iowa Smart Planning legislation. Based on input from 

officials, stakeholders, and citizens, the following goals, objectives, and action steps were 

identified for inclusion in the Plan: 

Agriculture/Natural Resource Goal #1: Protect, preserve, and/or restore environmentally 

sensitive or natural features in the community, whenever possible.  

Objectives: 

a. Continue to protect the floodplain and any watershed area to ensure no 

development disrupts the natural water flow.  

b. Make efforts to be “green”, in City practices, policy, and development. 

Hazards Goal #1: Continue to participate in the Black Hawk County Multi-Jurisdictional 

Hazard Mitigation Plan. 

 Objectives: 

a. Enhance the quality of life and safety of all residents. 

b. Take steps to mitigate the probable negative consequences that may 

occur as a result of natural, technological, and/or man-made disasters. 

c. Identify potential funding sources needed to accomplish identified 

mitigation projects. 

d. Protect the health and welfare of the entire community by sufficiently 

maintaining all first responder organizations. 

e. Return to pre-disaster or improved conditions as soon as possible after a 

disaster occurs. 

f. Continue to support the incorporation of the City elements into the Black 

Hawk County Multi-Jurisdictional Hazard Mitigation Plan. 

g. Continually re-assess and re-evaluate the plan and mitigation activities. 

Community Character Goal #1: Maintain the uniqueness of Evansdale. 

Objectives: 

a. Promote the small-town feeling, but with the proximity to a large city. 

b. Continue to maintain the safety of the neighborhoods. 

c. Continue to provide connectivity to local communities. 
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Community Character Goal #2: Address needs of the community as demands change. 

Objectives: 

a. Research development of a community center. 

b. Develop a fitness center/fitness park, which provides classes for all age 

demographics. 

c. Increase recreational activities throughout the community. 

d. Research options for an off-leash dog park. 

e. Maintain excellent public services. 

 

Community Facilities Goal #1: Maintain existing facilities and services. 

Objectives: 

a. Maintain police and fire services along with equipment. 

b. Maintain good schools and facilities. 

Community Facilities Goal #2: To maintain a park and open space system and 

incorporate a wide range of social and cultural activities into the community. 

 Objectives: 

a. Provide maintenance and general upkeep of existing parks, facilities, 

campground, and recreational areas.  

b. Continue to support current boards and organizations which provide 

recreational opportunities in the community.  

c. Research possible locations for a pool. 

d. Identify possible locations for an off-leash dog park. 

e. Expand and/or make improvements to the library. 

Public Infrastructure and Utilities Goal #1: Continue to maintain, repair, or replace 

infrastructure. 

 Objectives: 

a. Research options for the sewer treatment facility. 

b. Promote curb and gutter throughout the community. 

c. Restore the Street Resurface Plan. 

d. Continue to move utility lines underground. 

e. Develop sidewalk repair and infill program. 

f. Loop existing water lines. 

g. Maintain and/or replace generators and lift stations. 

h. Enhancing storm water infrastructure in areas of the community that are 

lacking adequate drainage. 

Public Infrastructure and Utilities Goal #2: Continue to add to infrastructure as the 

community grows. 

 Objectives: 

a. Bring fiber optics to Evansdale to better the internet service. 

b. Continue to promote the addition of sidewalks. 
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Transportation Goal #1: Continue to address transportation related issues. 

 Objectives: 

a. Continue to maintain streets. 

b. Identify where on street parking needs to be removed. 

c. Widen streets that are currently too narrow for usage. 

d. Add sidewalks where gaps exist. 

Transportation Goal #2: Research alternative modes of transportation. 

 Objectives: 

a. Research options to allow for a bus system to be utilized by Evansdale 

residents. 

b. Request more flight times for Waterloo Regional Airport. 

c. Continue to address sidewalks as a mode of transportation, which would 

include establishing more, and ensuring the safety aspect of usage. 

Housing Goal #1: Encourage a variety of housing options for developable land. 

 Objectives: 

a. Encourage a mix of quality and pricing for housing options. 

b. Integrate senior/assisted living/skilled-care living into the community. 

c. Continue to offer incentives for developers/builders.  

Housing Goal #2: Maintain the quality of housing throughout the community. 

 Objectives: 

a. Encourage quality rental units. 

b. Continue to enforce property maintenance. 

Economic Development Goal #1: Encourage potential developers and businesses to 

choose Evansdale over the surrounding communities. 

 Objectives: 

a. Research funding for store front improvements. 

b. Acquire more land near the corridor of Highway 20 and Interstate 380 for 

businesses. 

c. Set up programs to entice small businesses. 

d. Remove older, inefficient buildings that could be used as space for modern 

multi-business buildings. 

Economic Development Goal #2: Staff Duties. 

 Objectives: 

a. Increase the skilled level job opportunities.  

b. Promote energy efficiency throughout the community. 

c. Explore the creation of an economic development position. 
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Land Use Goal #1: Strategically plan new development areas. 

Objectives: 

a. Continue to protect the wetlands near Technology Drive, from 

development encroachment. 

b. Continue to support infill development and reuse of land. 

c. Plan for land developments around major corridors. 

Land Use Goal #2: Continue to encourage infill development in the community. 

Objectives: 

a. Plan for development near the Community Response Center. 

b. Research options to combine smaller, undesirable lots to make larger lots. 

Intergovernmental Collaboration Goal #1: Maintain and strengthen partnerships with 

surrounding communities. 

 Objectives: 

a. Continue to share services/equipment to reduce the cost. 

b. Create partnerships to boost economic development. 

Intergovernmental Collaboration Goal #2: Maintain partnerships with surrounding 

communities and entities. 

 Objectives: 

a. Through mutual aid agreements. 

b. Maintain a good relationship with the school district. 

c. Through 28E agreements (i.e. landfill, emergency management 

commission). 

Public Participation Goal #1: Promote public participation. 

Objectives: 

a. Invite citizen groups to take part in development and implementation of 

City plans. 

b. Make a continuous effort to encourage participation by residents in public 

meetings. 

Public Participation Goal #2: To maintain an on-going planning process in which informed 

public input is an important element. 

 Objectives: 

c. Update the Evansdale Comprehensive Plan as needed, review 

modifications or changes in City policy and incorporate them as 

amendments to the plan. 

d. Continue to encourage public input in zoning and subdivision review and 

approval process.  
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Quality of Life Goal #1: Maintain the City’s quality of life. 

 Objectives: 

a. Continue to support local schools. 

b. Research the possibility of developing a community center for all ages to 

be able to use.  

c. Development of a fitness/wellness center. 

d. Increase the public transportation options for all residents.  

Implementation Goal #1: Maintain land use management program. 

Objectives: 

a. Maintain and update zoning ordinance, as necessary. 

b. Maintain and update subdivision regulations, as necessary. 

c. Support boards/commissions and participation, including education of 

members. 

d. Maintain urban renewal areas and TIF district. 

e. Update building codes, as necessary.
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Plan Introduction 
Legal basis of a Comprehensive Plan  
The Evansdale Comprehensive Plan, and its sequential updates, is designed to meet the 

statutory requirements of the State of Iowa.  The ability of the City to plan and regulate 

land use within its borders is granted through Chapter 18B of the Code of Iowa, which 

may also be referred to as “state enabling legislation” for planning powers.  Also, this Plan 

is intended to meet planning requirements for its implementation tools, chief among 

those being the community’s zoning ordinance (Code Chapter 414), land subdivision 

ordinance (Code Chapter 354), and urban renewal program (Code Chapter 403).   

How to use the Plan 
Comprehensive land use planning is a conscious act of a community to plan for its 

physical development.  In addition, planning requires that the existing circumstances of 

a community be defined and evaluated, including existing land use patterns, population 

characteristics, community and area plans, public service and infrastructure availability, 

and public sentiment.  In the City of Evansdale, Iowa, the Comprehensive Plan is the 

written result of these efforts.  The Plan is designed to be a general guide for physical 

development of the community.   

The Comprehensive Land Use Plan, which may also be referred to as a General Plan, 

Master Plan, or Comprehensive Plan, represents the principal document that organizes 

concepts and states goals and objectives relating to the future physical development of 

the City.  Predictable and desirable development in the City depends upon the 

establishment of a vision for the future that perceives the interrelationships of 

governmental services, private development needs, public finances, free market 

dynamics, population characteristics, environmental health, and the desires of the 

majority of the citizenry.  The Comprehensive Land Use Plan strives to integrate and 

balance those various forces so as to promote the most beneficial physical development 

and community welfare possible in the next 10 to 20 years. 

The most beneficial future portrait of the City requires that the Comprehensive Plan 

incorporates the vital input of two major civic forces:  

1. Governmental agencies which administer critical phases of building 

development, such as infrastructure provision and important public services 

and resources such as parks and schools; and 

2. Private sector investment and enterprise which provide the capital and energy 

necessary to construct homes, businesses, services, and industry.   

The Comprehensive Plan seeks to incorporate the best visions and ideals of the citizens 

along with realistic needs and aspirations of private development in order to capitalize 

upon the City’s ongoing productivity and potential. 
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Furthermore, the Plan promotes managed growth that is cost-effective and logical.  The 

City hopes to prevent leapfrog development or urban sprawl, as well as minimize conflict 

between incompatible uses that may locate next to each other.  In addition, the Plan 

establishes a circular process of implementation, review and evaluation, and 

amendment for itself. 

Smart Planning 
This document represents an updated comprehensive plan for the City of Evansdale.  It 

is derived from the original 1989 Comprehensive Plan, as part of the continuing process 

involved in evaluating and modifying the Plan to keep it as a current and effective means 

of guiding the future growth and development of the City.  This Update was under the 

direction of the Evansdale Mayor and City Council.  

The City of Evansdale had help with the completion of the Plan with the assistance of 

Iowa Northland Regional Council of Governments (INRCOG).  The Commission provided 

input and guidance to INRCOG planners to ensure the direction of the update was 

consistent with its citizens and current development trends.  

The Plan was developed using the Iowa Smart Planning Principles (Iowa Code 18B.1) and 

the identified thirteen elements of a comprehensive plan (Iowa Code 18B.2).  These 

principles and elements assisted in shaping what and how information was discussed and 

compiled in this Plan. 

Smart Planning Principles 
The Plan was guided by Iowa’s Smart Growth and Sustainable Principles (Iowa Code 

18B.1 and 18B.2).  As Iowa Code 18B.1 states “…local governments, … shall consider and 

may apply the following principles during deliberation of all appropriate planning, 

zoning, development and resource management decisions.”  These principles include:  

➢ Collaboration – Governmental, community, and individual stakeholders, including 

those outside the jurisdiction of the entity, are encouraged to be involved and provide 

comment during deliberation of planning, zoning, development, and resource 

management decisions and during implementation of such decisions.  The state 

agency, local government, or other public entity is encouraged to develop and 

implement a strategy to facilitate such participation.   

➢ Efficiency, Transparency, and Consistency – Planning, zoning, development, and 

resource management should be undertaken to provide efficient, transparent, and 

consistent outcomes.  Individuals, communities, regions, and governmental entities 

should share in the responsibility to promote the equitable distribution of development 

benefits and costs. 

➢ Clean, Renewable, and Efficient Energy – Planning, zoning, development, and 

resource management should be undertaken to promote clean and renewable 

energy use and increased energy efficiency.  

➢ Occupational Diversity – Planning, zoning, development, and resource management 

should promote increased diversity of employment and businesses opportunities, 

promote access to education and training, expand entrepreneurial opportunities, 
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and promote the establishment of businesses in locations near existing housing, 

infrastructure, and transportation. 

➢ Revitalization – Planning, zoning, development, and resource management should 

facilitate the revitalization of established town centers and neighborhoods by 

promoting development that conserves land, protects historic resources, promotes 

pedestrian accessibility, and integrates different uses of property.  Remediation and 

reuse of existing sites, structures, and infrastructure is preferred over new construction 

in undeveloped areas.  

➢ Housing Diversity – Planning, zoning, development, and resource management should 

encourage diversity in the types of available housing, support the rehabilitation of 

existing housing, and promote the location of housing near public transportation and 

employment centers. 

➢ Community Character – Planning, zoning, development, and resource management 

should promote activities and development that are consistent with the character 

and architectural style of the community and should respond to local values 

regarding the physical character of the community. 

➢ Natural Resource and Agricultural Protection – Planning, zoning, development, and 

resource management should emphasize protection, preservation, and restoration of 

natural resources, agricultural land, and cultural and historic landscapes, and should 

increase the availability of open spaces and recreational facilities.  

➢ Sustainable Design – Planning, zoning, development, and resource management 

should promote developments, buildings, and infrastructure that utilize sustainable 

design and construction standards and conserve natural resources by reducing waste 

and pollution through efficient use of land, energy, water, air, and materials. 

➢ Transportation Diversity – Planning, zoning, development, and resource management 

should promote expanded transportation options for residents of the community.  

Consideration should be given to transportation options that maximize mobility, 

reduce congestion, conserve fuel, and improve air quality. 

Smart Plan Elements 
Under subsection 2 of the Iowa Code (18B.2), it states a city “shall consider the smart 

planning principles” and “may include” the elements listed below, if applicable, when 

developing or amending a comprehensive plan.  The twelve smart planning elements 

that are discussed in this chapter are:  

➢ Community Overview 

➢ Agricultural & Natural Resources 

➢ Hazards 

➢ Community Character 

➢ Community Facilities 

➢ Public Infrastructure & Utilities 

➢ Transportation 

➢ Housing 

➢ Economic Development 

➢ Land Use 

➢ Intergovernmental Collaboration  
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➢ Implementation – Action Plan 

Plan Organization 
The Plan is divided into three segments for the ease of citizens, development interests, 

local and regional agencies, and decision-makers who will be its primary users.  These 

three chapters include: Introduction, Smart Planning Elements, and Plan Implementation.   

Chapter 1: Introduction 
This first segment discusses what a comprehensive plan is, the legality of a plan, the 

components of a plan, and the public participation conducted to update the plan.  

Chapter 2: Plan Elements 
The heart of the plan is found in this segment.   This chapter discusses in detail the two 

process elements and the ten background elements to a comprehensive plan. 

The majority of the plan is comprised of the twelve smart growth elements.  The reader 

who reviews these sections will understand Evansdale’s implementation plan (outlined in 

Chapter 3) and the extensive citizen, task force, commission, and staff effort that created 

it.  Each element or section contains the goals and strategies developed by citizens, Task 

Force, and the Planning and Zoning Commission, and adopted by Evansdale’s City 

Council.  Each group of goals and strategies is preceded by a summary of existing 

conditions and issues and opportunities. 

The twelve smart planning elements are: 

➢ Community Overview (location, history, demographic information) 

➢ Agricultural & Natural Resources 

➢ Hazards 

➢ Community Character 

➢ Community Facilities 

➢ Public Infrastructure & Utilities 

➢ Housing 

➢ Economic Development 

➢ Transportation 

➢ Land Use 

➢ Intergovernmental Collaboration 

Each section provides the information needed to understand how the Plan is intended 

to guide growth and development in Evansdale, but the sections, as well as all chapters, 

work in connection with one another.  For instance, to understand the local economy, 

the reader needs to know about the community history and population trends.  The 

income levels, age and other community characteristics help determine land use needs, 

the location and type of housing that the market needs to provide, and so on.   
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As mentioned earlier, this chapter contains plan elements or sections that provide details 

supporting the plan recommendations.  Each element is generally organized as follows:  

✓ Introduction – provides a brief overview of the specific context of the section. 

✓ Existing Conditions – examines the current conditions specific to element in 

discussion. 

✓ Key Issues and Opportunities – provides a summary of the identified issues and 

opportunities that would impact future development of the city. 

✓ Goals and Objectives – provides formulated strategies for resolving the major 

issues of the city. 

Chapter 3: Plan Implementation 
Also known to some as the Action Plan (Implementation – Smart Growth Element), this 

chapter should be viewed as the user’s manual to work through implementing the 

identified goals, objections, and action strategies in Chapter 2.  This chapter also 

discusses the adoption and amendment processes, how to evaluate and effectively 

participate in continued – and in some cases – improved collaboration events with local, 

county, and regional agencies and organizations.  

The Action Plan sets an agenda for future work to be done.  To many persons involved in 

the plan, it has become clear that the planning process is one of discovery and working 

together.  While we know more about the community, the values and desires of the 

people who live here, much remains to be done over time by citizens, city officials, city 

staff, city commissions, and community organizations to work through this city’s more 

difficult land use, economic, cultural, housing, and governance issues.   

The Action Plan builds on Evansdale’s history of successful planning and development 

initiatives.  Experience gained from previous planning documents and ongoing efforts 

(financial and time) provided the groundwork to refine the goals, objectives, and action 

strategies found in the plan. 

These main assumptions were used in developing the Action Plan.   

✓ The plan must be concise, user-friendly, and visionary. 

✓ The plan must be reasonably internally consistent, well integrated, financially 

feasible and generally capable of implementation. 

✓ The plan must be developed on strong public insight. 

Goal Setting 
The goals, objectives, and action strategies are the heart of each section, as well as the 

entire comprehensive plan.  Much time and considerable effort by numerous persons 

have been invested in developing goals, objectives, and action strategies, as 

documented in Chapter 2 and in the Action Plan in Chapter 3.  The Plan takes into 

account past planning efforts and comments received during task force meetings, 

recommendations of the various citizens’ commissions, and the guidance of the City’s 

Planning and Zoning Commission, department heads, and City staff.  
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All goals, objectives, and action strategies take into consideration the Iowa Smart 

Planning Principles, of the Iowa Code, and Evansdale’s overall vision. 

Components of Goal Setting  
Principle Statement describes the current condition or consideration that makes the 

goal(s) and its associated objectives and action strategies necessary and explains how 

they address the problem or condition.   

Goals are broad statements of a community’s desires.  Goals tell us where we want to 

be.  The language of a goal statement includes directives, such as “ensure”, “provide,” 

and “retain.”  “Ensure” in this plan means the City will do whatever they can within their 

physical, legal, and financial means.  

Objectives are more specific and measurable activity, a benchmark, to be reached in 

pursuit of the goal.   

Action Strategies express a commitment to a course of action in one of three ways:  

✓ The action strategies themselves, as they appear in an adopted comprehensive 

plan, provide clear guidance for decision making when a situation arises;  

✓ They form the basis for revised development regulations (i.e., zoning ordinance, 

subdivision regulations, building codes, etc.); and  

✓ They provide the overall direction for implementation of a strategy or course of 

action. 

Public 

Participation 
This section summarizes the 

numerous phases and 

tasks completed in order 

to develop the Plan, 

defines the roles and 

responsibilities of different 

citizens, stakeholders, and 

groups involved in the 

planning process.  It also 

summarizes the public 

involvement opportunities 

used to gather public 

input. 

The Planning 

Process 
The planning process used to update the City of Evansdale’s Comprehensive Plan 

engaged a diverse group of community stakeholders, concerned citizens, elected and 

Smart Planning Element - Public Participation 

This is a process element that includes: Information 

relating to public participation during the 

comprehensive plan or land development 

regulations, including documentation of the public 

participation process, a compilation of objectives, 

policies, and goals identified in the public comment 

received, and identification of the groups or 

individuals comprising any work groups or 

committees that were created to assist the 

planning and zoning commission or other 

appropriate decision-making body of the 

municipality. 
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appointed officials, and City staff. The process allowed numerous opportunities for 

participation and involvement throughout the project. The process balanced preserving 

and improving upon Evansdale’s existing strengths, enhancing economic opportunities, 

preserving community character and quality of life, identifying means for redevelopment 

and infill, and creating a community that is livable.  

Public Involvement Plan 
Iowa Northland Regional Council of Governments (INRCOG) worked closely with the City 

of Evansdale throughout the course of this project.  To ensure public education and 

involvement throughout the comprehensive planning effort, a Public Involvement Plan 

(PIP) was developed.  The PIP identified an approach using planning techniques that 

have proven successful with previous planning projects and strategies applicable to the 

City and its citizens.    

Encouraging active public participation during plan development was the primary goal 

of the PIP.  The PIP adhered to the Iowa’s Smart Planning Principles of Collaboration, 

Efficiency, Transparency, and Consistency.  The PIP identified task force meetings and 

public hearings for the Planning and Zoning Commission and City Council.  The PIP also 

identified various media methods – public notices, flyers, City website postings, and City 

newsletters.  Below are details of the roles, responsibilities, and outcome of the PIP efforts. 

Task Force Meetings 
Four structured and facilitated Task Force meetings were held between May and July, 

2018.  These meetings provided discussion of existing conditions, objectives, and draft 

recommendations for each of the 13 Plan Elements.  Each meeting ran approximately 

one and one-half hours. Members of the Task Force consisted of the mayor, City 

department heads, council members, schools, economic development, historic 

preservation, public works, Board of Adjustment members, and Planning and Zoning 

Commission members. 

Task Force Meetings 

Meeting 

Dates 

Location Discussion Topics 

5/10/18 City Hall Benefits of a Comprehensive Plan, legal requirements, 

components of Plan, project schedule, and the role of Task Force 

and public in planning process. Identifying and discussing 

agriculture, hazards, community character existing conditions, 

key issues, opportunities, and potential goals 

5/31/18 City Hall Identifying and discussing existing conditions, key issues, 

opportunities, and potential goals for community facilities, 

services, and infrastructure. 

6/14/18 City Hall Topics of discussion included collaboration, economic 

development, and housing, specifically the existing conditions, 

key issues, opportunities and potential goals. 
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7/19/18 City Hall Identifying and discussing existing conditions, key issues, 

opportunities, and potential goals related to land use and 

transportation. 

Planning & Zoning Commission Meetings 
The Planning and Zoning Commission consists of seven members who are appointed by 

the Mayor who serve five-year terms. The commission reviews rezoning applications, 

subdivision plats, site plans, zoning and subdivision code amendments, and recommends 

approval and amendments to the comprehensive plan of the City. 

Three work sessions were held with the Planning and Zoning Commission between August 

and November, 2018 in order to develop goals and objectives for the Plan along with 

recommendations for the Future Land Use Map. Each meeting ran approximately one 

hour. 

Planning and Zoning Commission Meetings 

Meeting 

Dates 

Location Discussion Topics 

8/28/18 City Hall Comprehensive Plan overview, role of Commission and public 

in planning process. Review of Task Force meeting notes: 

existing conditions, key issues, opportunities, and goals 

9/25/18 City Hall Discussion of proposed goals and objectives for the Plan.  

Review of current and future land use maps. 

11/27/18 City Hall Review draft Plan document. 

 

Public Hearings 
The Planning and Zoning Commission held a public hearing on January 8, 2019. Following 

discussion, the commission recommended adoption of the plan to the City Council. 

The City Council held a public hearing on January 15, 2019, after which the Council 

adopted the Comprehensive Plan by resolution. 

Public Hearings 

Meeting 

Dates 

Location Body Actions Taken 

1/8/19 City Hall Planning and Zoning 

Commission 

Recommended adoption of 

the Plan. 

1/15/19 City Hall City Council Adopted the Plan. 
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Smart Planning Elements 
Community Overview 
In this section, the City and county past population trends, characteristics, and 

projections are examined.  The information generated from this section will be valuable 

for accomplishing multi-generational planning, taking into consideration the needs of all 

age groups throughout all stages of planning, and to understand how Evansdale came 

to be. 

Location 
As shown in Map 1, Evansdale is located near the center of Black Hawk County, in 

northeastern Iowa. The Cedar River is the City’s western boundary. Elk Run Creek divides 

the City as it flows generally southwest. Evansdale is located very close to a major 

highway corridor, Interstate 380/IA Highway 27/U.S. Highway 20, which allows for easy 

access. 

History 
The City of Evansdale incorporated in 1947 when residents of Home Acres and River Forest 

Area joined together to fix two problems that were commonly occurring. One issue was 

a drainage problem created by Rath Sheep Barn Hill, that went through the area in order 

to reach Elk Run Creek. This drainage created health problems for people and animals 

in the area. The second issue was a lack of adequate fire protection for the 

unincorporated areas. Multiple homes had already burned due to the lack of public 

safety services. With these two reoccurring problems, Home Acres and River Forest Area 

joined together to form Evansdale.  

Government Structure 
Evansdale has a Mayor-Council form of government. The Council consists of five 

members, four of which are elected by wards and one is elected at-large, for staggered 

four-year terms. The Mayor is elected for a term of two years. 

Population 
The historical population trend is illustrated in Figure 1. The 2010 Census indicates a 

population of 4,751. As Figure 1 indicates, the first census after incorporation was in 1950, 

with a population of 3,571. By 1960, the City’s population had increased dramatically by 

60.7 percent to 5,738 people. Due to Urban Renewal efforts in the early 1960s, many 

substandard and deficient housing in the City was demolished or rehabilitated. The 

removal of affordable housing impacted the population, which relied on lower cost 

housing to be able to reside in the City. Since the demolition period, there has been a 

decrease in population, until the 2010 Census, where a five percent increase has been 

recorded.  
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Figure 1: Population Trend for Evansdale 
Source: State Data Center of Iowa, 2010 

 

Table 1 shows the population trends for all incorporated communities in Black Hawk 

County since 1970, as well as the total for the county and the State of Iowa.  Evansdale’s 

population has had slight fluctuation over this time, which in general has been consistent 

with most other communities in the county. 

Table 1: Population Trends of Selected Communities 

Community 1970 1980 1990 2000 2010 

Cedar Falls 29,597 36,322 34,298 36,145 39,260 

Evansdale 5,038 4,798 4,638 4,526 4,751 

Elk Run Heights 1,175 1,186 1,088 1,052 1,117 

Hudson 1,535 2,267 2,037 2,117 2,282 

La Porte City 2,256 2,324 2,128 2,275 2,285 

Raymond 582 655 619 537 788 

Waterloo 75,533 75,985 66,467 68,747 68,406 

Black Hawk County 132,916 137,961 123,798 128,012 131,090 

State of Iowa 2,825,368 2,913,808 2,776,831 2,926,324 3,046,355 

Source: State Data Center of Iowa, 2010 

Characteristics 
A community’s population characteristics are the specific elements that make the 

community unique and diverse. This analysis examines the natural change, age, sex, and 

dependency ratio of residents in the City. 

  

3,571 

5,738 

5,038 
4,798 4,638 4,526 

4,751 

 -

 1,000

 2,000

 3,000

 4,000

 5,000

 6,000

 7,000

1950 1960 1970 1980 1990 2000 2010

P
o

p
u

la
ti
o

n

Evansdale Population



11 | P a g e  1 / 1 0 / 2 0 1 9   

 

Natural Change 
Figure 2 illustrates Black Hawk County’s natural change by comparing the number of 

births and deaths. Births have regularly outpaced deaths in the county with a peak birth 

rate of 14.1 births per 1,000 persons in 2006.  The death rate was highest in 2017 at 9.6 

deaths per 1,000 persons. 

Figure 2: Natural Change of Black Hawk County 
Source: Iowa Department of Public Health, 2018 

 

Age, Sex, and Race 
A detailed age breakdown of Evansdale’s population is shown in Table 2.  In general, this 

table shows which age cohorts grew and which declined between 2000 and 2010.  While 

the City’s total population did not grow significantly, there was notable change within 

cohorts, which may be due to residents aging into the next cohort. Three cohorts (25-34, 

55-64, and 85+) experienced large changes between the two censuses. The 55-64 age 

cohort had the largest change with a growth of 68.51 percent. The age cohorts ranging 

from 10-24 and 35-54 experienced declines. 
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Table 2: Age Cohorts for the City of Evansdale 
Age Cohort (in years) 2000 2010 % Change between 

2000-2010 # % of Total # % of Total 

Less than 5 321 7.09% 339 7.14% 5.61% 

5-9 297 6.56% 308 6.48% 3.70% 

10-14 337 7.45% 299 6.29% -11.28% 

15-19 325 7.18% 266 5.60% -18.15% 

20-24 336 7.42% 300 6.31% -10.71% 

25-34 565 12.48% 696 14.65% 23.19% 

35-44 643 14.21% 553 11.64% -14.00% 

45-54 709 15.67% 659 13.87% -7.05% 

55-64 397 8.77% 669 14.08% 68.51% 

65-74 331 7.31% 370 7.79% 11.78% 

75-84 222 4.90% 225 4.74% 1.35% 

85+ 43 0.95% 67 1.41% 55.81% 

Total 4,526 100.00% 4,751 100.00% 4.97% 

Source: US Census Bureau, 2010 

Table 3 details race and sex characteristics for Evansdale’s residents, as reported in the 

2000 and 2010 Censuses. Overall, the table indicates that the City became slightly more 

diverse between 2000 and 2010, but White or Caucasian was the predominantly reported 

race at 94.8 percent of residents. Also, while not recognized as a race category by the 

Census Bureau, persons of Hispanic origin numbered 81 persons in 2010 compared to 42 

persons in 2000. 

Table 3: Race & Sex of Evansdale City Residents 

 Total Population White or 

Caucasian 

Black or 

African 

American 

Am. Indian, 

Eskimo, Aleut 

Asian or 

Pacific 

Islander 

Other 

Race or 

2+ 

Races 

2010 

Male 2,322 2,205 39 3 8 - 

Female 2,429 2,299 41 7 18 - 

Total 4,751 4,504 80 10 26 131 

2000 

Male 2,233 2,155 17 2 15 - 

Female 2,293 2,210 18 6 13 - 

Total 4,526 4,365 35 8 28 90 

Source: US Census Bureau, 2010 
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Dependency Ratio 
One way of expressing the general age composition of the local population is through 

the use of a ‘dependency ratio.’ A high dependency ratio for a community results in 

significant effort directed to address the dependents’ needs. 

Table 4 analyzes the number and percent of persons under the age of 18 and over the 

age of 64 for Evansdale, Black Hawk County, and the State of Iowa.  In Evansdale, the 

number and percentage of persons under 18 decreased slightly from 2000, and the 

number and percentage of persons over 64 also decreased slightly.  However, both age 

group percentages of the total population are higher than the corresponding county 

percentages, but just slightly lower than the state percentages. Evansdale has a 

balanced proportion of dependents, 37.2 percent of the population in 2010. Evansdale 

falls between the county and the state dependent percentages. Median age in 2010 for 

Evansdale was 38.0 years, an increase from 36.5 in 2000. 

Table 4: Persons Under the Age of 18 and Over the Age of 64 
Community 2000 2010 

#<18 % #>64 % #<18 % #>64 % 

Evansdale 1,155 25.5% 596 13.2% 1,107 23.3% 662 13.9% 

Black Hawk County 29,545 23.1% 17,899 14.0% 28,496 21.7% 18,131 13.8% 

State of Iowa 733,638 25.1% 436,213 14.9% 727,993 23.9% 452,888 14.9% 

Source: US Census Bureau, 2010 

 

Population Estimates & Projections 
Population projections are generally based on the assumption that past trends will 

continue in the future. As a 

result, future population will 

change according to a 

mathematical formula that 

best describes past 

population changes. 

Table 5 provides 20-year 

population projections or 

estimates for the City of 

Evansdale. These 

projections were made 

using historical population 

trends as their basis and do 

not express an exact 

population figure for the 

years 2020 and 2030. An 

explanation of each of the 

types of projections follows. 

Table 5: Population Projections for the City of Evansdale 

Type of Projection 2020 2030 

Linear 

1950-2010 5,430 6,108 

1970-2010 4,554 4,356 

1990-2010 4,735 4,720 

Geometric 

1950-2010 5,140 5,560 

1970-2010 4,641 4,533 

1990-2010 4,739 4,726 

Woods and Poole (percentage of county) 

1950-2010 4,862 5,016 

1970-2010 4,622 4,768 

1990-2010 4,822 4,975 

Mean or Average 4,838 4,974 

Source: US Census Bureau, 2010 
Calculations by INRCOG 
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Linear and Geometric projections are straight-line or averaging methods of predicting 

population change. While the Woods and Poole data is calculated using the City’s 

population in comparison to the county’s population, the Linear method uses the actual 

change in the total number of persons over a predetermined period of time. Conversely, 

the Geometric method utilizes the percent change in population over that same period 

of time. Like the other methods, the Woods and Poole data calculates Black Hawk 

County figures and finds the percentage of Evansdale’s population in terms of total 

county population. For all three of these projection types, the time periods of 1950-2010, 

1970-2010 and 1990-2010 were used for determining the figures shown in Table 5.  

In reviewing Table 5, it is important to note the similarities and dissimilarities in the figures 

for each of the projection years. It is also important to identify any unusual or unique 

projection figures that may have been calculated. Caution should be used when 

considering one of these unusual figures for use. The projection averages indicate that 

the City’s 2020 population may be approximately 4,838 persons, while the City’s 2030 

population may be approximately 4,974 persons. This plan anticipates that Evansdale will 

experience growth at approximately 1.8 percent for 2020 and 2.8 percent for 2030. One 

interesting note from reviewing the table is that all three projections using the 60-year 

projections are highest, the projections using the 40-year projections are the lowest, and 

the projections using the 20-year projections are in the middle, closest to average than 

the other projections. 

Population Summary 

Population statistics, in summary, show that Evansdale has experienced slow, but 

relatively steady population growth since the spike in population of the 1960s. Looking at 

age cohorts, the City has seen a large increase in the 25-34, 55-64, and 85+ age groups, 

while there has been a large decrease in the age groups between the ages of 10 to 24 

and 35 to 54. The City has a comparable proportion of its population, about 37.7 percent, 

in ‘dependent’ categories – under age 18 and over age 64 compared to the State of 

Iowa which has a population of 38.8 percent in the dependent category. It is projected 

that Evansdale will continue to experience a slight population growth of 0.2 to 0.3 

percent per decade through the life of this plan. 
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Map 1: Location of the City
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Agriculture and Natural Resources 
The Agricultural and Natural Environment 

Resources element serves two purposes.  

The first is to clarify the relationship between 

the natural environment and the built 

surroundings.  The second is to secure a 

balanced or sustainable approach to future 

development.  To help address these 

purposes, the following guiding principles 

and assumptions were used, as well as the 

Smart Planning Principle identified below: 
✓ The cultural landscape where we work, live, and play in is shaped by the natural 

surroundings. 

 

✓ The economic base of agriculture products is dependent upon the City and county’s 

natural setting and its’ resources. 

 

✓ In order to protect the long-term capacity of the environment to support growth, the 

community needs to understand the limits of natural systems. 

 

✓ Responsible growth requires the City to work with and within their natural setting.  We 

must work with nature rather than against it. 

 

✓ Evansdale must recognize their limits.  Humankind’s problems, especially in regard to 

the natural setting, cannot always be solved with better science or a technological 

fix. 

 

✓ Understanding the link between the natural and cultural landscapes is an important 

dimension of sound growth management. 

The natural environment of Evansdale is comprised of multiple factors that combine to 

form the environmental setting.  The importance and status of the man-made elements 

or roads, water, sewer, businesses, and residential areas, are commonly viewed, or 

mistaken, as being independent of the natural environment.  Such misconceptions have 

led to the residential and commercial development of floodplains and prime agricultural 

land, and loss of irreplaceable natural elements such as native prairies, forests, prominent 

vistas, and other scenic resources. 

The following section will identify the physical elements that make up the environmental 

setting of Evansdale and Black Hawk County.  From the identification and analysis of the 

individual elements, areas may be identified as sensitive, or in need of protection.  The 

City of Evansdale, like all government bodies, must learn from prior mistakes and 

implement simple rules and regulations to ensure the protection of elements that have 

been destroyed in the past. 

Smart Planning Element – Agriculture & 

Natural Resources 

Objectives, policies, and programs 

addressing preservation and 

protection of agricultural and natural 

resources. 
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The health and stability of Evansdale and Black Hawk County, and both the natural and 

man-made environments, can be measured by the diversity within the system and the 

ability of the City and county to develop responsively to the natural systems, which shape 

its ultimate path. 

Existing Conditions 
Evansdale’s agricultural and natural resources include agricultural lands, topography, 

waterways, climate, vegetation, and soils. 

Agriculture 
Evansdale has agricultural lands located in the southeast and also near the east-central 

part of the City. The primary row crops in the City are corn and soybeans.   

Topography 
The topography of the community, as shown in Map 2, is generally flat, with larger 

degrees of slope near U.S. Highway 20 in south Evansdale, and towards northeast 

Evansdale. The Cedar River has influenced the topography as it creates the south- 

southwestern border of the City. The landforms of the community include gentle rolling 

slopes composed of rich, fertile soils that are or were once used primarily for agricultural 

purposes.   

Waterways & Watershed 
The Cedar River acts as the western border of the City. Elk Run Creek flows to the Cedar 

River in the southwest direction near the center of the City. The entire incorporated area 

of Evansdale lies within the Middle Cedar River Watershed.    

Climate 
Evansdale’s climate is not unlike most cities in the upper Midwest.  Due to its location in 

the central portion of North America, the climate is of continental character.  Because 

the City is far away from the moderating influence of a large body of water, a wide 

variation is experienced in both temperature and precipitation during the four distinct 

seasons.   

The distribution of precipitation through the year is very favorable for agriculture with an 

average 72 percent of the annual total occurring during the April to September crop 

season. The annual temperature range is large. January, the coldest month, averages 

near 15 degrees Fahrenheit and July, the warmest month, averages 72 degrees 

Fahrenheit. Average yearly temperature for the City is 46.5 degrees Fahrenheit.  

Evansdale averages approximately 191 sunny days yearly.  Precipitation in the area 

averages around 34.25 inches of rain and 28.4 inches of snowfall annually (Source: City-

Stats).   

Summer precipitation results primarily from thunderstorm activity, although longer, less 

intense rains are not uncommon in the area.  Other forms of precipitation recorded in the 

area include: snow, hail, ice pellets, and sleet. 
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Vegetation 
Trees, shrubs, weeds, and grass are prevalent in the undeveloped portions of the 

community.  In some areas, where development has not occurred, there are row crops 

that are planted in the spring and harvested in the fall.   

Soils 
Soils in the Evansdale area, as shown in Map 3, are typical of those found in Iowa.  These 

soils are not known to have any unusual characteristics that would have a substantial 

impact on flooding in the community.  According to the Black Hawk County Soil Survey, 

conducted in 2005 by the United State Department of Agriculture Soil Conservation 

Service, the majority of soils in Evansdale are of the Finchford Series. The Finchford Series 

“consists of nearly level to moderately sloping, excessively drained soils on high alluvial 

terraces and adjacent escarpments. These soils have very low available water capacity 

and very rapid permeability”. Another large portion of the soils consists of Spillville-Coland 

Series which is frequently found in areas that are susceptible to flooding.  

Key Issues and Opportunities 
Evansdale recognizes the integral link between the health of the natural setting and the 

health of its inhabitants; therefore, a discussion was conducted with the Task Force on 

what is currently being done, what can be done, and what can be improved upon in 

the future. 

To maintain the present quality of life as defined through the natural surroundings while 

accommodating growth over the next 20 years, certain measures must be taken. If the 

City is able to accommodate the natural setting by anticipating and preventing 

environmental problems, the City can avoid the long-term costs associated with 

correcting them. The long-term goal is to work with the natural environment rather than 

against it. By doing so, residents of Evansdale can all live better, healthier lives. 

This element and the Hazards Element involve and affect all other plan elements. While 

the City is protecting those natural features most sensitive to growth and development 

(wetlands, floodplains, and stream and river edges), other aspects of the physical and 

cultural landscape deserve consideration as well. 

The greatest obstacle for Evansdale will be continuous reference to this element as well 

as City documents and ordinances that discuss and provide means to protect the 

vulnerable natural environment. The information within this document should be 

recognized, further developed, and monitored, to ensure a quality of life and balance 

for current and future generations alike. 

During the Task Force meetings, members were asked to identify the current issues and 

opportunities. To assist with the dialogue, members were presented these questions: “Is 

enough being done to protect, preserve, and restore the community’s natural resources? 

What can be done to protect environmentally sensitive areas (floodplain, wetlands, 
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wooded areas, habitat, unstable soils, etc.) from encroachment?” Responses to these 

questions contributed to the following issues and opportunities. 

Environmentally Sensitive Areas 
The City of Evansdale has two noted Environmentally Sensitive Areas, the floodplain and 

wetlands areas near Technology Drive. 

The floodplain plays a significant role in how the community has and will develop.  

Currently, the Cedar River and Elk Run Creek floodplains significantly affect the 

community.  The Cedar River floodplain wraps around the western and southern parts of 

the City and the Elk Run Creek floodplain bisects the community from north to south along 

the eastern side of the City.  It should be noted that both of these waterways have levees 

protecting the surrounding neighborhoods from flooding.  Further, the City is a member 

of the National Flood Insurance Program (NFIP), which means that it has enacted an 

ordinance that seeks to protect or limit areas from development encroachment, as well 

as afford property owners the opportunity to purchase flood insurance. 

As for the wetland areas, the City has indicated there are wetland areas within the 

community that are not necessarily conducive to development.  In discussing the impact 

these areas have on development, the City also thought it best to avoid developing 

within these areas as well. 

Agricultural and Natural Resource Goals 
Agriculture/Natural Resource Goal #1: Protect, preserve, and/or restore environmentally 

sensitive or natural features in the community, whenever possible.  

Objectives: 

a. Continue to protect the floodplain and the Elk Run Heights watershed area 

to ensure no development disrupts the natural water flow.  

b. Make efforts to be “green”, in City practices, policy, and development. 
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Map 2: Topographic Map of the City 
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Map 3: Soils Map 
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Hazards 
This section addresses the 

goals, policies, and 

actions to mitigate the risk 

of future hazards (natural 

or man-made) for 

Evansdale.   
Given the fact that 

Evansdale is bordered by 

the Cedar River and split 

by Elk Run Creek, with both 

having a history of 

flooding, this section will 

focus on the flood hazard 

potential.  Additional 

details on other hazards can be found in the 2015 Black Hawk County Multi-Jurisdictional 

Hazard Mitigation Plan (HMP).   

Hazards can have a devastating impact on a community and Evansdale is no stranger 

to the power of Mother Nature and what enormous amounts of rain can do to a 

community along a riverway.  As a result, Evansdale has an opportunity to become a 

better and stronger community as they move forward from the lessons they have learned 

from previous flooding events. 

Existing Conditions 
The following existing conditions were taken from the 2015 Black Hawk County Multi-

Jurisdictional Hazard Mitigation Plan. 

Flooding 
The Cedar River is the main body of water near the City of Evansdale. In addition to the 

Cedar River, there is Elk Run Creek, Deerwood Lake, Harrison Lake, Meyers Lake, Eagle      

Lake, and drainageways throughout the community that have historically experienced 

flood occurrences. Several of these drain primarily rural areas. Most of the areas around 

the rivers and creeks are protected by levees in Evansdale, therefore, the likeliness of 

flooding is greatly reduced. The Waterloo Flood Control levee was extended through 

Evansdale along the east side of the Cedar River and west side of Elk Run Creek in 1982.  

Tornados 
According to the National Oceanic and Atmospheric Administration, since 1950, two 

tornados have affected Evansdale. The first was an F3 tornado in 1975 which travelled 

the entire distance of Black Hawk County and through the City. The other was an F2 

tornado in 1976 which began south of Evansdale and went through the southeastern part 

of the City.  

Smart Planning Element – Hazards 

Objectives, policies, and programs that identify the 

natural and other hazards that have the greatest 

likelihood of impacting the municipality or that 

pose a risk of catastrophic damage as such 

hazards that relate to land use and development 

decisions, as well as the steps necessary to mitigate 

risk after considering the local hazard mitigation 

plan approved by the Federal Emergency 

Management Agency. 
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Additional Hazards 
Other hazards with a high probability of occurring, including thunderstorms, severe winter 

storms, hailstorms, extreme heat, and grass or wildland fire, are also included in the 2015 

Black Hawk County Multi-Jurisdictional Hazard Mitigation Plan. 

Key Issues & Opportunities 
The following are the key hazard issues and concerns for Evansdale. 

 

Vulnerable Populations  
Some populations are more likely to require assistance during times of disaster and are 

therefore, generally speaking, more at-risk than the remaining population. The at-risk 

population must be identified and targeted in successful mitigation efforts. 

According to 2010 U.S. Census data, approximately 662 residents of Evansdale are 65 

years or older. Persons under the age of 18 are also at higher risk during some disasters. 

This is mostly due to the fact that young people often are not aware of the proper actions 

to take in the event of a disaster. In addition, very young children would be more 

susceptible to a disaster, such as a disease epidemic, simply due to their age. In 2010, 

approximately 1,212 residents of Evansdale were 19 years old or younger. 

Persons living in mobile homes and in multi-family housing units are also considered at risk. 

There are approximately 97 persons living in mobile homes and 531 persons living in multi-

family housing units in Evansdale. 

Flooding Vulnerability 
With Evansdale being located next to the Cedar River, Elk Run Creek dividing the City, 

and with multiple bodies of water located within the community, the City can expect 

additional flooding events in the future. The levee system that is in place currently helps 

prevent significant flooding that would occur in high water events. With that said, proper 

inspections and maintenance are critical to protecting the City. 

Approximately 1,067 acres or 48.0 percent of Evansdale is within the 1 percent (100-year) 

floodplain as determined by official Flood Insurance Rate Maps for the community, as of 

2010. Of the approximately 2,624 parcels in Evansdale, 274 are located within the 

identified 1 percent (100-year) floodplain, representing about $9 million in structural 

value. The total value (combined land, building, and dwelling value) of these properties 

is $14,214,550. 

With nearly 72 percent of Evansdale protected by a series of levees, the City would likely 

experience widespread damage to property if the levees were to fail. 

Currently, all of the critical facilities that could be impacted, including schools, police 

department, fire department, city hall, the library, water tower, and all warning sirens, are 

located in areas that are protected by the levees. If the levees were to fail, the City could 

see significant damage to public infrastructure as well. 
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Future Development 
Future development within identified hazard areas can change the threat level for an 

area. By placing critical facilities, businesses, transportation networks, utilities, and 

populations within vulnerable areas, the City risks not only loss of property but loss of life. 

While it can be difficult to curb development in these areas, it is the jurisdiction’s 

advantage to be aware of development trends in order to successfully mitigate future 

hazards. However, continued conformity with building codes and local land use 

ordinances and regulations (zoning, subdivision, floodplain management, etc.) will help 

to minimize the effects hazards have on new and future development. 

Repetitive Loss Properties 
FEMA defines a repetitive loss property as an insurable building that has experienced 

losses in a 10-year period in which each loss is $1,000 or more. According to available 

FEMA data (as of 5/31/09), Evansdale participates in the National Flood Insurance 

Program and has one identified repetitive loss property. 

Hazards Goals 
The following goals were taken from the 2015 Black Hawk County Multi-Jurisdictional 

Hazard Mitigation Plan. For a complete list of objectives and action strategies, please 

refer to the previously mentioned document. The hazard mitigation plan goals were 

reviewed by the Task Force and Planning Commission. The HMP sets broad-based 

countywide goals that would address a multitude of hazards and encompass a variety 

of mitigation activities, as well as numerous strategic actions.  Specifically, only the hazard 

mitigation plan goals for the City of Evansdale are listed below. The related policies and 

actions can be found in the 2015 Black Hawk County Multi-Jurisdictional Hazard 

Mitigation Plan. 

Goal 1: Minimize to the greatest possible extent the number of injuries and/or loss of life 

associated with all identified hazards – special attention to be given specifically to the 

hazard of flooding 

Goal 2: Reduce or eliminate property damage due to the occurrence of disasters 

Goal 3: Identify ways that response operations, in the event of a disaster, can be 

improved 

Goal 4: Return the community to either pre-disaster or improved conditions in a timely 

manner in the wake of a disaster 

Goal 5: Develop strategies that can be used to reduce the community’s overall risk to 

the negative effects of natural, technological, and man-made disasters 

Goal 6: Review the plan document on an annual basis to check for compliance with 

the plan goals and progress in achieving the mitigation strategies 

Goal 7: Continue to support the incorporation of the City into the Black Hawk County 

Multi-Jurisdictional Hazard Mitigation Plan 

 

Action steps to complete each goal are included in the Hazard Mitigation Plan.
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Map 4: Floodplain Map  
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Community Character 
A well-thought out City will attract 

quality development, instill civic pride, 

improve the visual character of the 

community, and create a strong, 

positive image for the City of 

Evansdale.   

The Community Character Element 

contains the community design goals 

and their strategies that encourage 

innovation and imagination in building 

design and site planning, while 

ensuring that certain universal principles of good community design are upheld.   

Existing Conditions 
Below are the existing conditions and commissions of the City’s community character as 

identified by stakeholders throughout the planning process. Throughout the planning 

process, residents indicated that they live in a quiet, safe community with proximity to the 

metro area and a number of services. 

Key Issues & Opportunities 
Throughout the planning process for the plan, citizens and Task Force members 

repeatedly mentioned the “small town feeling/environment” that is Evansdale.  Through 

task force meetings and public outreach, the community envisioned Evansdale growing 

steadily as an enticing viable community, without the loss of the small-town quality and 

the sense of community. Questions such as: What makes your community unique? What 

quality of life assets does it have? What quality of life assets do you believe are missing, 

need improving, or are lacking? What can be done to improve your community’s 

character? were asked in order to obtain a better understanding of why people chose 

to live in the community. Answers to these questions helped outline the community 

character issues, opportunities, and goals of the Plan. The leaders of Evansdale should 

take into consideration these thoughts and concerns when addressing development in 

the future.   

Sense of Community 
One theme that came out of the planning process was the feeling of a close-knit 

community. Task Force members commented on how community groups worked 

together to benefit each other and generally were supportive of community efforts. 

Other comments speaking to this sense of community included the availability and 

variety of local services, locally-owned businesses, low crime rate, access to excellent 

schools and educational facilities, and the proximity to the metro area and its services. 

Smart Planning Element – Community 

Character 

Objectives, policies, and programs to 

identify characteristics and qualities that 

makes the municipality unique and that 

area important to the municipality’s 

heritage and quality of life. 
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Residential Character 
There were also positive comments on the unique features of the community. Members 

of the Task Force mentioned that the City was “clean and orderly” and that there were 

regulations in place supporting orderly growth.  Future development should protect and 

enhance these attributes which have been identified as central to Evansdale’s 

character.  Further, the community has made significant efforts to encourage and foster 

infill residential development, which creates a desirable mix of housing types, densities, 

price points. 

Commercial and Industrial Development Character 
Improving the appearance of the central business district was identified by the Task Force 

as an opportunity to enhance the City’s character. With that said, the community 

participants recognized that commercial and industrial development was not only 

occurring along Lafayette Road and Dubuque Road, but the interchange area near 

River Forest Road and West Gilbert Drive as well.  Also, the area along Evansdale Drive, 

north of its interchange with I-380, was and has been developing as a commercial and 

industrial center of the community. 

Community Character Goals 
 

Community Character Goal #1: Maintain the uniqueness of Evansdale. 

Objectives: 

a. Promote the small-town feeling, but with the proximity to a large City 

b. Continue to maintain the safety of the neighborhoods 

c. Continue to provide connectivity to local communities 

 

Community Character Goal #2: Address needs of the community as demands change. 

Objectives: 

a. Research options for developing a community center 

b. Develop a fitness center/fitness park, which provides classes for all age 

demographics 

c. Increase recreational activities throughout the community, as is possible 

d. Research options for an off-leash dog park 
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Community Facilities 
Community facilities and services are 

commonly used to measure the quality of 

life in a community.  These facilities and 

services are often what potential citizens 

and businesses consider when 

determining if they should locate in a 

community in addition to well-connected 

and diverse transportation networks, and 

economic diversity.   With regard to 

community facilities and services, 

potential citizens and businesses look for 

a community that provides a responsive 

and competent public safety system, a 

variety of parks and recreational 

opportunities, an exceptional and 

supported school system as well as cultural events and opportunities.  Existing citizens and 

businesses also consider these features when deciding whether or not to remain in the 

community.   In many aspects, community facilities can be used to enhance a 

community’s quality of life. 

Existing Conditions 
A brief overview of Evansdale’s community facilities is provided below, including City 

buildings, parks, and schools. Maps 5 and 6 show the location of public facilities 

throughout the City. 

City Hall 
The operations of City government are directed from City Hall, which is located at 123 

North Evans Road.  Specifically, there are several services that are provided to the 

community from City Hall including the Library, Water Works Department, and City 

Administrative Office, including the Mayor’s office and City Council Chambers. 

Police 
The Evansdale Police Department is located in the Community Response Center at 911 

Evans Road. Currently, there are seven full-time Police Officers, one full-time K9, nine 

part-time Police Officers, three reserve Police Officers, and one office person. In total, 

the Evansdale Police Department provides service twenty-four (24) hours per day, 

seven days per week. 

The Police Department responds to approximately 360 calls per month using a fleet that 

consists of five vehicles.  The Department utilizes several types of vehicles including two 

Dodge Chargers, two Chevrolet Tahoes, and one Ford Crown Victoria Cruiser.  A variety 

of vehicles respond to the many diverse calls for service that the Department receives. 

Smart Planning Element – Community 

Facilities 

Objectives, policies, and programs to 

assist future development of 

educational facilities, cemeteries, 

health care facilities, child care 

facilities, law enforcement and fire 

protection facilities, libraries, and other 

governmental facilities that are 

necessary or desirable to meet the 

projected needs of the municipality. 
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The future of the Department is promising, and it strives to protect, serve, and work 

together with the community to prevent crime and enhance the quality of life for 

residents of Evansdale. As with many departments, they continue to recruit a highly 

educated, culturally and gender-diverse workforce that is motivated and dedicated to 

providing police services to the community.  The Department will continue to be 

proactive in the fight against crime, seeking out new technology to better serve the 

community and to protect and serve its residents. 

Fire/Rescue 
The City of Evansdale’s fire protection is provided by the Evansdale Fire Rescue 

Department. The Evansdale Fire Station is located in the Community Response Center at 

911 Evans Road, and the Department has 31 members.  In addition to providing service 

for the City, the Department has mutual aid (28E) agreements with Raymond, Gilbertville, 

Dunkerton, Cedar Falls, La Porte City, Hudson, and Waterloo.  Said agreements allow the 

community to provide and receive assistance from surrounding communities.  Currently, 

the Department is ISO rated as a Class 4 department. 

The Department also operates two ambulances licensed at Provisional Paramedic level, 

and is staffed by one full-time paramedic, two paid on-call paramedics, four advanced 

Emergency Management Technicians, and seven basic Emergency Management 

Technicians. 

Parks and Recreation 
The City of Evansdale Parks Board is dedicated to improving the quality of life for all 

citizens by providing the best possible recreational activities, special events, and services 

that encourage lifelong learning fitness, recreation, and fun.  The Board strives to provide 

and protect an enjoyable outdoor environment with quality parks, shelters, 

campgrounds, recreational trails, lakes, sports complex, and a skate park.  The Park Board 

is mainly focused on the following major attractions. 

Parks 

The City has multiple parks and shelters throughout the community. The Parks Board 

provides for the development, operation, maintenance, and protection of eight park 

areas. These parks are as follows: Bunger Park, Casebeer Park, Deerwood Amvets Park, 

Deerwood Fireman Park, Deerwood Park, Fullerton Park, Gardner Park, and Angels Park.  

The park and trail facilities are shown in Map 6.  

Campground 

Deerwood Campground is located just off I-380/US 20 at exit 70. This campground offers 

full hook-ups for campers, along with electric and non-electric tent sites. One major 

attraction for this campground is that it is located very close to the Cedar River and is 

easily accessible from the highway. 
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Disc Golf 

The Deerwood Park Disc Golf course provides recreational activity. The course offers an 

18-hole course with both professional and amateur tee pads. This course offers both 

challenging holes, and moderate holes for all levels of play.  

Softball Complex 

The Evansdale Youth Softball Complex offers nine ball diamonds, which are complete 

with a concession stand, water service, electricity, and modern restroom facilities. The 

diamonds are located within Deerwood Park.  

Skate Park 

The Phil Muehl Skate Park is in the 900 block of West Gilbert Drive. It is located adjacent 

to the Cedar Valley Nature Trail. This skate park is equipped with multiple jump ramps 

ranging from 38”-60” in height. The park also features grinding rails, and a half-pipe with 

spine. 

Library 
The Evansdale Public Library, which is shown on Map 7, is located in City Hall at 123 North 

Evans Road, and is a joint library serving residents of Evansdale, Elk Run Heights, 

Gilbertville, and other surrounding communities. Close to 10,000 items, in a variety of 

formats, are housed in the facility and are available to library card holders. Multiple 

media formats are available including books, magazines, audiotapes, and videos. Other 

services available at the library include the use of the photocopier, fax service, and 

computers with internet access. The library also participates in the state-funded Open-

Access program which allows people who do not live within City limits to have access to 

the library’s resources if they have an Evansdale Public Library card. 

Education 
Evansdale is a part of the Waterloo Community School District, which operates 20 facilities 

in the metropolitan area. Table 6 shows enrollment, by facility, in the district for the 

academic year of 2016-2017. Table 7 shows enrollment, by grade, in the district for the 

most recent academic year, 2017-2018. The offices for the district are located in 

Waterloo. Evansdale is home to two of the following schools, Poyner Elementary School 

and Bunger Middle School. 
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Table 6: Waterloo Community School District Enrollment by Building 

Building Grades Enrollment – 2016/2017 

Highland Elementary School PK-5th  557 

Lincoln Elementary School PK-5th  520 

Kittrell Elementary School PK-5th  559 

Irving Elementary School PK-5th  463 

Cunningham School for Excellence PK-5th  406 

Fred Becker Elementary School PK-5th  480 

Kingsley Elementary School PK-5th 379 

Poyner Elementary School K-5th  467 

Lou Henry Elementary School K-5th  448 

Lowell Elementary School K-5th 309 

Orange Elementary School PK-5th  500 

Central Middle School 6th-8th  514 

Hoover Middle School 6th-8th  836 

George Washington Carver Academy 6th-8th  483 

Bunger Middle School 6th-8th  388 

West High School 9th-12th  1,648 

East High School 9th-12th  952 

Expo Alternative Learning Center 9h-12th 194 

Total  10,357 

Source: Waterloo Community School District, 2017 

 

Table 7: Waterloo Community School District Enrollment by Grade 

Grade Enrollment – 2017/2018 

Pre-Kindergarten 691 

Kindergarten 854 

1st Grade 836 

2nd Grade 847 

3rd Grade 851 

4th Grade 840 

5th Grade 855 

6th Grade 799 

7th Grade 758 

8th Grade 761 

9th Grade 949 

10th Grade 780 

11th Grade 697 

12th Grade 614 

Total 11,132 

Source: Iowa Department of Education, 2018 
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Key Issues & Opportunities 
The following key issues and opportunities were identified at Task Force meetings held 

during the planning process. Task Force members were asked: What are the key 

concerns and/or needs regarding schools, parks, playgrounds, library, recreational 

opportunities, and municipal services in general? Input received from the public and 

current planning documents also assisted in identifying the following issues and 

opportunities for Evansdale. 

Cedar River 
As a main feature of the community, there is a desire to utilize the Cedar River more 

significantly for recreation. A potential example would be creating green space or trails 

along the banks to provide both recreation and flood protection. Accordingly, 

recreational options could connect into the larger regional trail network and county 

parks. 

Cedar Valley Nature Trail 
The Cedar Valley Nature Trail bisects the town and presents a valuable recreational 

opportunity for the community. Keeping the section of the trail that passes through the 

City in good repair and connecting the trail to other areas in the City and region will be 

important throughout the life of this Plan. With limited funds to devote to trail 

maintenance, the City may need to seek other funding opportunities to maintain and 

improve the trail. 

Community Facilities Goals 
 

Community Facilities Goal #1: Maintain existing facilities and services. 

Objectives: 

a. Maintain police and fire services along with equipment. 

b. Maintain good schools and facilities. 

Community Facilities Goal #2: To maintain a park and open space system and 

incorporate a wide range of social and cultural activities into the community.  

 Objectives: 

a. Provide maintenance and general upkeep of existing parks, facilities, and 

recreational areas.  

b. Continue to support current boards and organizations which provide 

recreational opportunities in the community. 

c. Research possible locations for a pool. 

d. Identify possible locations for an off-leash dog park. 

e. Consider developing a community center. 
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Map 5: Public Safety Services
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Map 6: Recreational Amenities
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Map 7: Education and Cultural Assets
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Public Infrastructure and Utilities 
The infrastructure and utilities of the 

community are the backbone of a 

City.  Without planned, adequately-

sized, up-to-date infrastructure, the 

ability of a city to grow is reduced.  In 

order to remain competitive with 

other communities, Evansdale will 

need to determine the quality of the 

services, facilities, and systems 

throughout the community and 

maintain or bring them up-to-date to 

the best of their ability. 

Existing Conditions 
A brief summary of public infrastructure and utilities offered to residents and businesses is 

below. For obvious reasons, the Task Force and the Planning and Zoning Commission 

discussed public infrastructure and utilities in Evansdale at length. Below are the main 

discussion points. 

➢ Both the Task Force and Planning and Zoning Commission were very 

satisfied with water, sewer, fire protection, police protection, emergency 

services 

➢ Likewise, those persons that provided comments were satisfied with 

gas/electric, communication, and trash/recycling services 

Water Service 
The City of Evansdale supplies water to the residents of the community.   The water works 

department is located at 123 North Evans Road. The City has one water tower with a total 

capacity of 750,000 gallons.  Typical daily usage is approximately 400,000 gallons.  The 

water is treated with chlorine and polyphosphate, which is added at the City’s treatment 

facilities located at 544 Grand Boulevard and 900 Ann Street.   

Sanitary Sewer Service 
The Waste Water Department treatment plant is located at 1136 River Forest Road, near 

Deerwood Park.  The design capacity of the facility in dry weather is 0.636 Million gallons 

per day, while the wet weather design capacity is 1.517 Million gallons per day.  The single 

wet-day maximum design capacity is 1.815 Million gallons per day.  With regard to actual 

operating statistics, the facility treats an average of 0.538 Million gallons per day, with a 

low of 0.202 Million gallons per day and a peak of 1.828 Million gallons per day, which is 

higher than the maximum daily design capacity of the plant.  With that said, the range 

in treatment in gallons per day, and in particular the average wet-day peak, is 

apparently caused by inflow-and-infiltration of stormwater into the treatment collection 

system. 

Smart Planning Element –  

Public Infrastructure & Utilities 

Objectives, policies, and programs to guide 

future development of sanitary sewer service, 

stormwater management, water supply, solid 

waste disposal, waste water treatment 

technologies, recycling facilities, and 

telecommunications facilities. The Plan may 

include estimates regarding future demand 

for such utility services. 
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Storm Sewer 
Storm sewer infrastructure exists in part of the community.  However, it does not serve all 

of the community.  As part of storm sewer infrastructure, members of the community 

indicated a desire for additional curb and gutter to be installed in the City, which typically 

channels runoff to inlets, which then discharge through a piping system into retention or 

detention ponds, waterways, or other acceptable outlets.  The City also has a storm 

sewer utility for use in generating revenue for potential projects.  Currently, the utility rate 

is $1/month/residential household, or $3/quarter, and the funds are being used for 

replacing existing stormwater infrastructure throughout the community. 

Electricity Service 
MidAmerican Energy provides electricity to the City of Evansdale’s residents. There are 

approximately 2,302 customers served locally as of December 1, 2018. In 2017, 

Evansdale’s total usage was 33,027,633 kWh. 

Natural Gas Service 
MidAmerican Energy also provides natural gas for the residents of Evansdale. There are 

approximately 1,748 customers served locally in Evansdale as of December 1, 2018. In 

2017, Evansdale’s total usage was 1,313,600 gas therms. 

Telecommunication Service 
Evansdale has a variety of telecommunication and internet providers, CenturyLink and 

Mediacom are two of the primary providers for this service.  

Key Issues & Opportunities 
The following key issue regarding public infrastructure and facilities were identified as 

important topics for Evansdale to address.  

Maintaining Levels of Service for Public Infrastructure and Utilities 
The City should continue to provide adequate water, sanitary sewer and transportation 

services as new growth occurs.  Specifically, the City will need to address capacity of the 

current sewage treatment plant in order to remain compliant with environmental 

regulations and its operating permit.  Also, the community expressed interest in 

redeveloping its street plan, which could include provision of curb and gutter where 

lacking and contain a plan for relocating overhead utilities underground. Finally, 

stormwater management was identified as a concern. 

Promoting the Use of Green Development Technologies 
Evansdale should encourage the use of green construction techniques for new 

developments, when the opportunity arises.  

Addressing Energy Use and Costs 
The City should identify opportunities to increase energy conservation for the City, as well 

as its businesses and residences, when feasible. 



 38 | P a g e  1 / 1 0 / 2 0 1 9   
 

 

Public Infrastructure & Utilities Goals 
 

Public Infrastructure and Utilities Goal #1: Continue to maintain, repair, or replace 

infrastructure as the need is identified.  

 Objectives: 

a. Research options for addressing the needs of the sewer treatment facility 

b. Promote the construction of curb and gutter throughout the community 

c. Restore the Street Resurface Plan 

d. Continue to move utility lines underground 

e. Maintain water service and loop service lines wherever possible 

f. Add stormwater infrastructure when feasible 

g. Maintain and upgrade generators and sanitary sewer lift stations 

h. Widen streets when warranted 

i. Maintain the levee system according to the U.S. Army Corps of Engineers 

standards 

Public Infrastructure and Utilities Goal #2: Continue to add to infrastructure as the 

community grows. 

 Objectives: 

a. Bring fiber optics to Evansdale to better internet service 

b. Continue to promote the addition of sidewalks throughout the community 
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Map 8: Water and Sewer
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Map 9: Electric, Gas, and Telephone  
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Housing 
This section addresses the 

goals, policies, and actions 

related to housing diversity 

and opportunities for 

housing in Evansdale.  In 

addition, this section 

discusses existing housing 

trends, including new 

subdivisions, areas in need, 

and forecasts for 

residential demand and 

development.   

The goals and policies 

addressing Evansdale’s 

housing efforts help the 

City achieve its goal of 

maintaining and improving 

the quality of life or sense 

of place that the residents 

of the community value and enjoy. 

Existing Conditions 
Housing is a cornerstone of a community and its economy because it serves one of the 

most basic needs of residents: it provides shelter.  Furthermore, housing is one of the 

largest parts of the US economy and a dominant land use in most northeastern cities.   

Housing Occupancy 

As shown in Table 8, Evansdale added 177 housing units to its stock between 2000 and 

2010, growing from 1,871 units to 2,048. The community also saw an increase in the 

vacancy rate between 2000 and 2010, increasing from 2.6 percent (49/1,871) to 3.0 

percent (61/2,048). While not an official count, the latest 5-year data (2011-2015) from 

the American Community Survey estimates there are 2,006 total housing units in 

Evansdale with a 100-percent occupancy rate. 

Table 8: Housing Occupancy in Evansdale 

Status 2000 2010 2015* 

Occupied 1,822 1,987 2,006 

Owner-Occupied 1,266 1,342 1,403 

Renter-Occupied 556 922 603 

Vacant 49 61 0 

Total 1,871 2,048 2,006 

Source: US Census Bureau, 2015 
2011-2015 American Community Survey (Projected) 

Smart Planning Element – Housing 

Objectives, policies, and programs to further the 

vitality and character of established residential 

neighborhoods and new residential neighborhoods 

and plan to ensure an adequate housing supply that 

meets both the existing and the forecasted housing 

demand. The plan may include an inventory and 

analysis of the local housing stock and may include 

specific information such as age, condition, type, 

market value, occupancy, and historical 

characteristics of all the housing within the 

municipality.  The plan may identify specific policies 

and programs that promote the development of 

new housing and maintenance or rehabilitation of 

existing housing and that provide a range of housing 

choices that meet the needs of the residents of the 

municipality. 
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Age of Housing Stock 
Table 9 provides an estimate of when each housing unit in Evansdale was constructed. 

As is evident, most of the City’s housing units were built prior to 1979 (86%). By way of 

comparison, Iowa’s median year for structures built is 1965, so the City’s housing stock 

aligns with the state’s housing stock, in terms of age. 

Table 9: Estimated Evansdale Housing Units by Year Built 

Time Period Percentage of Total Units 

2014 or Later 0.0% 

2010 to 2013 0.9% 

2000 to 2009 8.8% 

1980 to 1999 4.1% 

1960 to 1979 32.0% 

1940 to 1959 43.0% 

1939 or Earlier 11.2% 

Source: US Census Bureau, 2015 
2011-2015 American Community Survey 

 

Housing Values & Gross Rent 
In general, homebuyers are taught that “affordable” homes cost two to three times their 

annual gross income. Evansdale’s median household income is $43,492, meaning that 

an average affordable home should be about $86,984 for a two-income household. 

Table 10 shows that just over 40 percent of Evansdale homes fall into this price range. 

Table 10: Estimates for Owner-Occupied Units in Evansdale 

Value 1,403 Units 

Less than $50,000 7.0% 

$50,000 to $99,999 33.9% 

$100,000 to $149,999 40.6% 

$150,000 to $199,999 11.6% 

$200,000 to $299,999 6.9% 

$300,000 to $499,999 0.0% 

$500,000 to $999,999 0.0% 

$1,000,000 or more 0.0% 

Median (dollars) $109,000 

Source: US Census Bureau, 2015 
2011-2015 American Community Survey 

 

Another measure of affordable housing is looking at a household’s average monthly 

housing costs. A general rule is that a household should not spend more than 30 percent 

of its gross income on housing for it to be considered affordable. Using Evansdale’s 

median household income, the average family makes about $3,624 per month. For 

housing to be considered affordable, the average family should not pay more than 

about $1,208 per month in housing costs. 
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Table 11: Estimated Monthly Housing Costs 

 Owner-Occupied 

Units with a Mortgage 

Renter-Occupied 

Units 

Less than $300 18.8% 7.8% 

$300 to $499 15.2% 14.6% 

$500 to $799 20.9% 46.1% 

$800 to $999 23.5% 14.8% 

$1,000 to $1,499 13.5% 7.8% 

$1,500 to $1,999 7.3% 0.0% 

$2,000 to $2,499 0.8% 0.0% 

$2,500 to $2,999 0.0% 0.0% 

$3,000 and more 0.0% 0.0% 

No Cash Rent - 9.0% 

Median (dollars) $697 $650 

Source: US Census Bureau, 2014 
2010-2014 American Community Survey 

 

Table 11 shows monthly housing costs for occupied housing units in Evansdale. Obviously, 

owner-occupied households with a mortgage are paying higher monthly costs than 

those without a mortgage. With that said, based on the financial information in the table, 

it appears that the average family could find affordable housing in Evansdale. 

Development Trends 
Evansdale’s housing stock is predominantly made up of single-family homes. About 81.2 

percent of housing units are detached single-unit structures, while the rest are multi-unit 

structures. 

From Task Force member comments, Evansdale offers a welcoming environment for 

developers, in general.  As a community, it has been open to non-traditional 

development, including infill development and diversity of density. The Task Force 

stressed the importance that current development practices continue. 

Key Issues & Opportunities 
The following is a synopsis of the major issues and opportunities facing Evansdale, with 

respect to its housing needs, based on input from the public and participants in the 

planning process. City stakeholders were asked these questions in order to address the 

housing issues, opportunities, and goals in Evansdale: What is the current housing 

environment regarding ordinances, regulations, policies, programs etc. for 

homeowners/renters/developers? Is it favorable for non-traditional development? Is 

there a desire for more flexibility – setbacks, lot sizes, density? What could or should be 

done to foster additional housing choices? 

As a result of these discussions, the following two housing needs or issues were identified: 

(1) the perceived need for senior housing and (2) ensuring that growth occurs 

concurrently with the ability of the City to provide services. Two opportunities were also 
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discussed: (1) the continuance of promoting infill housing and (2) the continuance of 

encouraging diverse types and price points of housing. 

Housing Goals 
 

Housing Goal #1: Encourage a variety of housing options for developable land.  

 Objectives 

a. Encourage a mix of housing types to develop in the City (single-family, 

multi-family, etc.) 

b. Integrate senior/assisted living/skilled-care living into the community 

c. Continue to offer incentives for developers/builders 

d. Encourage infill development 

e. Encourage development of senior housing in the community 

Housing Goal #2: Maintain the quality of housing throughout the community. 

 Objectives 

a. Encourage quality rental units 

b. Continue to enforce property maintenance policies in the community  
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Economic Development 
This section discusses the current 

economic trends such as employment, the 

supply of retail, office, and industrial 

space, and also market forecasts and 

marketable areas for future development.  

This section provides guidance only on the 

types of economic development the City 

may wish to foster through the next 10-20 

years, as well as actions the City can take 

in partnership with local economic 

development organizations in order to 

encourage these efforts.   

Existing Conditions 
This section looks at the existing condition 

of various factors related to economic 

development in Evansdale. These factors 

include industry trends, major employers, and residents’ income and education. 

Trends & Statistics 
Table 12 shows Census estimates for the number and percent of employed persons by 

industrial category in Evansdale and Black Hawk County in terms of jobs. Manufacturing 

is the largest industrial category in the community with Art, Entertainment, and Social 

Services second-largest. This is similar to the percentage reported for the county as a 

whole. There is also a sizeable percentage of persons employed in the Educational, 

Health, and Social Services industry as well as the Retail Trade Industry. When looking at 

these numbers, it’s important to remember that some of these workers may be 

commuting to jobs outside of Evansdale. 

 

 

 

 

 

 

 

 

 

Smart Planning Element – Economic 

Development 

Objectives, policies, and programs to 

promote the stabilization, retention, 

or expansion of economic 

development and employment 

opportunities.  The plan may include 

an analysis of current industries and 

economic activity an identify 

economic growth goals for the 

municipality.  The plan may also 

identify locations for future 

brownfield or grayfield development. 
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Table 12: Estimated Economic Base of Evansdale in 2015 

Industrial Category Evansdale Black Hawk County 

# % # % 

Agriculture, Forestry, Fishing, Mining 132 5.2% 1,089 1.6% 

Construction 217 8.6% 3,481 5.2% 

Manufacturing 488 19.3% 12,009 17.9% 

Wholesale Trade 41 1.6% 1,813 2.7% 

Retail Trade 283 11.2% 8,287 12.3% 

Transportation, Warehousing, Utilities 180 7.1% 2,767 4.1% 

Information 11 0.4% 889 1.3% 

Finance, Insurance, Real Estate, Rental and 

Leasing 

34 1.3% 3,839 5.7% 

Professional and Scientific 206 8.2% 4,818 7.2% 

Educational, Health, Social Services 308 12.2% 17,502 26.1% 

Art, Entertainment, Recreation 365 14.5% 6,339 9.4% 

Other Services 213 8.4% 3,019 4.5% 

Public Administration 45 1.8% 1,289 1.9% 

Total Employed Persons 2,523 100.0% 67,141 100.0% 

Source: US Census Bureau, 2015 
2011-2015 American Community Survey 

 

Analyzing the same persons employed, Table 13 classifies employees into general 

employment categories. The occupations of Evansdale’s employed persons roughly 

parallel those in Black Hawk County as a whole. The largest occupation category in the 

City is Production, Transportation, and Material Moving Occupations, while for Black 

Hawk County it is Management, Business, Science, and Arts Occupations. 

 

Table 13: Estimated Occupation Classification of Persons Employed in 2014 

Industrial Description Evansdale Black Hawk County 

# % # % 

Management, Business, Science, and Arts 

Occupations 

447 17.7% 21,468 32.0% 

Service Occupations 600 23.8% 12,363 18.4% 

Sales and Office Occupations 526 20.8% 16,247 24.2% 

Natural Resources, Construction, and Maintenance 

Occupations 

342 13.6% 4,986 7.4% 

Production, Transportation, and Material Moving 

Occupations 

608 24.1% 12,077 18.0% 

Total Employed Persons 2,523 100% 67,141 100.0% 

Source: U.S. Census Bureau 
2011-2015 American Community Survey 
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Historic unemployment rates are shown in Figure 3. Iowa Workforce Development 

provides annual unemployment rates for Black Hawk County and the State of Iowa. As 

shown below, Black Hawk County and the state’s unemployment rate remained 

relatively consistent from 2006 to 2008. However, since 2010, Black Hawk County’s 

unemployment rate has been higher than the state average. While unemployment 

rates for smaller cities, like Evansdale, are not monitored annually by Iowa Workforce 

Development, the American Community Survey provides an estimated unemployment 

rate each year. Evansdale’s average unemployment rate for the time frame available 

(2010-2017) was 4.6 percent compared to the average unemployment rate in the same 

time frame for both Black Hawk County (5.1 percent and the state (4.5 percent 

Figure 3: Unemployment Rate Trends from Bureau of Labor 

Statistics 
Source: Iowa Workforce Development, 2018 

 

Major Employers 
Evansdale’s larger employers include:  Fareway Grocery Stores, the Waterloo Community 

School District, R&M Metals, and Regal Plastics. 

Income and Education 
Median household and per capita income levels for selected communities are provided 

in Table 14. Evansdale income levels are nearly the lowest when compared to the other 

communities in Black Hawk County. Incidentally, the City’s figures are also below the 

State of Iowa’s as well. 
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Table 14: Per Capita and Median Household Income for Selected Communities 

Community Per Capita Income Median Household Income 

2010 2015 Est. 2010 2015 Est. 

Cedar Falls $23,730 $27,621 $47,339 $55,808 

Dunkerton $23,192 $23,053 $57,000 $55,938 

Elk Run Heights $32,173 $27,446 $54,712 $52,188 

Evansdale $21,684 $22,228 $39,412 $43,492 

Gilbertville $21,042 $25,717 $46,740 $51,696 

Hudson $31,460 $34,650 $72,000 $77,969 

La Porte City $24,763 $24,469 $58,125 $50,281 

Raymond $22,057 $28,488 $40,517 $66,250 

Waterloo $23,357 $22,928 $44,178 $41,933 

Black Hawk County $25,335 $24,771 $48,872 $47,002 

State of Iowa $25,335 $27,950 $48,872 $53,183 

Source: US Census Bureau, 2010 
2011-2015 American Community Survey 

 

Another factor that influences income and employment is education. Table 15 compares 

estimates for educational attainment among Evansdale, Black Hawk County, and State 

of Iowa residents in 2015. Residents of Evansdale reported lower attained levels, by 

percentage, for almost every shown category, than the overall profile for both Black 

Hawk County and the State of Iowa. The City reported higher percentage of solely high 

school graduates, including equivalency, than the county and state.  Conversely, the 

City reported a lesser percentage of residents with a college degree (Associate’s or 

higher): 23.2 percent for Evansdale, 37.9 percent for the county, and 37.8 percent for the 

state. 

Table 15: Educational Attainment for Persons 25 Years of Age and Older in 2015 

Category Evansdale Black Hawk 

County 

State of Iowa 

# % # % # % 

Less than 9th Grade 120 3.8% 2,676 3.2% 68,606 3.4% 

9th to 12th Grade, No Diploma 189 6.0% 5,248 6.3% 105,938 5.2% 

High School Graduate, includes 

GED 

1,438 45.8% 27,135 32.6% 660,248 32.2% 

Some College, No Degree 665 21.2% 16,443 19.8% 440,810 21.5% 

Associate’s Degree 352 11.2% 9,085 10.9% 227,328 11.1% 

Bachelor’s Degree 306 9.7% 14,886 17.9% 372,434 18.2% 

Graduate or Professional Degree 71 2.3% 7,564 9.1% 173,980 8.5% 

Total 3,141 100.0% 83,037 100.0% 2,049,344 100.0% 

Source: US Census Bureau 
2011-2015 American Community Survey 
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Key Issues & Opportunities 
Following are some of the key issues facing Evansdale with regard to economic 

development. These issues were identified by stakeholders during the planning process 

while considering these questions: How is the current economic development 

environment in regard to objectives, policies, programs for existing and new businesses? 

What are current efforts and challenges in the community to retain and attract 

businesses? What should the city focus on with regard to economic development? 

Other chapters of the plan contribute to the business attracting and retaining 

characteristics of the City, including transportation and housing. Availability of labor, 

affordable and diverse housing, and quality of life are important ingredients in attracting 

and retaining targeted industries and businesses. 

As a result of these discussions, the following two economic development needs or issues 

were identified: (1) maintaining a diverse economic base of businesses in the community 

and (2) planning for the location of business development in order to avoid potential 

land use conflicts. One opportunity was also discussed: taking advantage of 

developable areas, including re-developable areas, in the community. 

Economic Development Goals 
Economic Development Goal #1: Encourage potential developers and businesses to 

choose Evansdale over the surrounding communities. 

 Objectives: 

a. Research funding for store front improvements 

b. Plan for development along and near the corridor of Highway 20 and 

Interstate 380 for businesses 

c. Set up programs to entice small businesses 

d. Remove older, inefficient buildings that could be used as space for modern 

multi-business buildings 

e. Plan for River Forest Road interchange 

Economic Development Goal #2: Staff Duties. 

 Objectives: 

a. Increase skilled level job opportunities  

b. Promote energy efficiency throughout the community 

c. Explore the creation of an economic development position 
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Map 10: Central Business District and Other Commercial 

Development Areas
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Map 11: Industrial Development Areas
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Transportation 
Transportation facilities are a part of the 

infrastructure needed to support and 

maintain the existing economic 

development efforts including the 

importing and exporting of goods, 

commuter traffic, recreation, and the 

movement of persons and products 

throughout the community. It should be 

noted that the City of Evansdale is a 

member of the Metropolitan Planning 

Organization, and they have a Long-

Range Transportation Plan (LRTP) which 

includes project specifics and planning 

horizons relative to transportation. Said 

LRTP shall be consulted in conjunction 

with this comprehensive plan. To 

accurately plan for the future transportation needs of Evansdale, an inventory of existing 

facilities has been prepared and analyzed.  

Transportation facilities connecting the residents of Evansdale to other areas in Black 

Hawk County, Iowa, and the nation are very important, but just as these areas are 

important to the residents of Evansdale, the connection of Black Hawk County to other 

regional service centers is important to business and industry.  For this reason, the 

transportation inventories will examine the transportation facilities for vehicular, freight, 

air, rail, public, and recreation modes.  

In developing this section, it was necessary to study the relationship between service 

centers and their users.  Following is a brief discussion of specific elements, their users, and 

their importance. 

Existing Conditions 
This section gives a brief summary of transportation in Evansdale. Maps 12 and 13 show 

the transportation infrastructure in the City. 

Streets & Highways 
Overall, persons that participated in the development of this Plan believed the 

transportation system in the community was safe and convenient.  Their comments 

regarding street condition were favorable, with some streets being identified as needing 

resurfacing or reconstruction (i.e. Lafayette Road) or widening (Brookside Avenue and 

Lafayette Road).  Continued maintenance of existing streets was viewed as being a 

priority as well. 

Smart Planning Element – Transportation 

Objectives, policies, and programs to guide 

the future development of a safe, 

convenient, efficient, and economical 

transportation system.  Plans for such a 

transportation system may coordinate with 

state and regional transportation plans and 

take into consideration the need for diverse 

modes of transportation, accessibility, 

improved air quality, and interconnectivity 

of the various modes of transportation. 
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Airport 
The closest airport to Evansdale is the Waterloo Regional Airport, which is located on 

Airport Boulevard, near the northern edge of the Waterloo-Cedar Falls metropolitan area. 

The airport is one of ten commercial airports in Iowa, according to the Iowa Department 

of Transportation, and offers commercial and charter services. 

The Waterloo Regional Airport has three operable runways. The longest is a paved 

runway extending 8,400 feet.  The elevation of the airport is approximately 873 feet above 

sea level.  

Currently, there is one commercial airline, American Airlines, which has flights originating 

or passing through the airport.  Service is available to and from O’Hare Airport in Chicago.  

In addition to commercial flights, the airport also supports the Iowa National Guard Air 

Wing, 194th Air Cavalry. This complex operates 25 helicopters and is involved in routine 

reconnaissance flights. 

Other area commercial airports that are in easy driving distance of the City of Evansdale 

include Cedar Rapids, Dubuque, Des Moines, Minneapolis, and the Quad Cities. 

Railroad 
There is currently one railroad that is within city limits, the Canadian National Railroad 

Company. The three listed below are railroads in or near the general proximity of 

Evansdale. 

• The Canadian National Railroad Company owns the rail line that passes through 

the northern parts of Evansdale, Elk Run Heights and Waterloo.  Although owned 

by the Canadian National Railroad Company, the tracking rights have also been 

granted to Chicago, Central & Pacific Railroad.  The rail line operates between 

the communities of Dubuque and Merrill, Iowa, stretching across the entire state 

of Iowa.  

• The Iowa Northern Railway Company owns the railroad that enters Waterloo from 

the southeastern corner. This railroad comes into the center of Waterloo and 

changes ownership in the middle of the Cedar River, where Union Pacific then 

becomes the owner and primary operator.  

• D & W Railroad is a short-line railroad operated by the Iowa Northern Railway 

Company. This railroad connects the City of Oelwein and the unincorporated 

community of Dewar. This line does not directly come into the Evansdale city limits, 

but the Union Pacific does have a line that connects with the D & W Railroad which 

then enters Waterloo on the eastern side of Waterloo.  

Freight 
Currently, there are no freight companies located in the City. However, the metropolitan 

area that Evansdale is part of has identified freight and warehousing as one of its primary 

target industries. 
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Pedestrian 
Residents that participated in the development of this plan noted the perceived need 

for additional sidewalks and pedestrian corridors in the community, the goal of which is 

to provide pedestrian connectivity between destinations.  As an aside, the Waterloo 

Metropolitan Area is completing a Pedestrian Master Plan, of which Evansdale is a part.  

The intent of this Comprehensive Land Use Plan is to support any detailed project, corridor 

recommendations, and/or suggestions made for the City of Evansdale contained in said 

Pedestrian Master Plan. 

Trails – Pedestrian, Bicycle, Water 
As stated prior, the Cedar Valley Nature Trail intersects the City. It should be recognized 

that the Cedar Valley Nature Trail is a segment of the American Discovery Trail spanning 

the United States. The Cedar Valley Nature Trail connects the Waterloo Metropolitan 

Area, including Evansdale, with the Cedar Rapids Metropolitan Area along with the 

communities in between. 

With regard to water trails, planning efforts are currently underway in Black Hawk County 

to obtain official water trail designation on the Cedar River.  With Evansdale being along 

the Cedar River, this designation may prove beneficial to the community from economic 

development and recreational standpoints. 

Transit 
One of the recurring themes during the input segment of this plan was that of needing or 

wanting transit services for the residents of Evansdale.  Specifically, as a result of the 

discussions, the community is talking about the possibility of developing regular transit 

service with the Metropolitan Transit organization and/or the Iowa Northland Regional 

Transit Commission. 

Key Issues & Opportunities 
The following issues and opportunities are based on input received from City 

stakeholders. During the planning process, these questions were asked to facilitate 

discussion: What are the key transportation concerns and/or needs regarding traffic, 

transit, air, pedestrian, bicycle, and other modes of transportation? What should the 

community be doing in regard to addressing concerns and/or meeting identified needs? 

As a result of these discussions, the following two transportation needs or issues were 

identified: (1) providing transit service for residents and (2) maintaining and enhancing 

current transportation infrastructure. Two opportunities were also discussed: (1) working 

with MET Transit and the Iowa Northland Regional Transit Commission to offer transit 

service to the community and (2) continue to develop alternate modes of transportation 

within the community. 
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Transportation Goals 
Transportation Goal #1: Continue to address transportation related issues.  

 Objectives: 

a. Continue to maintain streets 

b. Identify where on-street parking is to be allowed 

c. Widen streets that are currently too narrow for usage 

d. Maintain trails and alternative forms of transportation 

e. Regional approaches through the MPO and its transportation plans 

Transportation Goal #2: Research alternative modes of transportation.  

 Objectives: 

a. Research options to allow for a bus system to be utilized by Evansdale 

residents 

b. Request more flight times for Waterloo Regional Airport 

c. Continue to address pedestrian needs as a mode of transportation, which 

would include establishing more, and ensuring the safety aspect of usage 

d. Trail connectivity with larger networks and with nodes/attractions (i.e. 

schools, community facilities, parks, etc.) 
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Map 12: Highway and Road Infrastructure 
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Map 13: Transportation Corridor Development Areas 
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Land Use 
Even in undeveloped, rural areas, 

land is a finite resource.  Only so 

much usable ground is available 

and, unlike glass or cars or 

televisions, we can’t simply make 

more land. 
Most people realize that land drives 

a large segment of our economy.  

Some lands need to remain open 

for natural, aesthetic, safety and 

recreational uses; conversely, some 

open lands may be more 

productive if developed. 

How land is used is a chief 

ingredient of a community’s 

character.  But what goes largely 

unnoticed is that growth and land 

development carry with them some 

significant costs; costs not only to a 

developer or builder, but to 

surrounding land users and the 

broader community.  And what’s 

even more misunderstood is that 

once land is developed, an on-

going financial responsibility results 

for the entire taxpaying public.  

Roads, water and sewer operations, 

police and fire protection, and 

other services all have costs, which must be considered when designating land for 

development. 

Since fiscal resources, both public and private, are limited, it only makes sense to think 

carefully about the long-term effects of our land use.  Careful planning better secures 

and protects the substantial investment needed to develop or conserve land.   

By defining the extent to which land can and should be used, we provide more 

predictability for individuals, businesses, and governments making long-term decisions.  

More importantly, the public costs associated with serving these lands can be minimized 

and the qualities that make many of them unique are preserved. 

Just as land use drives part of our economy, the Land Use element of the plan can be 

described as the driver of the comprehensive plan.  The goals and polices of this section 

are intended to weigh the adverse impacts of growth against its benefits. 

Smart Planning Element – Land Use 

Objectives, policies, and programs that identify 

current land uses within the municipality and that 

guide future development and redevelopment of 

property, consistent with the municipality’s 

characteristics identified under the issues and 

opportunities sections of each section in the plan. 

The plan may include information on the amount, 

type, intensity, density of existing land use, trends in 

the market price of land used for specific purposes, 

and plans for future land use throughout the 

municipality.  The plan may identify and include 

information or property that has the possibility for 

redevelopment, a map of existing and potential 

land use and land use conflicts, information and 

maps relating to the current and future provision of 

utilities within the municipality, information and 

maps that identify the current and future 

boundaries for areas reserved for soil conservation, 

water supply conservation, flood control, and 

surface water drainage and removal.  Information 

provided under this paragraph may also include 

analysis of current and potential impacts on local 

watersheds and air quality. 
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This section describes the existing conditions regarding land and its use in Evansdale by 

documenting the activities currently taking place on land within the City’s jurisdiction.  It 

then classifies the existing use and character of these lands into major land use 

categories identified by the City. 

Existing Conditions 
In order to project future land use, existing land use patterns need to be identified and 

reviewed. This section will attempt to describe the City’s existing land use patterns. 

Existing Land Use Patterns 
Agriculture or open land uses are prevalent in the northeast, southeast, and southwest 

sectors of the City, due primarily to the probability of flooding. The majority of the City’s 

developed land is categorized as single-family residential use, with pockets of multi-family 

residential use located within. Public uses, such as parks, schools, and government 

buildings, are also scattered throughout the City. Commercial uses are generally 

clustered in four areas: along Lafayette Road in the northwest part of the city; in the city 

center; along Plaza Drive in the southeastern part of the city; and near the River Forest 

Road Interchange with I-380 in the southwestern part of the community (Refer to Map 

10). Industrial uses are generally located in the northwest and along the Dubuque Road 

corridor (Refer to Map 11). 

Existing Land Use Map 
The Existing Land Use Map (Map 14) provides a snapshot of the land use in Evansdale at 

the time this Plan was being developed.  Table 16 shows the amount of land in each land 

use category within the City. 

Table 16: Existing Land Use in Evansdale 

Land Use Category Acres Percent of Total Land 

Agricultural/Open Space/Vacant Land 573 22.0 

Low Density Residential (single and two-family units) 759 29.1 

Multi-Family Residential (>2 units) 32 1.2 

Public 487 18.7 

Semi-Public 8 0.1 

Commercial 237 9.2 

Industrial 41 1.5 

Right of Way 469 18.2 

Total 2,606 100.0 

Source: INRCOG 

 

Key Issues & Opportunities 

Potential Annexation 
Annexation is an opportunity that may not present itself for decades, if at all during the 

life of this plan, but the long-term vision is for Evansdale to grow to the southeast. City 

stakeholders have identified this area as a potential annexation area. 
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Compatible Land Uses 
Where pockets of one type of use are adjacent to differing uses, development or 

redevelopment that is similar or complementary to the prevailing surrounding uses should 

be encouraged within those pockets. Conversely, conflicting uses should be separated 

or buffered from one another. 

Environmentally Sensitive Areas 
As noted previously, Evansdale has portions of land within the floodplain. Uses that are 

compatible with the floodplain, such as parks and recreational areas, should be 

encouraged within these areas. However, other types of more intense uses should not be 

encouraged for development. 

Relationship of Zoning and Future Land Use 

City zoning consists of both a zoning map and a written ordinance that divides the 

jurisdiction into zoning districts, including residential, commercial, and industrial districts. 

The zoning regulations describe what type of land use and specific activities are 

permitted in each district and also regulate how buildings, signs, parking, and other 

construction may be placed on a lot. The zoning regulations also provide procedures for 

rezoning and other planning applications. All adjacent communities have enacted 

zoning ordinances and land use regulations. 

The zoning map and zoning regulations provide properties in Evansdale’s planning and 

zoning jurisdiction with certain rights to development, while the Comprehensive Plan 

serves as a guide for future development of the property. The Future Land Use Map and 

related policies contained in this Plan should be used as a guide for future rezoning 

decisions undertaken by the City. 

Future Land Use Map 

With input from the Task Force and Planning and Zoning Commission, Evansdale’s Future 

Land Use Map was created. This map shows a vision of how Evansdale may look 15-20 

years in the future.  

Future Land Use Classifications 

General descriptions of the land use classifications shown on the Future Land Use Map 

follow: 

▪ Agriculture/Open Space: Agricultural land and green/open spaces where future 

development may occur, but is not anticipated during the life of this plan. 

▪ Low Density Residential: Primary uses include single-family housing that may exist, 

is planned, or that may develop in the community. 

▪ Multi-Family Residential: This classification includes all varieties of residential uses 

with greater densities than single-family housing. 

▪ Public: Included in this classification are parks, schools, churches, and City 

buildings that may be used by the general public. 

▪ Commercial: Uses that involve the retail or wholesale of goods and/or services to 

the public for purpose of a profit are addressed by this classification. 
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▪ Industrial: These are intensive uses classified by the fact that they produce, 

manufacture, or assemble products. These uses usually generate significant traffic, 

noise, dust, and/or excessive light. 

▪ Right of Way: Land used for roads and railroads. 

▪ Potential Annexation: Not a typical land use classification, but it would be 

advantageous to the community to identify potential areas immediately adjacent 

to the City that may be annexed during the life of this Plan. 

▪ Floodway: The channel of a stream plus any floodplain areas that must be kept 

free of encroachment. 

▪ 1.0% and 0.2% Annual Chance of Flooding: Although not typically considered a 

land use category, Elk Run Creek and the Cedar River have a profound impact 

on development in Evansdale. Specifically, development in the floodways with 1.0 

percent and 0.2 percent annual chance of flooding, as designated by the Federal 

Emergency Management Agency (FEMA), is prohibited. Current land uses may 

continue in the floodway, but any further development or redevelopment in this 

area is restricted and unlikely. Thus, we have shown the floodway on the Future 

Land Use Map so that residents and City staff may be aware of it and understand 

its impact on potential development. 

Table 17 shows the estimated amount of land in each land use as demonstrated on 

the Future Land Use Map. 

Table 17: Future Land Use in Evansdale 

Land Use Category Acres Percent of Total 

Agricultural/Open/Vacant Land 464 17.8 

Low Density Residential (single and two-family units) 773 29.7 

Multi-Family Residential (>2 units) 32 1.2 

Public 471 18.1 

Semi-Public 8 0.1 

Commercial 346 13.3 

Industrial 44 1.6 

Right of Way 469 18.2 

Total 2,606 100.0 

Potential Annexation   

Source: INRCOG 

 

Land Use in Adjacent Jurisdictions 

Future Land Use 

The Future Land Use Map (Map 15) focuses on infill development in the south and 

northwest areas of the City. It suggests that single-family residential uses be encouraged 

next to existing residential uses, as well as for commercial redevelopment to be focused 

within and next to the existing downtown commercial district. 
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Land Use Goals 

Land Use Goal 1: Maintain orderly growth and development to ensure that the land in 

Evansdale is used in the most advantageous way to benefit the community as a whole. 

 Objectives: 

a. Implement the zoning ordinance, subdivision ordinance, and urban 

renewal plan and TIF ordinances. 

b. To lessen development costs, encourage new construction using vacant 

lots in existing residential, commercial, and industrial areas where possible. 

In areas of new development, encourage adjacent growth whenever 

possible in order to avoid wasted land. 

i. Extend business district redevelopment. 

ii. Promote new types of development that fit with the community’s 

character and its land constraints. 

c. Revise the City’s adopted development ordinance as needed and 

develop any other measures desired by the citizens to maintain the general 

welfare and provide direction for community development. 

d. Update the Evansdale Comprehensive Plan as needed, review 

modifications or changes in City policy and incorporate them as 

amendments to the Plan. 

i. Review the Comprehensive Plan once a year to evaluate the City’s 

performance in accomplishing the Plan’s goals. 

Land Use Goal #2: Strategically plan new development areas. 

Objectives: 

a. Continue to direct development away from the wetlands, near Technology 

Drive, and other environmentally sensitive areas 

b. Utilize the open space that is not designated as green space for new 

appropriate developments 

c. Expand land developments around major corridors 

Land Use Goal #3: Continue to encourage infill development in the community. 

Objectives: 

a. Plan for development around the Community Response Center 

b. Research options to combine smaller, less desirable lots to make larger lots 
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Map 14: Existing Land Use Map
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Map 15: Future Land Use Map 



65 | P a g e  1 / 1 0 / 2 0 1 9   

 

Intergovernmental Collaboration 
Success of any type of planning 

relies on the ability of a 

community to come together as 

a whole to achieve a common 

goal. Historically, Evansdale has 

a good working relationship a 

number of Individual agencies, 

groups, boards, committees, 

and it has been able to 

cooperate to complete projects 

of mutual interest. These entities 

also work together to share 

information, resources, and are 

active in several regional 

organizations. However, 

communities could also be 

taking advantage of many 

opportunities for collaboration in 

economic development, 

environmental and agricultural 

protection, and resource 

sharing. This section will outline 

current collaboration efforts 

within the city, county, and profile several regional organizations that facilitate 

collaboration. The section will also discuss past conflicts and identify opportunities to 

further collaboration. Recommendations included in this section will allow Evansdale to 

prevent and resolve conflicts and help everyone continue to work together to achieve 

their goals for the future. 

Benefits of Collaboration 
Some of the benefits of intergovernmental collaboration include:  

Cost Savings - Cooperation can save money by increasing efficiency and avoiding 

unnecessary duplication. Cooperation can enable some communities to provide their 

residents with services that would otherwise be too costly. Examples include shared 

services, police and fire protection, recycling of household hazardous waste, water 

service, and shared government buildings (such as shared community center). 

Address Regional Issues - By communicating and coordinating their actions, and working 

with local, regional and state agencies, local communities are able to address and 

resolve issues which are regional in nature. Examples include the construction and 

maintenance of highways, provision of transit service, and planning and construction of 

facilities for storm water management and water supply. 

Smart Planning Element – Intergovernmental 

Collaboration 

Objectives, policies, and programs for joint 

planning and joint decision-making with other 

municipalities or governmental entities, including 

school districts, for site and constructing public 

facilities and sharing public services.  The plan 

may identify existing or potential conflicts 

between the municipality and other 

governments related to future development of 

the municipality and may include 

recommendations for resolving such conflicts.  

The plan may also identify opportunities to 

collaborate and partner with neighboring 

jurisdictions and other entities in the region for 

projects of mutual interest. 
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Early Identification of Issues - Cooperation enables jurisdictions to identify and resolve 

potential conflicts at an early stage, before affected interests have established rigid 

positions, before substantial funds have been expended, before the political stakes have 

been raised, and before issues have become conflicts or crises.  

Consistency - Cooperation can lead to consistency of the goals, objectives, plans, 

policies, and actions of internal groups, neighboring communities and other jurisdictions. 

Predictability - Jurisdictions that cooperate provide greater predictability to residents, 

developers, businesses, and others. Lack of predictability can result in lost time, money, 

and opportunity. 

Understanding - As jurisdictions communicate and collaborate on issues of mutual 

interest, they become more aware of one another’s needs and priorities. They can better 

anticipate problems and work to avoid them.  

Trust - Cooperation can lead to positive experiences and results that build trust and good 

working relationships. 

History of Success - When jurisdictions cooperate successfully in one area, the success 

creates positive feelings and an expectation that other intergovernmental issues can be 

resolved as well.  

Enhanced Service to Citizens - The biggest beneficiaries of intergovernmental 

cooperation is citizens for whom government was created in the first place. They may 

not understand, or even care about, the intricacies of a particular intergovernmental 

issue, but all residents can appreciate their benefits, such as cost savings, provision of 

needed services, and a strong economy. 

Existing Conditions  
The City of Evansdale has collaborated with many groups and organizations. These range 

from local connections within the City to working relationships with state agencies. This 

section provides an overview of these collaborative relationships. 

Local Partnerships 
Several organizations, agencies, and committees work with the City to provide the 

highest level of service to their citizens and visitors. These partnerships work towards 

meeting many of the goals within the City’s comprehensive plan. 

▪ City Departments 

▪ Utility providers 

▪ Waterloo Community School District 

Regional Partnerships 
Regional partnerships can also benefit the City and some have been identified 

throughout this document. Key regional agencies that can help implement strategies in 

this plan include: 
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▪ Iowa Northland Regional Council of Governments (INRCOG) provides services in 

community planning, transportation (MPO), government grant writing (community 

facilities, sewer/water, downtown revitalization and housing), workforce, housing 

rehabilitation programs 

▪ Black Hawk County Landfill 

▪ Northeast Iowa Response Group 

▪ Greater Cedar Valley Alliance 

▪ Mutual Aid Agreements for Fire Service 

▪ Other Cities (i.e., Elk Run Heights, Waterloo) 

State Partnerships 
The following is a list of state agencies whose departments and areas of expertise could 

assist the City as it moves forward with the implementation of this plan. 

▪ Iowa Economic Development Authority (IEDA) 

▪ Iowa Department of Agriculture and Land Stewardship (IDALS) 

▪ Iowa Department of Cultural Affairs 

▪ Iowa Department of Natural Resources (IDNR) 

▪ Iowa Department of Transportation (IDOT) 

▪ Iowa Homeland Security and Emergency Management Division (HSEMD) 

Intergovernmental Agreements 
Formal agreements between Iowa governments are generally referred to as 28E 

agreements as they are permitted under chapter 28E of the Iowa Code. The chapter 

permits “state and local governments in Iowa to make efficient use of their abilities by 

enabling them to provide joint services and facilities with other agencies and to co-

operate in other ways of mutual advantage.”  Examples of 28E agreements include: 

Mutual Aid Agreements – Mutual aid agreements provide the procedures for sharing of 

resources between communities. Evansdale has entered into agreements for sharing fire 

response, ambulance services, and law enforcement services.  

28E Agreements – The Black Hawk County Emergency Management Agency is 

responsible for establishing local mutual aid arrangements, and coordinates with Iowa 

Homeland Security and Emergency Management to ensure emergency management 

and response for communities is adequately planned and is well-equipped, trained, and 

exercised. Other 28E agreements that the City has in place is an agreement with the 

Iowa Northland Regional Council of Governments and the Northeast Iowa Response 

Group, both that provide essential services to Evansdale. 

Key Issues & Opportunities 
Good planning is a result of collaborative efforts between and within governments. 

Evansdale has cultivated and developed relationships in the community, region, and 

state and will need to maintain these relationships while actively seeking out new 

opportunities. 
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City and Utility Provider Collaboration 

One partnership that could be improved is between the City and utility providers in the 

use of equipment. The City performs some functions that require the use of equipment 

available to utility providers; however, some providers are reluctant to allow the City to 

use their equipment requiring the City to buy additional vehicles or equipment. Solutions 

should be discussed that benefit both parties. 

Collaboration Goals 
Intergovernmental Collaboration Goal #1: Maintain partnerships with surrounding 

communities and organizations. 

 Objectives: 

a. Maintain service levels for residents 

b. Control/manage costs (fees and taxes) 

c. Retain quality of services provided 

Intergovernmental Collaboration Goal #2: Strengthen partnerships with surrounding 

communities. 

 Objectives: 

a. Formalize agreements stating the nature and intent of the partnership 

b. Continue to share services/equipment to reduce the cost on every partner 

c. Create partnerships to boost economic development 
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Plan Implementation, Maintenance, & 

Adoption 
The Plan includes goals and objectives for the City of Evansdale to become the 

community it envisions for itself.  
While each goal and objective is important to achieve the Evansdale’s vision, it is critical 

to set priorities among the strategies.  These priorities will lay the foundation for developing 

future capital improvement plans and annual departmental work plans for the City, and 

will help with organizing and prioritizing future implementation efforts.   The Action Plan 

provides a means for working through a variety of immediate, short- and long-range 

issues with other agencies, jurisdictions, and stakeholders by articulating a concept, 

premise or position to start constructive discussion and completion. 

Implementation Priorities 
Throughout the course of developing plan and past efforts, community input focused on 

creating a more sustainable community that manages growth, revitalizes the Central 

Business District, maintains and improves community facilities and infrastructure, diversifies 

and expands economic development and housing, embraces its natural resources, all 

while maintaining and enhancing the small-town atmosphere of Evansdale. This is not a 

small task. The City will use the following tools and bodies for implementing this plan. 

• Zoning Ordinance 

• Subdivision Ordinance 

• Urban Renewal Area Plans 

• Tax Increment Financing (TIF) 

• Planning and Zoning Commission 

• Board of Adjustment 

• Mayor and City Council 

• General public 

The following are goals for both public participation and the implementation of this plan.  

Public Participation Goal #1: Promote public participation. 

Objectives: 

a. Invite citizen groups to take part in development and implementation of 

City plans. 

b. Make a continuous effort to encourage participation by residents in City 

Council, Planning and Zoning Commission, and Board of Adjustment 

meetings. 
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Public Participation Goal #2: To maintain an on-going planning process in which informed 

public input is an important element. 

 Objectives: 

a. Update the Evansdale Comprehensive Plan as needed, review 

modifications or changes in City policy and incorporate them as 

amendments to the Plan.  

b. Continue to encourage public input in zoning and subdivision review and 

approval process. 

 

Implementation Goal #1: Maintain land use management and development programs. 

Objectives: 

a. Maintain and update zoning ordinance, as necessary. 

b. Maintain and update subdivision regulations, as necessary. 

c. Maintain boards/commissions membership. 

d. Maintain URA plans and TIF district. 

e. Maintain and update building codes, as necessary. 

Plan Maintenance 
The Plan is designed to be a working document.  Its adoption by the City Council is not 

the end of the community’s long-range planning effort, but rather the means by which 

the City will see growth occur.  City staff, citizens, and the private sector will use The Plan 

as a dynamic tool to manage growth over the next ten to fifteen years to protect the 

high quality of life and foster a healthy economy for Evansdale.  

A relevant, up-to-date plan is a critical element to ongoing planning success.  To 

maintain public and private sector confidence, evaluation and modifications based on 

sound judgments should be made to the planning document as necessary.  The Plan 

must be current.  Therefore, City Council of Evansdale may, from time-to-time, want to 

consider amendments or updates to this Plan, including any and/or all of the maps, 

tables, and/or illustrations.   

Continued Participation and Leadership 
Broad public support and involvement are required as a prerequisite to the development 

and use of virtually any implementation policy or program.  If adequate support is to be 

developed, a vigorous and continuing program of discussion, education, and 

participation must be carried on.  Moreover, people who are in a position to understand 

the needs of the City and ways of meeting those must take the initiative to stimulate the 

interest and the understanding that must be involved to assure that support and action 

is developed. 

To produce the levels of consensus required, vigorous and continuing public involvement 

will be required in such areas as:   



 71 | P a g e  1 / 1 0 / 2 0 1 9   
 

 

1. Detailing of plans and proposals to clarify their impact on specific areas, groups, 

and individuals (i.e. subdivision plats, Capital Improvement Programs, programs, 

budgets); 

2. Development of specified implementation activities (i.e. rezoning, variances and 

special exception requests) and organization arrangements; and 

3. Continued monitoring and interpretation of the Plan. 

Amendment Process 
In order to consider an amendment or update to this plan, first the Planning and Zoning 

Commission shall consider the proposed amendment and conduct a proper hearing, 

notice of which shall be published once, not less than seven (7) nor more than twenty 

(20) days before the date of the hearing, in a newspaper with local circulation.  The 

Commission shall make a recommendation on the proposed amendment or update 

after the public hearing.  Said recommendation of the Commission shall be carried by 

an affirmative vote of a simple majority of its members.  The Commission shall send its 

recommendation, either for approval or denial of the proposed amendment or update, 

to the City Council for consideration. 

After receiving the recommendation from the Planning and Zoning Commission, the City 

Council shall also hold a proper public hearing on the proposed amendment.  The notice 

shall follow the same publication guidelines as those prescribed for the Commission 

above.  The City Council is authorized to make the final decision, including alterations to 

the amendment or update prior to adoption.  Adoption shall require an affirmative vote 

of a simple majority of the membership of the Council. 



RESOLUTION NUMBER 6284 
 

A RESOLUTION OF THE EVANSDALE CITY COUNCIL ADOPTING THE 
2019 CITY OF EVANSDALE COMPREHENSIVE PLAN UPDATE 
 

 WHEREAS, said plan is authorized under Chapter 18B and 414 of the Iowa Code, as 
amended; and 
 
 WHEREAS, a public hearing was held by the Evansdale Planning and Zoning Commission 
on January 8, 2019 at 7:00 p.m. and the City Council on January 15, 2019 at 6:00 p.m. in the Council 
Chamber of the City Hall on the proposed adoption of the 2019 City of Evansdale Comprehensive 
Plan Update; and 
 
 WHEREAS, said plan was developed with consideration of the smart planning principles 
under section 18B.1 of the Iowa Code and includes information specified in section 18b.2, subsection 
2 of the Iowa Code; and  
 
 WHEREAS, said plan is a policy document that considers the community's demographics, 
public facilities, land use, transportation, housing and implementation procedures, and said plan 
looks at community development by outlining a land use plan and is the basis for the City of 
Evansdale’s zoning, subdivision, annexation, and urban renewal tools and regulations; and 
 
 WHEREAS, an integral part of the plan is providing opportunities for public input in the 
2019 Comprehensive Plan Update process, including the use of Task Force meetings, Evansdale 
Planning and Zoning Commission work sessions and public hearing, and an Evansdale City Council 
public hearing; and 
 
 WHEREAS, the Comprehensive Plan has been the subject of, or a discussion item on the 
agenda of, numerous public meetings; and 
 
 WHEREAS, the Comprehensive Plan is a primary land use tool of the Evansdale City 
Council, Planning and Zoning Commission, Board of Adjustment, and city staff; and 
 
 NOW, THEREFORE, BE IT RESOLVED, that said plan is in the best interests of the City 
of Evansdale, now therefore that the City Council hereby approves and adopts the City of Evansdale 
2019 Comprehensive Plan as a replacement in its entirety to the existing Comprehensive Plan. 
 

PASSED AND ADOPTED THIS 15TH DAY OF JANUARY 2019 
 

ATTEST: 
 
 
______________________  __________________________ 
Doug Faas, Mayor    DeAnne Kobliska, City Clerk 
  

 



RESOLUTION 6285 
AMENDMENT TO CONTRACT FOR SALE AND PURCHASE 

 
 THIS AMENDMENT TO CONTRACT FOR SALE AND PURCHASE is entered 
into between the City of Evansdale, Iowa (“the City”) and One Site Development, L.L.C. (the 
“Company”) as of the _____day of January 2019. 
 
 WHEREAS the City and the Company have negotiated a Contract for Sale and Purchase 
of approximately 0.897 acres located at the NWC of Evans Road and Lafayette Road in 
Evansdale, Iowa (“Subject Property”); and 
 
 WHEREAS the Company has proposed to develop the Property for a retail store; and 
 
 WHEREAS the City and the Company had previously executed a Contract for Sale and 
Purchase and now wish to amend said contract; and 

 
 WHEREAS pursuant to Paragraph 16(e) of the Contract for Sale and Purchase the 
parties enter this written amendment to their Contract for Sale and Purchase. 
 
 NOW THEREFORE, the parties hereto agree as follows: 
 
 1. Agreement to Sell and Purchase. The City and the Company hereby amend 
Paragraph No. 2, “Agreement to Sell and Purchase,” to include the following subparagraphs (d) 
and (e): 
 
  (d) The City shall terminate its easement for the purpose of constructing curb and 
gutter, paving and the laying and maintaining of storm sewer, water mains, and moving or 
lowering existing utility lines and for the right to temporary ingress and egress over the East Ten 
(10) feet of Lot No. 8 in Brown’s Addition.  The Easement and Agreement was recorded August 
2, 1972 in Easement Record Book 4, Page 350A in the Black Hawk County, Iowa Recorder’s 
Office. 
 
  (e) At closing, the City shall reserve an easement for the purpose of constructing 
curb and gutter, paving and the laying and maintaining of storm sewer, water mains, and moving 
or lowering existing utility lines and for the right to temporary ingress and egress over Lot 10 in 
Brown’s Addition.  
 
 
CITY OF EVANDALE, IOWA  ONE SITE DEVELOPMENT, L.L.C. 
 
 
BY:____________________________ BY:____________________________ 
      Doug Faas, Mayor              Jeff Stickfort 
             Managing Member of  
                                                          One Site Development, L.L.C. 
 
Attest:__________________________ 
          DeAnne Kobliska, City Clerk 



 
 
 

RESOLUTION 6286 
 
 A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF 

EVANSDALE, IOWA, APPROVING RIGHT-OF-ENTRY AGREEMENT 
WITH AUREON NETWORK SERVICES, INC. AND DIRECTING 
EXECUTION OF SAID AGREEMENT BY MAYOR 

 
 BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF EVANSDALE, 
IOWA that the Right-of-Entry Agreement dated January 15, 2019 to utilize portions of city-
owned right-of-way generally depicted on “Exhibit A” of said agreement, consisting of 
approximately 1,217 linear feet, by and between Aureon Network Services, Inc. of West Des 
Moines, IA be and is hereby approved; and 
 
 BE IT FURTHER RESOLVED that the Mayor and City Clerk are authorized to sign 
said agreement on behalf of the City of Evansdale, Iowa. 
 
 PASSED AND ADOPTED THIS 15TH DAY OF JANUARY 2019 
 
 
       ATTEST: 
 
 

________________________  _________________________________ 
Doug Faas, Mayor    DeAnne Kobliska, City Clerk 
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AN AGREEMENT TO UTILIZE PUBLIC RIGHT-OF-WAYS FOR THE 
INSTALLATION, OPERATION AND MAINTENANCE OF A FIBER OPTIC 

NETWORK 

SECTION 1.  DEFINITIONS 
 

a. “City” shall mean the City of Evansdale, Iowa and, where appropriate, shall include 
its officers, employees and agents. 

 
b. “Licensee” shall mean Aureon Network Services, Inc.  

 
c. “Network” shall mean the communications system to be laid, constructed, installed, 

repaired, maintained, and operated by Licensee within the corporate limits of the City of 
Evansdale as contemplated by this Agreement and shall include all equipment owned, operated, 
leased or subleased in connection with the operation of the Network, including but not be limited 
to poles, wires, pipes, cables, underground conduits, ducts, manholes, vaults, fiber optic cables, 
and other structures, facilities or appurtenances.  The Network route is generally depicted on 
Exhibit “A” attached hereto, and the parties agree that, for purposes of this Agreement, the 
Network route consists of approximately 1,217 linear feet.  

 
d. “Public Improvements” shall mean any improvements as defined in Code of Iowa 

Section 26.2, including but not limited to paving, sidewalks, grass, vegetation, trees, street lights, 
traffic signals, water mains, sewers, electric transmission lines and equipment related thereto, 
and in addition public utilities, on Public Property. 

 
e. “Public Property” shall mean City-owned or controlled public rights-of-way, 

easements, bridges, squares or commons. 

SECTION 2.  BASIC GRANT 
Licensee is hereby granted a license to construct, maintain, inspect, protect, repair, replace 

and retain a Network in, under, upon, along and across the Public Property shown and identified 
in Exhibit “A” hereto, subject to the regulatory powers of the City and subject to the conditions 
hereinafter set forth. 

SECTION 3.  TERM OF AGREEMENT 
 This Agreement and the rights conferred hereunder shall commence on January 15, 2019, 
and shall continue for such period of time as Licensee, or its successors and assigns, operate the 
Network. 

SECTION 4.  FEES REQUIRED 
a. Licensee shall pay the City a one-time administrative fee (the “Administrative Fee”) 
in the amount of $0.10 for each linear foot of Network facilities that Licensee places or 
causes to be placed in, over, under or across Public Property.  The parties agree that 
Licensee's current plans call for the laying of 1,217 feet of fiber optic cable, and the 
Administrative Fee therefor shall be $121.70.  Licensee agrees that the Administrative Fee 
is the City’s estimate of the administrative burdens imposed on the City in connection with 
Licensee’s application and its occupancy of Public Property, and Licensee agrees that it 
will not take any action, nor voluntarily provide support to any third-party action, to 
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challenge the validity or reasonableness of such fee under applicable law.  The 
Administrative Fee shall be payable upon execution and delivery of this Agreement, and 
City's issuance of applicable permits.  In addition to the Administrative Fee, Licensee shall 
pay permit fees and such other regulatory fees as may be required by applicable ordinance. 

b. In each successive year during the term of this Agreement, Licensee shall pay an 
annual management fee (the “Management Fee”) equal to $.01 for each linear foot of 
Network facilities that Licensee places or causes to be placed in, over, under or across 
Public Property.  Licensee agrees that the Management Fee is the City’s estimate of the 
right-of-way management costs imposed on the City in connection with Licensee’s 
occupancy of, and activities in and upon, Public Property, and Licensee agrees that it will 
not take any action, nor voluntarily provide support to any third-party action, to challenge 
the validity or reasonableness of such fee under applicable law.  The Management Fee shall 
be payable annually no later than January 15th, beginning January 15th, 2020.  In addition 
to the Management Fee, Licensee shall pay permit fees and such other regulatory fees as 
may be required by applicable ordinance.  

 
SECTION 5.  PERMIT PROCESS FOR INSTALLATION, REPAIR,  

EXTENSION OR EXPANSION OF THE NETWORK 
Before commencing any extension or expansion of its Network, or any major repair work, 

or the installation of any new Network in the City, the Licensee shall file with the City 
Engineer’s Office a written statement verifying the Public Property under which or upon which it 
proposes to extend, expand, install or repair its Network.  The statement shall be accompanied by 
a map, plan or specifications showing the proposed location of the Network components with 
reference to streets and alleys and the location of other utilities, the size and dimensions of all 
facilities, and the distance above or beneath the surface of the ground it is proposed to repair or 
to lay the same.  If the proposed locations of any Network facilities shall interfere with the 
reasonable and proper use, construction, reconstruction and maintenance of any Public 
Improvements or any existing public utility system component, or other structure upon or under 
Public Property, the City Engineer shall within 30 days after the filing of such plan, map or 
specifications, note the changes necessary, eliminate all interference with a Public Improvement 
or existing public utility system facility and refer the same back to the Licensee for amendment.  
Such map, plan or specifications, when properly changed and corrected, shall be filed in the City 
Clerk’s Office, and after the approval of the same by the City Engineer, a permit shall be issued 
authorizing the Licensee to proceed in accordance with the approved maps, plans or 
specifications.  No such excavation, construction or erection shall be commenced before the 
issuance of the permit herein provided for, unless it is an emergency as determined by Licensee 
in good faith, and all work shall be in accordance with the approved maps, plans or 
specifications. 

SECTION 6.   CONSTRUCTION AND REPAIR OF NETWORK 
In the process of location, construction, reconstruction, replacement, or repair of any 

Network system component, the excavation or obstruction made or placed in Public Property at 
any time or for any purpose by the Licensee shall, to protect the public and to assure the safe and 
efficient movement of traffic, be properly barricaded to comply, at a minimum, with 
requirements set forth in the latest edition of the Manual on Uniform Traffic Control Devices 
(MUTCD).  The Licensee shall not unnecessarily obstruct the use of streets, avenues, alleys or 
public places, shall provide the City Clerk with no less than 24-hour notice prior to the actual 
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commencement of the work and shall comply with all provisions, requirements, and regulations 
in accordance with City ordinances in performing such work.  In emergencies which require 
immediate excavation, the Licensee may proceed with the work without first applying for the 
permit provided, however, that the Licensee shall apply for and obtain the permit as soon as 
possible after commencing such emergency work.  All pavement taken up or damaged, and any 
other disturbed areas, shall be properly and speedily replaced in accordance with the City's 
regulations.  As a condition to use of Public Property, the Licensee shall at its own expense 
repair any private property, utility system component, public improvement or Public Property 
damaged by such location, construction, reconstruction, replacement or repair work, in a manner 
reasonably acceptable to City.  If, after excavations have been made, the Licensee fails to repair 
or arrange with the City for the proper repair and restoration of any Public Property to a 
condition as good as the condition of such property prior to the disturbance of same, and after 
seven (7) days notice in writing to do so is given to its designated representative, the City may 
make such repairs at the expense of the Licensee.  The Licensee shall pay to the City its costs 
and charges for such work within thirty (30) days after receipt of the City’s billing. 

 
SECTION 7.  WORK BY OTHERS, ALTERATION TO CONFORM WITH 

PUBLIC IMPROVEMENTS 
The City reserves the right to lay, and permit to be laid, wires, pipes, cables, conduits, 

ducts, manholes and other appurtenances, and to do, or permit to be done, any underground and 
overhead installation or improvement that may be deemed necessary or proper by the City in, 
across, along, over or under any Public Property occupied by the Licensee and to change any 
curb or sidewalk or the grade of any street.  In permitting others to do such work the City shall 
not be liable to the Licensee for any damages arising out of the performance of such work by 
other parties, provided City exercised reasonable care in performance of such work undertaken 
by the City.  Nothing in this Agreement shall be construed as to relieve any other person or 
company from liability for damage to the Licensee's facilities. 

SECTION 8.  LICENSEE CONTRACTORS 
The requirements of this Agreement shall apply to all persons, firms or corporations 

performing work for the Licensee under a contract, subcontract or other type of work order. 

SECTION 9.  CONDITIONS OF STREET OCCUPANCY 
Components of the Network laid or constructed by the Licensee within the City shall 

conform to established grades of streets, alleys, and sidewalks, and be so located as to cause 
minimum interference with other public utilities located in or upon Public Property, and to cause 
minimum interference with the rights or reasonable convenience of property owners who adjoin 
Public Property.   

 
Licensee agrees to allow City to install its own conduit, pipes, cables, conduits, ducts, 

and/or other appurtenances within Licensee's excavation, provided that such installation is 
performed at City's sole expense and does not result in any material increase to the Licensee's 
costs.  City shall inform Licensee where it desires to collocate or install conduit, and Licensee 
will ask its installation contractor to provide a reasonable quote for the cost thereof.  The 
collocation or installation of conduit or cables within Licensee's excavation shall be subject to 
separate agreement between City and the contractor. 
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The Licensee shall conduct its work hereunder in such manner as to cause as little 
interference as possible with pedestrian and vehicular traffic, and shall abide by scheduling 
directions, if any, given by the City Engineer. 

The Licensee shall, upon reasonable notice and at its sole cost and expense, remove, locate 
and relocate its Network facilities in, on, over or under Public Property in such manner as the 
City may at any time reasonably require for the purpose of facilitating the construction, 
reconstruction, maintenance, repair or change in grade of any public improvement on, in or about 
any such Public Property, for the purpose of promoting the efficient operation of any such 
improvement, or for the purposes of facilitating the vacation and/or redevelopment of public 
right-of-way by the City.  In the event the Licensee fails to act within a reasonably allocated 
time, the City may cause the Licensee facilities to be relocated or removed, and the costs thereof 
shall be billed to the Licensee and shall be paid as provided in Section 6 hereof. 
 

The Licensee shall not place its Network facilities in the Public Property where the same 
will interfere with the normal use or maintenance of any Public Improvement, including but not 
limited to streets, alleys, traffic control devices, sanitary sewers, storm sewers, storm drains, or 
any public utility facility. 

Upon request, the Licensee agrees to assist in locating underground facilities which are 
part of its Network.  Such assistance will be provided in a timely manner, but not more than 
forty-eight (48) hours after the time of request.  As a condition of this Agreement, the Licensee 
shall enroll as a member of the “Iowa One-Call System” and shall respond to all requests and 
notifications placed to the toll free “One-Call” number. 

Installation, repair, or replacement work completed by the Licensee that requires 
excavation of Public Property or public right-of-way shall require restoration and replacement 
of (a) any improvements that were removed, destroyed or damaged by the Licensee’s work to a 
condition at least equal to the condition of such premises before the Licensee’s work was 
undertaken, and (b) surface vegetation with sod in conformance with City ordinances and in 
accordance with standard local practices for placing sod.  All work of restoration and 
replacement shall be subject to inspection and approval by the City Engineer or his designee.   

SECTION 10.  POWERS OF CITY 
Nothing in this Agreement shall be construed to abridge the right or power of the City to 

make further regulations relative to the use of the streets, alleys and public grounds by anyone 
using the same for the erection and maintenance of utility systems. 

SECTION 11.  PLANS AND COORDINATION 
Upon completion of the work the Licensee shall promptly furnish to the City copies of “as- 

built” plans related to its Network facilities located on Public Property.  The Licensee shall keep 
complete and accurate maps and records on the locations and operations of its facilities in 
connection with this Agreement. 

SECTION 12.  VIOLATIONS OF AGREEMENT 
Upon evidence being received by the City that a violation or breach of this Agreement or 

violation of codes or ordinances lawfully regulating the Licensee in the operation of its Network 
facilities, or in the use of Public Property therefor, is occurring or has occurred (hereinafter 
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referred to as a “default”) the City shall cause an investigation to be made.  If the City finds that 
a default exists or has occurred the City may take appropriate steps to secure compliance with 
the terms of this Agreement or the codes or ordinances. 

The City shall notify the Licensee of the default and the Licensee shall cure such default 
within thirty (30) days after receipt of such notice; provided, however, where any such default 
cannot reasonably be cured within such thirty (30) day period, Licensee shall so notify the City 
Engineer, and if Licensee shall proceed promptly to cure the same and prosecute such cure with 
due diligence, the time for curing such default shall reasonably be extended for such period of 
time as may be necessary to complete such cure, as mutually agreed upon by the parties. 

 
If the Licensee fails to cure a default within the time allowed, the City shall have the right 

to (i) seek specific performance; or (ii) remedy the default by doing the act itself, or through a 
contractor, and charge the costs of such work to the Licensee; or (iii) seek damages for such 
default; or (iv) any combination of (i), (ii) and (iii). 

SECTION 13.  TRANSFER OF TITLE 
If Licensee abandons its Network system and facilities for a period of twelve (12) months 

or more, then at City’s option City may effectuate a transfer of all of Licensee’s right, title and 
interest in and to the Network.  Abandonment shall be presumed if Licensee has not filed with 
the office of the City Clerk a notice of continued use within thirty (30) days after City’s written 
request for same, which request shall not be made more than once during any period of twelve 
(12) months.  City shall deliver to Licensee a written notice of City’s intent to effectuate a 
transfer of title and permit Licensee a period of thirty (30) days from the date of delivery in 
which to provide written notice of non-abandonment, and absent such action by Licensee City 
may file in the public land records of Black Hawk County, Iowa, a notice of transfer of title.  
Licensee shall not be entitled to any compensation from City for a transfer as contemplated by 
this Section. 

SECTION 14.  LIABILITY, INDEMNIFICATION AND INSURANCE 
The Licensee covenants to indemnify, defend, and save the City and its officers, agents and 

employees, harmless from any and all damages arising directly from the exercise of the rights 
granted herein.  The Licensee agrees to require contractors and subcontractors engaged in work 
for the Licensee within the public rights-of-way or on public property to maintain in effect 
during the term of work liability insurance in comprehensive form and in the amounts to be set 
by the City.  Licensee agrees to accept the risk of having its communications systems and 
equipment upon the public right-of-way, including the possible risk of damage or injury to its 
system or equipment, and agrees to release and discharge the City of any liability for damage or 
injury to Licensee's equipment, except to the extent caused by the City's gross negligence.  In no 
event shall the City be liable for any consequential damages arising out of any damage or injury 
to Licensee's equipment placed in the right-of-way. 

 
SECTION 15.  SEVERABILITY 

In the event any provision of this Agreement is held invalid, illegal, or unenforceable, 
whether in whole or in part, the offending provision or part thereof shall be deemed severed from 
this Agreement and the remaining provisions of this Agreement shall not be affected thereby and 
shall continue in full force and effect.  If, for any reason, a court finds that any provision of this 
Agreement is invalid, illegal, or unenforceable as written, but that by modifying or limiting such 
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provision it would become valid, legal, and enforceable, then such provision shall be deemed to 
be written and shall be construed and enforced as so modified or limited without affecting the 
remaining provisions of this Agreement, provided, however, that in such event City shall have 
the option, exercisable in its sole discretion, to terminate this Agreement. 

SECTION 16.  ASSIGNMENT 
Licensee shall not assign or otherwise transfer this Agreement or any of its rights and 

interest to any firm, corporation or individual without the prior written consent of the City, 
except that Licensee shall have the right to assign, convey or otherwise transfer its rights, title, 
interest and obligations under this Agreement, in whole or in part, to any entity controlled by, 
controlling or under common control with Licensee, or any entity into which Licensee may be 
merged or consolidated or which purchases all or substantially all of the assets of Licensee, 
provided that Licensee shall notify the City in writing of any permitted assignment, conveyance 
or transfer within thirty (30) days of its occurrence. 

SECTION 17.  VACATION OF STREETS AND ALLEY 
So long as the Licensee exercises the rights granted to it hereunder the City will not, by 

ordinance or otherwise, vacate any street, alley or public way in which the Licensee has installed 
its facilities without reserving such rights as necessary to allow continued use of such property 
for the said facilities in accordance with the terms of this Agreement, provided that nothing 
herein shall limit the City's right to require the Licensee to relocate it facilities as provided in 
Section 10 hereof. 

SECTION 18.  DELIVERY OF NOTICES 
Except as may be expressly provided herein, any notices hereunder shall be in writing and 

shall be delivered via certified mail and addressed as follows, unless indicated otherwise in the 
future: 
 
  If to City:   City of Evansdale, Iowa 
      Attn: City Clerk 
      123 North Evans Road 
      Evansdale, IA  50707 
 
  If to Licensee:   Aureon Network Services, Inc. 
      Attn: Jeff Klocko 
      7760 Office Plaza Drive South 
      West Des Moines, IA  50266 
 
provided, however, that in the case of an emergency, notices may be given verbally to the above 
named persons.  In such case written confirmation should be provided.  Nothing contained herein 
shall prevent other forms of notice if actually received by the addressee.  Notice shall be deemed 
given on the date of mailing if done by certified mail, or otherwise on the date actual notice is 
received. 

SECTION 19.  APPLICABLE LAWS 
This Agreement is subject to all applicable federal, state and local laws, regulations and 

orders of governmental agencies as amended, including but not limited to the Communications 
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Act of 1934 as amended, the Telecommunications Act of 1996 as amended and the Rules and 
Regulations of the FCC.  Neither City nor Licensee waives any rights they may have under any 
such laws, rules or regulations. 

SECTION 20.  GOVERNING LAW; LEGAL ACTION 
This Agreement shall be governed by and construed in accordance with the laws of the 

State of Iowa.  In any action to interpret, construe or enforce this Agreement, the parties hereby 
agree and consent (i) to irrevocably submit to the jurisdiction and venue of the Iowa District 
Court for Black Hawk County, over any action or proceeding to enforce or defend any matter 
arising from or related to this Agreement; (ii) to irrevocably waive, to the fullest extent a party 
may effectively do so, the defense of any inconvenient forum to the maintenance of any such 
action or proceeding; and (iii) not to institute any legal action or proceeding against the other 
party or any of the directors, officers, officials, employees, successors, assigns, agents or 
property of the other party, concerning any matter arising out of or relating to this Agreement, in 
any court other than one specified in this Section. 

SECTION 21.  GENERAL PROVISIONS 
This Agreement constitutes the entire agreement of the parties with respect to the subject 

matter hereof.  It may not be modified or amended except by a written instrument signed by both 
parties.  This Agreement is binding upon the parties and the permitted successors, assigns, 
transferees and personal representatives of each of them. 

SECTION 22.  COUNTERPARTS 

This Agreement may be executed in two or more counterparts, all of which together shall 
constitute one and the same instrument. 

IN WITNESS WHEREOF, the parties have entered into this Agreement by their duly 
authorized representatives as of ________ ___, 2019. 

AUREON NETWORK SERVICES, INC. CITY OF EVANSDALE, IOWA 

_________________________________ ____________________________________ 
By: JEFF KLOCKO By: Chad Deutsch 
Title: OUTSIDE PLANT ENGINEER Title: Mayor, City of Evansdale 
7760 Office Plaza Drive South 123 North Evans Road 
West Des Moines, IA  50266  Evansdale, IA  50707 













    
    www.airserviceshvac.com       

                                                                                                                                                                                                                       

     

________________________________________________________________________________________ 

 

To: City of Evansdale        Date: January 4, 2019 

Re: Radian Floor                                          E-mail:  

Attn: Doug Faas        Fax#:  

 

                      Proposal and contract  
  

Subject to all the terms and conditions stated herein, we propose to furnish labor and materials to complete the 

following installation and service work: 

 

Included:  

- Remove existing compressor that is bad 

- Install new compressor  

- Start and charge system 

- 5 year warranty 

 

Sum $ 4,970 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Located at: Evansdale, IA 

 
Net 30 days 

 This proposal is subject to    30    days acceptance, and when signed by you shall constitute a contract. 

 If the original plans, specifications, or conditions, upon which our price is based, are altered necessitating extra labor or material, all 

expense attendant thereto shall be borne by purchaser. 

 The seller shall not be responsible for damage or delay due to strikes, fires, accidents, or other causes beyond his reasonable control. 

 We will exercise the all precautions to prevent, but will assume no responsibility for, any damage to building or contents due to inclement 

weather conditions during the course of construction. 

 

Accepted this ___________________________  day of ________________________. 20____ 

 

By________________________________________   By______________________________________ 

         Dan Knipp, President 

         Air Services, Inc 

2213 LaPorte Rd 

Waterloo, IA 50702 

Phone:  (319) 287-5858 

Fax:      (319) 226-6650 



    
    www.airserviceshvac.com       

                                                                                                                                                                                                                       

     

________________________________________________________________________________________ 

 

To: City of Evansdale        Date: January 4, 2019 

Re: Maintenance Agreement                              E-mail:  

Attn: Doug Faas        Fax#:  

 

                      Proposal and contract  
  

Subject to all the terms and conditions stated herein, we propose to furnish labor and materials to complete the 

following installation and service work: 

 

Included:  

Maintenance agreement:               
-        Replace all filters and belts 4 times per year 

o   All heat pump filters 
o   ERV filters and belts 

-        Operation check on all items in mechanical room 2 times per year  
-        All repairs and parts billed separately   

 

 

      Sum $ 1,900/year 

 

 

 

 

 

 

 

 

 

 

 

 

 
Located at: Evansdale, IA 

 
Net 30 days 

 This proposal is subject to    30    days acceptance, and when signed by you shall constitute a contract. 

 If the original plans, specifications, or conditions, upon which our price is based, are altered necessitating extra labor or material, all 

expense attendant thereto shall be borne by purchaser. 

 The seller shall not be responsible for damage or delay due to strikes, fires, accidents, or other causes beyond his reasonable control. 

 We will exercise the all precautions to prevent, but will assume no responsibility for, any damage to building or contents due to inclement 

weather conditions during the course of construction. 

 

Accepted this ___________________________  day of ________________________. 20____ 

 

By________________________________________   By______________________________________ 

         Dan Knipp, President 

         Air Services, Inc 

2213 LaPorte Rd 

Waterloo, IA 50702 

Phone:  (319) 287-5858 

Fax:      (319) 226-6650 



451 Laporte Rd
Waterloo, IA  50702

Phone: (319) 232-0140
Fax: (319) 232-0367

peoplesappliance@gmail.com

Order Number 
12208001

Date 
12/20/2018

Page 
 1 

Sold To: 
Customer # 1308
 EVANSDALE FIRE
911 S. EVANS RD
EVANSDALE,  IA   50707
Phone (319) 232-6683
Day Phone (319) - Ext:
Fax (319) - Ext:

Ship To: 
 EVANSDALE FIRE
911 S. EVANS RD
EVANSDALE,  IA   50707
Phone (319) 232-6683
Day Phone (319) - Ext:
Fax (319) - Ext:

SalesPerson 
Adam

PO Number Tax Exempt # Comment 

Terms 
PrePaid

Ship Method 
Delivery

Model Numbers 

Del Options:  *  Old  *  LH Doors *  Parts Extra  *  U-Haul  * LP Gas *  Waterline  *  COD

We agree and acknowledge receiving in good condition the merchandise mentioned
above.  Do not sign this delivery receipt unless you have received the item(s) being 
signed for as per this sales invoice.

Buyer's Signature _________________________________   Date   ______________
I have been informed about the Extended Warranties available and have declined to
purchase at this time.   Initials _______           N/A 

Qty Model Number Model Description Unit Amount Extended
 1 DF7000WE SPEED QUEEN FL MATCH ED ELEC CTRLS WHITE $1,300.00 $1,300.00
 2 50-3060 AW HOSE, 5FT STAINLESS STEEL FILL HOSE $12.95 $25.90
 1 FF7000WN SPEED QUEEN FL AW 3.9 CU FT ELEC CTRLS WHITE $1,300.00 $1,300.00
 1 21-2048 ED CORD, 4' 4 WIRE $19.95 $19.95
 1 FREE DEL FREE DELIVERY $0.00 $0.00
 1 FREE DISP FREE DISPOSAL $0.00 $0.00
 3 31-2003 VENT, 2FT STRAIGHT SECTION $5.00 $15.00
 1 31-2004 VENT- 4 INCH ELBOW $5.00 $5.00

Summary 
Sub Total $2,665.85
Taxable Sub Total $2,665.85
Tax 7.00% $186.61
Total $2,852.46
Total Payments $0.00
Amount Due $2,852.46

cityclerk
Line

cityclerk
Cross-Out

cityclerk
Cross-Out

cityclerk
Highlight
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DeAnne Kobliska

Subject: FW: Arbutus Lift Station - Draft Quote Documents
Attachments: Arbutus Lift Station Rehab_Construction Specifications_190107.pdf

From: Waste Water Plant <wastewater@cityofevansdale.org>  
Sent: Tuesday, January 08, 2019 7:59 AM 
To: Doug Faas <mayordougfaas@cityofevansdale.org>; DeAnne Kobliska <cityclerk@cityofevansdale.org>; Chris Schares 
<publicworks@cityofevansdale.org> 
Subject: Fw: Arbutus Lift Station ‐ Draft Quote Documents 
 

The final specifications for the Arbutus Lift Station Rehabilitation are attached.  McClure has sent the 
attached documents to Blazek Corporation, Electric Pump, and Quality Flow Iowa.  Quotes are due 
by 2:00 PM on Friday, January 18th.  There will also be a mandatory pre-bid meeting at 11:00 AM on 
Friday, January 11th, starting at the WWTP. 

 

For competitive quotations, Iowa Code section 26.14, subsection 3b, permits the city council to 
delegate authority to award a contract to a city officer or employee .  To keep this project moving, I 
suggest that we request the city council delegate authority to the Mayor at the January 15th city 
council meeting to award a contract for the Arbutus Lift Station Rehabilitation project in an amount not 
to exceed $139,000.  Then the Mayor will be able to review the quotes received and award a contract 
after the quotes are received on Friday, January 18, 2019.  Then the contractor can proceed with 
obtaining performance and payment bonds and submit a signed copy of the agreement and 
performance and payment bonds to be approved by the city council at their meeting on February 5, 
2019. 

 

Chris Even 

City of Evansdale 

Waste Water Foreman 

wastewater@cityofevansdale.org 

319‐493‐0639 

 

mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=B5329E7C39BE4A849B78C2A39175FB5A-WASTEWATER
mailto:mayordougfaas@cityofevansdale.org
mailto:cityclerk@cityofevansdale.org
mailto:publicworks@cityofevansdale.org
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FOR 


 
ARBUTUS LIFT STATION REHABILITATION 


EVANSDALE, IOWA 
 


MEC PROJECT NO. 30318003-01 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


 
 
 
 
 


 


PREPARED BY: 


McClure Engineering Company 


1740 Lininger Lane 


North Liberty, IA 52317 


Ph. 319.626.9090 


Fax 319.626.9095 







 
 
 


 
BIDDING REQUIREMENTS, CONTRACT DOCUMENTS, AND SPECIFICATIONS 


FOR 
 


ARBUTUS LIFT STATION REHABILITATION 
EVANSDALE, IOWA 


 
MEC PROJECT NO.  30318003-01 


 
 


 
 
 
 


 I hereby certify that this engineering document was prepared by me or under 
my direct personal supervision and that I am a duly licensed Professional 
Engineer under the laws of the State of Iowa. 
 
 


Tyler J. Eldridge, P.E. No. 24142                   (Date)  
 
My license renewal date is December 31, 2020 
 
Pages covered by this Seal: Specifications titled, “Bidding Requirements, 
Contract Documents, and Specifications for “Arbutus Lift Station 
Rehabilitation, Evansdale, Iowa.” 
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SECTION 00 11 13 
 


NOTICE TO BIDDERS 
 
 
Sealed Bid Proposals will be received by the City of Evansdale, Iowa (the "Owner"), at the office of the City 
Clerk, located 123 N. Evans Road, Evansdale, Iowa 50707 until 2:00 p.m., on the 18th day of January 2019, 
for the construction of “Arbutus Lift Station Rehabilitation”. The Work shall be as described in the 
Specifications and on the Drawings for said improvements now on file at the Owner’s office located at 123 
N. Evans Road, Evansdale, Iowa 50707. After receipt of the Bid Proposals, they will be opened, read, and 
tabulated by Owner and their Engineers. 
 
On the 18th day of January 2019, following the opening of bids, Owner shall consider the construction bids 
received and either award a contract, reject all bids, or adjourn action thereon to a subsequent meeting of 
the City Council.  
 
The Work involved includes: pump and motor removal and replacement, check valve removal and 
replacement, and piping modifications. 
  
The project is located at the intersection of S. Evans Road and Arbutus Avenue in Evansdale, Iowa. 
 
All Work is to be in strict compliance with the Drawings and Specifications prepared by McClure Engineering 
Company, P.C., of North Liberty, Iowa, which, together with the proposed form of contract and estimate of 
cost have heretofore been approved by the Owner.  By reference, they are made a part hereof as though 
fully set out and incorporated herein. 
 
A MANDATORY Pre-Bid Conference will be held at the Evansdale Wastewater Treatment Plant on 
January 11, 2019 at 11:00 AM.  The Wastewater Treatment Plant is located at 1136 River Forest Road, 
Evansdale, IA 50707. 
 
All bids must be filed with the Office of City Clerk of the Owner on or before the time herein set.  All bids 
shall be made on forms furnished by the Owner, and must be enclosed in a separate sealed envelope and 
plainly identified.  All Bidders must submit and sign the Bid Proposal Form in the Specifications (Section 00 
41 00).  All attachments included in Section 00 41 00 – Bid Proposal Form, shall be signed and submitted 
with the Bid Package.   
 
The method of construction of all improvements shall be by contract in accordance with the Drawings and 
Specifications and general stipulations for said improvements approved by the Owner.  Payment for the cost 
of such improvements will be made in cash to be derived from such fund or funds as are legally available for 
such purpose. 
 
Payment to Contractor will be made in monthly estimates and one final payment.  Monthly estimates will be 
equivalent to ninety-five (95) percent of the Contract value of the Work completed during the preceding 
calendar month.  Estimates will be prepared on the first day of each month by the Contractor.  Subject to the 
approval of the Engineer, who will certify each approved estimate to the City for payment on or before the 
21st day of the month in question.  Such monthly payment will in no way be construed as an act of 
acceptance for any of the work partially or totally completed. 
 
Final payment to the Contractor will be made no earlier than thirty-one (31) days from and after the final 
acceptance of the work by the Owner, subject to the conditions and in accordance with the provisions of 
Chapter 573 of the Code of Iowa.  Payment must also be in accordance with Chapter 26 of the Code of 
Iowa and will be made “after the completion and final acceptance of the improvement” as provided in 
Section 572.13 of the Code of Iowa.  No such partial or final payment will be due until the Contractor has 
certified that the materials, labor and services involved in each instance have been paid for in accordance 
with requirements stated in the Specifications. 
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Owner will issue special exemption certificates to Contractors and subcontractors, allowing them to 
purchase, or withdraw from inventory, building materials for the contract free from sales tax.  Refer to 
Article 22 of the Instructions to Bidders. 
 
The successful Bidder will be required to furnish a corporate surety bond in an amount equal to one-
hundred (100) percent of the Contract Price.  Said Bond to be issued by a responsible surety approved by 
the Owner and authorized to do business in the State of Iowa, and shall guarantee the faithful performance 
of the contract and the terms and conditions therein contained and the maintenance of said improvements 
in good repair for not less than two (2) years from the time of acceptance of the improvements by the 
Owner.  Successful bidder shall also be required to provide Payment Bond as provided in the Specifications.  
All Bonds subject to the appropriate requirements in Code of Iowa 573.2 through 573.5. 
 
The Work performed under the proposed Contract shall be commenced within ten (10) days after issuance 
of the “Notice to Proceed.”  The Work shall be completed and ready for final payment in accordance with 
paragraph 14.07 of the General Conditions on or before June 1, 2019.   Failure to meet the completion date 
will result in liquidated damages of $250.00 per calendar day.   
 
Drawings and Bidding Documents and Contract Documents governing the construction of the Work have 
been prepared by McClure Engineering Company of North Liberty, Iowa.  Drawings and Specifications and 
the proceedings of the Owner, referring to and defining said proposed improvements, are hereby made a 
part of the Notice and the proposed Contract shall be executed in compliance therewith. 
 
Paper copies of Drawings and Bidding Documents and Contract Documents with Proposal forms may be 
obtained from McClure Engineering Company, 1740 Lininger Lane, North Liberty, IA 52317 (Phone 319-
626-9090) upon request.  The request shall be accompanied by a certified check (made payable to McClure 
Engineering Company) in the amount of One Hundred and Fifty Dollars ($150.00) for 11 by 17-inch 
Drawings and Two Hundred and Fifty Dollars ($250.00) for 24 by 36-inch Drawings.  Payment will be 
refunded if the Drawings and Documents are 1) returned of within fourteen (14) days after the Award of the 
Project and 2) the Drawings and Documents are in a reusable condition.  If they are not returned, or 
returned past the deadline, or are not in a reusable condition as judged by the Engineer, the deposit shall be 
forfeited. 
 
Owner will receive and consider bids on the Project and will award a single Contract.  The award of the 
Contract will be made to the lowest responsive, responsible bidder, based on the Bid Proposal Form with 
the lowest TOTAL BID PRICE.  By virtue of statutory authority, a preference will be given to products and 
provisions grown and coal produced within the state of Iowa. 
 
The Owner hereby reserves the right to reject any or all bids and to waive informalities and irregularities as it 
may deem to be for the best interests of the Owner.   
 
 
      OWNER:       CITY OF EVANSDALE, IOWA  
 
 
      By:  Doug Faas              
               Mayor        
 
ATTEST: 
 
  DeAnne Kobliska          
          City Clerk 
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SECTION 00 21 13 


INSTRUCTIONS TO BIDDERS 


ARTICLE 1 – DEFINED TERMS 


1.1 Terms used in these Instructions to Bidders have the meanings indicated in the General 
Conditions and Supplementary Conditions. Additional terms used in these Instructions to Bidders 
have the meanings indicated below: 


A. Issuing Office – The office from which the Bidding Documents are to be issued.  For this 
project, the Issuing Office is: 


 
McClure Engineering Company 
1740 Lininger Lane 
North Liberty, Iowa 52317 
(319) 626-9090 


ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 


2.1 Complete sets of the Bidding Documents may be obtained from the Issuing Office in the number 
and format stated in the advertisement or invitation to bid. 


2.2 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor 
Engineer assumes any responsibility for errors or misinterpretations resulting from the use of 
incomplete sets of Bidding Documents. 


2.3 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do 
so only for the purpose of obtaining Bids for the Work and do not authorize or confer a license for 
any other use. 


ARTICLE 3 – QUALIFICATIONS OF BIDDERS 


3.1 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with its Bid (a) 
written evidence establishing its qualifications such as financial data, previous experience, and 
present commitments, and (b) the following additional information: 


A. Evidence of Bidder’s authority to do business in the state where the Project is located. 


B. Bidder’s state or other contractor license number, if applicable. 


3.2 A Bidder’s failure to submit required qualification information within the times indicated may 
disqualify Bidder from receiving an award of the Contract. 


3.3 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 


3.4 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications. 
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ARTICLE 4 – SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF SITE; 
OWNER’S SAFETY PROGRAM; OTHER WORK AT THE SITE 


4.1 Site and Other Areas 


A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-way, 
easements, and other lands furnished by Owner for the use of the Contractor.  Any 
additional lands required for temporary construction facilities, construction equipment, or 
storage of materials and equipment, and any access needed for such additional lands, are to 
be obtained and paid for by Contractor. 


4.2 Existing Site Conditions 


 A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 


1. The Supplementary Conditions identify: 


a. those reports known to Owner of explorations and tests of subsurface conditions at 
or adjacent to the Site. 


b. those drawings known to Owner of physical conditions relating to existing surface 
or subsurface structures at the Site (except Underground Facilities). 


c. reports and drawings known to Owner relating to Hazardous Environmental 
Conditions that have been identified at or adjacent to the Site. 


d. Technical Data contained in such reports and drawings. 


2. The following geotechnical report is available: 


a. None  


3. Owner will make copies of reports and drawings referenced above available to any 
Bidder on request.  These reports and drawings are not part of the Contract 
Documents, but the Technical Data contained therein upon whose accuracy Bidder is 
entitled to rely, as provided in the General Conditions, has been identified and 
established in the Supplementary Conditions. Bidder is responsible for any 
interpretation or conclusion Bidder draws from any Technical Data or any other data, 
interpretations, opinions, or information contained in such reports or shown or indicated 
in such drawings. 


4. If the Supplementary Conditions do not identify Technical Data, the default definition of 
Technical Data set forth in Article 1 of the General Conditions will apply. 


B. Underground Facilities: Information and data shown or indicated in the Bidding Documents 
with respect to existing Underground Facilities at or adjacent to the Site are set forth in the 
Contract Documents and are based upon information and data furnished to Owner and 
Engineer by owners of such Underground Facilities, including Owner, or others. 


C. Adequacy of Data: Provisions concerning responsibilities for the adequacy of data furnished 
to prospective Bidders with respect to subsurface conditions, other physical conditions, and 
Underground Facilities, and possible changes in the Bidding Documents due to differing or 
unanticipated subsurface or physical conditions appear in Paragraphs 5.03, 5.04, and 5.05 
of the General Conditions.  Provisions concerning responsibilities for the adequacy of data 
furnished to prospective Bidders with respect to a Hazardous Environmental Condition at the 
Site, if any, and possible changes in the Contract Documents due to any Hazardous 
Environmental Condition uncovered or revealed at the Site which was not shown or 
indicated in the Drawings or Specifications or identified in the Contract Documents to be 
within the scope of the Work, appear in Paragraph 5.06 of the General Conditions. 
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4.3 Site Visit and Testing by Bidders 


A. Bidder shall conduct the required Site visit during normal working hours, and shall not 
disturb any ongoing operations at the Site. 


B. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site 
conditions. 


C. On request, and to the extent Owner has control over the Site, and schedule permitting, 
the Owner will provide Bidder access to the Site to conduct such additional examinations, 
investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 
submitting a successful Bid.  Owner will not have any obligation to grant such access if 
doing so is not practical because of existing operations, security or safety concerns, or 
restraints on Owner’s authority regarding the Site. 


D. Bidder shall comply with all applicable Laws and Regulations regarding excavation and 
location of utilities, obtain all permits, and comply with all terms and conditions established 
by Owner or by property owners or other entities controlling the Site with respect to 
schedule, access, existing operations, security, liability insurance, and applicable safety 
programs. 


E. Bidder shall fill all holes and clean up and restore the Site to its former condition upon 
completion of such explorations, investigations, tests, and studies. 


4.4 Owner’s Safety Program 


A. Site visits and work at the Site may be governed by an Owner safety program.  As the 
General Conditions indicate, if an Owner safety program exists, it will be noted in the 
Supplementary Conditions. 


4.5 Other Work at the Site 


A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 
general nature of other work of which Owner is aware (if any) that is to be performed at the 
Site by Owner or others (such as utilities and other prime contractors) and relates to the 
Work contemplated by these Bidding Documents.  If Owner is party to a written contract for 
such other work, then on request, Owner will provide to each Bidder access to examine such 
contracts (other than portions thereof related to price and other confidential matters), if any. 


ARTICLE 5 – BIDDER’S REPRESENTATIONS 


5.1 It is the responsibility of each Bidder before submitting a Bid to: 


A. examine and carefully study the Bidding Documents, and any data and reference items 
identified in the Bidding Documents; 


B. visit the Site, conduct a thorough, alert visual examination of the Site and adjacent areas, 
and become familiar with and satisfy itself as to the general, local, and Site conditions that 
may affect cost, progress, and performance of the Work; 


C. become familiar with and satisfy itself as to all Laws and Regulations that may affect cost, 
progress, and performance of the Work; 


D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or 
adjacent to the Site and all drawings of physical conditions relating to existing surface or 
subsurface structures at the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings, and (2) reports and 
drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site 
that have been identified in the Supplementary Conditions, especially with respect to 
Technical Data in such reports and drawings; 
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E. consider the information known to Bidder itself; information commonly known to contractors 
doing business in the locality of the Site; information and observations obtained from visits to 
the Site; the Bidding Documents; and the Site-related reports and drawings identified in the 
Bidding Documents, with respect to the effect of such information, observations, and 
documents on (1) the cost, progress, and performance of the Work; (2) the means, methods, 
techniques, sequences, and procedures of construction to be employed by Bidder; and (3) 
Bidder’s safety precautions and programs; 


F. agree, based on the information and observations referred to in the preceding paragraph, 
that at the time of submitting its Bid no further examinations, investigations, explorations, 
tests, studies, or data are necessary for the determination of its Bid for performance of the 
Work at the price bid and within the times required, and in accordance with the other terms 
and conditions of the Bidding Documents; 


G. become aware of the general nature of the work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents; 


H. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 
that Bidder discovers in the Bidding Documents and confirm that the written resolution 
thereof by Engineer is acceptable to Bidder; 


I. determine that the Bidding Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for the performance and furnishing of the Work; 
and 


J. agree that the submission of a Bid will constitute an incontrovertible representation by Bidder 
that Bidder has complied with every requirement of this Article, that without exception the Bid 
and all prices in the Bid are premised upon performing and furnishing the Work required by 
the Bidding Documents. 


ARTICLE 6 – PRE-BID CONFERENCE 


6.1 A MANDATORY Pre-Bid Conference will be held at the Evansdale Wastewater Treatment Plant 
on January 11, 2019 at 11:00 AM.  The Wastewater Treatment Plant is located at 1136 River 
Forest Road, Evansdale, IA 50707. 


ARTICLE 7 – INTERPRETATIONS AND ADDENDA 


7.1 All questions about the meaning or intent of the Bidding Documents are to be submitted to 
Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response 
to such questions will be issued by Addenda delivered to all parties recorded as having received 
the Bidding Documents.  Questions received less than seven days prior to the date for opening of 
Bids may not be answered.  Only questions answered by Addenda will be binding.  Oral and 
other interpretations or clarifications will be without legal effect. 


7.2 Addenda may be issued to clarify, correct, supplement, or change the Bidding Documents. 


ARTICLE 8 – BID SECURITY [NOT USED] 


ARTICLE 9 – CONTRACT TIMES 


9.1 The number of days within which, or the dates by which, the Work is to be substantially 
completed, and completed and ready for final payment, are set forth in the Agreement. 
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ARTICLE 10 – LIQUIDATED DAMAGES 


10.1 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial 
Completion, or completion of the Work in readiness for final payment, are set forth in the 
Agreement. 


ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 


11.1 The Contract for the Work, if awarded, will be on the basis of materials and equipment specified 
or described in the Bidding Documents, and those “or-equal” or substitute or materials and 
equipment subsequently approved by Engineer prior to the submittal of Bids and identified by 
Addendum.  No item of material or equipment will be considered by Engineer as an “or-equal” or 
substitute unless written request for approval has been submitted by Bidder and has been 
received by Engineer at least 5 days prior to the date for receipt of Bids in the case of a proposed 
substitute and 5 days prior in the case of a proposed “or-equal”.  Each such request shall comply 
with the requirements of Paragraphs 7.04 and 7.05 of the General Conditions.  The burden of 
proof of the merit of the proposed item is upon Bidder.  Engineer’s decision of approval or 
disapproval of a proposed item will be final.  If Engineer approves any such proposed item, such 
approval will be set forth in an Addendum issued to all prospective Bidders.  Bidders shall not rely 
upon approvals made in any other manner.   


A. Substitutions and “or-equal” materials and equipment may also be proposed by Contractor in 
accordance with Paragraphs 7.04 and 7.05 of the General Conditions after the Effective 
Date of the Contract.  However, any assumptions regarding the possibility of post-bid 
approvals of “or-equal’ or substitution requests are made a Bidder’s own risk. 


11.2 All prices that Bidder sets forth in its Bid shall be based on the presumption that the Contractor 
will furnish the materials and equipment specified or described in the Bidding Documents, as 
supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 
“or-equal” or substitution requests are made at Bidder’s sole risk. 


11.3 If an award is made, Contractor shall be allowed to submit proposed substitutes and “or-equals” 
in accordance with General Conditions. 


ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS, AND OTHERS 


12.1 Not Used. 


12.2 Not Used. 


12.3 If required by the bid documents, the apparent Successful Bidder, and any other Bidder so 
requested, shall within five days after Bid opening, submit to Owner a list of the Subcontractors or 
Suppliers proposed for the following portions of the Work: N/A. 


12.4 If requested by Owner, such list shall be accompanied by an experience statement with pertinent 
information regarding similar projects and other evidence of qualification for each such 
Subcontractor, Supplier, or other individual or entity. If Owner or Engineer, after due investigation, 
has reasonable objection to any proposed Subcontractor, Supplier, individual, or entity, Owner 
may, before the Notice of Award is given, request apparent Successful Bidder to submit an 
acceptable substitute, in which case apparent Successful Bidder shall submit a substitute, 
Bidder’s Bid price will be increased (or decreased) by the difference in cost occasioned by such 
substitution, and Owner may consider such price adjustment in evaluating Bids and making the 
Contract award. 


12.5 If apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, or 
other individuals or entities. Declining to make requested substitutions will constitute grounds for 
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forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity so 
listed and against which Owner or Engineer makes no written objection prior to the giving of the 
Notice of Award will be deemed acceptable to Owner and Engineer subject to subsequent 
revocation of such acceptance as provided in Paragraph 7.06 of the General Conditions. 


12.6 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity 
against whom Contractor has reasonable objection. 


12.7 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 7.06. 


ARTICLE 13 – PREPARATION OF BID 


13.1 The Bid Form is included with the Bidding Documents. 


A. All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink.  
Erasures or alterations shall be initialed in ink by the person signing the Bid Form.  A Bid 
price shall be indicated for each section, Bid item, alternate, adjustment unit price item, and 
unit price item listed therein. 


B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 
optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder 
may enter the words “No Bid” or “Not Applicable.” 


13.2 A Bid by a corporation shall be executed in the corporate name by a corporate officer (whose title 
must appear under the signature), accompanied by evidence of authority to sign.  The corporate 
address and state of incorporation shall be shown. 


13.3 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose 
title must appear under the signature), accompanied by evidence of authority to sign.  The 
partnership’s address for receiving notices shall be shown. 


13.4 A Bid by a limited liability company shall be executed in the name of the firm by a member or 
other authorized person and accompanied by evidence of authority to sign.  The state of 
formation of the firm and the firm’s address for receiving notices shall be shown. 


13.5 A Bid by an individual shall show the Bidder’s name and address for receiving notices. 


13.6 A Bid by a joint venture shall be executed by an authorized representative of each joint venturer 
in the manner indicated on the Bid Form.  The joint venture’s address for receiving notices shall 
be shown. 


13.7 All names shall be printed in ink below the signatures. 


13.8 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall 
be filled in on the Bid Form. 


13.9 Postal and e-mail addresses and telephone number for communications regarding the Bid shall 
be shown. 


13.10 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 
where the Project is located, or Bidder shall covenant in writing to obtain such authority and 
qualification prior to award of the Contract and attach such covenant to the Bid.  Bidder’s state 
contractor license number, if any, shall also be shown on the Bid Form. 


ARTICLE 14 – BASIS OF BID 


14.1 Sectional Bids 


A. Bidders may submit a Bid on any individual section or any combination of sections, as set 
forth in the Bid Form. 
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1. Bidder must submit a Bid on listed bid alternates if bidding on the individual 
section which is the base bid for the listed bid alternates. 


B. Submission of a Bid on any section signifies Bidder’s willingness to enter into a Contract for 
that section alone at the price offered. 


C. If Bidder submits Bids on individual sections and a Bid based on a combination of those 
sections, such combined Bid need not be the sum of the Bids on the individual sections. 


D. Bidders offering a Bid on one or more sections shall be capable of completing the Work 
covered by those sections within the time period stated in the Agreement. 


14.2 Unit Price 


A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the unit price 
section of the Bid Form. 


B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will 
be the product of the “Estimated Quantity” (which Owner or its representative has set forth in 
the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the Bidder.  The 
total of all unit price Bid items will be the sum of these “Bid Prices”; such total will be used by 
Owner for Bid comparison purposes.  The final quantities and Contract Price will be 
determined in accordance with Paragraph 13.03 of the General Conditions. 


C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in 
favor of the unit prices.  Discrepancies between the indicated sum of any column of figures 
and the correct sum thereof will be resolved in favor of the correct sum. 


14.3 Allowances 


A. For cash allowances the Bid price shall include such amounts as the Bidder deems proper 
for Contractor's overhead, costs, profit, and other expenses on account of cash allowances, 
if any, named in the Contract Documents, in accordance with Paragraph 13.02.B of the 
General Conditions. 


14.4 Price-Plus-Time Bids (Not Used) 


ARTICLE 15 – SUBMITTAL OF BID 


15.1 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of 
the Bid Form, and, if required, the Bid Bond Form.  The unbound copy of the Bid Form is to be 
completed and submitted with the Bid security and the other documents required to be submitted 
under the terms of Article 7 of the Bid Form. 


15.2 A Bid shall be received no later than the date and time prescribed and at the place indicated in 
the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the 
Project title (and, if applicable, the designated portion of the Project for which the Bid is 
submitted), the name and address of Bidder, and shall be accompanied by other required 
documents.  If a Bid is sent by mail or other delivery system, the sealed envelope containing the 
Bid shall be enclosed in a separate package plainly marked on the outside with the notation “BID 
ENCLOSED.”  A mailed Bid shall be addressed to City of Evansdale, City Clerk, 123 N. Evans 
Road, Evansdale, IA 50707. 


15.3  Bids received after the date and time prescribed for the opening of bids, or not submitted at the 
correct location or in the designated manner, will not be accepted and will be returned to the 
Bidder unopened. 
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ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 


16.1 A Bid may be withdrawn by an appropriate document duly executed in the same manner that a 
Bid must be executed and delivered to the place where Bids are to be submitted prior to the date 
and time for the opening of Bids.  Upon receipt of such notice, the unopened Bid will be returned 
to the Bidder. 


16.2 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in the 
manner specified in Paragraph 16.01 and submit a new Bid prior to the date and time for the 
opening of Bids. 


16.3 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 
material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 
and the Bid security will be returned.  Thereafter, if the Work is rebid, that Bidder will be 
disqualified from further bidding on the Work. 


ARTICLE 17 – OPENING OF BIDS 


17.1 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 
unless obviously non-responsive, read aloud publicly.  An abstract of the amounts of the base 
Bids and major alternates, if any, will be made available to Bidders after the opening of Bids. 


ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 


18.1 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but Owner 
may, in its sole discretion, release any Bid and return the Bid security prior to the end of this 
period. 


ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 


19.1 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids.  Owner will reject the Bid of any Bidder that 
Owner finds, after reasonable inquiry and evaluation, to not be responsible.  If Bidder purports to 
add terms or conditions to its Bid, takes exception to any provision of the Bidding Documents, or 
attempts to alter the contents of the Contract Documents for purposes of the Bid, then the Owner 
will reject the Bid as nonresponsive; provided that Owner also reserves the right to waive all 
minor informalities not involving price, time, or changes in the Work. 


19.2 If Owner awards the contract for the Work, such award shall be to the responsible Bidder 
submitting the lowest responsive Bid. 


19.3 Evaluation of Bids 


A. In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 
requirements, and such alternates, unit prices, and other data, as may be requested in the 
Bid Form or prior to the Notice of Award. 


B. For determination of the apparent low Bidder(s) when sectional bids are submitted, Bids will 
be compared on the basis of the aggregate of the Bids for separate sections and the Bids for 
combined sections that result in the lowest total amount for all of the Work. 


19.4 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the Bidder 
and may consider the qualifications and experience of Subcontractors and Suppliers proposed for 
those portions of the Work for which the identity of Subcontractors and Suppliers must be 
submitted as provided in the Bidding Documents. 
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19.5 Owner may conduct such investigations as Owner deems necessary to establish the 
responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors or 
Suppliers. 


19.6 Alternate Bid Items will be evaluated prior to award of the Contract.  These items will be 
considered in determination of low Bidder and Award of Contract.  The contract will be 
awarded to the lowest responsive, responsible bidder, based on the Bid Proposal Form 
with the lowest TOTAL BID PRICE, including selected bid alternates. 


ARTICLE 20 – BONDS AND INSURANCE 


20.1 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s requirements as to performance and payment bonds and insurance.  When the 
Successful Bidder delivers the Agreement (executed by Successful Bidder) to Owner, it shall be 
accompanied by required bonds and insurance documentation. 


ARTICLE 21 – SIGNING OF AGREEMENT 


21.1 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 
unexecuted counterparts of the Agreement along with the other Contract Documents as identified 
in the Agreement.  Within 10 days thereafter, Successful Bidder shall execute and deliver the 
required number of counterparts of the Agreement (and any bonds and insurance documentation 
required to be delivered by the Contract Documents) to Owner.  Within ten days thereafter, 
Owner shall deliver one fully executed counterpart of the Agreement to Successful Bidder, 
together with printed and electronic copies of the Contract Documents as stated in Paragraph 
2.02 of the General Conditions. 


ARTICLE 22 –  SALES AND USE TAXES 


22.1 Owner is exempt from Iowa state sales and use taxes on materials and equipment to be 
incorporated in the Work. Said taxes shall not be included in the Bid.  Refer to Paragraph SC-
7.09 of the Supplementary Conditions for additional information. 


ARTICLE 23 – CONTRACTS TO BE ASSIGNED [NOT USED] 


ARTICLE 24 – WAGE RATE REQUIREMENTS [NOT USED] 
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SECTION 00 41 00 


BID FORM 


ARBUTUS LIFT STATION REHABILITATION 
EVANSDALE, IOWA 


 


ARTICLE 1 – BID RECIPIENT 


1.1 This Bid is submitted to:   


City of Evansdale, Iowa 
Attn: DeAnne Kobliska 
123 N. Evans Road 
Evansdale, IA 50707 


1.2  The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 
with Owner in the form included in the Bidding Documents to perform all Work as specified or 
indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in 
accordance with the other terms and conditions of the Bidding Documents. 


1.3  Alternate Bid Items will be evaluated prior to award of the Contract.  These items will be 
considered in determination of low Bidder and Award of Contract.  The contract will be 
awarded to the lowest responsive, responsible bidder, based on the Bid Proposal Form 
with the lowest TOTAL BID PRICE, including selected bid alternates. 


ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 


2.1 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 
limitation those dealing with the disposition of Bid security. This Bid will remain subject to 
acceptance for 60 days after the Bid opening, or for such longer period of time that Bidder may 
agree to in writing upon request of Owner. 


ARTICLE 3 – BIDDER’S REPRESENTATIONS 


3.1 In submitting this Bid, Bidder represents that: 


A. Bidder has examined and carefully studied the Bidding Documents, and any data and 
reference items identified in the Bidding Documents, and hereby acknowledges receipt of 
the following Addenda: 


Addendum No.  Addendum, Date 


   


   


   


   


B. Bidder has visited the Site, conducted a thorough, alert visual examination of the Site and 
adjacent areas, and become familiar with and satisfied itself as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 


C. Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 







00 41 00 - 2 


D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 
any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings. 


E. Bidder has considered the information known to Bidder itself; information commonly known 
to contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Bidding Documents; and any Site-related reports and 
drawings identified in the Bidding Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) 
the means, methods, techniques, sequences, and procedures of construction to be 
employed by Bidder; and (3) Bidder’s safety precautions and programs. 


F. Bidder agrees, based on the information and observations referred to in the preceding 
paragraph, that no further examinations, investigations, explorations, tests, studies, or data 
are necessary for the determination of this Bid for performance of the Work at the price bid 
and within the times required, and in accordance with the other terms and conditions of the 
Bidding Documents. 


G. Bidder is aware of the general nature of work to be performed by Owner and others at the 
Site that relates to the Work as indicated in the Bidding Documents. 


H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the 
written resolution thereof by Engineer is acceptable to Bidder. 


I. The Bidding Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for the performance and furnishing of the Work. 


J. The submission of this Bid constitutes an incontrovertible representation by Bidder that 
Bidder has complied with every requirement of this Article, and that without exception the 
Bid and all prices in the Bid are premised upon performing and furnishing the Work required 
by the Bidding Documents. 


ARTICLE 4 – BIDDER’S CERTIFICATION 


4.1 Bidder certifies that: 


A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed 
individual or entity and is not submitted in conformity with any collusive agreement or rules 
of any group, association, organization, or corporation; 


B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or 
sham Bid; 


C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and 


D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 
for the Contract.  For the purposes of this Paragraph 4.01.D: 


1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value 
likely to influence the action of a public official in the bidding process; 


2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process to the detriment of Owner, (b) to establish bid prices at 
artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open 
competition; 
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3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish bid prices at 
artificial, non-competitive levels; and 


4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons 
or their property to influence their participation in the bidding process or affect the e 
execution of the Contract. 


ARTICLE 5 – BASIS OF BID 


5.1 Bidder will complete the Work for in accordance with the Contract Documents for the following 
prices: 


A. Bidder acknowledges that (1) each Bid Unit Price includes an amount considered by Bidder 
to be adequate to cover Contractor’s overhead and profit for each separately identified item, 
and (2) estimated quantities are not guaranteed, and are solely for the purpose of 
comparison of Bids, and final payment for all unit price Bid items will be based on actual 
quantities, determined as provided in the Contract Documents.  


B. Unit Prices have been computed in accordance with paragraph 11.03.B of the General 
Conditions. 


A. Base Bid - Replace Pumps at Lift Station     


              


Item Description Quantity Unit Price  Total 


1  Replace Pump at Lift Station 3  EA  $    $  


2  Replace Check Valve 3  EA  $    $  
       


TOTAL BASE BID PRICE $ 


              


 


ARTICLE 6 – TIME OF COMPLETION 


6.1 Bidder agrees that the Work will be substantially complete and will be completed and ready for 
final payment in accordance with Paragraph 15.06 of the General Conditions on or before the 
dates or within the number of calendar days indicated in the Agreement. 


6.2 Bidder accepts the provisions of the Agreement as to liquidated damages. 


ARTICLE 7 – ATTACHMENTS TO THIS BID 


7.1 The following documents are submitted with and made a condition of this Bid: 


A. List of Proposed Subcontractors; 


B. List of Proposed Suppliers; 


C. Evidence of authority to do business in the state of the Project; or a written covenant to 
obtain such license within the time for acceptance of Bids; 


D. Contractor’s License No.: __________; 


E. Required Bidder Qualification Statement with supporting data; and 


F. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – Lower Tier Covered Transactions (AD-1048); 
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ARTICLE 8 – DEFINED TERMS 


8.1 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 
to Bidders, the General Conditions, and the Supplementary Conditions. 
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ARTICLE 9 – BID SUBMITTAL 


BIDDER: [Indicate correct name of bidding entity] 


 


By: 
[Signature]  


[Printed name]  


(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach 
evidence of authority to sign.) 


Attest: 
[Signature]  


[Printed name]  


Title:  


Submittal Date:  


Address for giving notices: 


 


 


 


Telephone Number:  


Fax Number:  


Contact Name and e-mail address:  


  


Bidder’s License No.:  


 


(where applicable) 
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NOTICE OF AWARD 


Date of Issuance:    


Owner:  City of Evansdale, Iowa Owner's Contract No.:  


Engineer: McClure Engineering Company Engineer's Project No.: 30318003-01 


Project: Arbutus Lift Station Rehabilitation 
Evansdale, Iowa 


Contract Name:  


Bidder:  


Bidder’s Address:  


TO BIDDER: 


 You are notified that Owner has accepted your Bid dated [_________________________________] for the 
above Contract, and that you are the Successful Bidder and are awarded a Contract for: 


                Arbutus Lift Station Rehabilitation                                                     . 


 


The Contract Price of the awarded Contract is:  $ _______ 


     Three (3) unexecuted counterparts of the Agreement accompany this Notice of Award, and 3 copies of the 
Contract Documents accompanies this Notice of Award, or has been transmitted or made available to 
Bidder electronically.  


           a set of the Drawings will be delivered separately from the other Contract Documents.  


 You must comply with the following conditions precedent within 10 days of the date of receipt of this Notice of 
Award: 
 


1. Deliver to Owner three (3) counterparts of the Agreement, fully executed by Bidder. 


2. Deliver with the executed Agreement(s) the Contract security [e.g., performance and payment bonds] 
and insurance documentation as specified in the Instructions to Bidders and General Conditions, 
Articles 2 and 6. 


3. Other conditions precedent (if any):  
 


 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default and 
annul this Notice of Award. 


 Within ten days after you comply with the above conditions, Engineer will return to you one fully executed 
counterpart of the Agreement, together with any additional copies of the Contract Documents as indicated in 
Paragraph 2.02 of the General Conditions. 


Owner: City of Evansdale, Iowa:  


  


                         Authorized Signature 


By: ________________________  


Title: ______________________  
 
Copy: Engineer 
 Owner 
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AGREEMENT 
BETWEEN OWNER AND CONTRACTOR 


FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 
 


THIS AGREEMENT is by and between City of Evansdale, Iowa (“Owner”) and 


 (“Contractor”). 


Owner and Contractor hereby agree as follows: 


ARTICLE 1 – WORK 


1.1 Contractor shall complete all Work as specified or indicated in the Contract Documents. The 
Work is generally described as follows: pump removal and replacement, check valve removal and 
replacement, and piping modifications. 


 


ARTICLE 2 – THE PROJECT 


2.1 The Project, of which the Work under the Contract Documents is a part, is generally described as 
follows: 


Arbutus Lift Station Rehabilitation 
Evansdale, Iowa 


ARTICLE 3 – ENGINEER 


3.1 The part of the Project that pertains to the Work has been designed by McClure Engineering 
Company of North Liberty, Iowa (Engineer), which is to act as Owner’s representative, assume all 
duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract 
Documents in connection with the completion of the Work in the Contract Documents. 


ARTICLE 4 – CONTRACT TIMES 


4.1 Time of the Essence 


A. All time limits for Milestones, if any, and completion and readiness for final payment as 
stated in the Contract Documents are of the essence of the Contract. 


4.2 Contract Times: Dates 


B. The Work performed under the proposed Contract shall be commenced within ten (10) days 
after issuance of the “Notice to Proceed.”  The Work shall be completed and ready for final 
payment in accordance with paragraph 14.07 of the General Conditions on or before June 1, 
2019.   Failure to meet the completion date will result in liquidated damages of $250.00 per 
calendar day. 


4.3 Liquidated Damages 


C. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 
above and that Owner will suffer financial and other losses if the Work is not completed and 
Milestones not achieved within the times specified in Paragraph 4.02 above, plus any 
extensions thereof allowed in accordance with the Contract. The parties also recognize the 
delays, expense, and difficulties involved in proving in a legal or arbitration proceeding the 
actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of 
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requiring any such proof, Owner and Contractor agree that as liquidated damages for delay 
(but not as a penalty): 


1. If Contractor shall neglect, refuse, or fail to complete the Work within the Contract 
Times (as duly adjusted pursuant to the Contract) for completion and readiness for 
final payment, Contractor shall pay Owner $250.00 for each day that expires after such 
time until the Work is completed and ready for final payment. 


2. Liquidated damages for failing to timely attain Substantial Completion and final 
completion are additive and will be imposed concurrently. 


ARTICLE 5 – CONTRACT PRICE 


5.1 Owner shall pay Contractor for completion of the Work in accordance with the Contract 
Documents the amounts that follow, subject to adjustment under the Contract: 


A. For all Unit Price Work, an amount equal to the sum of the extended prices (established for 
each separately identified item of Unit Price Work by multiplying the unit price times the 
actual quantity of that item): 


A. Base Bid - Replace Pumps at Lift Station     


              


Item Description Quantity Unit Price  Total 


1  Replace Pump at Lift Station 3  EA  $    $  


2  Replace Check Valve 3  EA  $    $  
       


TOTAL BASE BID PRICE $ 


              


 


B. The extended prices for Unit Price Work set forth as of the Effective Date of the Contract are 
based on estimated quantities.  As provided in Paragraph 13.03 of the General Conditions, 
estimated quantities are not guaranteed, and determinations of actual quantities and 
classifications are to be made by Engineer. 


ARTICLE 6 – PAYMENT PROCEDURES 


6.1 Submittal and Processing of Payments 


A. Contractor shall submit Applications for Payment in accordance with Article 15 of the 
General Conditions. Applications for Payment will be processed by Engineer as provided in 
the General Conditions. 


6.2 Progress Payments; Retainage 


A. Owner shall make progress payments on account of the Contract Price on the basis of 
Contractor’s Applications for Payment on or about the first day of each month during 
performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such 
Applications for Payment have been submitted in a timely manner and otherwise meet the 
requirements of the Contract. All such payments will be measured by the Schedule of Values 
established as provided in the General Conditions (and in the case of Unit Price Work based 
on the number of units completed) or, in the event there is no Schedule of Values, as 
provided elsewhere in the Contract. 


1. Prior to Substantial Completion, progress payments will be made in an amount equal to 
the percentage indicated below but, in each case, less the aggregate of payments 
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previously made and less such amounts as Owner may withhold, including but not 
limited to liquidated damages, in accordance with the Contract 


a. 95 percent of Work completed (with the balance being retainage). If the Work has 
been 50 percent completed as determined by Engineer, and if the character and 
progress of the Work have been satisfactory to Owner and Engineer, then as long 
as the character and progress of the Work remain satisfactory to Owner and 
Engineer, there will be no additional retainage; and 


b. 95 percent of cost of materials and equipment not incorporated in the Work (with 
the balance being retainage). 


B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total 
payments to Contractor to 100 percent of the Work completed, less such amounts set off by 
Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of 
Engineer’s estimate of the value of Work to be completed or corrected as shown on the 
punch list of items to be completed or corrected prior to final payment. 


6.3 Final Payment 


A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of 
the General Conditions, Owner shall pay the remainder of the Contract Price as 
recommended by Engineer as provided in said Paragraph 15.06. 


ARTICLE 7 – INTEREST 


7.1 All amounts not paid when due shall bear interest at the rate of ONE percent per annum. 


ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS 


8.1 In order to induce Owner to enter into this Contract, Contractor makes the following 
representations: 


A. Contractor has examined and carefully studied the Contract Documents, and any data and 
reference items identified in the Contract Documents. 


B. Contractor has visited the Site, conducted a thorough, alert visual examination of the Site 
and adjacent areas, and become familiar with and is satisfied as to the general, local, and 
Site conditions that may affect cost, progress, and performance of the Work. 


C. Contractor is familiar with and is satisfied as to all Laws and Regulations that may affect 
cost, progress, and performance of the Work. 


D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 
conditions at or adjacent to the Site and all drawings of physical conditions relating to 
existing surface or subsurface structures at the Site that have been identified in the 
Supplementary Conditions, especially with respect to Technical Data in such reports and 
drawings, and (2) reports and drawings relating to Hazardous Environmental Conditions, if 
any, at or adjacent to the Site that have been identified in the Supplementary Conditions, 
especially with respect to Technical Data in such reports and drawings. 


E. Contractor has considered the information known to Contractor itself; information commonly 
known to contractors doing business in the locality of the Site; information and observations 
obtained from visits to the Site; the Contract Documents; and the Site-related reports and 
drawings identified in the Contract Documents, with respect to the effect of such information, 
observations, and documents on (1) the cost, progress, and performance of the Work; (2) 
the means, methods, techniques, sequences, and procedures of construction to be 
employed by Contractor; and (3) Contractor’s safety precautions and programs. 


F. Based on the information and observations referred to in the preceding paragraph, 
Contractor agrees that no further examinations, investigations, explorations, tests, studies, 
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or data are necessary for the performance of the Work at the Contract Price, within the 
Contract Times, and in accordance with the other terms and conditions of the Contract. 


G. Contractor is aware of the general nature of work to be performed by Owner and others at 
the Site that relates to the Work as indicated in the Contract Documents. 


H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 
discrepancies that Contractor has discovered in the Contract Documents, and the written 
resolution thereof by Engineer is acceptable to Contractor. 


I. The Contract Documents are generally sufficient to indicate and convey understanding of all 
terms and conditions for performance and furnishing of the Work. 


J. Contractor’s entry into this Contract constitutes an incontrovertible representation by 
Contractor that without exception all prices in the Agreement are premised upon performing 
and furnishing the Work required by the Contract Documents. 


 


ARTICLE 9 – CONTRACT DOCUMENTS 


9.1 Contents 


A. The Contract Documents consist of the following: 


1. This Agreement (pages 1 to 6, inclusive). 


2. Performance bond (pages 1 to 3, inclusive). 


3. Payment bond (pages 1 to 4, inclusive). 


4. General Conditions (pages 1 to 75, inclusive). 


5. Supplementary Conditions (pages 1 to 27, inclusive). 


6. Specifications as listed in the table of contents of the Project Manual. 


7. Addenda (numbers ___ to ___, inclusive). 


8. Exhibits to this Agreement (enumerated as follows): 


a. Contractor’s Bid (pages 1 to ___, inclusive). 


9. The following which may be delivered or issued on or after the Effective Date of the 
Contract and are not attached hereto: 


a. Notice to Proceed. 


b. Work Change Directives. 


c. Change Orders. 


d. Field Orders. 


B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 
expressly noted otherwise above). 


C. There are no Contract Documents other than those listed above in this Article 9. 


D. The Contract Documents may only be amended, modified, or supplemented as provided in 
the General Conditions. 
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ARTICLE 10 – MISCELLANEOUS 


10.1 Terms 


A. Terms used in this Agreement will have the meanings stated in the General Conditions and 
the Supplementary Conditions. 


10.2 Assignment of Contract 


A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party hereto of 
any rights under or interests in the Contract will be binding on another party hereto without 
the written consent of the party sought to be bound; and, specifically but without limitation, 
money that may become due and money that is due may not be assigned without such 
consent (except to the extent that the effect of this restriction may be limited by law), and 
unless specifically stated to the contrary in any written consent to an assignment, no 
assignment will release or discharge the assignor from any duty or responsibility under the 
Contract Documents. 


10.3 Successors and Assigns 


A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 


10.4 Severability 


A. Any provision or part of the Contract Documents held to be void or unenforceable under any 
Law or Regulation shall be deemed stricken, and all remaining provisions shall continue to 
be valid and binding upon Owner and Contractor, who agree that the Contract Documents 
shall be reformed to replace such stricken provision or part thereof with a valid and 
enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 


10.5 Contractor’s Certifications 


A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 
practices in competing for or in executing the Contract.  For the purposes of this Paragraph 
10.05: 


1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value 
likely to influence the action of a public official in the bidding process or in the Contract 
execution; 


2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 
influence the bidding process or the execution of the Contract to the detriment of 
Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) 
to deprive Owner of the benefits of free and open competition; 


3. “collusive practice” means a scheme or arrangement between two or more Bidders, 
with or without the knowledge of Owner, a purpose of which is to establish Bid prices at 
artificial, non-competitive levels; and 


4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons 
or their property to influence their participation in the bidding process or affect the 
execution of the Contract. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  


This Agreement will be effective on ______________ (which is the Effective Date of the Contract). 


OWNER:  CONTRACTOR: 


   


By:   By:  


Title:   Title:  


  
(If Contractor is a corporation, a partnership, or a 
joint venture, attach evidence of authority to sign.)   


Attest:   Attest:  


Title:   Title:  


Address for giving notices:  Address for giving notices: 


   


   


   


  License No.:  


   
(where applicable) 


(If Owner is a corporation, attach evidence of 
authority to sign. If Owner is a public body, attach 
evidence of authority to sign and resolution or 
other documents authorizing execution of this 
Agreement.) 
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NOTICE TO PROCEED 
 Owner: City of Evansdale, Iowa Owner's Contract No.:  


Contractor:  Contractor’s Project No.:  


Engineer: McClure Engineering Co. Engineer's Project No.: 30318003-01 


Project: Arbutus Lift Station Rehabilitation 
Evansdale, Iowa 


Contract Name:   


  Effective Date of Contract:  


 
TO CONTRACTOR: 
 
 Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on 
_____________________, 2019.  [see Paragraph 4.01 of the General Conditions] 
 
On that date, Contractor shall start performing its obligations under the Contract Documents.  No Work shall be 
done at the Site prior to such date.  In accordance with the Agreement, the date of readiness for final payment 
is_____________________. 
 
Before starting any Work at the Site, Contractor must comply with the following:  


1. Before you may start any Work at the Site, Paragraph 2.01.B and 2.01.C of the General Conditions 
provides that you and Owner must each deliver to the other (with copies to Engineer and other 
identified additional insureds and loss payees) certificates of insurance which each is required to 
purchase and maintain in accordance with the Contract Documents. 


 
2. [Note any access limitations, security procedures, or other restrictions] 


 


Owner:  City of Evansdale, Iowa  


  


 Authorized Signature 
By:  


Title:  


Date Issued:  
 
Copy: Engineer 
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PERFORMANCE BOND 


CONTRACTOR (name and address): 
 
 
 
 


SURETY (name and address of principal place of 
business): 
 
 
 


OWNER (name and address):  
City of Evansdale, Iowa 
123 N. Evans Road 
Evansdale, Iowa 50707 
 
CONSTRUCTION CONTRACT 


Effective Date of the Agreement: 
Amount: 
Description (name and location):  


BOND 
Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 
Modifications to this Bond Form:            None               See Paragraph 16 


 


Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 


this Performance Bond to be duly executed by an authorized officer, agent, or representative. 


CONTRACTOR AS PRINCIPAL  SURETY 


  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 
 
By:     By:   
       Signature   Signature (attach power of attorney) 
 
        
Print Name    Print Name 
 
        
Title    Title 
 
Attest:    Attest:   
 Signature   Signature  
 
        
Title    Title 
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1.  The Contractor and Surety, jointly and severally, 
bind themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner for the 
performance of the Construction Contract, which is 
incorporated herein by reference. 


2.  If the Contractor performs the Construction 
Contract, the Surety and the Contractor shall have no 
obligation under this Bond, except when applicable to 
participate in a conference as provided in Paragraph 3. 


3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation under this Bond shall 
arise after: 


3.1  The Owner first provides notice to the 
Contractor and the Surety that the Owner is 
considering declaring a Contractor Default. Such 
notice shall indicate whether the Owner is 
requesting a conference among the Owner, 
Contractor, and Surety to discuss the Contractor’s 
performance.  If the Owner does not request a 
conference, the Surety may, within five (5) 
business days after receipt of the Owner’s notice, 
request such a conference.  If the Surety timely 
requests a conference, the Owner shall attend.  
Unless the Owner agrees otherwise, any 
conference requested under this Paragraph 3.1 
shall be held within ten (10) business days of the 
Surety’s receipt of the Owner’s notice.  If the 
Owner, the Contractor, and the Surety agree, the 
Contractor shall be allowed a reasonable time to 
perform the Construction Contract, but such an 
agreement shall not waive the Owner’s right, if any, 
subsequently to declare a Contractor Default;  


3.2  The Owner declares a Contractor Default, 
terminates the Construction Contract and notifies 
the Surety; and 


3.3  The Owner has agreed to pay the 
Balance of the Contract Price in accordance with 
the terms of the Construction Contract to the 
Surety or to a contractor selected to perform the 
Construction Contract. 


4.  Failure on the part of the Owner to comply with the 
notice requirement in Paragraph 3.1 shall not constitute 
a failure to comply with a condition precedent to the 
Surety’s obligations, or release the Surety from its 
obligations, except to the extent the Surety 
demonstrates actual prejudice. 


5.  When the Owner has satisfied the conditions of 
Paragraph 3, the Surety shall promptly and at the 
Surety’s expense take one of the following actions: 


5.1  Arrange for the Contractor, with the 
consent of the Owner, to perform and complete the 
Construction Contract; 


5.2  Undertake to perform and complete the 
Construction Contract itself, through its agents or 
independent contractors; 


5.3  Obtain bids or negotiated proposals from 
qualified contractors acceptable to the Owner for a 
contract for performance and completion of the 
Construction Contract, arrange for a contract to be 
prepared for execution by the Owner and a 
contractor selected with the Owners concurrence, 
to be secured with performance and payment 
bonds executed by a qualified surety equivalent to 
the bonds issued on the Construction Contract, 
and pay to the Owner the amount of damages as 
described in Paragraph 7 in excess of the Balance 
of the Contract Price incurred by the Owner as a 
result of the Contractor Default; or 


5.4  Waive its right to perform and complete, 
arrange for completion, or obtain a new contractor, 
and with reasonable promptness under the 
circumstances: 


5.4.1  After investigation, determine the 
amount for which it may be liable to the Owner 
and, as soon as practicable after the amount is 
determined, make payment to the Owner; or 


5.4.2  Deny liability in whole or in part and 
notify the Owner, citing the reasons for denial. 


6. If the Surety does not proceed as provided in 
Paragraph 5 with reasonable promptness, the Surety 
shall be deemed to be in default on this Bond seven 
days after receipt of an additional written notice from 
the Owner to the Surety demanding that the Surety 
perform its obligations under this Bond, and the Owner 
shall be entitled to enforce any remedy available to the 
Owner.  If the Surety proceeds as provided in 
Paragraph 5.4, and the Owner refuses the payment or 
the Surety has denied liability, in whole or in part, 
without further notice the Owner shall be entitled to 
enforce any remedy available to the Owner. 


7. If the Surety elects to act under Paragraph 5.1, 5.2, 
or 5.3, then the responsibilities of the Surety to the 
Owner shall not be greater than those of the Contractor 
under the Construction Contract, and the 
responsibilities of the Owner to the Surety shall not be 
greater than those of the Owner under the Construction 
Contract.  Subject to the commitment by the Owner to 
pay the Balance of the Contract Price, the Surety is 
obligated, without duplication for: 


7.1  the responsibilities of the Contractor for 
correction of defective work and completion of the 
Construction Contract; 


7.2  additional legal, design professional, and 
delay costs resulting from the Contractor’s Default, 
and resulting from the actions or failure to act of 
the Surety under Paragraph 5; and 


7.3 liquidated damages, or if no liquidated 
damages are specified in the Construction 
Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 
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8. If the Surety elects to act under Paragraph 5.1, 5.3, 
or 5.4, the Surety’s liability is limited to the amount of 
this Bond. 


9. The Surety shall not be liable to the Owner or 
others for obligations of the Contractor that are 
unrelated to the Construction Contract, and the Balance 
of the Contract Price shall not be reduced or set off on 
account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity 
other than the Owner or its heirs, executors, 
administrators, successors, and assigns. 


10. The Surety hereby waives notice of any change, 
including changes of time, to the Construction Contract 
or to related subcontracts, purchase orders, and other 
obligations.  


11. Any proceeding, legal or equitable, under this Bond 
may be instituted in any court of competent jurisdiction 
in the location in which the work or part of the work is 
located and shall be instituted within two years after a 
declaration of Contractor Default or within two years 
after the Contractor ceased working or within two years 
after the Surety refuses or fails to perform its 
obligations under this Bond, whichever occurs first.  If 
the provisions of this paragraph are void or prohibited 
by law, the minimum periods of limitations available to 
sureties as a defense in the jurisdiction of the suit shall 
be applicable. 


12. Notice to the Surety, the Owner, or the Contractor 
shall be mailed or delivered to the address shown on 
the page on which their signature appears. 


13. When this Bond has been furnished to comply with 
a statutory or other legal requirement in the location 
where the construction was to be performed, any 
provision in this Bond conflicting with said statutory or 
legal requirement shall be deemed deleted herefrom 
and provisions conforming to such statutory or other 
legal requirement shall be deemed incorporated herein.  
When so furnished, the intent is that this Bond shall be 
construed as a statutory bond and not as a common 
law bond. 


14. Definitions 


14.1  Balance of the Contract Price: The total 
amount payable by the Owner to the Contractor 
under the Construction Contract after all proper 
adjustments have been made including allowance 
for the Contractor for any amounts received or to 
be received by the Owner in settlement of 
insurance or other claims for damages to which the 
Contractor is entitled, reduced by all valid and 
proper payments made to or on behalf of the 
Contractor under the Construction Contract. 


14.2  Construction Contract: The agreement 
between the Owner and Contractor identified on 
the cover page, including all Contract Documents 
and changes made to the agreement and the 
Contract Documents. 


14.3  Contractor Default: Failure of the 
Contractor, which has not been remedied or 
waived, to perform or otherwise to comply with a 
material term of the Construction Contract. 


14.4  Owner Default: Failure of the Owner, 
which has not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply with 
the other material terms of the Construction 
Contract. 


14.5  Contract Documents: All the documents 
that comprise the agreement between the Owner 
and Contractor. 


15. If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in 
this Bond shall be deemed to be Subcontractor and the 
term Owner shall be deemed to be Contractor. 


16. Modifications to this Bond are as follows: 
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PAYMENT BOND 
 


CONTRACTOR (name and address):  


 
SURETY (name and address of principal place of business): 
 


 


 


OWNER (name and address): 


CONSTRUCTION CONTRACT 


Effective Date of the Agreement: 
Amount: 
Description (name and location): 
 


BOND 


Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 
Amount: 


Modifications to this Bond Form:            None              See Paragraph 18 


 
  


Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 


this Payment Bond to be duly executed by an authorized officer, agent, or representative. 


CONTRACTOR AS PRINCIPAL SURETY 


  (seal)    (seal) 
Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 


 


By:     By:                                                               


 Signature  Signature (attach power of attorney) 


 


      


Print Name   Print Name 


 


      


Title   Title 


 


Attest:     Attest:     


 Signature   Signature  


 


        


Title   Title 


 


Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any 


singular reference to Contractor, Surety, Owner, or other party shall be considered plural where 


applicable. 
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1.1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to the Owner to pay for labor, materials, and equipment 
furnished for use in the performance of the Construction Contract, which is incorporated herein by 
reference, subject to the following terms. 


1.2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, 
indemnifies, and holds harmless the Owner from claims, demands, liens, or suits by any person 
or entity seeking payment for labor, materials, or equipment furnished for use in the performance 
of the Construction Contract, then the Surety and the Contractor shall have no obligation under 
this Bond. 


1.3  If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner 
under this Bond shall arise after the Owner has promptly notified the Contractor and the Surety 
(at the address described in Paragraph 13) of claims, demands, liens, or suits against the Owner 
or the Owner’s property by any person or entity seeking payment for labor, materials, or 
equipment furnished for use in the performance of the Construction Contract, and tendered 
defense of such claims, demands, liens, or suits to the Contractor and the Surety. 


1.4 When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and at the 
Surety’s expense defend, indemnify, and hold harmless the Owner against a duly tendered claim, 
demand, lien, or suit. 


1.5 The Surety’s obligations to a Claimant under this Bond shall arise after the following: 
A. Claimants who do not have a direct contract with the Contractor, 


1. have furnished a written notice of non-payment to the Contractor, stating with 
substantial accuracy the amount claimed and the name of the party to whom the 
materials were, or equipment was, furnished or supplied or for whom the labor 
was done or performed, within ninety (90) days after having last performed labor 
or last furnished materials or equipment included in the Claim; and 


2. have sent a Claim to the Surety (at the address described in Paragraph 13). 
B.  Claimants who are employed by or have a direct contract with the Contractor have sent a 


Claim to the Surety (at the address described in Paragraph 13). 
1.6 If a notice of non-payment required by Paragraph 5.1.1 is given by the Owner to the Contractor, 


that is sufficient to satisfy a Claimant’s obligation to furnish a written notice of non-payment under 
Paragraph 5.1.1. 


1.7 When a Claimant has satisfied the conditions of Paragraph 5.1 or 5.2, whichever is applicable, 
the Surety shall promptly and at the Surety’s expense take the following actions: 
A. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after 


receipt of the Claim, stating the amounts that are undisputed and the basis for 
challenging any amounts that are disputed; and 


B. Pay or arrange for payment of any undisputed amounts. 
C. The Surety’s failure to discharge its obligations under Paragraph 7.1 or 7.2 shall not be 


deemed to constitute a waiver of defenses the Surety or Contractor may have or acquire 
as to a Claim, except as to undisputed amounts for which the Surety and Claimant have 
reached agreement.  If, however, the Surety fails to discharge its obligations under 
Paragraph 7.1 or 7.2, the Surety shall indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter to recover any sums found to be due and 
owing to the Claimant. 


1.8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of 
reasonable attorney’s fees provided under Paragraph 7.3, and the amount of this Bond shall be 
credited for any payments made in good faith by the Surety. 


1.9  Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for 
the performance of the Construction Contract and to satisfy claims, if any, under any construction 
performance bond.  By the Contractor furnishing and the Owner accepting this Bond, they agree 
that all funds earned by the Contractor in the performance of the Construction Contract are 
dedicated to satisfy obligations of the Contractor and Surety under this Bond, subject to the 
Owner’s priority to use the funds for the completion of the work. 


1.10 The Surety shall not be liable to the Owner, Claimants, or others for obligations of the Contractor 
that are unrelated to the Construction Contract.  The Owner shall not be liable for the payment of 
any costs or expenses of any Claimant under this Bond, and shall have under this Bond no 
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obligation to make payments to or give notice on behalf of Claimants, or otherwise have any 
obligations to Claimants under this Bond. 


1.11 The Surety hereby waives notice of any change, including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, and other obligations. 


1.12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of 
competent jurisdiction in the state in which the project that is the subject of the Construction 
Contract is located or after the expiration of one year from the date (1) on which the Claimant 
sent a Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or (2) on which the last labor or 
service was performed by anyone or the last materials or equipment were furnished by anyone 
under the Construction Contract, whichever of (1) or (2) first occurs.  If the provisions of this 
paragraph are void or prohibited by law, the minimum period of limitation available to sureties as 
a defense in the jurisdiction of the suit shall be applicable. 


1.13 Notice and Claims to the Surety, the Owner, or the Contractor shall be mailed or delivered to the 
address shown on the page on which their signature appears.  Actual receipt of notice or Claims, 
however accomplished, shall be sufficient compliance as of the date received. 


1.14 When this Bond has been furnished to comply with a statutory or other legal requirement in the 
location where the construction was to be performed, any provision in this Bond conflicting with 
said statutory or legal requirement shall be deemed deleted herefrom and provisions conforming 
to such statutory or other legal requirement shall be deemed incorporated herein.  When so 
furnished, the intent is that this Bond shall be construed as a statutory bond and not as a 
common law bond. 


1.15 Upon requests by any person or entity appearing to be a potential beneficiary of this Bond, the 
Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a copy to be 
made. 


1.16 Definitions 
A.  Claim: A written statement by the Claimant including at a minimum: 


1.  The name of the Claimant; 
2.  The name of the person for whom the labor was done, or materials or equipment 


furnished;  
3. A copy of the agreement or purchase order pursuant to which labor, materials, or 


equipment was furnished for use in the performance of the Construction 
Contract; 


4.  A brief description of the labor, materials, or equipment furnished; 
5.  The date on which the Claimant last performed labor or last furnished materials 


or equipment for use in the performance of the Construction Contract; 
6. The total amount earned by the Claimant for labor, materials, or equipment 


furnished as of the date of the Claim; 
7. The total amount of previous payments received by the Claimant; and 
8. The total amount due and unpaid to the Claimant for labor, materials, or 


equipment furnished as of the date of the Claim. 
B.  Claimant: An individual or entity having a direct contract with the Contractor or with a 


subcontractor of the Contractor to furnish labor, materials, or equipment for use in the 
performance of the Construction Contract. The term Claimant also includes any individual 
or entity that has rightfully asserted a claim under an applicable mechanic’s lien or similar 
statute against the real property upon which the Project is located. The intent of this Bond 
shall be to include without limitation in the terms of “labor, materials, or equipment” that 
part of the water, gas, power, light, heat, oil, gasoline, telephone service, or rental 
equipment used in the Construction Contract, architectural and engineering services 
required for performance of the work of the Contractor and the Contractor’s 
subcontractors, and all other items for which a mechanic’s lien may be asserted in the 
jurisdiction where the labor, materials, or equipment were furnished. 


C.  Construction Contract: The agreement between the Owner and Contractor identified on 
the cover page, including all Contract Documents and all changes made to the 
agreement and the Contract Documents. 
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D.  Owner Default: Failure of the Owner, which has not been remedied or waived, to pay the 
Contractor as required under the Construction Contract or to perform and complete or 
comply with the other material terms of the Construction Contract. 


E.  Contract Documents: All the documents that comprise the agreement between the 
Owner and Contractor. 


1.17  If this Bond is issued for an agreement between a contractor and subcontractor, the term 
Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be 
deemed to be Contractor. 


1.18  Modifications to this Bond are as follows: 
 
 
End. 







Contractor's Application for Payment No.


Application Application Date:


Period:


To From (Contractor): Via (Engineer):


(Owner):


Project: Contract:


Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:


1.  ORIGINAL CONTRACT PRICE...........................................................................................................................$


2.  Net change by Change Orders.................................................................................................................$


3.  Current Contract Price (Line 1 ± 2)................................................................................................$


4.  TOTAL COMPLETED AND STORED TO DATE


     (Column F total on Progress Estimates).............................................................................................................$


5.  RETAINAGE:


a. X Work Completed..............................................$


b. X Stored Material..............................................$


c. Total Retainage (Line 5.a + Line 5.b).........................................................................................................................................$


6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c)....................................................................................................................$


7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application).........................................................................................................$


8.  AMOUNT DUE THIS APPLICATION....................................................................................................................................$


9. BALANCE TO FINISH, PLUS RETAINAGE


    (Column G total on Progress Estimates + Line 5.c above).....................................................................................................$


Contractor's Certification


   Payment of: $


   is recommended by:


   Payment of: $


   is approved by:


Contractor Signature


By: Date:    Approved by:


30318003-01


Approved Change Orders


Application For Payment


Change Order Summary


McClure Engineering Co.


Arbutus Lift Station Rehabilitation, Evansdale, Iowa


City of Evansdale, Iowa


AdditionsNumber Deductions


(Line 8 or other - attach explanation of the other amount)


TOTALS


(Line 8 or other - attach explanation of the other amount)


(Date)


Funding or Financing Entity (if applicable)


CHANGE ORDERS


(Date)


(Date)(Engineer)


(Owner)


NET CHANGE BY


The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have been applied 
on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by prior 
Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 
Application for Payment, will pass to Owner at time of payment free and clear of all Liens, security interests, and 
encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such Liens, 
security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 
defective.
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Progress Estimate - Lump Sum Work


For (Contract): Application Number:


Application Period: Application Date:


B C D Materials Presently Total Completed Balance to Finish


Stored (not in C or D)  and Stored to Date (B - F)


(C + D + E)


From Previous Application 


(C+D)


Totals


%                              


(F / B)                                      Description


Contractor's Application


Arbutus Lift Station Rehabilitation, Evansdale, Iowa


Scheduled Value ($)


A


This Period


FWork Completed GE


Specification Section 


No.
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Stored Material Summary                                                 Contractor's Application


For (Contract): Application Number:


Application Period: Application Date:


B E G


Supplier 


Invoice No.


Submittal No. 


(with 


Specification 


Section No.)


A C


Bid 


Item 


No.


Storage 


Location
Description of Materials or Equipment Stored


Arbutus Lift Station Rehabilitation, Evansdale, Iowa


D F


Stored Previously Incorporated in Work


Date Placed 


into Storage 


(Month/Year)


Amount                  


($)


Date (Month/ 


Year)


Amount                  


($)


Materials Remaining 


in Storage ($)                    


(D + E - F)


Amount Stored 


this Month ($)


Subtotal Amount 


Completed and 


Stored to Date     


(D + E)


Totals
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DATE: FROM: __________ TO: __________


CONTRACTOR: ___________________________________________________


ORIGINAL CONTRACT AMOUNT: $_____________


CHANGE ORDERS: NO. DATE AMOUNT


$0.00


$0.00


-$                    


PAY ESTIMATES:


DATE AMOUNT


-$                    


-$                    


2


PARTIAL PAY ESTIMATE NUMBER _____


EVANSDALE, IOWA


ARBUTUS LIFT STATION REHABILITATION


PARTIAL PAY ESTIMATES PAID-TO-DATE


REVISED CONTRACT AMOUNT:


PAY ESTIMATE NO.


1


9


10


TOTAL ESTIMATES PAID TO DATE:


3


4


5


6


7


8
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 FIELD ORDER NO.  
 


Date of Issuance:  Effective Date:  


Owner: City of Evansdale, Iowa Owner’s Contract No.:  


Contractor:  Contractor’s Project No.:  


Engineer: McClure Engineering Company Engineer's Project No.: 30318003-01 


Project: Arbutus Lift Station Rehabilitation 
Evansdale, Iowa 


Contract Name:    


  
Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions 
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times.  If Contractor 
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding 
with this Work.  


Reference:    


 
Specification(s) 


 
Drawing(s) / Detail(s) 


Description:   
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________ 


Attachments: 
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________
_______________________________________________________________________________________________ 


ISSUED: RECEIVED: 


By:  By:  


 Engineer (Authorized Signature)  Contractor (Authorized Signature) 


Title:  Title:  


Date:  Date:  


     
Copy to: Owner 
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 WORK CHANGE DIRECTIVE NO.  


 
Date of Issuance:  Effective Date:  


Owner: City of Evansdale, Iowa Owner’s Contract No.:  


Contractor:  Contractor’s Project No.:  


Engineer: McClure Engineering Company Engineer's Project No.: 30318001-01 


Project: Arbutus Lift Station Rehabilitation 
Evansdale, Iowa 


Contract Name:    


  


Contractor is directed to proceed promptly with the following change(s): 


Description:   
______________________________________________________________________________________________
______________________________________________________________________________________________
______________________________________________________________________________________________
______________________________________________________________________________________________ 


Attachments: [List documents supporting change]   
______________________________________________________________________________________________
______________________________________________________________________________________________
______________________________________________________________________________________________ 
 


Purpose for Work Change Directive: 
Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and 
Contract Time, is issued due to: [check one or both of the following] 


 Non-agreement on pricing of proposed change. 


  Necessity to proceed for schedule or other Project reasons. 


Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 


Contract Price  $  [increase] [decrease]. 


Contract Time days  [increase] [decrease]. 


Basis of estimated change in Contract Price: 


 Lump Sum  Unit Price 


 Cost of the Work  Other 


RECOMMENDED: AUTHORIZED BY: RECEIVED: 


By:  By:  By:  


 
Engineer (Authorized 


Signature) 
 


Owner (Authorized 
Signature) 


 
Contractor (Authorized 
Signature) 


Title:  
Tit      
le:  Title:  


Date:  Date:   Date:  


 


Approved by Funding Agency (if applicable)  


By:    Date:  


Title:      
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 CHANGE ORDER NO.  


 
Date of Issuance:  Effective Date:  


Owner: City of Evansdale, Iowa Owner's Contract No.:  


Contractor:  Contractor’s Project No.:  


Engineer: McClure Engineering Company Engineer's Project No.: 30318003-01 


Project: Arbutus Lift Station Rehabilitation Contract Name:    


  
The Contract is  modified as follows upon execution of this Change Order: 


Description:  


 


Attachments:  [List documents supporting change]  


CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 


Original Contract Price: Original Contract Times: 
 Substantial Completion:  N/A  
$   Ready for Final Payment:    


 days or dates 


[Increase] [Decrease]  from previously approved Change 
Orders No.        to No.      : 


[Increase] [Decrease] from previously approved Change 
Orders No.        to No.       : 


 Substantial Completion:  N/A  
$   Ready for Final Payment:      


 days 


Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:  N/A  
$   Ready for Final Payment:    


 days or dates 


[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order: 
 Substantial Completion:  N/A  
$   Ready for Final Payment:      


 days or dates 


Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:  N/A  
$   Ready for Final Payment:    


 days or dates 


RECOMMENDED: ACCEPTED: ACCEPTED: 


By:  By:  By:  


 Engineer (if required)  Owner (Authorized 
Signature) 


 Contractor (Authorized 
Signature) 


Title:  Title:  Title:  


Date:  Date
:  


 Date
: 


 


 
Approved by Funding Agency (if 
applicable)  


By:    Date:  


Title:      
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STATEMENT OF FINAL COMPLETION 
AND 


OWNER’S ACCEPTANCE OF THE WORK 
 
PROJECT:  ENGINEER:    
    
       
 
       
 
OWNER:   CONTRACTOR:   
 
       
 
       
 
I, the undersigned Engineer of the above-designated project, do hereby state that: 
 


1.   The construction provided for pursuant to CONTRACT DOCUMENTS including 
all approved amendments and Change Orders, hereafter called the WORK 
between the OWNER and CONTRACTOR has been completed and to the best 
of my knowledge and belief, is in substantial compliance with the provisions of 
the CONTRACT DOCUMENTS. 


 
2.   The final payment authorized hereto and made a part hereof is a complete and 


accurate summary of the WORK performed in accordance with the CONTRACT 
DOCUMENTS. 


 
3.   The total cost of the WORK as completed is  . 


 
I recommend, under the provisions of the CONTRACT DOCUMENTS, that the WORK be 
accepted and that the final payment be made. 
 
Engineer 
 
By   Date   
 
The CONTRACTOR shall guarantee materials, equipment furnished, and construction 
performed by providing a PERFORMANCE BOND, which shall remain in full force and effect for 
a period of two year from date of acceptance by OWNER. 
 
 
 
Accepted By CONTRACTOR Accepted BY OWNER 
  
By __________________________________ 
 


By __________________________________ 


Title  ________________________________ 
 


Title  ________________________________ 


Date ________________________________ Date ________________________________ 
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This document has important legal consequences; consultation with an attorney is encouraged 
with respect to its use or modification.  This document should be adapted to the particular 
circumstances of the contemplated Project and the controlling Laws and Regulations. 


 


STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 


 


 


 


 


 


 


 


Endorsed by 
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These General Conditions have been prepared for use with the Agreement Between Owner and 
Contractor for Construction Contract (EJCDC® C-520, Stipulated Sum, or C-525, Cost-Plus, 
2013 Editions). Their provisions are interrelated and a change in one may necessitate a change 
in the other. 


To prepare supplementary conditions that are coordinated with the General Conditions, use 
EJCDC’s Guide to the Preparation of Supplementary Conditions (EJCDC® C-800, 2013 
Edition). The full EJCDC Construction series of documents is discussed in the Commentary on 
the 2013 EJCDC Construction Documents (EJCDC® C-001, 2013 Edition). 
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1420 King Street, Alexandria, VA 22314-2794 


(703) 684-2882 
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American Society of Civil Engineers 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 


1.01 Defined Terms 


A. Wherever used in the Bidding Requirements or Contract Documents, a term printed 
with initial capital letters, including the term’s singular and plural forms, will have the 
meaning indicated in the definitions below. In addition to terms specifically defined, 
terms with initial capital letters in the Contract Documents include references to 
identified articles and paragraphs, and the titles of other documents or forms. 


1. Addenda—Written or graphic instruments issued prior to the opening of Bids 
which clarify, correct, or change the Bidding Requirements or the proposed 
Contract Documents. 


2. Agreement—The written instrument, executed by Owner and Contractor, that 
sets forth the Contract Price and Contract Times, identifies the parties and the 
Engineer, and designates the specific items that are Contract Documents. 


3. Application for Payment—The form acceptable to Engineer which is to be used 
by Contractor during the course of the Work in requesting progress or final 
payments and which is to be accompanied by such supporting documentation 
as is required by the Contract Documents. 


4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the 
prices for the Work to be performed. 


5. Bidder—An individual or entity that submits a Bid to Owner. 


6. Bidding Documents—The Bidding Requirements, the proposed Contract 
Documents, and all Addenda. 


7. Bidding Requirements—The advertisement or invitation to bid, Instructions to 
Bidders, Bid Bond or other Bid security, if any, the Bid Form, and the Bid with 
any attachments. 


8. Change Order—A document which is signed by Contractor and Owner and 
authorizes an addition, deletion, or revision in the Work or an adjustment in the 
Contract Price or the Contract Times, or other revision to the Contract, issued 
on or after the Effective Date of the Contract. 


9. Change Proposal—A written request by Contractor, duly submitted in 
compliance with the procedural requirements set forth herein, seeking an 
adjustment in Contract Price or Contract Times, or both; contesting an initial 
decision by Engineer concerning the requirements of the Contract Documents 
or the acceptability of Work under the Contract Documents; challenging a set-
off against payments due; or seeking other relief with respect to the terms of the 
Contract. 


10. Claim—(a) A demand or assertion by Owner directly to Contractor, duly 
submitted in compliance with the procedural requirements set forth herein: 
seeking an adjustment of Contract Price or Contract Times, or both; contesting 
an initial decision by Engineer concerning the requirements of the Contract 
Documents or the acceptability of Work under the Contract Documents; 
contesting Engineer’s decision regarding a Change Proposal; seeking 
resolution of a contractual issue that Engineer has declined to address; or 
seeking other relief with respect to the terms of the Contract; or (b) a demand or 
assertion by Contractor directly to Owner, duly submitted in compliance with the 
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procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal; or seeking resolution of a contractual issue that 
Engineer has declined to address. A demand for money or services by a third 
party is not a Claim. 


11. Constituent of Concern—Asbestos, petroleum, radioactive materials, 
polychlorinated biphenyls (PCBs), hazardous waste, and any substance, 
product, waste, or other material of any nature whatsoever that is or becomes 
listed, regulated, or addressed pursuant to (a) the Comprehensive 
Environmental Response, Compensation and Liability Act, 42 U.S.C. §§9601 et 
seq. (“CERCLA”); (b) the Hazardous Materials Transportation Act, 49 U.S.C. 
§§5101 et seq.; (c) the Resource Conservation and Recovery Act, 42 U.S.C. 
§§6901 et seq. (“RCRA”); (d) the Toxic Substances Control Act, 15 U.S.C. 
§§2601 et seq.; (e) the Clean Water Act, 33 U.S.C. §§1251 et seq.; (f) the 
Clean Air Act, 42 U.S.C. §§7401 et seq.; or (g) any other federal, state, or local 
statute, law, rule, regulation, ordinance, resolution, code, order, or decree 
regulating, relating to, or imposing liability or standards of conduct concerning, 
any hazardous, toxic, or dangerous waste, substance, or material. 


12. Contract—The entire and integrated written contract between the Owner and 
Contractor concerning the Work. 


13. Contract Documents—Those items so designated in the Agreement, and which 
together comprise the Contract. 


14. Contract Price—The money that Owner has agreed to pay Contractor for 
completion of the Work in accordance with the Contract Documents. . 


15. Contract Times—The number of days or the dates by which Contractor shall: 
(a) achieve Milestones, if any; (b) achieve Substantial Completion; and (c) 
complete the Work. 


16. Contractor—The individual or entity with which Owner has contracted for 
performance of the Work. 


17. Cost of the Work—See Paragraph 13.01 for definition. 


18. Drawings—The part of the Contract that graphically shows the scope, extent, 
and character of the Work to be performed by Contractor. 


19. Effective Date of the Contract—The date, indicated in the Agreement, on which 
the Contract becomes effective. 


20. Engineer—The individual or entity named as such in the Agreement. 


21. Field Order—A written order issued by Engineer which requires minor changes 
in the Work but does not change the Contract Price or the Contract Times. 


22. Hazardous Environmental Condition—The presence at the Site of Constituents 
of Concern in such quantities or circumstances that may present a danger to 
persons or property exposed thereto.  The presence at the Site of materials that 
are necessary for the execution of the Work, or that are to be incorporated in 
the Work, and that are controlled and contained pursuant to industry practices, 
Laws and Regulations, and the requirements of the Contract, does not establish 
a Hazardous Environmental Condition. 
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23. Laws and Regulations; Laws or Regulations—Any and all applicable laws, 
statutes, rules, regulations, ordinances, codes, and orders of any and all 
governmental bodies, agencies, authorities, and courts having jurisdiction. 


24. Liens—Charges, security interests, or encumbrances upon Contract-related 
funds, real property, or personal property. 


25. Milestone—A principal event in the performance of the Work that the Contract 
requires Contractor to achieve by an intermediate completion date or by a time 
prior to Substantial Completion of all the Work. 


26. Notice of Award—The written notice by Owner to a Bidder of Owner’s 
acceptance of the Bid. 


27. Notice to Proceed—A written notice by Owner to Contractor fixing the date on 
which the Contract Times will commence to run and on which Contractor shall 
start to perform the Work. 


28. Owner—The individual or entity with which Contractor has contracted regarding 
the Work, and which has agreed to pay Contractor for the performance of the 
Work, pursuant to the terms of the Contract. 


29. Progress Schedule—A schedule, prepared and maintained by Contractor, 
describing the sequence and duration of the activities comprising the 
Contractor’s plan to accomplish the Work within the Contract Times. 


30. Project—The total undertaking to be accomplished for Owner by engineers, 
contractors, and others, including planning, study, design, construction, testing, 
commissioning, and start-up, and of which the Work to be performed under the 
Contract Documents is a part. 


31. Project Manual—The written documents prepared for, or made available for, 
procuring and constructing the Work, including but not limited to the Bidding 
Documents or other construction procurement documents, geotechnical and 
existing conditions information, the Agreement, bond forms, General 
Conditions, Supplementary Conditions, and Specifications. The contents of the 
Project Manual may be bound in one or more volumes. 


32. Resident Project Representative—The authorized representative of Engineer 
assigned to assist Engineer at the Site. As used herein, the term Resident 
Project Representative or “RPR” includes any assistants or field staff of 
Resident Project Representative. 


33. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by 
which such portion of the Work will be judged. 


34. Schedule of Submittals—A schedule, prepared and maintained by Contractor, 
of required submittals and the time requirements for Engineer’s review of the 
submittals and the performance of related construction activities. 


35. Schedule of Values—A schedule, prepared and maintained by Contractor, 
allocating portions of the Contract Price to various portions of the Work and 
used as the basis for reviewing Contractor’s Applications for Payment. 


36. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other 
data or information that are specifically prepared or assembled by or for 
Contractor and submitted by Contractor to illustrate some portion of the Work.  
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Shop Drawings, whether approved or not, are not Drawings and are not 
Contract Documents. 


37. Site—Lands or areas indicated in the Contract Documents as being furnished 
by Owner upon which the Work is to be performed, including rights-of-way and 
easements, and such other lands furnished by Owner which are designated for 
the use of Contractor. 


38. Specifications—The part of the Contract that consists of written requirements 
for materials, equipment, systems, standards, and workmanship as applied to 
the Work, and certain administrative requirements and procedural matters 
applicable to the Work. 


39. Subcontractor—An individual or entity having a direct contract with Contractor 
or with any other Subcontractor for the performance of a part of the Work. 


40. Substantial Completion—The time at which the Work (or a specified part 
thereof) has progressed to the point where, in the opinion of Engineer, the Work 
(or a specified part thereof) is sufficiently complete, in accordance with the 
Contract Documents, so that the Work (or a specified part thereof) can be 
utilized for the purposes for which it is intended. The terms “substantially 
complete” and “substantially completed” as applied to all or part of the Work 
refer to Substantial Completion thereof. 


41. Successful Bidder—The Bidder whose Bid the Owner accepts, and to which the 
Owner makes an award of contract, subject to stated conditions. 


42. Supplementary Conditions—The part of the Contract that amends or 
supplements these General Conditions. 


43. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or 
vendor having a direct contract with Contractor or with any Subcontractor to 
furnish materials or equipment to be incorporated in the Work by Contractor or 
a Subcontractor. 


44. Technical Data—Those items expressly identified as Technical Data in the 
Supplementary Conditions, with respect to either (a) subsurface conditions at 
the Site, or physical conditions relating to existing surface or subsurface 
structures at the Site (except Underground Facilities) or (b) Hazardous 
Environmental Conditions at the Site. If no such express identifications of 
Technical Data have been made with respect to conditions at the Site, then the 
data contained in boring logs, recorded measurements of subsurface water 
levels, laboratory test results, and other factual, objective information regarding 
conditions at the Site that are set forth in any geotechnical or environmental 
report prepared for the Project and made available to Contractor are hereby 
defined as Technical Data with respect to conditions at the Site under 
Paragraphs 5.03, 5.04, and 5.06. 


45. Underground Facilities—All underground pipelines, conduits, ducts, cables, 
wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, 
and any encasements containing such facilities, including but not limited to 
those that convey electricity, gases, steam, liquid petroleum products, 
telephone or other communications, fiber optic transmissions, cable television, 
water, wastewater, storm water, other liquids or chemicals, or traffic or other 
control systems. 


46. Unit Price Work—Work to be paid for on the basis of unit prices. 
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47. Work—The entire construction or the various separately identifiable parts 
thereof required to be provided under the Contract Documents. Work includes 
and is the result of performing or providing all labor, services, and 
documentation necessary to produce such construction; furnishing, installing, 
and incorporating all materials and equipment into such construction; and may 
include related services such as testing, start-up, and commissioning, all as 
required by the Contract Documents. 


48. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by 
Engineer, ordering an addition, deletion, or revision in the Work. 


1.02 Terminology 


A. The words and terms discussed in the following paragraphs are not defined but, 
when used in the Bidding Requirements or Contract Documents, have the indicated 
meaning. 


B. Intent of Certain Terms or Adjectives: 


1. The Contract Documents include the terms “as allowed,” “as approved,” “as 
ordered,” “as directed” or terms of like effect or import to authorize an exercise 
of professional judgment by Engineer. In addition, the adjectives “reasonable,” 
“suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or 
import are used to describe an action or determination of Engineer as to the 
Work. It is intended that such exercise of professional judgment, action, or 
determination will be solely to evaluate, in general, the Work for compliance 
with the information in the Contract Documents and with the design concept of 
the Project as a functioning whole as shown or indicated in the Contract 
Documents (unless there is a specific statement indicating otherwise). The use 
of any such term or adjective is not intended to and shall not be effective to 
assign to Engineer any duty or authority to supervise or direct the performance 
of the Work, or any duty or authority to undertake responsibility contrary to the 
provisions of Article 10 or any other provision of the Contract Documents. 


C. Day: 


1. The word “day” means a calendar day of 24 hours measured from midnight to 
the next midnight. 


D. Defective: 


1. The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 


a. does not conform to the Contract Documents; or 


b. does not meet the requirements of any applicable inspection, reference 
standard, test, or approval referred to in the Contract Documents; or 


c. has been damaged prior to Engineer’s recommendation of final payment 
(unless responsibility for the protection thereof has been assumed by 
Owner at Substantial Completion in accordance with Paragraph 15.03 or 
15.04). 


E. Furnish, Install, Perform, Provide: 


1. The word “furnish,” when used in connection with services, materials, or 
equipment, shall mean to supply and deliver said services, materials, or 
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equipment to the Site (or some other specified location) ready for use or 
installation and in usable or operable condition. 


2. The word “install,” when used in connection with services, materials, or 
equipment, shall mean to put into use or place in final position said services, 
materials, or equipment complete and ready for intended use. 


3. The words “perform” or “provide,” when used in connection with services, 
materials, or equipment, shall mean to furnish and install said services, 
materials, or equipment complete and ready for intended use. 


4. If the Contract Documents establish an obligation of Contractor with respect to 
specific services, materials, or equipment, but do not expressly use any of the 
four words “furnish,” “install,” “perform,” or “provide,” then Contractor shall 
furnish and install said services, materials, or equipment complete and ready 
for intended use. 


F. Unless stated otherwise in the Contract Documents, words or phrases that have a 
well-known technical or construction industry or trade meaning are used in the 
Contract Documents in accordance with such recognized meaning. 


ARTICLE 2 – PRELIMINARY MATTERS 


2.01 Delivery of Bonds and Evidence of Insurance 


A. Bonds: When Contractor delivers the executed counterparts of the Agreement to 
Owner, Contractor shall also deliver to Owner such bonds as Contractor may be 
required to furnish. 


B. Evidence of Contractor’s Insurance: When Contractor delivers the executed 
counterparts of the Agreement to Owner, Contractor shall also deliver to Owner, 
with copies to each named insured and additional insured (as identified in the 
Supplementary Conditions or elsewhere in the Contract), the certificates and other 
evidence of insurance required to be provided by Contractor in accordance with 
Article 6. 


C. Evidence of Owner’s Insurance: After receipt of the executed counterparts of the 
Agreement and all required bonds and insurance documentation, Owner shall 
promptly deliver to Contractor, with copies to each named insured and additional 
insured (as identified in the Supplementary Conditions or otherwise), the certificates 
and other evidence of insurance required to be provided by Owner under Article 6. 


2.02 Copies of Documents 


A. Owner shall furnish to Contractor four printed copies of the Contract (including one 
fully executed counterpart of the Agreement), and one copy in electronic portable 
document format (PDF). Additional printed copies will be furnished upon request at 
the cost of reproduction. 


B. Owner shall maintain and safeguard at least one original printed record version of 
the Contract, including Drawings and Specifications signed and sealed by Engineer 
and other design professionals.  Owner shall make such original printed record 
version of the Contract available to Contractor for review. Owner may delegate the 
responsibilities under this provision to Engineer. 
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2.03   Before Starting Construction 


A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise specifically required by the Contract Documents), Contractor shall submit 
to Engineer for timely review: 


1. a preliminary Progress Schedule indicating the times (numbers of days or 
dates) for starting and completing the various stages of the Work, including any 
Milestones specified in the Contract; 


2. a preliminary Schedule of Submittals; and 


3. a preliminary Schedule of Values for all of the Work which includes quantities 
and prices of items which when added together equal the Contract Price and 
subdivides the Work into component parts in sufficient detail to serve as the 
basis for progress payments during performance of the Work. Such prices will 
include an appropriate amount of overhead and profit applicable to each item of 
Work. 


2.04 Preconstruction Conference; Designation of Authorized Representatives 


A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working 
understanding among the parties as to the Work and to discuss the schedules 
referred to in Paragraph 2.03.A, procedures for handling Shop Drawings, Samples, 
and other submittals, processing Applications for Payment, electronic or digital 
transmittals, and maintaining required records. 


B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract.  Such individuals shall have the authority to 
transmit and receive information, render decisions relative to the Contract, and 
otherwise act on behalf of each respective party. 


2.05 Initial Acceptance of Schedules 


A. At least 10 days before submission of the first Application for Payment a 
conference, attended by Contractor, Engineer, and others as appropriate, will be 
held to review for acceptability to Engineer as provided below the schedules 
submitted in accordance with Paragraph 2.03.A. Contractor shall have an additional 
10 days to make corrections and adjustments and to complete and resubmit the 
schedules. No progress payment shall be made to Contractor until acceptable 
schedules are submitted to Engineer. 


1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such 
acceptance will not impose on Engineer responsibility for the Progress 
Schedule, for sequencing, scheduling, or progress of the Work, nor interfere 
with or relieve Contractor from Contractor’s full responsibility therefor. 


2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides 
a workable arrangement for reviewing and processing the required submittals. 


3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and 
substance if it provides a reasonable allocation of the Contract Price to the 
component parts of the Work. 
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2.06 Electronic Transmittals 


A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and 
Contractor may transmit, and shall accept, Project-related correspondence, text, 
data, documents, drawings, information, and graphics, including but not limited to 
Shop Drawings and other submittals, in electronic media or digital format, either 
directly, or through access to a secure Project website. 


B. If the Contract does not establish protocols for electronic or digital transmittals, then 
Owner, Engineer, and Contractor shall jointly develop such protocols. 


C. When transmitting items in electronic media or digital format, the transmitting party 
makes no representations as to long term compatibility, usability, or readability of 
the items resulting from the recipient’s use of software application packages, 
operating systems, or computer hardware differing from those used in the drafting or 
transmittal of the items, or from those established in applicable transmittal protocols. 


ARTICLE 3 – DOCUMENTS: INTENT, REQUIREMENTS, REUSE 


3.01 Intent 


A. The Contract Documents are complementary; what is required by one is as binding 
as if required by all. 


B. It is the intent of the Contract Documents to describe a functionally complete project 
(or part thereof) to be constructed in accordance with the Contract Documents. 


C. Unless otherwise stated in the Contract Documents, if there is a discrepancy 
between the electronic or digital versions of the Contract Documents (including any 
printed copies derived from such electronic or digital versions) and the printed 
record version, the printed record version shall govern. 


D. The Contract supersedes prior negotiations, representations, and agreements, 
whether written or oral. 


E. Engineer will issue clarifications and interpretations of the Contract Documents as 
provided herein. 


3.02 Reference Standards 


A. Standards Specifications, Codes, Laws and Regulations 


1. Reference in the Contract Documents to standard specifications, manuals, 
reference standards, or codes of any technical society, organization, or 
association, or to Laws or Regulations, whether such reference be specific or 
by implication, shall mean the standard specification, manual, reference 
standard, code, or Laws or Regulations in effect at the time of opening of Bids 
(or on the Effective Date of the Contract if there were no Bids), except as may 
be otherwise specifically stated in the Contract Documents. 


2. No provision of any such standard specification, manual, reference standard, or 
code, or any instruction of a Supplier, shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any of their 
subcontractors, consultants, agents, or employees, from those set forth in the 
part of the Contract Documents prepared by or for Engineer. No such provision 
or instruction shall be effective to assign to Owner, Engineer, or any of their 
officers, directors, members, partners, employees, agents, consultants, or 
subcontractors, any duty or authority to supervise or direct the performance of 
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the Work or any duty or authority to undertake responsibility inconsistent with 
the provisions of the part of the Contract Documents prepared by or for 
Engineer. 


3.03 Reporting and Resolving Discrepancies 


A. Reporting Discrepancies: 


1. Contractor’s Verification of Figures and Field Measurements: Before 
undertaking each part of the Work, Contractor shall carefully study the Contract 
Documents, and check and verify pertinent figures and dimensions therein, 
particularly with respect to applicable field measurements. Contractor shall 
promptly report in writing to Engineer any conflict, error, ambiguity, or 
discrepancy that Contractor discovers, or has actual knowledge of, and shall 
not proceed with any Work affected thereby until the conflict, error, ambiguity, 
or discrepancy is resolved, by a clarification or interpretation by Engineer, or by 
an amendment or supplement to the Contract Documents issued pursuant to 
Paragraph 11.01. 


2. Contractor’s Review of Contract Documents: If, before or during the 
performance of the Work, Contractor discovers any conflict, error, ambiguity, or 
discrepancy within the Contract Documents, or between the Contract 
Documents and (a) any applicable Law or Regulation, (b) actual field 
conditions, (c) any standard specification, manual, reference standard, or code, 
or (d) any instruction of any Supplier, then Contractor shall promptly report it to 
Engineer in writing. Contractor shall not proceed with the Work affected thereby 
(except in an emergency as required by Paragraph 7.15) until the conflict, error, 
ambiguity, or discrepancy is resolved, by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract Documents 
issued pursuant to Paragraph 11.01. 


3. Contractor shall not be liable to Owner or Engineer for failure to report any 
conflict, error, ambiguity, or discrepancy in the Contract Documents unless 
Contractor had actual knowledge thereof. 


B. Resolving Discrepancies: 


1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer 
shall take precedence in resolving any conflict, error, ambiguity, or discrepancy 
between such provisions of the Contract Documents and: 


a. the provisions of any standard specification, manual, reference standard, or 
code, or the instruction of any Supplier (whether or not specifically 
incorporated by reference as a Contract Document); or 


b. the provisions of any Laws or Regulations applicable to the performance of 
the Work (unless such an interpretation of the provisions of the Contract 
Documents would result in violation of such Law or Regulation). 


3.04 Requirements of the Contract Documents 


A. During the performance of the Work and until final payment, Contractor and Owner 
shall submit to the Engineer all matters in question concerning the requirements of 
the Contract Documents (sometimes referred to as requests for information or 
interpretation—RFIs), or relating to the acceptability of the Work under the Contract 
Documents, as soon as possible after such matters arise. Engineer will be the initial 
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interpreter of the requirements of the Contract Documents, and judge of the 
acceptability of the Work thereunder. 


B. Engineer will, with reasonable promptness, render a written clarification, 
interpretation, or decision on the issue submitted, or initiate an amendment or 
supplement to the Contract Documents. Engineer’s written clarification, 
interpretation, or decision will be final and binding on Contractor, unless it appeals 
by submitting a Change Proposal, and on Owner, unless it appeals by filing a Claim. 


C. If a submitted matter in question concerns terms and conditions of the Contract 
Documents that do not involve (1) the performance or acceptability of the Work 
under the Contract Documents, (2) the design (as set forth in the Drawings, 
Specifications, or otherwise), or (3) other engineering or technical matters, then 
Engineer will promptly give written notice to Owner and Contractor that Engineer is 
unable to provide a decision or interpretation. If Owner and Contractor are unable to 
agree on resolution of such a matter in question, either party may pursue resolution 
as provided in Article 12. 


3.05 Reuse of Documents 


A. Contractor and its Subcontractors and Suppliers shall not: 


1. have or acquire any title to or ownership rights in any of the Drawings, 
Specifications, or other documents (or copies of any thereof) prepared by or 
bearing the seal of Engineer or its consultants, including electronic media 
editions, or reuse any such Drawings, Specifications, other documents, or 
copies thereof on extensions of the Project or any other project without written 
consent of Owner and Engineer and specific written verification or adaptation 
by Engineer; or 


2. have or acquire any title or ownership rights in any other Contract Documents, 
reuse any such Contract Documents for any purpose without Owner’s express 
written consent, or violate any copyrights pertaining to such Contract 
Documents. 


B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of 
the Contract. Nothing herein shall preclude Contractor from retaining copies of the 
Contract Documents for record purposes. 


ARTICLE 4 – COMMENCEMENT AND PROGRESS OF THE WORK 


4.01 Commencement of Contract Times; Notice to Proceed 


A. The Contract Times will commence to run on the thirtieth day after the Effective 
Date of the Contract or, if a Notice to Proceed is given, on the day indicated in the 
Notice to Proceed. A Notice to Proceed may be given at any time within 30 days 
after the Effective Date of the Contract. In no event will the Contract Times 
commence to run later than the sixtieth day after the day of Bid opening or the 
thirtieth day after the Effective Date of the Contract, whichever date is earlier. 


4.02 Starting the Work 


A. Contractor shall start to perform the Work on the date when the Contract Times 
commence to run. No Work shall be done at the Site prior to such date. 
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4.03 Reference Points 


A. Owner shall provide engineering surveys to establish reference points for 
construction which in Engineer’s judgment are necessary to enable Contractor to 
proceed with the Work. Contractor shall be responsible for laying out the Work, shall 
protect and preserve the established reference points and property monuments, and 
shall make no changes or relocations without the prior written approval of Owner. 
Contractor shall report to Engineer whenever any reference point or property 
monument is lost or destroyed or requires relocation because of necessary changes 
in grades or locations, and shall be responsible for the accurate replacement or 
relocation of such reference points or property monuments by professionally 
qualified personnel. 


4.04 Progress Schedule 


A. Contractor shall adhere to the Progress Schedule established in accordance with 
Paragraph 2.05 as it may be adjusted from time to time as provided below. 


1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not 
result in changing the Contract Times. 


2. Proposed adjustments in the Progress Schedule that will change the Contract 
Times shall be submitted in accordance with the requirements of Article 11. 


B. Contractor shall carry on the Work and adhere to the Progress Schedule during all 
disputes or disagreements with Owner. No Work shall be delayed or postponed 
pending resolution of any disputes or disagreements, or during any appeal process, 
except as permitted by Paragraph 16.04, or as Owner and Contractor may 
otherwise agree in writing. 


4.05 Delays in Contractor’s Progress 


A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or 
interferes with the performance or progress of the Work, then Contractor shall be 
entitled to an equitable adjustment in the Contract Times and Contract Price. 
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on 
such adjustment being essential to Contractor’s ability to complete the Work within 
the Contract Times. 


B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times 
for delay, disruption, or interference caused by or within the control of Contractor. 
Delay, disruption, and interference attributable to and within the control of a 
Subcontractor or Supplier shall be deemed to be within the control of Contractor. 


C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, 
and those for which they are responsible, then Contractor shall be entitled to an 
equitable adjustment in Contract Times. Contractor’s entitlement to an adjustment of 
the Contract Times is conditioned on such adjustment being essential to 
Contractor’s ability to complete the Work within the Contract Times. Such an 
adjustment shall be Contractor’s sole and exclusive remedy for the delays, 
disruption, and interference described in this paragraph. Causes of delay, 
disruption, or interference that may give rise to an adjustment in Contract Times 
under this paragraph include but are not limited to the following: 
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1. severe and unavoidable natural catastrophes such as fires, floods, epidemics, 
and earthquakes; 


2. abnormal weather conditions; 


3. acts or failures to act of utility owners (other than those performing other work 
at or adjacent to the Site by arrangement with the Owner, as contemplated in 
Article 8); and 


4. acts of war or terrorism. 


D. Delays, disruption, and interference to the performance or progress of the Work 
resulting from the existence of a differing subsurface or physical condition, an 
Underground Facility that was not shown or indicated by the Contract Documents, 
or not shown or indicated with reasonable accuracy, and those resulting from 
Hazardous Environmental Conditions, are governed by Article 5. 


E. Paragraph 8.03 governs delays, disruption, and interference to the performance or 
progress of the Work resulting from the performance of certain other work at or 
adjacent to the Site. 


F. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times 
for any delay, disruption, or interference if such delay is concurrent with a delay, 
disruption, or interference caused by or within the control of Contractor. 


G. Contractor must submit any Change Proposal seeking an adjustment in Contract 
Price or Contract Times under this paragraph within 30 days of the commencement 
of the delaying, disrupting, or interfering event. 


ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 
HAZARDOUS ENVIRONMENTAL CONDITIONS 


5.01 Availability of Lands 


A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with 
which Contractor must comply in performing the Work. 


B. Upon reasonable written request, Owner shall furnish Contractor with a current 
statement of record legal title and legal description of the lands upon which 
permanent improvements are to be made and Owner’s interest therein as necessary 
for giving notice of or filing a mechanic’s or construction lien against such lands in 
accordance with applicable Laws and Regulations. 


C. Contractor shall provide for all additional lands and access thereto that may be 
required for temporary construction facilities or storage of materials and equipment. 


5.02 Use of Site and Other Areas 


A. Limitation on Use of Site and Other Areas: 


1. Contractor shall confine construction equipment, temporary construction 
facilities, the storage of materials and equipment, and the operations of workers 
to the Site, adjacent areas that Contractor has arranged to use through 
construction easements or otherwise, and other adjacent areas permitted by 
Laws and Regulations, and shall not unreasonably encumber the Site and such 
other adjacent areas with construction equipment or other materials or 
equipment. Contractor shall assume full responsibility for (a) damage to the 
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Site; (b) damage to any such other adjacent areas used for Contractor’s 
operations; (c) damage to any other adjacent land or areas; and (d) for injuries 
and losses sustained by the owners or occupants of any such land or areas; 
provided that such damage or injuries result from the performance of the Work 
or from other actions or conduct of the Contractor or those for which Contractor 
is responsible. 


2. If a damage or injury claim is made by the owner or occupant of any such land 
or area because of the performance of the Work, or because of other actions or 
conduct of the Contractor or those for which Contractor is responsible, 
Contractor shall (a) take immediate corrective or remedial action as required by 
Paragraph 7.12, or otherwise; (b) promptly attempt to settle the claim as to all 
parties through negotiations with such owner or occupant, or otherwise resolve 
the claim by arbitration or other dispute resolution proceeding, or at law; and (c) 
to the fullest extent permitted by Laws and Regulations, indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them 
from and against any such claim, and against all costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or 
equitable, brought by any such owner or occupant against Owner, Engineer, or 
any other party indemnified hereunder to the extent caused directly or indirectly, 
in whole or in part by, or based upon, Contractor’s performance of the Work, or 
because of other actions or conduct of the Contractor or those for which 
Contractor is responsible. 


B. Removal of Debris During Performance of the Work: During the progress of the 
Work the Contractor shall keep the Site and other adjacent areas free from 
accumulations of waste materials, rubbish, and other debris. Removal and disposal 
of such waste materials, rubbish, and other debris shall conform to applicable Laws 
and Regulations. 


C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site 
and the Work and make it ready for utilization by Owner. At the completion of the 
Work Contractor shall remove from the Site and adjacent areas all tools, appliances, 
construction equipment and machinery, and surplus materials and shall restore to 
original condition all property not designated for alteration by the Contract 
Documents. 


D. Loading of Structures: Contractor shall not load nor permit any part of any structure 
to be loaded in any manner that will endanger the structure, nor shall Contractor 
subject any part of the Work or adjacent structures or land to stresses or pressures 
that will endanger them. 


5.03 Subsurface and Physical Conditions 


A. Reports and Drawings: The Supplementary Conditions identify: 


1. those reports known to Owner of explorations and tests of subsurface 
conditions at or adjacent to the Site; 


2. those drawings known to Owner of physical conditions relating to existing 
surface or subsurface structures at the Site (except Underground Facilities); 
and 
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3. Technical Data contained in such reports and drawings. 


B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions 
with respect to such reports and drawings, but such reports and drawings are not 
Contract Documents. If no such express identification has been made, then 
Contractor may rely upon the accuracy of the Technical Data (as defined in Article 
1) contained in any geotechnical or environmental report prepared for the Project 
and made available to Contractor. Except for such reliance on Technical Data, 
Contractor may not rely upon or make any claim against Owner or Engineer, or any 
of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors, with respect to: 


1. the completeness of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Contractor, and 
safety precautions and programs incident thereto; or 


2. other data, interpretations, opinions, and information contained in such reports 
or shown or indicated in such drawings; or 


3. any Contractor interpretation of or conclusion drawn from any Technical Data or 
any such other data, interpretations, opinions, or information. 


5.04 Differing Subsurface or Physical Conditions 


A. Notice by Contractor: If Contractor believes that any subsurface or physical 
condition that is uncovered or revealed at the Site either: 


1. is of such a nature as to establish that any Technical Data on which Contractor 
is entitled to rely as provided in Paragraph 5.03 is materially inaccurate; or 


2. is of such a nature as to require a change in the Drawings or Specifications; or 


3. differs materially from that shown or indicated in the Contract Documents; or 


4. is of an unusual nature, and differs materially from conditions ordinarily 
encountered and generally recognized as inherent in work of the character 
provided for in the Contract Documents; 


then Contractor shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 7.15), 
notify Owner and Engineer in writing about such condition. Contractor shall not 
further disturb such condition or perform any Work in connection therewith (except 
with respect to an emergency) until receipt of a written statement permitting 
Contractor to do so. 


B. Engineer’s Review: After receipt of written notice as required by the preceding 
paragraph, Engineer will promptly review the subsurface or physical condition in 
question; determine the necessity of Owner’s obtaining additional exploration or 
tests with respect to the condition; conclude whether the condition falls within any 
one or more of the differing site condition categories in Paragraph 5.04.A above; 
obtain any pertinent cost or schedule information from Contractor; prepare 
recommendations to Owner regarding the Contractor’s resumption of Work in 
connection with the subsurface or physical condition in question and the need for 
any change in the Drawings or Specifications; and advise Owner in writing  of 
Engineer’s findings, conclusions, and recommendations. 
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C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a 
written statement to Contractor (with a copy to Engineer) regarding the subsurface 
or physical condition in question, addressing the resumption of Work in connection 
with such condition, indicating whether any change in the Drawings or Specifications 
will be made, and adopting or rejecting Engineer’s written findings, conclusions, and 
recommendations, in whole or in part. 


D. Possible Price and Times Adjustments: 


1. Contractor shall be entitled to an equitable adjustment in Contract Price or 
Contract Times, or both, to the extent that the existence of a differing 
subsurface or physical condition, or any related delay, disruption, or 
interference, causes an increase or decrease in Contractor’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 


a. such condition must fall within any one or more of the categories described 
in Paragraph 5.04.A; 


b. with respect to Work that is paid for on a unit price basis, any adjustment in 
Contract Price will be subject to the provisions of Paragraph 13.03; and, 


c. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to 
complete the Work within the Contract Times. 


2. Contractor shall not be entitled to any adjustment in the Contract Price or 
Contract Times with respect to a subsurface or physical condition if: 


a. Contractor knew of the existence of such condition at the time Contractor 
made a commitment to Owner with respect to Contract Price and Contract 
Times by the submission of a Bid or becoming bound under a negotiated 
contract, or otherwise; or 


b. the existence of such condition reasonably could have been discovered or 
revealed as a result of any examination, investigation, exploration, test, or 
study of the Site and contiguous areas expressly required by the Bidding 
Requirements or Contract Documents to be conducted by or for Contractor 
prior to Contractor’s making such commitment; or 


c. Contractor failed to give the written notice as required by Paragraph 
5.04.A. 


3. If Owner and Contractor agree regarding Contractor’s entitlement to and the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, then any such adjustment shall be set forth in a Change Order. 


4. Contractor may submit a Change Proposal regarding its entitlement to or the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, no later than 30 days after Owner’s issuance of the Owner’s written 
statement to Contractor regarding the subsurface or physical condition in 
question. 


5.05 Underground Facilities 


A. Contractor’s Responsibilities: The information and data shown or indicated in the 
Contract Documents with respect to existing Underground Facilities at or adjacent to 
the Site is based on information and data furnished to Owner or Engineer by the 
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owners of such Underground Facilities, including Owner, or by others. Unless it is 
otherwise expressly provided in the Supplementary Conditions: 


1. Owner and Engineer do not warrant or guarantee the accuracy or 
completeness of any such information or data provided by others; and 


2. the cost of all of the following will be included in the Contract Price, and 
Contractor shall have full responsibility for: 


a. reviewing and checking all information and data regarding existing 
Underground Facilities at the Site; 


b. locating all Underground Facilities shown or indicated in the Contract 
Documents as being at the Site; 


c. coordination of the Work with the owners (including Owner) of such 
Underground Facilities, during construction; and 


d. the safety and protection of all existing Underground Facilities at the Site, 
and repairing any damage thereto resulting from the Work. 


B. Notice by Contractor: If Contractor believes that an Underground Facility that is 
uncovered or revealed at the Site was not shown or indicated in the Contract 
Documents, or was not shown or indicated with reasonable accuracy, then 
Contractor shall, promptly after becoming aware thereof and before further 
disturbing conditions affected thereby or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 7.15), identify the 
owner of such Underground Facility and give written notice to that owner and to 
Owner and Engineer. 


C. Engineer’s Review: Engineer will promptly review the Underground Facility and 
conclude whether such Underground Facility was not shown or indicated in the 
Contract Documents, or was not shown or indicated with reasonable accuracy; 
obtain any pertinent cost or schedule information from Contractor; prepare 
recommendations to Owner regarding the Contractor’s resumption of Work in 
connection with the Underground Facility in question; determine the extent, if any, to 
which a change is required in the Drawings or Specifications to reflect and 
document the consequences of the existence or location of the Underground 
Facility; and advise Owner in writing  of Engineer’s findings, conclusions, and 
recommendations. During such time, Contractor shall be responsible for the safety 
and protection of such Underground Facility. 


D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of 
Engineer’s written findings, conclusions, and recommendations, Owner shall issue a 
written statement to Contractor (with a copy to Engineer) regarding the Underground 
Facility in question, addressing the resumption of Work in connection with such 
Underground Facility, indicating whether any change in the Drawings or 
Specifications will be made, and adopting or rejecting Engineer’s written findings, 
conclusions, and recommendations in whole or in part. 


E. Possible Price and Times Adjustments: 


1. Contractor shall be entitled to an equitable adjustment in the Contract Price or 
Contract Times, or both, to the extent that any existing Underground Facility at 
the Site that was not shown or indicated in the Contract Documents, or was not 
shown or indicated with reasonable accuracy, or any related delay, disruption, 
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or interference, causes an increase or decrease in Contractor’s cost of, or time 
required for, performance of the Work; subject, however, to the following: 


a. Contractor did not know of and could not reasonably have been expected 
to be aware of or to have anticipated the existence or actual location of the 
Underground Facility in question; 


b. With respect to Work that is paid for on a unit price basis, any adjustment 
in Contract Price will be subject to the provisions of Paragraph 13.03; 


c. Contractor’s entitlement to an adjustment of the Contract Times is 
conditioned on such adjustment being essential to Contractor’s ability to 
complete the Work within the Contract Times; and 


d. Contractor gave the notice required in Paragraph 5.05.B. 


2. If Owner and Contractor agree regarding Contractor’s entitlement to and the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, then any such adjustment shall be set forth in a Change Order. 


3. Contractor may submit a Change Proposal regarding its entitlement to or the 
amount or extent of any adjustment in the Contract Price or Contract Times, or 
both, no later than 30 days after Owner’s issuance of the Owner’s written 
statement to Contractor regarding the Underground Facility in question. 


5.06 Hazardous Environmental Conditions at Site 


A. Reports and Drawings: The Supplementary Conditions identify: 


1. those reports and drawings known to Owner relating to Hazardous 
Environmental Conditions that have been identified at or adjacent to the Site; 
and 


2. Technical Data contained in such reports and drawings. 


B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the 
accuracy of the Technical Data expressly identified in the Supplementary Conditions 
with respect to such reports and drawings, but such reports and drawings are not 
Contract Documents. If no such express identification has been made, then 
Contractor may rely on the accuracy of the Technical Data (as defined in Article 1) 
contained in any geotechnical or environmental report prepared for the Project and 
made available to Contractor. Except for such reliance on Technical Data, 
Contractor may not rely upon or make any claim against Owner or Engineer, or any 
of their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors with respect to: 


1. the completeness of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, techniques, 
sequences and procedures of construction to be employed by Contractor and 
safety precautions and programs incident thereto; or 


2. other data, interpretations, opinions and information contained in such reports 
or shown or indicated in such drawings; or 


3. any Contractor interpretation of or conclusion drawn from any Technical Data or 
any such other data, interpretations, opinions or information. 


C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless 
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such removal or remediation is expressly identified in the Contract Documents to be 
within the scope of the Work. 


D. Contractor shall be responsible for controlling, containing, and duly removing all 
Constituents of Concern brought to the Site by Contractor, Subcontractors, 
Suppliers, or anyone else for whom Contractor is responsible, and for any 
associated costs; and for the costs of removing and remediating any Hazardous 
Environmental Condition created by the presence of any such Constituents of 
Concern. 


E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental 
Condition whose removal or remediation is not expressly identified in the Contract 
Documents as being within the scope of the Work, or if Contractor or anyone for 
whom Contractor is responsible creates a Hazardous Environmental Condition, then 
Contractor shall immediately: (1) secure or otherwise isolate such condition; (2) stop 
all Work in connection with such condition and in any area affected thereby (except 
in an emergency as required by Paragraph 7.15); and (3) notify Owner and 
Engineer (and promptly thereafter confirm such notice in writing). Owner shall 
promptly consult with Engineer concerning the necessity for Owner to retain a 
qualified expert to evaluate such condition or take corrective action, if any. Promptly 
after consulting with Engineer, Owner shall take such actions as are necessary to 
permit Owner to timely obtain required permits and provide Contractor the written 
notice required by Paragraph 5.06.F. If Contractor or anyone for whom Contractor is 
responsible created the Hazardous Environmental Condition in question, then 
Owner may remove and remediate the Hazardous Environmental Condition, and 
impose a set-off against payments to account for the associated costs. 


F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required 
permits related thereto, and delivered written notice to Contractor either (1) 
specifying that such condition and any affected area is or has been rendered safe 
for the resumption of Work, or (2) specifying any special conditions under which 
such Work may be resumed safely. 


G. If Owner and Contractor cannot agree as to entitlement to or on the amount or 
extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a 
result of such Work stoppage or such special conditions under which Work is 
agreed to be resumed by Contractor, then within 30 days of Owner’s written notice 
regarding the resumption of Work, Contractor may submit a Change Proposal, or 
Owner may impose a set-off. 


H. If after receipt of such written notice Contractor does not agree to resume such 
Work based on a reasonable belief it is unsafe, or does not agree to resume such 
Work under such special conditions, then Owner may order the portion of the Work 
that is in the area affected by such condition to be deleted from the Work, following 
the contractual change procedures in Article 11. Owner may have such deleted 
portion of the Work performed by Owner’s own forces or others in accordance with 
Article 8. 


I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and 
hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages (including 
but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out 







EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 


and American Society of Civil Engineers.  All rights reserved.             
00 72 00 - 19 


 


of or relating to a Hazardous Environmental Condition, provided that such 
Hazardous Environmental Condition (1) was not shown or indicated in the Drawings, 
Specifications, or other Contract Documents, identified as Technical Data entitled to 
limited reliance pursuant to Paragraph 5.06.B,  or identified in the Contract 
Documents to be included within the scope of the Work, and (2) was not created by 
Contractor or by anyone for whom Contractor is responsible. Nothing in this 
Paragraph 5.06.I shall obligate Owner to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 


J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of 
them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to the failure to control, contain, or remove a Constituent of Concern 
brought to the Site by Contractor or by anyone for whom Contractor is responsible, 
or to a Hazardous Environmental Condition created by Contractor or by anyone for 
whom Contractor is responsible. Nothing in this Paragraph 5.06.J shall obligate 
Contractor to indemnify any individual or entity from and against the consequences 
of that individual’s or entity’s own negligence. 


K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of 
Constituents of Concern or to a Hazardous Environmental Condition uncovered or 
revealed at the Site. 


ARTICLE 6 – BONDS AND INSURANCE 


6.01 Performance, Payment, and Other Bonds 


A. Contractor shall furnish a performance bond and a payment bond, each in an 
amount at least equal to the Contract Price, as security for the faithful performance 
and payment of all of Contractor’s obligations under the Contract. These bonds shall 
remain in effect until one year after the date when final payment becomes due or 
until completion of the correction period specified in Paragraph 15.08, whichever is 
later, except as provided otherwise by Laws or Regulations, the Supplementary 
Conditions, or other specific provisions of the Contract. Contractor shall also furnish 
such other bonds as are required by the Supplementary Conditions or other specific 
provisions of the Contract. 


B. All bonds shall be in the form prescribed by the Contract except as provided 
otherwise by Laws or Regulations, and shall be executed by such sureties as are 
named in “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” as published in Circular 
570 (as amended and supplemented) by the Financial Management Service, Surety 
Bond Branch, U.S. Department of the Treasury. A bond signed by an agent or 
attorney-in-fact must be accompanied by a certified copy of that individual’s 
authority to bind the surety.  The evidence of authority shall show that it is effective 
on the date the agent or attorney-in-fact signed the accompanying bond. 


C. Contractor shall obtain the required bonds from surety companies that are duly 
licensed or authorized in the jurisdiction in which the Project is located to issue 
bonds in the required amounts. 
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D. If the surety on a bond furnished by Contractor is declared bankrupt or becomes 
insolvent, or its right to do business is terminated in any state or jurisdiction where 
any part of the Project is located, or the surety ceases to meet the requirements 
above, then Contractor shall promptly notify Owner and Engineer and shall, within 
20 days after the event giving rise to such notification, provide another bond and 
surety, both of which shall comply with the bond and surety requirements above. 


E. If Contractor has failed to obtain a required bond, Owner may exclude the 
Contractor from the Site and exercise Owner’s termination rights under Article 16. 


F. Upon request, Owner shall provide a copy of the payment bond to any 
Subcontractor, Supplier, or other person or entity claiming to have furnished labor or 
materials used in the performance of the Work. 


6.02 Insurance—General Provisions 


A. Owner and Contractor shall obtain and maintain insurance as required in this Article 
and in the Supplementary Conditions. 


B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue 
insurance policies for the required limits and coverages. Unless a different standard 
is indicated in the Supplementary Conditions, all companies that provide insurance 
policies required under this Contract shall have an A.M. Best rating of A-VII or 
better. 


C. Contractor shall deliver to Owner, with copies to each named insured and additional 
insured (as identified in this Article, in the Supplementary Conditions, or elsewhere 
in the Contract), certificates of insurance establishing that Contractor has obtained 
and is maintaining the policies, coverages, and endorsements required by the 
Contract.  Upon request by Owner or any other insured, Contractor shall also furnish 
other evidence of such required insurance, including but not limited to copies of 
policies and endorsements, and documentation of applicable self-insured retentions 
and deductibles. Contractor may block out (redact) any confidential premium or 
pricing information contained in any policy or endorsement furnished under this 
provision. 


D. Owner shall deliver to Contractor, with copies to each named insured and additional 
insured (as identified in this Article, the Supplementary Conditions, or elsewhere in 
the Contract), certificates of insurance establishing that Owner has obtained and is 
maintaining the policies, coverages, and endorsements required of Owner by the 
Contract (if any).  Upon request by Contractor or any other insured, Owner shall 
also provide other evidence of such required insurance (if any), including but not 
limited to copies of policies and endorsements, and documentation of applicable 
self-insured retentions and deductibles.  Owner may block out (redact) any 
confidential premium or pricing information contained in any policy or endorsement 
furnished under this provision. 


E. Failure of Owner or Contractor to demand such certificates or other evidence of the 
other party’s full compliance with these insurance requirements, or failure of Owner 
or Contractor to identify a deficiency in compliance from the evidence provided, shall 
not be construed as a waiver of the other party’s obligation to obtain and maintain 
such insurance. 
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F. If either party does not purchase or maintain all of the insurance required of such 
party by the Contract, such party shall notify the other party in writing of such failure 
to purchase prior to the start of the Work, or of such failure to maintain prior to any 
change in the required coverage. 


G. If Contractor has failed to obtain and maintain required insurance, Owner may 
exclude the Contractor from the Site, impose an appropriate set-off against 
payment, and exercise Owner’s termination rights under Article 16. 


H. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect to obtain equivalent insurance to protect such 
other party’s interests at the expense of the party who was required to provide such 
coverage, and the Contract Price shall be adjusted accordingly. 


I. Owner does not represent that insurance coverage and limits established in this 
Contract necessarily will be adequate to protect Contractor or Contractor’s interests. 


J. The insurance and insurance limits required herein shall not be deemed as a 
limitation on Contractor’s liability under the indemnities granted to Owner and other 
individuals and entities in the Contract. 


6.03 Contractor’s Insurance 


A. Workers’ Compensation: Contractor shall purchase and maintain workers’ 
compensation and employer’s liability insurance for: 


1. claims under workers’ compensation, disability benefits, and other similar 
employee benefit acts. 


2. United States Longshoreman and Harbor Workers’ Compensation Act and 
Jones Act coverage (if applicable). 


3. claims for damages because of bodily injury, occupational sickness or disease, 
or death of Contractor’s employees (by stop-gap endorsement in monopolist 
worker’s compensation states). 


4. Foreign voluntary worker compensation (if applicable). 


B. Commercial General Liability—Claims Covered: Contractor shall purchase and 
maintain commercial general liability insurance, covering all operations by or on 
behalf of Contractor, on an occurrence basis, against: 


1. claims for damages because of bodily injury, sickness or disease, or death of 
any person other than Contractor’s employees. 


2. claims for damages insured by reasonably available personal injury liability 
coverage. 


3. claims for damages, other than to the Work itself, because of injury to or 
destruction of tangible property wherever located, including loss of use resulting 
therefrom. 


C. Commercial General Liability—Form and Content: Contractor’s commercial liability 
policy shall be written on a 1996 (or later) ISO commercial general liability form 
(occurrence form) and include the following coverages and endorsements: 


1. Products and completed operations coverage: 


a. Such insurance shall be maintained for three years after final payment. 
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b. Contractor shall furnish Owner and each other additional insured (as 
identified in the Supplementary Conditions or elsewhere in the Contract) 
evidence of continuation of such insurance at final payment and three 
years thereafter. 


2. Blanket contractual liability coverage, to the extent permitted by law, including 
but not limited to coverage of Contractor’s contractual indemnity obligations in 
Paragraph 7.18. 


3. Broad form property damage coverage. 


4. Severability of interest. 


5. Underground, explosion, and collapse coverage. 


6.  Personal injury coverage. 


7. Additional insured endorsements that include both ongoing operations and 
products and completed operations coverage through ISO Endorsements CG 
20 10 10 01 and CG 20 37 10 01 (together); or CG 20 10 07 04 and CG 20 37 
07 04 (together); or their equivalent. 


8. For design professional additional insureds, ISO Endorsement CG 20 32 07 04, 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the 
Named Insured” or its equivalent. 


D. Automobile liability: Contractor shall purchase and maintain automobile liability 
insurance against claims for damages because of bodily injury or death of any 
person or property damage arising out of the ownership, maintenance, or use of any 
motor vehicle. The automobile liability policy shall be written on an occurrence 
basis. 


E. Umbrella or excess liability: Contractor shall purchase and maintain umbrella or 
excess liability insurance written over the underlying employer’s liability, commercial 
general liability, and automobile liability insurance described in the paragraphs 
above. Subject to industry-standard exclusions, the coverage afforded shall follow 
form as to each and every one of the underlying policies. 


F. Contractor’s pollution liability insurance: Contractor shall purchase and maintain a 
policy covering third-party injury and property damage claims, including clean-up 
costs, as a result of pollution conditions arising from Contractor’s operations and 
completed operations. This insurance shall be maintained for no less than three 
years after final completion. 


G. Additional insureds: The Contractor’s commercial general liability, automobile 
liability, umbrella or excess, and pollution liability policies shall include and list as 
additional insureds Owner and Engineer, and any individuals or entities identified in 
the Supplementary Conditions; include coverage for the respective officers, 
directors, members, partners, employees, agents, consultants, and subcontractors 
of each and any of all such additional insureds; and the insurance afforded to these 
additional insureds shall provide primary coverage for all claims covered thereby 
(including as applicable those arising from both ongoing and completed operations) 
on a non-contributory basis. Contractor shall obtain all necessary endorsements to 
support these requirements. 


H. Contractor’s professional liability insurance: If Contractor will provide or furnish 
professional services under this Contract, through a delegation of professional 
design services or otherwise, then Contractor shall be responsible for purchasing 
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and maintaining applicable professional liability insurance. This insurance shall 
provide protection against claims arising out of performance of professional design 
or related services, and caused by a negligent error, omission, or act for which the 
insured party is legally liable. It shall be maintained throughout the duration of the 
Contract and for a minimum of two years after Substantial Completion. If such 
professional design services are performed by a Subcontractor, and not by 
Contractor itself, then the requirements of this paragraph may be satisfied through 
the purchasing and maintenance of such insurance by such Subcontractor. 


I. General provisions: The policies of insurance required by this Paragraph 6.03 shall: 


1. include at least the specific coverages provided in this Article. 


2. be written for not less than the limits of liability provided in this Article and in the 
Supplementary Conditions, or required by Laws or Regulations, whichever is 
greater. 


3. contain a provision or endorsement that the coverage afforded will not be 
canceled, materially changed, or renewal refused until at least 10 days prior 
written notice has been given to Contractor.  Within three days of receipt of any 
such written notice, Contractor shall provide a copy of the notice to Owner, 
Engineer, and each other insured under the policy. 


4. remain in effect at least until final payment (and longer if expressly required in 
this Article) and at all times thereafter when Contractor may be correcting, 
removing, or replacing defective Work as a warranty or correction obligation, or 
otherwise, or returning to the Site to conduct other tasks arising from the 
Contract Documents. 


5. be appropriate for the Work being performed and provide protection from claims 
that may arise out of or result from Contractor’s performance of the Work and 
Contractor’s other obligations under the Contract Documents, whether it is to be 
performed by Contractor, any Subcontractor or Supplier, or by anyone directly 
or indirectly employed by any of them to perform any of the Work, or by anyone 
for whose acts any of them may be liable. 


J. The coverage requirements for specific policies of insurance must be met by such 
policies, and not by reference to excess or umbrella insurance provided in other 
policies. 


6.04 Owner’s Liability Insurance 


A. In addition to the insurance required to be provided by Contractor under Paragraph 
6.03, Owner, at Owner’s option, may purchase and maintain at Owner’s expense 
Owner’s own liability insurance as will protect Owner against claims which may arise 
from operations under the Contract Documents. 


B. Owner’s liability policies, if any, operate separately and independently from policies 
required to be provided by Contractor, and Contractor cannot rely upon Owner’s 
liability policies for any of Contractor’s obligations to the Owner, Engineer, or third 
parties. 


6.05 Property Insurance 


A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, 
Contractor shall purchase and maintain builder’s risk insurance upon the Work on a 
completed value basis, in the amount of the full insurable replacement cost thereof 
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(subject to such deductible amounts as may be provided in the Supplementary 
Conditions or required by Laws and Regulations). This insurance shall: 


1. include the Owner and Contractor as named insureds, and all Subcontractors, 
and any individuals or entities required by the Supplementary Conditions to be 
insured under such builder’s risk policy, as insureds or named insureds. For 
purposes of the remainder of this Paragraph 6.05, Paragraphs 6.06 and 6.07, 
and any corresponding Supplementary Conditions, the parties required to be 
insured shall collectively be referred to as “insureds.” 


2. be written on a builder’s risk “all risk” policy form that shall at least include 
insurance for physical loss or damage to the Work, temporary buildings, 
falsework, and materials and equipment in transit, and shall insure against at 
least the following perils or causes of loss: fire; lightning; windstorm; riot; civil 
commotion; terrorism; vehicle impact; aircraft; smoke; theft; vandalism and 
malicious mischief; mechanical breakdown, boiler explosion, and artificially 
generated electric current; earthquake; volcanic activity, and other earth 
movement; flood; collapse; explosion; debris removal; demolition occasioned by 
enforcement of Laws and Regulations; water damage (other than that caused 
by flood); and such other perils or causes of loss as may be specifically 
required by the Supplementary Conditions. If insurance against mechanical 
breakdown, boiler explosion, and artificially generated electric current; 
earthquake; volcanic activity, and other earth movement; or flood, are not 
commercially available under builder’s risk policies, by endorsement or 
otherwise, such insurance may be provided through other insurance policies 
acceptable to Owner and Contractor. 


3. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a 
similar nature that are to be incorporated into or used in the preparation, 
fabrication, construction, erection, or completion of the Work, including Owner-
furnished or assigned property; (b) spare parts inventory required within the 
scope of the Contract; and (c) temporary works which are not intended to form 
part of the permanent constructed Work but which are intended to provide 
working access to the Site, or to the Work under construction, or which are 
intended to provide temporary support for the Work under construction, 
including scaffolding, form work, fences, shoring, falsework, and temporary 
structures. 


4. cover expenses incurred in the repair or replacement of any insured property 
(including but not limited to fees and charges of engineers and architects). 


5. extend to cover damage or loss to insured property while in temporary storage 
at the Site or in a storage location outside the Site (but not including property 
stored at the premises of a manufacturer or Supplier). 


6. extend to cover damage or loss to insured property while in transit. 


7. allow for partial occupation or use of the Work by Owner, such that those 
portions of the Work that are not yet occupied or used by Owner shall remain 
covered by the builder’s risk insurance. 


8. allow for the waiver of the insurer’s subrogation rights, as set forth below. 


9. provide primary coverage for all losses and damages caused by the perils or 
causes of loss covered. 
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10. not include a co-insurance clause. 


11. include an exception for ensuing losses from physical damage or loss with 
respect to any defective workmanship, design, or materials exclusions. 


12. include performance/hot testing and start-up. 


13. be maintained in effect, subject to the provisions herein regarding Substantial 
Completion and partial occupancy or use of the Work by Owner, until the Work 
is complete. 


B. Notice of Cancellation or Change: All the policies of insurance (and the certificates 
or other evidence thereof) required to be purchased and maintained in accordance 
with this Paragraph 6.05 will contain a provision or endorsement that the coverage 
afforded will not be canceled or materially changed or renewal refused until at least 
10 days prior written notice has been given to the purchasing policyholder. Within 
three days of receipt of any such written notice, the purchasing policyholder shall 
provide a copy of the notice to each other insured. 


C. Deductibles: The purchaser of any required builder’s risk or property insurance shall 
pay for costs not covered because of the application of a policy deductible. 


D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or 
portions of the Work prior to Substantial Completion of all the Work as provided in 
Paragraph 15.04, then Owner (directly, if it is the purchaser of the builder’s risk 
policy, or through Contractor) will provide notice of such occupancy or use to the 
builder’s risk insurer. The builder’s risk insurance shall not be canceled or permitted 
to lapse on account of any such partial use or occupancy; rather, those portions of 
the Work that are occupied or used by Owner may come off the builder’s risk policy, 
while those portions of the Work not yet occupied or used by Owner shall remain 
covered by the builder’s risk insurance. 


E. Additional Insurance: If Contractor elects to obtain other special insurance to be 
included in or supplement the builder’s risk or property insurance policies provided 
under this Paragraph 6.05, it may do so at Contractor’s expense. 


F. Insurance of Other Property: If the express insurance provisions of the Contract do 
not require or address the insurance of a property item or interest, such as tools, 
construction equipment, or other personal property owned by Contractor, a 
Subcontractor, or an employee of Contractor or a Subcontractor, then the entity or 
individual owning such property item will be responsible for deciding whether to 
insure it, and if so in what amount. 


6.06 Waiver of Rights 


A. All policies purchased in accordance with Paragraph 6.05, expressly including the 
builder’s risk policy, shall contain provisions to the effect that in the event of 
payment of any loss or damage the insurers will have no rights of recovery against 
any insureds thereunder, or against Engineer or its consultants, or their officers, 
directors, members, partners, employees, agents, consultants, or subcontractors. 
Owner and Contractor waive all rights against each other and the respective 
officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, for all losses and damages caused by, 
arising out of, or resulting from any of the perils or causes of loss covered by such 
policies and any other property insurance applicable to the Work; and, in addition, 
waive all such rights against Engineer, its consultants, all Subcontractors, all 
individuals or entities identified in the Supplementary Conditions as insureds, and 
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the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, under such policies for losses and 
damages so caused. None of the above waivers shall extend to the rights that any 
party making such waiver may have to the proceeds of insurance held by Owner or 
Contractor as trustee or fiduciary, or otherwise payable under any policy so issued. 


B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the 
officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, for: 


1. loss due to business interruption, loss of use, or other consequential loss 
extending beyond direct physical loss or damage to Owner’s property or the 
Work caused by, arising out of, or resulting from fire or other perils whether or 
not insured by Owner; and 


2. loss or damage to the completed Project or part thereof caused by, arising out 
of, or resulting from fire or other insured peril or cause of loss covered by any 
property insurance maintained on the completed Project or part thereof by 
Owner during partial occupancy or use pursuant to Paragraph 15.04, after 
Substantial Completion pursuant to Paragraph 15.03, or after final payment 
pursuant to Paragraph 15.06. 


C. Any insurance policy maintained by Owner covering any loss, damage or 
consequential loss referred to in Paragraph 6.06.B shall contain provisions to the 
effect that in the event of payment of any such loss, damage, or consequential loss, 
the insurers will have no rights of recovery against Contractor, Subcontractors, or 
Engineer, or the officers, directors, members, partners, employees, agents, 
consultants, or subcontractors of each and any of them. 


D. Contractor shall be responsible for assuring that the agreement under which a 
Subcontractor performs a portion of the Work contains provisions whereby the 
Subcontractor waives all rights against Owner, Contractor, all individuals or entities 
identified in the Supplementary Conditions as insureds, the Engineer and its 
consultants, and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them, for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils or 
causes of loss covered by builder’s risk insurance and any other property insurance 
applicable to the Work. 


6.07 Receipt and Application of Property Insurance Proceeds 


A. Any insured loss under the builder’s risk and other policies of insurance required by 
Paragraph 6.05 will be adjusted and settled with the named insured that purchased 
the policy. Such named insured shall act as fiduciary for the other insureds, and give 
notice to such other insureds that adjustment and settlement of a claim is in 
progress. Any other insured may state its position regarding a claim for insured loss 
in writing within 15 days after notice of such claim. 


B. Proceeds for such insured losses may be made payable by the insurer either jointly 
to multiple insureds, or to the named insured that purchased the policy in its own 
right and as fiduciary for other insureds, subject to the requirements of any 
applicable mortgage clause. A named insured receiving insurance proceeds under 
the builder’s risk and other policies of insurance required by Paragraph 6.05 shall 
distribute such proceeds in accordance with such agreement as the parties in 
interest may reach, or as otherwise required under the dispute resolution provisions 
of this Contract or applicable Laws and Regulations. 
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C. If no other special agreement is reached, the damaged Work shall be repaired or 
replaced, the money so received applied on account thereof, and the Work and the 
cost thereof covered by Change Order, if needed. 


ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 


7.01 Supervision and Superintendence 


A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, 
devoting such attention thereto and applying such skills and expertise as may be 
necessary to perform the Work in accordance with the Contract Documents. 
Contractor shall be solely responsible for the means, methods, techniques, 
sequences, and procedures of construction. 


B. At all times during the progress of the Work, Contractor shall assign a competent 
resident superintendent who shall not be replaced without written notice to Owner 
and Engineer except under extraordinary circumstances. 


7.02 Labor; Working Hours 


A. Contractor shall provide competent, suitably qualified personnel to survey and lay 
out the Work and perform construction as required by the Contract Documents. 
Contractor shall at all times maintain good discipline and order at the Site. 


B. Except as otherwise required for the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, and except as otherwise stated in the 
Contract Documents, all Work at the Site shall be performed during regular working 
hours, Monday through Friday. Contractor will not perform Work on a Saturday, 
Sunday, or any legal holiday. Contractor may perform Work outside regular working 
hours or on Saturdays, Sundays, or legal holidays only with Owner’s written 
consent, which will not be unreasonably withheld. 


7.03 Services, Materials, and Equipment 


A. Unless otherwise specified in the Contract Documents, Contractor shall provide and 
assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, 
power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all 
other facilities and incidentals necessary for the performance, testing, start up, and 
completion of the Work, whether or not such items are specifically called for in the 
Contract Documents. 


B. All materials and equipment incorporated into the Work shall be of good quality and 
new, except as otherwise provided in the Contract Documents. All special 
warranties and guarantees required by the Specifications shall expressly run to the 
benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory 
evidence (including reports of required tests) as to the source, kind, and quality of 
materials and equipment. 


C. All materials and equipment shall be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the 
applicable Supplier, except as otherwise may be provided in the Contract 
Documents. 
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7.04 “Or Equals” 


A. Whenever an item of material or equipment is specified or described in the Contract 
Documents by using the name of a proprietary item or the name of a particular 
Supplier, the Contract Price has been based upon Contractor furnishing such item 
as specified. The specification or description of such an item is intended to establish 
the type, function, appearance, and quality required. Unless the specification or 
description contains or is followed by words reading that no like, equivalent, or “or 
equal” item is permitted, Contractor may request that Engineer authorize the use of 
other items of material or equipment, or items from other proposed suppliers under 
the circumstances described below. 


1. If Engineer in its sole discretion determines that an item of material or 
equipment proposed by Contractor is functionally equal to that named and 
sufficiently similar so that no change in related Work will be required, Engineer 
shall deem it an “or equal” item. For the purposes of this paragraph, a proposed 
item of material or equipment will be considered functionally equal to an item so 
named if: 


a. in the exercise of reasonable judgment Engineer determines that: 


1) it is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics; 


2) it will reliably perform at least equally well the function and achieve the 
results imposed by the design concept of the completed Project as a 
functioning whole; 


3) it has a proven record of performance and availability of responsive 
service; and 


4) it is not objectionable to Owner. 


b. Contractor certifies that, if approved and incorporated into the Work: 


1) there will be no increase in cost to the Owner or increase in Contract 
Times; and 


2) it will conform substantially to the detailed requirements of the item 
named in the Contract Documents. 


B. Contractor’s Expense: Contractor shall provide all data in support of any proposed 
“or equal” item at Contractor’s expense. 


C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable 
time to evaluate each “or-equal” request.  Engineer may require Contractor to 
furnish additional data about the proposed “or-equal” item. Engineer will be the sole 
judge of acceptability. No “or-equal” item will be ordered, furnished, installed, or 
utilized until Engineer’s review is complete and Engineer determines that the 
proposed item is an “or-equal”, which will be evidenced by an approved Shop 
Drawing or other written communication. Engineer will advise Contractor in writing of 
any negative determination. 


D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” 
request shall result in any change in Contract Price. The Engineer’s denial of an “or-
equal” request shall be final and binding, and may not be reversed through an 
appeal under any provision of the Contract Documents. 
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E. Treatment as a Substitution Request: If Engineer determines that an item of material 
or equipment proposed by Contractor does not qualify as an “or-equal” item, 
Contractor may request that Engineer considered the proposed item as a substitute 
pursuant to Paragraph 7.05. 


7.05 Substitutes 


A. Unless the specification or description of an item of material or equipment required 
to be furnished under the Contract Documents contains or is followed by words 
reading that no substitution is permitted, Contractor may request that Engineer 
authorize the use of other items of material or equipment under the circumstances 
described below. To the extent possible such requests shall be made before 
commencement of related construction at the Site. 


1. Contractor shall submit sufficient information as provided below to allow 
Engineer to determine if the item of material or equipment proposed is 
functionally equivalent to that named and an acceptable substitute therefor. 
Engineer will not accept requests for review of proposed substitute items of 
material or equipment from anyone other than Contractor. 


2. The requirements for review by Engineer will be as set forth in Paragraph 
7.05.B, as supplemented by the Specifications, and as Engineer may decide is 
appropriate under the circumstances. 


3. Contractor shall make written application to Engineer for review of a proposed 
substitute item of material or equipment that Contractor seeks to furnish or use. 
The application: 


a. shall certify that the proposed substitute item will: 


1) perform adequately the functions and achieve the results called for by 
the general design, 


2) be similar in substance to that specified, and 


3) be suited to the same use as that specified. 


b. will state: 


1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times, 


2) whether use of the proposed substitute item in the Work will require a 
change in any of the Contract Documents (or in the provisions of any 
other direct contract with Owner for other work on the Project) to adapt 
the design to the proposed substitute item, and 


3) whether incorporation or use of the proposed substitute item in 
connection with the Work is subject to payment of any license fee or 
royalty. 


c. will identify: 


1) all variations of the proposed substitute item from that specified, and 


2) available engineering, sales, maintenance, repair, and replacement 
services. 


d. shall contain an itemized estimate of all costs or credits that will result 
directly or indirectly from use of such substitute item, including but not 
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limited to changes in Contract Price, shared savings, costs of redesign, and 
claims of other contractors affected by any resulting change. 


B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable 
time to evaluate each substitute request, and to obtain comments and direction from 
Owner. Engineer may require Contractor to furnish additional data about the 
proposed substitute item. Engineer will be the sole judge of acceptability. No 
substitute will be ordered, furnished, installed, or utilized until Engineer’s review is 
complete and Engineer determines that the proposed item is an acceptable 
substitute. Engineer’s determination will be evidenced by a Field Order or a 
proposed Change Order accounting for the substitution itself and all related impacts, 
including changes in Contract Price or Contract Times. Engineer will advise 
Contractor in writing of any negative determination. 


C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s 
expense a special performance guarantee or other surety with respect to any 
substitute. 


D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in 
evaluating a substitute proposed or submitted by Contractor. Whether or not 
Engineer approves a substitute so proposed or submitted by Contractor, Contractor 
shall reimburse Owner for the reasonable charges of Engineer for evaluating each 
such proposed substitute. Contractor shall also reimburse Owner for the reasonable 
charges of Engineer for making changes in the Contract Documents (or in the 
provisions of any other direct contract with Owner) resulting from the acceptance of 
each proposed substitute. 


E. Contractor’s Expense: Contractor shall provide all data in support of any proposed 
substitute at Contractor’s expense. 


F. Effect of Engineer’s Determination: If Engineer approves the substitution request, 
Contractor shall execute the proposed Change Order and proceed with the 
substitution. The Engineer’s denial of a substitution request shall be final and 
binding, and may not be reversed through an appeal under any provision of the 
Contract Documents. Contractor may challenge the scope of reimbursement costs 
imposed under Paragraph 7.05.D, by timely submittal of a Change Proposal. 


7.06 Concerning Subcontractors, Suppliers, and Others 


A. Contractor may retain Subcontractors and Suppliers for the performance of parts of 
the Work.  Such Subcontractors and Suppliers must be acceptable to Owner. 


B. Contractor shall retain specific Subcontractors, Suppliers, or other individuals or 
entities for the performance of designated parts of the Work if required by the 
Contract to do so. 


C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of 
the Contract, Owner may not require Contractor to retain any Subcontractor, 
Supplier, or other individual or entity to furnish or perform any of the Work against 
which Contractor has reasonable objection. 


D. Prior to entry into any binding subcontract or purchase order, Contractor shall 
submit to Owner the identity of the proposed Subcontractor or Supplier (unless 
Owner has already deemed such proposed Subcontractor or Supplier acceptable, 
during the bidding process or otherwise). Such proposed Subcontractor or Supplier 
shall be deemed acceptable to Owner unless Owner raises a substantive, 
reasonable objection within five days. 
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E. Owner may require the replacement of any Subcontractor, Supplier, or other 
individual or entity retained by Contractor to perform any part of the Work. Owner 
also may require Contractor to retain specific replacements; provided, however, that 
Owner may not require a replacement to which Contractor has a reasonable 
objection. If Contractor has submitted the identity of certain Subcontractors, 
Suppliers, or other individuals or entities for acceptance by Owner, and Owner has 
accepted it (either in writing or by failing to make written objection thereto), then 
Owner may subsequently revoke the acceptance of any such Subcontractor, 
Supplier, or other individual or entity so identified solely on the basis of substantive, 
reasonable objection after due investigation. Contractor shall submit an acceptable 
replacement for the rejected Subcontractor, Supplier, or other individual or entity. 


F. If Owner requires the replacement of any Subcontractor, Supplier, or other individual 
or entity retained by Contractor to perform any part of the Work, then Contractor 
shall be entitled to an adjustment in Contract Price or Contract Times, or both, with 
respect to the replacement; and Contractor shall initiate a Change Proposal for such 
adjustment within 30 days of Owner’s requirement of replacement. 


G. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or 
entity, whether initially or as a replacement, shall constitute a waiver of the right of 
Owner to the completion of the Work in accordance with the Contract Documents. 


H. On a monthly basis Contractor shall submit to Engineer a complete list of all 
Subcontractors and Suppliers having a direct contract with Contractor, and of all 
other Subcontractors and Suppliers known to Contractor at the time of submittal. 


I. Contractor shall be fully responsible to Owner and Engineer for all acts and 
omissions of the Subcontractors, Suppliers, and other individuals or entities 
performing or furnishing any of the Work just as Contractor is responsible for 
Contractor’s own acts and omissions. 


J. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors, Suppliers, and all other individuals or entities performing or 
furnishing any of the Work. 


K. Contractor shall restrict all Subcontractors, Suppliers, and such other individuals or 
entities performing or furnishing any of the Work from communicating with Engineer 
or Owner, except through Contractor or in case of an emergency, or as otherwise 
expressly allowed herein. 


L. The divisions and sections of the Specifications and the identifications of any 
Drawings shall not control Contractor in dividing the Work among Subcontractors or 
Suppliers or delineating the Work to be performed by any specific trade. 


M. All Work performed for Contractor by a Subcontractor or Supplier shall be pursuant 
to an appropriate contractual agreement that specifically binds the Subcontractor or 
Supplier to the applicable terms and conditions of the Contract Documents for the 
benefit of Owner and Engineer. 


N. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, 
information about amounts paid to Contractor on account of Work performed for 
Contractor by the particular Subcontractor or Supplier. 
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O. Nothing in the Contract Documents: 


1. shall create for the benefit of any such Subcontractor, Supplier, or other 
individual or entity any contractual relationship between Owner or Engineer and 
any such Subcontractor, Supplier, or other individual or entity; nor 


2. shall create any obligation on the part of Owner or Engineer to pay or to see to 
the payment of any money due any such Subcontractor, Supplier, or other 
individual or entity except as may otherwise be required by Laws and 
Regulations. 


7.07 Patent Fees and Royalties 


A. Contractor shall pay all license fees and royalties and assume all costs incident to 
the use in the performance of the Work or the incorporation in the Work of any 
invention, design, process, product, or device which is the subject of patent rights or 
copyrights held by others. If a particular invention, design, process, product, or 
device is specified in the Contract Documents for use in the performance of the 
Work and if, to the actual knowledge of Owner or Engineer, its use is subject to 
patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by Owner in the Contract 
Documents. 


B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and 
hold harmless Contractor, and its officers, directors, members, partners, employees, 
agents, consultants, and subcontractors from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals, and all court or arbitration or other 
dispute resolution costs) arising out of or relating to any infringement of patent rights 
or copyrights incident to the use in the performance of the Work or resulting from the 
incorporation in the Work of any invention, design, process, product, or device 
specified in the Contract Documents, but not identified as being subject to payment 
of any license fee or royalty to others required by patent rights or copyrights. 


C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants and subcontractors of each and any of 
them from and against all claims, costs, losses, and damages (including but not 
limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to any infringement of patent rights or copyrights incident to the use in 
the performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product, or device not specified in the Contract 
Documents. 


7.08 Permits 


A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and 
pay for all construction permits and licenses. Owner shall assist Contractor, when 
necessary, in obtaining such permits and licenses. Contractor shall pay all 
governmental charges and inspection fees necessary for the prosecution of the 
Work which are applicable at the time of the submission of Contractor’s Bid (or 
when Contractor became bound under a negotiated contract). Owner shall pay all 
charges of utility owners for connections for providing permanent service to the 
Work 
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7.09 Taxes 


A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to be 
paid by Contractor in accordance with the Laws and Regulations of the place of the 
Project which are applicable during the performance of the Work. 


7.10 Laws and Regulations 


A. Contractor shall give all notices required by and shall comply with all Laws and 
Regulations applicable to the performance of the Work. Except where otherwise 
expressly required by applicable Laws and Regulations, neither Owner nor Engineer 
shall be responsible for monitoring Contractor’s compliance with any Laws or 
Regulations. 


B. If Contractor performs any Work or takes any other action knowing or having reason 
to know that it is contrary to Laws or Regulations, Contractor shall bear all resulting 
costs and losses, and shall indemnify and hold harmless Owner and Engineer, and 
the officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them from and against all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to such Work or other action. It 
shall not be Contractor’s responsibility to make certain that the Work described in 
the Contract Documents is in accordance with Laws and Regulations, but this shall 
not relieve Contractor of Contractor’s obligations under Paragraph 3.03. 


C. Owner or Contractor may give notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound 
under a negotiated contract) in Laws or Regulations having an effect on the cost or 
time of performance of the Work, including but not limited to changes in Laws or 
Regulations having an effect on procuring permits and on sales, use, value-added, 
consumption, and other similar taxes.  If Owner and Contractor are unable to agree 
on entitlement to or on the amount or extent, if any, of any adjustment in Contract 
Price or Contract Times resulting from such changes, then within 30 days of such 
notice Contractor may submit a Change Proposal, or Owner may initiate a Claim. 


7.11  Record Documents 


A. Contractor shall maintain in a safe place at the Site one printed record copy of all 
Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field 
Orders, written interpretations and clarifications, and approved Shop Drawings. 
Contractor shall keep such record documents in good order and annotate them to 
show changes made during construction. These record documents, together with all 
approved Samples, will be available to Engineer for reference. Upon completion of 
the Work, Contractor shall deliver these record documents to Engineer. 


7.12 Safety and Protection 


A. Contractor shall be solely responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connection with the Work. Such responsibility 
does not relieve Subcontractors of their responsibility for the safety of persons or 
property in the performance of their work, nor for compliance with applicable safety 
Laws and Regulations.  Contractor shall take all necessary precautions for the 
safety of, and shall provide the necessary protection to prevent damage, injury, or 
loss to: 


1. all persons on the Site or who may be affected by the Work; 
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2. all the Work and materials and equipment to be incorporated therein, whether in 
storage on or off the Site; and 


3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, 
walks, pavements, roadways, structures, other work in progress, utilities, and 
Underground Facilities not designated for removal, relocation, or replacement in 
the course of construction. 


B. Contractor shall comply with all applicable Laws and Regulations relating to the 
safety of persons or property, or to the protection of persons or property from 
damage, injury, or loss; and shall erect and maintain all necessary safeguards for 
such safety and protection. Contractor shall notify Owner; the owners of adjacent 
property, Underground Facilities, and other utilities; and other contractors and utility 
owners performing work at or adjacent to the Site, when prosecution of the Work 
may affect them, and shall cooperate with them in the protection, removal, 
relocation, and replacement of their property or work in progress. 


C. Contractor shall comply with the applicable requirements of Owner’s safety 
programs, if any.  The Supplementary Conditions identify any Owner’s safety 
programs that are applicable to the Work. 


D. Contractor shall inform Owner and Engineer of the specific requirements of 
Contractor’s safety program with which Owner’s and Engineer’s employees and 
representatives must comply while at the Site. 


E. All damage, injury, or loss to any property referred to in Paragraph 7.12.A.2 or 
7.12.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any 
Subcontractor, Supplier, or any other individual or entity directly or indirectly 
employed by any of them to perform any of the Work, or anyone for whose acts any 
of them may be liable, shall be remedied by Contractor at its expense (except 
damage or loss attributable to the fault of Drawings or Specifications or to the acts 
or omissions of Owner or Engineer or anyone employed by any of them, or anyone 
for whose acts any of them may be liable, and not attributable, directly or indirectly, 
in whole or in part, to the fault or negligence of Contractor or any Subcontractor, 
Supplier, or other individual or entity directly or indirectly employed by any of them). 


F. Contractor’s duties and responsibilities for safety and protection shall continue until 
such time as all the Work is completed and Engineer has issued a notice to Owner 
and Contractor in accordance with Paragraph 15.06.B that the Work is acceptable 
(except as otherwise expressly provided in connection with Substantial Completion). 


G. Contractor’s duties and responsibilities for safety and protection shall resume 
whenever Contractor or any Subcontractor or Supplier returns to the Site to fulfill 
warranty or correction obligations, or to conduct other tasks arising from the 
Contract Documents. 


7.13 Safety Representative 


A. Contractor shall designate a qualified and experienced safety representative at the 
Site whose duties and responsibilities shall be the prevention of accidents and the 
maintaining and supervising of safety precautions and programs. 


7.14 Hazard Communication Programs 


A. Contractor shall be responsible for coordinating any exchange of material safety 
data sheets or other hazard communication information required to be made 
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available to or exchanged between or among employers at the Site in accordance 
with Laws or Regulations. 


7.15 Emergencies 


A. In emergencies affecting the safety or protection of persons or the Work or property 
at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened 
damage, injury, or loss. Contractor shall give Engineer prompt written notice if 
Contractor believes that any significant changes in the Work or variations from the 
Contract Documents have been caused thereby or are required as a result thereof. 
If Engineer determines that a change in the Contract Documents is required 
because of the action taken by Contractor in response to such an emergency, a 
Work Change Directive or Change Order will be issued. 


7.16 Shop Drawings, Samples, and Other Submittals 


A. Shop Drawing and Sample Submittal Requirements: 


1. Before submitting a Shop Drawing or Sample, Contractor shall have: 


a. reviewed and coordinated the Shop Drawing or Sample with other Shop 
Drawings and Samples and with the requirements of the Work and the 
Contract Documents; 


b. determined and verified all field measurements, quantities, dimensions, 
specified performance and design criteria, installation requirements, 
materials, catalog numbers, and similar information with respect thereto; 


c. determined and verified the suitability of all materials and equipment 
offered with respect to the indicated application, fabrication, shipping, 
handling, storage, assembly, and installation pertaining to the performance 
of the Work; and 


d. determined and verified all information relative to Contractor’s 
responsibilities for means, methods, techniques, sequences, and 
procedures of construction, and safety precautions and programs incident 
thereto. 


2. Each submittal shall bear a stamp or specific written certification that Contractor 
has satisfied Contractor’s obligations under the Contract Documents with 
respect to Contractor’s review of that submittal, and that Contractor approves 
the submittal. 


3. With each submittal, Contractor shall give Engineer specific written notice of 
any variations that the Shop Drawing or Sample may have from the 
requirements of the Contract Documents. This notice shall be set forth in a 
written communication separate from the Shop Drawings or Sample submittal; 
and, in addition, in the case of Shop Drawings by a specific notation made on 
each Shop Drawing submitted to Engineer for review and approval of each 
such variation. 


B. Submittal Procedures for Shop Drawings and Samples: Contractor shall submit 
Shop Drawings and Samples to Engineer for review and approval in accordance 
with the accepted Schedule of Submittals. Each submittal will be identified as 
Engineer may require. 


1. Shop Drawings: 


a. Contractor shall submit the number of copies required in the Specifications. 
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b. Data shown on the Shop Drawings will be complete with respect to 
quantities, dimensions, specified performance and design criteria, 
materials, and similar data to show Engineer the services, materials, and 
equipment Contractor proposes to provide and to enable Engineer to 
review the information for the limited purposes required by Paragraph 
7.16.D. 


2. Samples: 


a. Contractor shall submit the number of Samples required in the 
Specifications. 


b. Contractor shall clearly identify each Sample as to material, Supplier, 
pertinent data such as catalog numbers, the use for which intended and 
other data as Engineer may require to enable Engineer to review the 
submittal for the limited purposes required by Paragraph 7.16.D. 


3. Where a Shop Drawing or Sample is required by the Contract Documents or 
the Schedule of Submittals, any related Work performed prior to Engineer’s 
review and approval of the pertinent submittal will be at the sole expense and 
responsibility of Contractor. 


C. Other Submittals: Contractor shall submit other submittals to Engineer in 
accordance with the accepted Schedule of Submittals, and pursuant to the 
applicable terms of the Specifications. 


D. Engineer’s Review: 


1. Engineer will provide timely review of Shop Drawings and Samples in 
accordance with the Schedule of Submittals acceptable to Engineer. Engineer’s 
review and approval will be only to determine if the items covered by the 
submittals will, after installation or incorporation in the Work, conform to the 
information given in the Contract Documents and be compatible with the design 
concept of the completed Project as a functioning whole as indicated by the 
Contract Documents. 


2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction or to safety precautions or programs 
incident thereto. 


3. Engineer’s review and approval of a separate item as such will not indicate 
approval of the assembly in which the item functions. 


4. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for any variation from the requirements of the 
Contract Documents unless Contractor has complied with the requirements of 
Paragraph 7.16.A.3 and Engineer has given written approval of each such 
variation by specific written notation thereof incorporated in or accompanying 
the Shop Drawing or Sample. Engineer will document any such approved 
variation from the requirements of the Contract Documents in a Field Order. 


5. Engineer’s review and approval of a Shop Drawing or Sample shall not relieve 
Contractor from responsibility for complying with the requirements of Paragraph 
7.16.A and B. 


6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation 
from the requirements of the Contract Documents, shall not, under any 
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circumstances, change the Contract Times or Contract Price, unless such 
changes are included in a Change Order. 


7. Neither Engineer’s receipt, review, acceptance or approval of a Shop Drawing, 
Sample, or other submittal shall result in such item becoming a Contract 
Document. 


8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the 
provisions of Paragraph 7.16.D.4. 


E. Resubmittal Procedures: 


1. Contractor shall make corrections required by Engineer and shall return the 
required number of corrected copies of Shop Drawings and submit, as required, 
new Samples for review and approval. Contractor shall direct specific attention 
in writing to revisions other than the corrections called for by Engineer on 
previous submittals. 


2. Contractor shall furnish required submittals with sufficient information and 
accuracy to obtain required approval of an item with no more than three 
submittals. Engineer will record Engineer’s time for reviewing a fourth or 
subsequent submittal of a Shop Drawings, sample, or other item requiring 
approval, and Contractor shall be responsible for Engineer’s charges to Owner 
for such time. Owner may impose a set-off against payments due to Contractor 
to secure reimbursement for such charges. 


3. If Contractor requests a change of a previously approved submittal item, 
Contractor shall be responsible for Engineer’s charges to Owner for its review 
time, and Owner may impose a set-off against payments due to Contractor to 
secure reimbursement for such charges, unless the need for such change is 
beyond the control of Contractor. 


7.17 Contractor’s General Warranty and Guarantee 


A. Contractor warrants and guarantees to Owner that all Work will be in accordance 
with the Contract Documents and will not be defective. Engineer and its officers, 
directors, members, partners, employees, agents, consultants, and subcontractors 
shall be entitled to rely on Contractor’s warranty and guarantee. 


B. Contractor’s warranty and guarantee hereunder excludes defects or damage 
caused by: 


1. abuse, modification, or improper maintenance or operation by persons other 
than Contractor, Subcontractors, Suppliers, or any other individual or entity for 
whom Contractor is responsible; or 


2. normal wear and tear under normal usage. 


C. Contractor’s obligation to perform and complete the Work in accordance with the 
Contract Documents shall be absolute. None of the following will constitute an 
acceptance of Work that is not in accordance with the Contract Documents or a 
release of Contractor’s obligation to perform the Work in accordance with the 
Contract Documents: 


1. observations by Engineer; 


2. recommendation by Engineer or payment by Owner of any progress or final 
payment; 
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3. the issuance of a certificate of Substantial Completion by Engineer or any 
payment related thereto by Owner; 


4. use or occupancy of the Work or any part thereof by Owner; 


5. any review and approval of a Shop Drawing or Sample submittal; 


6. the issuance of a notice of acceptability by Engineer; 


7. any inspection, test, or approval by others; or 


8. any correction of defective Work by Owner. 


D. If the Contract requires the Contractor to accept the assignment of a contract 
entered into by Owner, then the specific warranties, guarantees, and correction 
obligations contained in the assigned contract shall govern with respect to 
Contractor’s performance obligations to Owner for the Work described in the 
assigned contract. 


7.18 Indemnification 


A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract  or otherwise, Contractor shall 
indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and 
any of them from and against all claims, costs, losses, and damages (including but 
not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals and all court or arbitration or other dispute resolution costs) arising out 
of or relating to the performance of the Work, provided that any such claim, cost, 
loss, or damage is attributable to bodily injury, sickness, disease, or death, or to 
injury to or destruction of tangible property (other than the Work itself), including the 
loss of use resulting therefrom but only to the extent caused by any negligent act or 
omission of Contractor, any Subcontractor, any Supplier, or any individual or entity 
directly or indirectly employed by any of them to perform any of the Work or anyone 
for whose acts any of them may be liable. 


B. In any and all claims against Owner or Engineer or any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors by any 
employee (or the survivor or personal representative of such employee) of 
Contractor, any Subcontractor, any Supplier, or any individual or entity directly or 
indirectly employed by any of them to perform any of the Work, or anyone for whose 
acts any of them may be liable, the indemnification obligation under Paragraph 
7.18.A shall not be limited in any way by any limitation on the amount or type of 
damages, compensation, or benefits payable by or for Contractor or any such 
Subcontractor, Supplier, or other individual or entity under workers’ compensation 
acts, disability benefit acts, or other employee benefit acts. 


C. The indemnification obligations of Contractor under Paragraph 7.18.A shall not 
extend to the liability of Engineer and Engineer’s officers, directors, members, 
partners, employees, agents, consultants and subcontractors arising out of: 


1. the preparation or approval of, or the failure to prepare or approve maps, 
Drawings, opinions, reports, surveys, Change Orders, designs, or 
Specifications; or 


2. giving directions or instructions, or failing to give them, if that is the primary 
cause of the injury or damage. 
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7.19 Delegation of Professional Design Services 


A. Contractor will not be required to provide professional design services unless such 
services are specifically required by the Contract Documents for a portion of the 
Work or unless such services are required to carry out Contractor’s responsibilities 
for construction means, methods, techniques, sequences and procedures. 
Contractor shall not be required to provide professional services in violation of 
applicable Laws and Regulations. 


B. If professional design services or certifications by a design professional related to 
systems, materials, or equipment are specifically required of Contractor by the 
Contract Documents, Owner and Engineer will specify all performance and design 
criteria that such services must satisfy. Contractor shall cause such services or 
certifications to be provided by a properly licensed professional, whose signature 
and seal shall appear on all drawings, calculations, specifications, certifications, and 
other submittals prepared by such professional. Shop Drawings and other 
submittals related to the Work designed or certified by such professional, if prepared 
by others, shall bear such professional’s written approval when submitted to 
Engineer. 


C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and 
completeness of the services, certifications, or approvals performed by such design 
professionals, provided Owner and Engineer have specified to Contractor all 
performance and design criteria that such services must satisfy. 


D. Pursuant to this paragraph, Engineer’s review and approval of design calculations 
and design drawings will be only for the limited purpose of checking for 
conformance with performance and design criteria given and the design concept 
expressed in the Contract Documents. Engineer’s review and approval of Shop 
Drawings and other submittals (except design calculations and design drawings) will 
be only for the purpose stated in Paragraph 7.16.D.1. 


E. Contractor shall not be responsible for the adequacy of the performance or design 
criteria specified by Owner or Engineer. 


ARTICLE 8 – OTHER WORK AT THE SITE 


8.01 Other Work 


A. In addition to and apart from the Work under the Contract Documents, the Owner 
may perform other work at or adjacent to the Site. Such other work may be 
performed by Owner’s employees, or through contracts between the Owner and 
third parties. Owner may also arrange to have third-party utility owners perform work 
on their utilities and facilities at or adjacent to the Site. 


B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or 
through contracts for such other work, then Owner shall give Contractor written 
notice thereof prior to starting any such other work. If Owner has advance 
information regarding the start of any utility work at or adjacent to the Site, Owner 
shall provide such information to Contractor. 


C. Contractor shall afford each other contractor that performs such other work, each 
utility owner performing other work, and Owner, if Owner is performing other work 
with Owner’s employees, proper and safe access to the Site, and provide a 
reasonable opportunity for the introduction and storage of materials and equipment 
and the execution of such other work. Contractor shall do all cutting, fitting, and 
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patching of the Work that may be required to properly connect or otherwise make its 
several parts come together and properly integrate with such other work. Contractor 
shall not endanger any work of others by cutting, excavating, or otherwise altering 
such work; provided, however, that Contractor may cut or alter others' work with the 
written consent of Engineer and the others whose work will be affected. 


D. If the proper execution or results of any part of Contractor’s Work depends upon 
work performed by others under this Article 8, Contractor shall inspect such other 
work and promptly report to Engineer in writing any delays, defects, or deficiencies 
in such other work that render it unavailable or unsuitable for the proper execution 
and results of Contractor’s Work. Contractor’s failure to so report will constitute an 
acceptance of such other work as fit and proper for integration with Contractor’s 
Work except for latent defects and deficiencies in such other work. 


8.02 Coordination 


A. If Owner intends to contract with others for the performance of other work at or 
adjacent to the Site, to perform other work at or adjacent to the Site with Owner’s 
employees, or to arrange to have utility owners perform work at or adjacent to the 
Site, the following will be set forth in the Supplementary Conditions or provided to 
Contractor prior to the start of any such other work: 


1. the identity of the individual or entity that will have authority and responsibility 
for coordination of the activities among the various contractors; 


2. an itemization of the specific matters to be covered by such authority and 
responsibility; and 


3. the extent of such authority and responsibilities. 


B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole 
authority and responsibility for such coordination. 


8.03 Legal Relationships 


A. If, in the course of performing other work at or adjacent to the Site for Owner, the 
Owner’s employees, any other contractor working for Owner, or any utility owner for 
whom the Owner is responsible causes damage to the Work or to the property of 
Contractor or its Subcontractors, or delays, disrupts, interferes with, or increases the 
scope or cost of the performance of the Work, through actions or inaction, then 
Contractor shall be entitled to an equitable adjustment in the Contract Price or the 
Contract Times, or both. Contractor must submit any Change Proposal seeking an 
equitable adjustment in the Contract Price or the Contract Times under this 
paragraph within 30 days of the damaging, delaying, disrupting, or interfering event. 
The entitlement to, and extent of, any such equitable adjustment shall take into 
account information (if any) regarding such other work that was provided to 
Contractor in the Contract Documents prior to the submittal of the Bid or the final 
negotiation of the terms of the Contract. When applicable, any such equitable 
adjustment in Contract Price shall be conditioned on Contractor assigning to Owner 
all Contractor’s rights against such other contractor or utility owner with respect to 
the damage, delay, disruption, or interference that is the subject of the adjustment. 
Contractor’s entitlement to an adjustment of the Contract Times is conditioned on 
such adjustment being essential to Contractor’s ability to complete the Work within 
the Contract Times. 


B. Contractor shall take reasonable and customary measures to avoid damaging, 
delaying, disrupting, or interfering with the work of Owner, any other contractor, or 
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any utility owner performing other work at or adjacent to the Site. If Contractor fails 
to take such measures and as a result damages, delays, disrupts, or interferes with 
the work of any such other contractor or utility owner, then Owner may impose a 
set-off against payments due to Contractor, and assign to such other contractor or 
utility owner the Owner’s contractual rights against Contractor with respect to the 
breach of the obligations set forth in this paragraph. 


C. When Owner is performing other work at or adjacent to the Site with Owner’s 
employees, Contractor shall be liable to Owner for damage to such other work, and 
for the reasonable direct delay, disruption, and interference costs incurred by Owner 
as a result of Contractor’s failure to take reasonable and customary measures with 
respect to Owner’s other work. In response to such damage, delay, disruption, or 
interference, Owner may impose a set-off against payments due to Contractor. 


D. If Contractor damages, delays, disrupts, or interferes with the work of any other 
contractor, or any utility owner performing other work at or adjacent to the Site, 
through Contractor’s failure to take reasonable and customary measures to avoid 
such impacts, or if any claim arising out of Contractor’s actions, inactions, or 
negligence in performance of the Work at or adjacent to the Site is made by any 
such other contractor or utility owner against Contractor, Owner, or Engineer, then 
Contractor shall (1) promptly attempt to settle the claim as to all parties through 
negotiations with such other contractor or utility owner, or otherwise resolve the 
claim by arbitration or other dispute resolution proceeding or at law, and (2) 
indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each and 
any of them from and against any such claims, and against all costs, losses, and 
damages (including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such damage, delay, disruption, or 
interference. 


ARTICLE 9 – OWNER’S RESPONSIBILITIES 


9.01 Communications to Contractor 


A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 


9.02 Replacement of Engineer 


A. Owner may at its discretion appoint an engineer to replace Engineer, provided 
Contractor makes no reasonable objection to the replacement engineer. The 
replacement engineer’s status under the Contract Documents shall be that of the 
former Engineer. 


9.03 Furnish Data 


A. Owner shall promptly furnish the data required of Owner under the Contract 
Documents. 


9.04 Pay When Due 


A. Owner shall make payments to Contractor when they are due as provided in the 
Agreement. 
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9.05 Lands and Easements; Reports, Tests, and Drawings 


A. Owner’s duties with respect to providing lands and easements are set forth in 
Paragraph 5.01. 


B. Owner’s duties with respect to providing engineering surveys to establish reference 
points are set forth in Paragraph 4.03. 


C. Article 5 refers to Owner’s identifying and making available to Contractor copies of 
reports of explorations and tests of conditions at the Site, and drawings of physical 
conditions relating to existing surface or subsurface structures at the Site. 


9.06 Insurance 


A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability 
and property insurance are set forth in Article 6. 


9.07 Change Orders 


A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 


9.08 Inspections, Tests, and Approvals 


A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set 
forth in Paragraph 14.02.B. 


9.09 Limitations on Owner’s Responsibilities 


A. The Owner shall not supervise, direct, or have control or authority over, nor be 
responsible for, Contractor’s means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with Laws and Regulations applicable to 
the performance of the Work. Owner will not be responsible for Contractor’s failure 
to perform the Work in accordance with the Contract Documents. 


9.10 Undisclosed Hazardous Environmental Condition 


A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental 
Condition is set forth in Paragraph 5.06. 


9.11 Evidence of Financial Arrangements 


A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence 
that financial arrangements have been made to satisfy Owner’s obligations under 
the Contract Documents (including obligations under proposed changes in the 
Work). 


9.12 Safety Programs 


A. While at the Site, Owner’s employees and representatives shall comply with the 
specific applicable requirements of Contractor’s safety programs of which Owner 
has been informed. 


B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 


ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 


10.01 Owner’s Representative 


A. Engineer will be Owner’s representative during the construction period. The duties 
and responsibilities and the limitations of authority of Engineer as Owner’s 
representative during construction are set forth in the Contract. 
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10.02 Visits to Site 


A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe as an experienced 
and qualified design professional the progress that has been made and the quality 
of the various aspects of Contractor’s executed Work. Based on information 
obtained during such visits and observations, Engineer, for the benefit of Owner, will 
determine, in general, if the Work is proceeding in accordance with the Contract 
Documents. Engineer will not be required to make exhaustive or continuous 
inspections on the Site to check the quality or quantity of the Work. Engineer’s 
efforts will be directed toward providing for Owner a greater degree of confidence 
that the completed Work will conform generally to the Contract Documents. On the 
basis of such visits and observations, Engineer will keep Owner informed of the 
progress of the Work and will endeavor to guard Owner against defective Work. 


B. Engineer’s visits and observations are subject to all the limitations on Engineer’s 
authority and responsibility set forth in Paragraph 10.08.  Particularly, but without 
limitation, during or as a result of Engineer’s visits or observations of Contractor’s 
Work, Engineer will not supervise, direct, control, or have authority over or be 
responsible for Contractor’s means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and programs incident thereto, 
or for any failure of Contractor to comply with Laws and Regulations applicable to 
the performance of the Work. 


10.03 Project Representative 


A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing 
the progress and quality of the Work, then the authority and responsibilities of any 
such Resident Project Representative will be as provided in the Supplementary 
Conditions, and limitations on the responsibilities thereof will be as provided in 
Paragraph 10.08. If Owner designates another representative or agent to represent 
Owner at the Site who is not Engineer’s consultant, agent, or employee, the 
responsibilities and authority and limitations thereon of such other individual or entity 
will be as provided in the Supplementary Conditions. 


10.04 Rejecting Defective Work 


A. Engineer has the authority to reject Work in accordance with Article 14. 


10.05 Shop Drawings, Change Orders and Payments 


A. Engineer’s authority, and limitations thereof, as to Shop Drawings and Samples, are 
set forth in Paragraph 7.16. 


B. Engineer’s authority, and limitations thereof, as to design calculations and design 
drawings submitted in response to a delegation of professional design services, if 
any, are set forth in Paragraph 7.19. 


C. Engineer’s authority as to Change Orders is set forth in Article 11. 


D. Engineer’s authority as to Applications for Payment is set forth in Article 15. 


10.06 Determinations for Unit Price Work 


A. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor as set forth in Paragraph 13.03. 
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10.07 Decisions on Requirements of Contract Documents and Acceptability of Work 


A. Engineer will render decisions regarding the requirements of the Contract 
Documents, and judge the acceptability of the Work, pursuant to the specific 
procedures set forth herein for initial interpretations, Change Proposals, and 
acceptance of the Work. In rendering such decisions and judgments, Engineer will 
not show partiality to Owner or Contractor, and will not be liable to Owner, 
Contractor, or others in connection with any proceedings, interpretations, decisions, 
or judgments conducted or rendered in good faith. 


10.08 Limitations on Engineer’s Authority and Responsibilities 


A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to 
exercise or not exercise such authority or responsibility or the undertaking, exercise, 
or performance of any authority or responsibility by Engineer, shall create, impose, 
or give rise to any duty in contract, tort, or otherwise owed by Engineer to 
Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any 
surety for or employee or agent of any of them. 


B. Engineer will not supervise, direct, control, or have authority over or be responsible 
for Contractor’s means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or for any 
failure of Contractor to comply with Laws and Regulations applicable to the 
performance of the Work. Engineer will not be responsible for Contractor’s failure to 
perform the Work in accordance with the Contract Documents. 


C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of 
the Work. 


D. Engineer’s review of the final Application for Payment and accompanying 
documentation and all maintenance and operating instructions, schedules, 
guarantees, bonds, certificates of inspection, tests and approvals, and other 
documentation required to be delivered by Paragraph 15.06.A will only be to 
determine generally that their content complies with the requirements of, and in the 
case of certificates of inspections, tests, and approvals, that the results certified 
indicate compliance with the Contract Documents. 


E. The limitations upon authority and responsibility set forth in this Paragraph 10.08 
shall also apply to the Resident Project Representative, if any. 


10.09 Compliance with Safety Program 


A. While at the Site, Engineer’s employees and representatives will comply with the 
specific applicable requirements of Owner’s and Contractor’s safety programs (if 
any) of which Engineer has been informed. 


ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 


11.01 Amending and Supplementing Contract Documents 


A. The Contract Documents may be amended or supplemented by a Change Order, a 
Work Change Directive, or a Field Order. 
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1. Change Orders: 


a. If an amendment or supplement to the Contract Documents includes a 
change in the Contract Price or the Contract Times, such amendment or 
supplement must be set forth in a Change Order. A Change Order also 
may be used to establish amendments and supplements of the Contract 
Documents that do not affect the Contract Price or Contract Times. 


b. Owner and Contractor may amend those terms and conditions of the 
Contract Documents that do not involve (1) the performance or 
acceptability of the Work, (2) the design (as set forth in the Drawings, 
Specifications, or otherwise), or (3) other engineering or technical matters, 
without the recommendation of the Engineer. Such an amendment shall be 
set forth in a Change Order. 


2. Work Change Directives: A Work Change Directive will not change the Contract 
Price or the Contract Times but is evidence that the parties expect that the 
modification ordered or documented by a Work Change Directive will be 
incorporated in a subsequently issued Change Order, following negotiations by 
the parties as to the Work Change Directive’s effect, if any, on the Contract 
Price and Contract Times; or, if negotiations are unsuccessful, by a 
determination under the terms of the Contract Documents governing 
adjustments, expressly including Paragraph 11.04 regarding change of 
Contract Price. Contractor must submit any Change Proposal seeking an 
adjustment of the Contract Price or the Contract Times, or both, no later than 
30 days after the completion of the Work set out in the Work Change Directive.  
Owner must submit any Claim seeking an adjustment of the Contract Price or 
the Contract Times, or both, no later than 60 days after issuance of the Work 
Change Directive. 


3. Field Orders: Engineer may authorize minor changes in the Work if the changes 
do not involve an adjustment in the Contract Price or the Contract Times and 
are compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. Such changes will 
be accomplished by a Field Order and will be binding on Owner and also on 
Contractor, which shall perform the Work involved promptly. If Contractor 
believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, or both, then before proceeding with the Work at issue, 
Contractor shall submit a Change Proposal as provided herein. 


11.02 Owner-Authorized Changes in the Work 


A. Without invalidating the Contract and without notice to any surety, Owner may, at 
any time or from time to time, order additions, deletions, or revisions in the Work. 
Such changes shall be supported by Engineer’s recommendation, to the extent the 
change involves the design (as set forth in the Drawings, Specifications, or 
otherwise), or other engineering or technical matters. Such changes may be 
accomplished by a Change Order, if Owner and Contractor have agreed as to the 
effect, if any, of the changes on Contract Times or Contract Price; or by a Work 
Change Directive. Upon receipt of any such document, Contractor shall promptly 
proceed with the Work involved; or, in the case of a deletion in the Work, promptly 
cease construction activities with respect to such deleted Work. Added or revised 
Work shall be performed under the applicable conditions of the Contract 
Documents. Nothing in this paragraph shall obligate Contractor to undertake work 
that Contractor reasonably concludes cannot be performed in a manner consistent 
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with Contractor’s safety obligations under the Contract Documents or Laws and 
Regulations. 


11.03  Unauthorized Changes in the Work 


A. Contractor shall not be entitled to an increase in the Contract Price or an extension 
of the Contract Times with respect to any work performed that is not required by the 
Contract Documents, as amended, modified, or supplemented, except in the case of 
an emergency as provided in Paragraph 7.15 or in the case of uncovering Work as 
provided in Paragraph 14.05. 


11.04 Change of Contract Price 


A. The Contract Price may only be changed by a Change Order. Any Change Proposal 
for an adjustment in the Contract Price shall comply with the provisions of 
Paragraph 11.06.  Any Claim for an adjustment of Contract Price shall comply with 
the provisions of Article 12. 


B. An adjustment in the Contract Price will be determined as follows: 


1. where the Work involved is covered by unit prices contained in the Contract 
Documents, then by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 13.03); or 


2. where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an 
allowance for overhead and profit not necessarily in accordance with Paragraph 
11.04.C.2); or 


3. where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then 
on the basis of the Cost of the Work (determined as provided in Paragraph 
13.01) plus a Contractor’s fee for overhead and profit (determined as provided 
in Paragraph 11.04.C). 


C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit shall 
be determined as follows: 


1. a mutually acceptable fixed fee; or 


2. if a fixed fee is not agreed upon, then a fee based on the following percentages 
of the various portions of the Cost of the Work: 


a. for costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the 
Contractor’s fee shall be 15 percent; 


b. for costs incurred under Paragraph 13.01.B.3, the Contractor’s fee shall be 
five percent; 


c. where one or more tiers of subcontracts are on the basis of Cost of the 
Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 
11.04.C.2.a and 11.04.C.2.b is that the Contractor’s fee shall be based on: 
(1) a fee of 15 percent of the costs incurred under Paragraphs 13.01.A.1 
and 13.01.A.2 by the Subcontractor that actually performs the Work, at 
whatever tier, and (2) with respect to Contractor itself and to any 
Subcontractors of a tier higher than that of the Subcontractor that actually 
performs the Work, a fee of five percent of the amount (fee plus underlying 
costs incurred) attributable to the next lower tier Subcontractor; provided, 
however, that for any such subcontracted work the maximum total fee to be 
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paid by Owner shall be no greater than 27 percent of the costs incurred by 
the Subcontractor that actually performs the work; 


d. no fee shall be payable on the basis of costs itemized under Paragraphs 
13.01.B.4, 13.01.B.5, and 13.01.C; 


e. the amount of credit to be allowed by Contractor to Owner for any change 
which results in a net decrease in cost will be the amount of the actual net 
decrease in cost plus a deduction in Contractor’s fee by an amount equal 
to five percent of such net decrease; and 


f. when both additions and credits are involved in any one change, the 
adjustment in Contractor’s fee shall be computed on the basis of the net 
change in accordance with Paragraphs 11.04.C.2.a through 11.04.C.2.e, 
inclusive. 


11.05 Change of Contract Times 


A. The Contract Times may only be changed by a Change Order. Any Change 
Proposal for an adjustment in the Contract Times shall comply with the provisions of 
Paragraph 11.06. Any Claim for an adjustment in the Contract Times shall comply 
with the provisions of Article 12. 


B. An adjustment of the Contract Times shall be subject to the limitations set forth in 
Paragraph 4.05, concerning delays in Contractor’s progress. 


11.06 Change Proposals 


A. Contractor shall submit a Change Proposal to Engineer to request an adjustment in 
the Contract Times or Contract Price; appeal an initial decision by Engineer 
concerning the requirements of the Contract Documents or relating to the 
acceptability of the Work under the Contract Documents; contest a set-off against 
payment due; or seek other relief under the Contract. The Change Proposal shall 
specify any proposed change in Contract Times or Contract Price, or both, or other 
proposed relief, and explain the reason for the proposed change, with citations to 
any governing or applicable provisions of the Contract Documents. 


1. Procedures: Contractor shall submit each Change Proposal to Engineer 
promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto, or after such initial decision. The Contractor shall submit 
supporting data, including the proposed change in Contract Price or Contract 
Time (if any), to the Engineer and Owner within 15 days after the submittal of 
the Change Proposal. The supporting data shall be accompanied by a written 
statement that the supporting data are accurate and complete, and that any 
requested time or price adjustment is the entire adjustment to which Contractor 
believes it is entitled as a result of said event. Engineer will advise Owner 
regarding the Change Proposal, and consider any comments or response from 
Owner regarding the Change Proposal. 


2. Engineer’s Action: Engineer will review each Change Proposal and, within 30 
days after receipt of the Contractor’s supporting data, either deny the Change 
Proposal in whole, approve it in whole, or deny it in part and approve it in part. 
Such actions shall be in writing, with a copy provided to Owner and Contractor. 
If Engineer does not take action on the Change Proposal within 30 days, then 
either Owner or Contractor may at any time thereafter submit a letter to the 
other party indicating that as a result of Engineer’s inaction the Change 
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Proposal is deemed denied, thereby commencing the time for appeal of the 
denial under Article 12. 


3. Binding Decision: Engineer’s decision will be final and binding upon Owner and 
Contractor, unless Owner or Contractor appeals the decision by filing a Claim 
under Article 12. 


B. Resolution of Certain Change Proposals: If the Change Proposal does not involve 
the design (as set forth in the Drawings, Specifications, or otherwise), the 
acceptability of the Work, or other engineering or technical matters, then Engineer 
will notify the parties that the Engineer is unable to resolve the Change Proposal. 
For purposes of further resolution of such a Change Proposal, such notice shall be 
deemed a denial, and Contractor may choose to seek resolution under the terms of 
Article 12. 


11.07 Execution of Change Orders 


A. Owner and Contractor shall execute appropriate Change Orders covering: 


1. changes in the Contract Price or Contract Times which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually 
performed in accordance with a Work Change Directive; 


2. changes in Contract Price resulting from an Owner set-off, unless Contractor 
has duly contested such set-off; 


3. changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 
11.02, (b) required because of Owner’s acceptance of defective Work under 
Paragraph 14.04 or Owner’s correction of defective Work under Paragraph 
14.07, or (c) agreed to by the parties, subject to the need for Engineer’s 
recommendation if the change  in the Work involves the design (as set forth in 
the Drawings, Specifications, or otherwise), or other engineering or technical 
matters; and 


4. changes in the Contract Price or Contract Times, or other changes, which 
embody the substance of any final and binding results under Paragraph 11.06, 
or Article 12. 


B. If Owner or Contractor refuses to execute a Change Order that is required to be 
executed under the terms of this Paragraph 11.07, it shall be deemed to be of full 
force and effect, as if fully executed. 


11.08 Notification to Surety 


A. If the provisions of any bond require notice to be given to a surety of any change 
affecting the general scope of the Work or the provisions of the Contract Documents 
(including, but not limited to, Contract Price or Contract Times), the giving of any 
such notice will be Contractor’s responsibility. The amount of each applicable bond 
will be adjusted to reflect the effect of any such change. 
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ARTICLE 12 – CLAIMS 


12.01 Claims 


A. Claims Process: The following disputes between Owner and Contractor shall be 
submitted to the Claims process set forth in this Article: 


1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change 
Proposals; 


2. Owner demands for adjustments in the Contract Price or Contract Times, or 
other relief under the Contract Documents; and 


3. Disputes that Engineer has been unable to address because they do not 
involve the design (as set forth in the Drawings, Specifications, or otherwise), 
the acceptability of the Work, or other engineering or technical matters. 


B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other 
party to the Contract promptly (but in no event later than 30 days) after the start of 
the event giving rise thereto; in the case of appeals regarding Change Proposals 
within 30 days of the decision under appeal. The party submitting the Claim shall 
also furnish a copy to the Engineer, for its information only. The responsibility to 
substantiate a Claim shall rest with the party making the Claim. In the case of a 
Claim by Contractor seeking an increase in the Contract Times or Contract Price, or 
both, Contractor shall certify that the Claim is made in good faith, that the supporting 
data are accurate and complete, and that to the best of Contractor’s knowledge and 
belief the amount of time or money requested accurately reflects the full amount to 
which Contractor is entitled. 


C. Review and Resolution: The party receiving a Claim shall review it thoroughly, 
giving full consideration to its merits. The two parties shall seek to resolve the Claim 
through the exchange of information and direct negotiations.  The parties may 
extend the time for resolving the Claim by mutual agreement. All actions taken on a 
Claim shall be stated in writing and submitted to the other party, with a copy to 
Engineer. 


D. Mediation: 


1. At any time after initiation of a Claim, Owner and Contractor may mutually 
agree to mediation of the underlying dispute. The agreement to mediate shall 
stay the Claim submittal and response process. 


2. If Owner and Contractor agree to mediation, then after 60 days from such 
agreement, either Owner or Contractor may unilaterally terminate the mediation 
process, and the Claim submittal and decision process shall resume as of the 
date of the termination. If the mediation proceeds but is unsuccessful in 
resolving the dispute, the Claim submittal and decision process shall resume as 
of the date of the conclusion of the mediation, as determined by the mediator. 


3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 


E. Partial Approval: If the party receiving a Claim approves the Claim in part and 
denies it in part, such action shall be final and binding unless within 30 days of such 
action the other party invokes the procedure set forth in Article 17 for final resolution 
of disputes. 


F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving 
the Claim may deny it by giving written notice of denial to the other party. If the 







EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 


and American Society of Civil Engineers.  All rights reserved.             
00 72 00 - 50 


 


receiving party does not take action on the Claim within 90 days, then either Owner 
or Contractor may at any time thereafter submit a letter to the other party indicating 
that as a result of the inaction, the Claim is deemed denied, thereby commencing 
the time for appeal of the denial. A denial of the Claim shall be final and binding 
unless within 30 days of the denial the other party invokes the procedure set forth in 
Article 17 for the final resolution of disputes. 


G. Final and Binding Results: If the parties reach a mutual agreement regarding a 
Claim, whether through approval of the Claim, direct negotiations, mediation, or 
otherwise; or if a Claim is approved in part and denied in part, or denied in full, and 
such actions become final and binding; then the results of the agreement or action 
on the Claim shall be incorporated in a Change Order to the extent they affect the 
Contract, including the Work, the Contract Times, or the Contract Price. 


ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 


13.01 Cost of the Work 


A. Purposes for Determination of Cost of the Work: The term Cost of the Work means 
the sum of all costs necessary for the proper performance of the Work at issue, as 
further defined below. The provisions of this Paragraph 13.01 are used for two 
distinct purposes: 


1. To determine Cost of the Work when Cost of the Work is a component of the 
Contract Price, under cost-plus-fee, time-and-materials, or other cost-based 
terms; or 


2. To determine the value of a Change Order, Change Proposal, Claim, set-off, or 
other adjustment in Contract Price. When the value of any such adjustment is 
determined on the basis of Cost of the Work, Contractor is entitled only to those 
additional or incremental costs required because of the change in the Work or 
because of the event giving rise to the adjustment. 


B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs 
included in the Cost of the Work shall be in amounts no higher than those prevailing 
in the locality of the Project, shall not include any of the costs itemized in Paragraph 
13.01.C, and shall include only the following items: 


1. Payroll costs for employees in the direct employ of Contractor in the 
performance of the Work under schedules of job classifications agreed upon by 
Owner and Contractor. Such employees shall include, without limitation, 
superintendents, foremen, and other personnel employed full time on the Work. 
Payroll costs for employees not employed full time on the Work shall be 
apportioned on the basis of their time spent on the Work. Payroll costs shall 
include, but not be limited to, salaries and wages plus the cost of fringe 
benefits, which shall include social security contributions, unemployment, 
excise, and payroll taxes, workers’ compensation, health and retirement 
benefits, bonuses, sick leave, and vacation and holiday pay applicable thereto. 
The expenses of performing Work outside of regular working hours, on 
Saturday, Sunday, or legal holidays, shall be included in the above to the extent 
authorized by Owner. 


2. Cost of all materials and equipment furnished and incorporated in the Work, 
including costs of transportation and storage thereof, and Suppliers’ field 
services required in connection therewith. All cash discounts shall accrue to 
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Contractor unless Owner deposits funds with Contractor with which to make 
payments, in which case the cash discounts shall accrue to Owner. All trade 
discounts, rebates, and refunds and returns from sale of surplus materials and 
equipment shall accrue to Owner, and Contractor shall make provisions so that 
they may be obtained. 


3. Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive bids 
from subcontractors acceptable to Owner and Contractor and shall deliver such 
bids to Owner, who will then determine, with the advice of Engineer, which bids, 
if any, will be acceptable. If any subcontract provides that the Subcontractor is 
to be paid on the basis of Cost of the Work plus a fee, the Subcontractor’s Cost 
of the Work and fee shall be determined in the same manner as Contractor’s 
Cost of the Work and fee as provided in this Paragraph 13.01. 


4. Costs of special consultants (including but not limited to engineers, architects, 
testing laboratories, surveyors, attorneys, and accountants) employed for 
services specifically related to the Work. 


5. Supplemental costs including the following: 


a. The proportion of necessary transportation, travel, and subsistence 
expenses of Contractor’s employees incurred in discharge of duties 
connected with the Work. 


b. Cost, including transportation and maintenance, of all materials, supplies, 
equipment, machinery, appliances, office, and temporary facilities at the 
Site, and hand tools not owned by the workers, which are consumed in the 
performance of the Work, and cost, less market value, of such items used 
but not consumed which remain the property of Contractor. 


c. Rentals of all construction equipment and machinery, and the parts thereof, 
whether rented from Contractor or others in accordance with rental 
agreements approved by Owner with the advice of Engineer, and the costs 
of transportation, loading, unloading, assembly, dismantling, and removal 
thereof. All such costs shall be in accordance with the terms of said rental 
agreements. The rental of any such equipment, machinery, or parts shall 
cease when the use thereof is no longer necessary for the Work. 


d. Sales, consumer, use, and other similar taxes related to the Work, and for 
which Contractor is liable, as imposed by Laws and Regulations. 


e. Deposits lost for causes other than negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or 
for whose acts any of them may be liable, and royalty payments and fees 
for permits and licenses. 


f. Losses and damages (and related expenses) caused by damage to the 
Work, not compensated by insurance or otherwise, sustained by Contractor 
in connection with the performance of the Work (except losses and 
damages within the deductible amounts of property insurance established 
in accordance with Paragraph 6.05), provided such losses and damages 
have resulted from causes other than the negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them or 
for whose acts any of them may be liable. Such losses shall include 
settlements made with the written consent and approval of Owner. No such 
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losses, damages, and expenses shall be included in the Cost of the Work 
for the purpose of determining Contractor’s fee. 


g. The cost of utilities, fuel, and sanitary facilities at the Site. 


h. Minor expenses such as communication service at the Site, express and 
courier services, and similar petty cash items in connection with the Work. 


i. The costs of premiums for all bonds and insurance that Contractor is 
required by the Contract Documents to purchase and maintain. 


C. Costs Excluded: The term Cost of the Work shall not include any of the following 
items: 


1. Payroll costs and other compensation of Contractor’s officers, executives, 
principals (of partnerships and sole proprietorships), general managers, safety 
managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agents, expediters, timekeepers, clerks, and other 
personnel employed by Contractor, whether at the Site or in Contractor’s 
principal or branch office for general administration of the Work and not 
specifically included in the agreed upon schedule of job classifications referred 
to in Paragraph 13.01.B.1 or specifically covered by Paragraph 13.01.B.4. The 
payroll costs and other compensation excluded here are to be considered 
administrative costs covered by the Contractor’s fee. 


2. Expenses of Contractor’s principal and branch offices other than Contractor’s 
office at the Site. 


3. Any part of Contractor’s capital expenses, including interest on Contractor’s 
capital employed for the Work and charges against Contractor for delinquent 
payments. 


4. Costs due to the negligence of Contractor, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of them 
may be liable, including but not limited to, the correction of defective Work, 
disposal of materials or equipment wrongly supplied, and making good any 
damage to property. 


5. Other overhead or general expense costs of any kind and the costs of any item 
not specifically and expressly included in Paragraph 13.01.B. 


D. Contractor’s Fee: When the Work as a whole is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the value 
of any Work covered by a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price is determined on the basis of Cost of the Work, 
Contractor’s fee shall be determined as set forth in Paragraph 11.04.C. 


E. Documentation: Whenever the Cost of the Work for any purpose is to be determined 
pursuant to this Article 13, Contractor will establish and maintain records thereof in 
accordance with generally accepted accounting practices and submit in a form 
acceptable to Engineer an itemized cost breakdown together with supporting data. 


13.02 Allowances 


A. It is understood that Contractor has included in the Contract Price all allowances so 
named in the Contract Documents and shall cause the Work so covered to be 
performed for such sums and by such persons or entities as may be acceptable to 
Owner and Engineer. 
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B. Cash Allowances: Contractor agrees that: 


1. the cash allowances include the cost to Contractor (less any applicable trade 
discounts) of materials and equipment required by the allowances to be 
delivered at the Site, and all applicable taxes; and 


2. Contractor’s costs for unloading and handling on the Site, labor, installation, 
overhead, profit, and other expenses contemplated for the cash allowances 
have been included in the Contract Price and not in the allowances, and no 
demand for additional payment on account of any of the foregoing will be valid. 


C. Contingency Allowance: Contractor agrees that a contingency allowance, if any, is 
for the sole use of Owner to cover unanticipated costs. 


D. Prior to final payment, an appropriate Change Order will be issued as recommended 
by Engineer to reflect actual amounts due Contractor on account of Work covered 
by allowances, and the Contract Price shall be correspondingly adjusted. 


13.03 Unit Price Work 


A. Where the Contract Documents provide that all or part of the Work is to be Unit 
Price Work, initially the Contract Price will be deemed to include for all Unit Price 
Work an amount equal to the sum of the unit price for each separately identified 
item of Unit Price Work times the estimated quantity of each item as indicated in the 
Agreement. 


B. The estimated quantities of items of Unit Price Work are not guaranteed and are 
solely for the purpose of comparison of Bids and determining an initial Contract 
Price. Payments to Contractor for Unit Price Work will be based on actual quantities. 


C. Each unit price will be deemed to include an amount considered by Contractor to be 
adequate to cover Contractor’s overhead and profit for each separately identified 
item. 


D. Engineer will determine the actual quantities and classifications of Unit Price Work 
performed by Contractor.  Engineer will review with Contractor the Engineer’s 
preliminary determinations on such matters before rendering a written decision 
thereon (by recommendation of an Application for Payment or otherwise). 
Engineer’s written decision thereon will be final and binding (except as modified by 
Engineer to reflect changed factual conditions or more accurate data) upon Owner 
and Contractor, subject to the provisions of the following paragraph. 


E. Within 30 days of Engineer’s written decision under the preceding paragraph, 
Contractor may submit a Change Proposal, or Owner may file a Claim, seeking an 
adjustment in the Contract Price if: 


1. the quantity of any item of Unit Price Work performed by Contractor differs 
materially and significantly from the estimated quantity of such item indicated in 
the Agreement; 


2. there is no corresponding adjustment with respect to any other item of Work; 
and 


3. Contractor believes that it is entitled to an increase in Contract Price as a result 
of having incurred additional expense or Owner believes that Owner is entitled 
to a decrease in Contract Price, and the parties are unable to agree as to the 
amount of any such increase or decrease. 
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ARTICLE 14 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF 
DEFECTIVE WORK 


14.01 Access to Work 


A. Owner, Engineer, their consultants and other representatives and personnel of 
Owner, independent testing laboratories, and authorities having jurisdiction will have 
access to the Site and the Work at reasonable times for their observation, 
inspection, and testing. Contractor shall provide them proper and safe conditions for 
such access and advise them of Contractor’s safety procedures and programs so 
that they may comply therewith as applicable. 


14.02 Tests, Inspections, and Approvals 


A. Contractor shall give Engineer timely notice of readiness of the Work (or specific 
parts thereof) for all required inspections and tests, and shall cooperate with 
inspection and testing personnel to facilitate required inspections and tests. 


B. Owner shall retain and pay for the services of an independent inspector, testing 
laboratory, or other qualified individual or entity to perform all inspections and tests 
expressly required by the Contract Documents to be furnished and paid for by 
Owner, except that costs incurred in connection with tests or inspections of covered 
Work shall be governed by the provisions of Paragraph 14.05. 


C. If Laws or Regulations of any public body having jurisdiction require any Work (or 
part thereof) specifically to be inspected, tested, or approved by an employee or 
other representative of such public body, Contractor shall assume full responsibility 
for arranging and obtaining such inspections, tests, or approvals, pay all costs in 
connection therewith, and furnish Engineer the required certificates of inspection or 
approval. 


D. Contractor shall be responsible for arranging, obtaining, and paying for all 
inspections and tests required: 


1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 


2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 


3. by manufacturers of equipment furnished under the Contract Documents; 


4. for testing, adjusting, and balancing of mechanical, electrical, and other 
equipment to be incorporated into the Work; and 


5. for acceptance of materials, mix designs, or equipment submitted for approval 
prior to Contractor’s purchase thereof for incorporation in the Work. 


Such inspections and tests shall be performed by independent inspectors, testing 
laboratories, or other qualified individuals or entities acceptable to Owner and 
Engineer. 


E. If the Contract Documents require the Work (or part thereof) to be approved by 
Owner, Engineer, or another designated individual or entity, then Contractor shall 
assume full responsibility for arranging and obtaining such approvals. 


F. If any Work (or the work of others) that is to be inspected, tested, or approved is 
covered by Contractor without written concurrence of Engineer, Contractor shall, if 
requested by Engineer, uncover such Work for observation. Such uncovering shall 
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be at Contractor’s expense unless Contractor had given Engineer timely notice of 
Contractor’s intention to cover the same and Engineer had not acted with 
reasonable promptness in response to such notice. 


14.03 Defective Work 


A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not 
defective. 


B. Engineer’s Authority: Engineer has the authority to determine whether Work is 
defective, and to reject defective Work. 


C. Notice of Defects: Prompt notice of all defective Work of which Owner or Engineer 
has actual knowledge will be given to Contractor. 


D. Correction, or Removal and Replacement: Promptly after receipt of written notice of 
defective Work, Contractor shall correct all such defective Work, whether or not 
fabricated, installed, or completed, or, if Engineer has rejected the defective Work, 
remove it from the Project and replace it with Work that is not defective. 


E. Preservation of Warranties: When correcting defective Work, Contractor shall take 
no action that would void or otherwise impair Owner’s special warranty and 
guarantee, if any, on said Work. 


F. Costs and Damages: In addition to its correction, removal, and replacement 
obligations with respect to defective Work, Contractor shall pay all claims, costs, 
losses, and damages arising out of or relating to defective Work, including but not 
limited to the cost of the inspection, testing, correction, removal, replacement, or 
reconstruction of such defective Work, fines levied against Owner by governmental 
authorities because the Work is defective, and the costs of repair or replacement of 
work of others resulting from defective Work. Prior to final payment, if Owner and 
Contractor are unable to agree as to the measure of such claims, costs, losses, and 
damages resulting from defective Work, then Owner may impose a reasonable set-
off against payments due under Article 15. 


14.04 Acceptance of Defective Work 


A. If, instead of requiring correction or removal and replacement of defective Work, 
Owner prefers to accept it, Owner may do so (subject, if such acceptance occurs 
prior to final payment, to Engineer’s confirmation that such acceptance is in general 
accord with the design intent and applicable engineering principles, and will not 
endanger public safety). Contractor shall pay all claims, costs, losses, and damages 
attributable to Owner’s evaluation of and determination to accept such defective 
Work (such costs to be approved by Engineer as to reasonableness), and for the 
diminished value of the Work to the extent not otherwise paid by Contractor. If any 
such acceptance occurs prior to final payment, the necessary revisions in the 
Contract Documents with respect to the Work shall be incorporated in a Change 
Order. If the parties are unable to agree as to the decrease in the Contract Price, 
reflecting the diminished value of Work so accepted, then Owner may impose a 
reasonable set-off against payments due under Article 15. If the acceptance of 
defective Work occurs after final payment, Contractor shall pay an appropriate 
amount to Owner. 


14.05 Uncovering Work 


A. Engineer has the authority to require additional inspection or testing of the Work, 
whether or not the Work is fabricated, installed, or completed. 
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B. If any Work is covered contrary to the written request of Engineer, then Contractor 
shall, if requested by Engineer, uncover such Work for Engineer’s observation, and 
then replace the covering, all at Contractor’s expense. 


C. If Engineer considers it necessary or advisable that covered Work be observed by 
Engineer or inspected or tested by others, then Contractor, at Engineer’s request, 
shall uncover, expose, or otherwise make available for observation, inspection, or 
testing as Engineer may require, that portion of the Work in question, and provide all 
necessary labor, material, and equipment. 


1. If it is found that the uncovered Work is defective, Contractor shall be 
responsible for all claims, costs, losses, and damages arising out of or relating 
to such uncovering, exposure, observation, inspection, and testing, and of 
satisfactory replacement or reconstruction (including but not limited to all costs 
of repair or replacement of work of others); and pending Contractor’s full 
discharge of this responsibility the Owner shall be entitled to impose a 
reasonable set-off against payments due under Article 15. 


2. If the uncovered Work is not found to be defective, Contractor shall be allowed 
an increase in the Contract Price or an extension of the Contract Times, or 
both, directly attributable to such uncovering, exposure, observation, inspection, 
testing, replacement, and reconstruction. If the parties are unable to agree as to 
the amount or extent thereof, then Contractor may submit a Change Proposal 
within 30 days of the determination that the Work is not defective. 


14.06 Owner May Stop the Work 


A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or 
suitable materials or equipment, or fails to perform the Work in such a way that the 
completed Work will conform to the Contract Documents, then Owner may order 
Contractor to stop the Work, or any portion thereof, until the cause for such order 
has been eliminated; however, this right of Owner to stop the Work shall not give 
rise to any duty on the part of Owner to exercise this right for the benefit of 
Contractor, any Subcontractor, any Supplier, any other individual or entity, or any 
surety for, or employee or agent of any of them. 


14.07 Owner May Correct Defective Work 


A. If Contractor fails within a reasonable time after written notice from Engineer to 
correct defective Work, or to remove and replace rejected Work as required by 
Engineer, or if Contractor fails to perform the Work in accordance with the Contract 
Documents, or if Contractor fails to comply with any other provision of the Contract 
Documents, then Owner may, after seven days written notice to Contractor, correct 
or remedy any such deficiency. 


B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall 
proceed expeditiously. In connection with such corrective or remedial action, Owner 
may exclude Contractor from all or part of the Site, take possession of all or part of 
the Work and suspend Contractor’s services related thereto, and incorporate in the 
Work all materials and equipment stored at the Site or for which Owner has paid 
Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner’s 
representatives, agents and employees, Owner’s other contractors, and Engineer 
and Engineer’s consultants access to the Site to enable Owner to exercise the rights 
and remedies under this paragraph. 
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C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising 
the rights and remedies under this Paragraph 14.07 will be charged against 
Contractor as set-offs against payments due under Article 15. Such claims, costs, 
losses and damages will include but not be limited to all costs of repair, or 
replacement of work of others destroyed or damaged by correction, removal, or 
replacement of Contractor’s defective Work. 


D. Contractor shall not be allowed an extension of the Contract Times because of any 
delay in the performance of the Work attributable to the exercise by Owner of 
Owner’s rights and remedies under this Paragraph 14.07. 


ARTICLE 15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION 
PERIOD 


15.01 Progress Payments 


A. Basis for Progress Payments: The Schedule of Values established as provided in 
Article 2 will serve as the basis for progress payments and will be incorporated into 
a form of Application for Payment acceptable to Engineer. Progress payments on 
account of Unit Price Work will be based on the number of units completed during 
the pay period, as determined under the provisions of Paragraph 13.03. Progress 
payments for cost-based Work will be based on Cost of the Work completed by 
Contractor during the pay period. 


B. Applications for Payments: 


1. At least 20 days before the date established in the Agreement for each 
progress payment (but not more often than once a month), Contractor shall 
submit to Engineer for review an Application for Payment filled out and signed 
by Contractor covering the Work completed as of the date of the Application 
and accompanied by such supporting documentation as is required by the 
Contract Documents. If payment is requested on the basis of materials and 
equipment not incorporated in the Work but delivered and suitably stored at the 
Site or at another location agreed to in writing, the Application for Payment shall 
also be accompanied by a bill of sale, invoice, or other documentation 
warranting that Owner has received the materials and equipment free and clear 
of all Liens, and evidence that the materials and equipment are covered by 
appropriate property insurance, a warehouse bond, or other arrangements to 
protect Owner’s interest therein, all of which must be satisfactory to Owner. 


2. Beginning with the second Application for Payment, each Application shall 
include an affidavit of Contractor stating that all previous progress payments 
received on account of the Work have been applied on account to discharge 
Contractor’s legitimate obligations associated with prior Applications for 
Payment. 


3. The amount of retainage with respect to progress payments will be as 
stipulated in the Agreement. 


C. Review of Applications: 


1. Engineer will, within 10 days after receipt of each Application for Payment, 
including each resubmittal, either indicate in writing a recommendation of 
payment and present the Application to Owner, or return the Application to 
Contractor indicating in writing Engineer’s reasons for refusing to recommend 
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payment. In the latter case, Contractor may make the necessary corrections 
and resubmit the Application. 


2. Engineer’s recommendation of any payment requested in an Application for 
Payment will constitute a representation by Engineer to Owner, based on 
Engineer’s observations of the executed Work as an experienced and qualified 
design professional, and on Engineer’s review of the Application for Payment 
and the accompanying data and schedules, that to the best of Engineer’s 
knowledge, information and belief: 


a. the Work has progressed to the point indicated; 


b. the quality of the Work is generally in accordance with the Contract 
Documents (subject to an evaluation of the Work as a functioning whole 
prior to or upon Substantial Completion, the results of any subsequent tests 
called for in the Contract Documents, a final determination of quantities and 
classifications for Unit Price Work under Paragraph 13.03, and any other 
qualifications stated in the recommendation); and 


c. the conditions precedent to Contractor’s being entitled to such payment 
appear to have been fulfilled in so far as it is Engineer’s responsibility to 
observe the Work. 


3. By recommending any such payment Engineer will not thereby be deemed to 
have represented that: 


a. inspections made to check the quality or the quantity of the Work as it has 
been performed have been exhaustive, extended to every aspect of the 
Work in progress, or involved detailed inspections of the Work beyond the 
responsibilities specifically assigned to Engineer in the Contract; or 


b. there may not be other matters or issues between the parties that might 
entitle Contractor to be paid additionally by Owner or entitle Owner to 
withhold payment to Contractor. 


4. Neither Engineer’s review of Contractor’s Work for the purposes of 
recommending payments nor Engineer’s recommendation of any payment, 
including final payment, will impose responsibility on Engineer: 


a. to supervise, direct, or control the Work, or 


b. for the means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or 


c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work, or 


d. to make any examination to ascertain how or for what purposes Contractor 
has used the money paid on account of the Contract Price, or 


e. to determine that title to any of the Work, materials, or equipment has 
passed to Owner free and clear of any Liens. 


5. Engineer may refuse to recommend the whole or any part of any payment if, in 
Engineer’s opinion, it would be incorrect to make the representations to Owner 
stated in Paragraph 15.01.C.2. 
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6. Engineer will recommend reductions in payment (set-offs) necessary in 
Engineer’s opinion to protect Owner from loss because: 


a. the Work is defective, requiring correction or replacement; 


b. the Contract Price has been reduced by Change Orders; 


c. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 
14.04; 


d. Owner has been required to remove or remediate a Hazardous 
Environmental Condition for which Contractor is responsible; or 


e. Engineer has actual knowledge of the occurrence of any of the events that 
would constitute a default by Contractor and therefore justify termination for 
cause under the Contract Documents. 


D. Payment Becomes Due: 


1. Ten days after presentation of the Application for Payment to Owner with 
Engineer’s recommendation, the amount recommended (subject to any Owner 
set-offs) will become due, and when due will be paid by Owner to Contractor. 


E. Reductions in Payment by Owner: 


1. In addition to any reductions in payment (set-offs) recommended by Engineer, 
Owner is entitled to impose a set-off against payment based on any of the 
following: 


a. claims have been made against Owner on account of Contractor’s conduct 
in the performance or furnishing of the Work, or Owner has incurred costs, 
losses, or damages on account of Contractor’s conduct in the performance 
or furnishing of the Work, including but not limited to claims, costs, losses, 
or damages from workplace injuries, adjacent property damage, non-
compliance with Laws and Regulations, and patent infringement; 


b. Contractor has failed to take reasonable and customary measures to avoid 
damage, delay, disruption, and interference with other work at or adjacent 
to the Site; 


c. Contractor has failed to provide and maintain required bonds or insurance; 


d. Owner has been required to remove or remediate a Hazardous 
Environmental Condition for which Contractor is responsible; 


e. Owner has incurred extra charges or engineering costs related to submittal 
reviews, evaluations of proposed substitutes, tests and inspections, or 
return visits to manufacturing or assembly facilities; 


f. the Work is defective, requiring correction or replacement; 


g. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 
14.04; 


h. the Contract Price has been reduced by Change Orders; 


i. an event that would constitute a default by Contractor and therefore justify 
a termination for cause has occurred; 
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j. liquidated damages have accrued as a result of Contractor’s failure to 
achieve Milestones, Substantial Completion, or final completion of the 
Work; 


k. Liens have been filed in connection with the Work, except where 
Contractor has delivered a specific bond satisfactory to Owner to secure 
the satisfaction and discharge of such Liens; 


l. there are other items entitling Owner to a set off against the amount 
recommended. 


2. If Owner imposes any set-off against payment, whether based on its own 
knowledge or on the written recommendations of Engineer, Owner will give 
Contractor immediate written notice (with a copy to Engineer) stating the 
reasons for such action and the specific amount of the reduction, and promptly 
pay Contractor any amount remaining after deduction of the amount so 
withheld. Owner shall promptly pay Contractor the amount so withheld, or any 
adjustment thereto agreed to by Owner and Contractor, if Contractor remedies 
the reasons for such action. The reduction imposed shall be binding on 
Contractor unless it duly submits a Change Proposal contesting the reduction. 


3. Upon a subsequent determination that Owner’s refusal of payment was not 
justified, the amount wrongfully withheld shall be treated as an amount due as 
determined by Paragraph 15.01.C.1 and subject to interest as provided in the 
Agreement. 


15.02 Contractor’s Warranty of Title 


A. Contractor warrants and guarantees that title to all Work, materials, and equipment 
furnished under the Contract will pass to Owner free and clear of (1) all Liens and 
other title defects, and (2) all patent, licensing, copyright, or royalty obligations, no 
later than seven days after the time of payment by Owner. 


15.03 Substantial Completion 


A. When Contractor considers the entire Work ready for its intended use Contractor 
shall notify Owner and Engineer in writing that the entire Work is substantially 
complete and request that Engineer issue a certificate of Substantial Completion. 
Contractor shall at the same time submit to Owner and Engineer an initial draft of 
punch list items to be completed or corrected before final payment. 


B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make 
an inspection of the Work to determine the status of completion. If Engineer does 
not consider the Work substantially complete, Engineer will notify Contractor in 
writing giving the reasons therefor. 


C. If Engineer considers the Work substantially complete, Engineer will deliver to 
Owner a preliminary certificate of Substantial Completion which shall fix the date of 
Substantial Completion. Engineer shall attach to the certificate a punch list of items 
to be completed or corrected before final payment. Owner shall have seven days 
after receipt of the preliminary certificate during which to make written objection to 
Engineer as to any provisions of the certificate or attached punch list. If, after 
considering the objections to the provisions of the preliminary certificate, Engineer 
concludes that the Work is not substantially complete, Engineer will, within 14 days 
after submission of the preliminary certificate to Owner, notify Contractor in writing 
that the Work is not substantially complete, stating the reasons therefor. If Owner 
does not object to the provisions of the certificate, or if despite consideration of 
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Owner’s objections Engineer concludes that the Work is substantially complete, 
then Engineer will, within said 14 days, execute and deliver to Owner and 
Contractor a final certificate of Substantial Completion (with a revised punch list of 
items to be completed or corrected) reflecting such changes from the preliminary 
certificate as Engineer believes justified after consideration of any objections from 
Owner. 


D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner 
and Contractor will confer regarding Owner’s use or occupancy of the Work 
following Substantial Completion, review the builder’s risk insurance policy with 
respect to the end of the builder’s risk coverage, and confirm the transition to 
coverage of the Work under a permanent property insurance policy held by Owner.  
Unless Owner and Contractor agree otherwise in writing, Owner shall bear 
responsibility for security, operation, protection of the Work, property insurance, 
maintenance, heat, and utilities upon Owner’s use or occupancy of the Work. 


E. After Substantial Completion the Contractor shall promptly begin work on the punch 
list of items to be completed or corrected prior to final payment. In appropriate cases 
Contractor may submit monthly Applications for Payment for completed punch list 
items, following the progress payment procedures set forth above. 


F. Owner shall have the right to exclude Contractor from the Site after the date of 
Substantial Completion subject to allowing Contractor reasonable access to remove 
its property and complete or correct items on the punch list. 


15.04 Partial Use or Occupancy 


A. Prior to Substantial Completion of all the Work, Owner may use or occupy any 
substantially completed part of the Work which has specifically been identified in the 
Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a 
separately functioning and usable part of the Work that can be used by Owner for its 
intended purpose without significant interference with Contractor’s performance of 
the remainder of the Work, subject to the following conditions: 


1. At any time Owner may request in writing that Contractor permit Owner to use 
or occupy any such part of the Work that Owner believes to be substantially 
complete. If and when Contractor agrees that such part of the Work is 
substantially complete, Contractor, Owner, and Engineer will follow the 
procedures of Paragraph 15.03.A through E for that part of the Work. 


2. At any time Contractor may notify Owner and Engineer in writing that 
Contractor considers any such part of the Work substantially complete and 
request Engineer to issue a certificate of Substantial Completion for that part of 
the Work. 


3. Within a reasonable time after either such request, Owner, Contractor, and 
Engineer shall make an inspection of that part of the Work to determine its 
status of completion. If Engineer does not consider that part of the Work to be 
substantially complete, Engineer will notify Owner and Contractor in writing 
giving the reasons therefor. If Engineer considers that part of the Work to be 
substantially complete, the provisions of Paragraph 15.03 will apply with 
respect to certification of Substantial Completion of that part of the Work and 
the division of responsibility in respect thereof and access thereto. 
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4. No use or occupancy or separate operation of part of the Work may occur prior 
to compliance with the requirements of Paragraph 6.05 regarding builder’s risk 
or other property insurance. 


15.05 Final Inspection 


A. Upon written notice from Contractor that the entire Work or an agreed portion 
thereof is complete, Engineer will promptly make a final inspection with Owner and 
Contractor and will notify Contractor in writing of all particulars in which this 
inspection reveals that the Work, or agreed portion thereof, is incomplete or 
defective. Contractor shall immediately take such measures as are necessary to 
complete such Work or remedy such deficiencies. 


15.06 Final Payment 


A. Application for Payment: 


1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in 
accordance with the Contract Documents, all maintenance and operating 
instructions, schedules, guarantees, bonds, certificates or other evidence of 
insurance, certificates of inspection, annotated record documents (as provided 
in Paragraph 7.11), and other documents, Contractor may make application for 
final payment. 


2. The final Application for Payment shall be accompanied (except as previously 
delivered) by: 


a. all documentation called for in the Contract Documents; 


b. consent of the surety, if any, to final payment; 


c. satisfactory evidence that all title issues have been resolved such that title 
to all Work, materials, and equipment has passed to Owner free and clear 
of any Liens or other title defects, or will so pass upon final payment. 


d. a list of all disputes that Contractor believes are unsettled; and 


e. complete and legally effective releases or waivers (satisfactory to Owner) 
of all Lien rights arising out of the Work, and of Liens filed in connection 
with the Work. 


3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and 
as approved by Owner, Contractor may furnish receipts or releases in full and 
an affidavit of Contractor that: (a) the releases and receipts include all labor, 
services, material, and equipment for which a Lien could be filed; and (b) all 
payrolls, material and equipment bills, and other indebtedness connected with 
the Work for which Owner might in any way be responsible, or which might in 
any way result in liens or other burdens on Owner's property, have been paid or 
otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a 
release or receipt in full, Contractor may furnish a bond or other collateral 
satisfactory to Owner to indemnify Owner against any Lien, or Owner at its 
option may issue joint checks payable to Contractor and specified 
Subcontractors and Suppliers. 


B. Engineer’s Review of Application and Acceptance: 


1. If, on the basis of Engineer’s observation of the Work during construction and 
final inspection, and Engineer’s review of the final Application for Payment and 







EJCDC® C-700 (Rev. 1), Standard General Conditions of the Construction Contract. 
Copyright © 2013 National Society of Professional Engineers, American Council of Engineering Companies, 


and American Society of Civil Engineers.  All rights reserved.             
00 72 00 - 63 


 


accompanying documentation as required by the Contract Documents, 
Engineer is satisfied that the Work has been completed and Contractor’s other 
obligations under the Contract have been fulfilled, Engineer will, within ten days 
after receipt of the final Application for Payment, indicate in writing Engineer’s 
recommendation of final payment and present the Application for Payment to 
Owner for payment. Such recommendation shall account for any set-offs 
against payment that are necessary in Engineer’s opinion to protect Owner 
from loss for the reasons stated above with respect to progress payments. At 
the same time Engineer will also give written notice to Owner and Contractor 
that the Work is acceptable, subject to the provisions of Paragraph 15.07. 
Otherwise, Engineer will return the Application for Payment to Contractor, 
indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the 
Application for Payment. 


C. Completion of Work: The Work is complete (subject to surviving obligations) when it 
is ready for final payment as established by the Engineer’s written recommendation 
of final payment. 


D. Payment Becomes Due: Thirty days after the presentation to Owner of the final 
Application for Payment and accompanying documentation, the amount 
recommended by Engineer (less any further sum Owner is entitled to set off against 
Engineer’s recommendation, including but not limited to set-offs for liquidated 
damages and set-offs allowed under the provisions above with respect to progress 
payments) will become due and shall be paid by Owner to Contractor. 


15.07 Waiver of Claims 


A. The making of final payment will not constitute a waiver by Owner of claims or rights 
against Contractor. Owner expressly reserves claims and rights arising from 
unsettled Liens, from defective Work appearing after final inspection pursuant to 
Paragraph 15.05, from Contractor’s failure to comply with the Contract Documents 
or the terms of any special guarantees specified therein, from outstanding Claims by 
Owner, or from Contractor’s continuing obligations under the Contract Documents. 


B. The acceptance of final payment by Contractor will constitute a waiver by Contractor 
of all claims and rights against Owner other than those pending matters that have 
been duly submitted or appealed under the provisions of Article 17. 


15.08 Correction Period 


A. If within one year after the date of Substantial Completion (or such longer period of 
time as may be prescribed by the terms of any applicable special guarantee 
required by the Contract Documents, or by any specific provision of the Contract 
Documents), any Work is found to be defective, or if the repair of any damages to 
the Site, adjacent areas that Contractor has arranged to use through construction 
easements or otherwise, and other adjacent areas used by Contractor as permitted 
by Laws and Regulations, is found to be defective, then Contractor shall promptly, 
without cost to Owner and in accordance with Owner’s written instructions: 


1. correct the defective repairs to the Site or such other adjacent areas; 


2. correct such defective Work; 


3. if the defective Work has been rejected by Owner, remove it from the Project 
and replace it with Work that is not defective, and 
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4. satisfactorily correct or repair or remove and replace any damage to other 
Work, to the work of others, or to other land or areas resulting therefrom. 


B. If Contractor does not promptly comply with the terms of Owner’s written 
instructions, or in an emergency where delay would cause serious risk of loss or 
damage, Owner may have the defective Work corrected or repaired or may have the 
rejected Work removed and replaced. Contractor shall pay all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to such correction or repair or such 
removal and replacement (including but not limited to all costs of repair or 
replacement of work of others). 


C. In special circumstances where a particular item of equipment is placed in 
continuous service before Substantial Completion of all the Work, the correction 
period for that item may start to run from an earlier date if so provided in the 
Specifications. 
 


D. Where defective Work (and damage to other Work resulting therefrom) has been 
corrected or removed and replaced under this paragraph, the correction period 
hereunder with respect to such Work will be extended for an additional period of one 
year after such correction or removal and replacement has been satisfactorily 
completed. 


E. Contractor’s obligations under this paragraph are in addition to all other obligations 
and warranties. The provisions of this paragraph shall not be construed as a 
substitute for, or a waiver of, the provisions of any applicable statute of limitation or 
repose. 


ARTICLE 16 – SUSPENSION OF WORK AND TERMINATION 


16.01 Owner May Suspend Work 


A. At any time and without cause, Owner may suspend the Work or any portion thereof 
for a period of not more than 90 consecutive days by written notice to Contractor 
and Engineer. Such notice will fix the date on which Work will be resumed. 
Contractor shall resume the Work on the date so fixed. Contractor shall be entitled 
to an adjustment in the Contract Price or an extension of the Contract Times, or 
both, directly attributable to any such suspension. Any Change Proposal seeking 
such adjustments shall be submitted no later than 30 days after the date fixed for 
resumption of Work. 


16.02 Owner May Terminate for Cause 


A. The occurrence of any one or more of the following events will constitute a default 
by Contractor and justify termination for cause: 


1. Contractor’s persistent failure to perform the Work in accordance with the 
Contract Documents (including, but not limited to, failure to supply sufficient 
skilled workers or suitable materials or equipment or failure to adhere to the 
Progress Schedule); 


2. Failure of Contractor to perform or otherwise to comply with a material term of 
the Contract Documents; 
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3. Contractor’s disregard of Laws or Regulations of any public body having 
jurisdiction; or 


4. Contractor’s repeated disregard of the authority of Owner or Engineer. 


B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) ten days written notice that Owner is considering a 
declaration that Contractor is in default and termination of the contract, Owner may 
proceed to: 


1. declare Contractor to be in default, and give Contractor (and any surety) notice 
that the Contract is terminated; and 


2. enforce the rights available to Owner under any applicable performance bond. 


C. Subject to the terms and operation of any applicable performance bond, if Owner 
has terminated the Contract for cause, Owner may exclude Contractor from the Site, 
take possession of the Work, incorporate in the Work all materials and equipment 
stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere, and complete the Work as Owner may deem expedient. 


D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within seven days of receipt of notice of intent to terminate begins to 
correct its failure to perform and proceeds diligently to cure such failure. 


E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be 
entitled to receive any further payment until the Work is completed. If the unpaid 
balance of the Contract Price exceeds the cost to complete the Work, including all 
related claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals) sustained by 
Owner, such excess will be paid to Contractor. If the cost to complete the Work 
including such related claims, costs, losses, and damages exceeds such unpaid 
balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, 
and damages incurred by Owner will be reviewed by Engineer as to their 
reasonableness and, when so approved by Engineer, incorporated in a Change 
Order. When exercising any rights or remedies under this paragraph, Owner shall 
not be required to obtain the lowest price for the Work performed. 


F. Where Contractor’s services have been so terminated by Owner, the termination will 
not affect any rights or remedies of Owner against Contractor then existing or which 
may thereafter accrue, or any rights or remedies of Owner against Contractor or any 
surety under any payment bond or performance bond. Any retention or payment of 
money due Contractor by Owner will not release Contractor from liability. 


G. If and to the extent that Contractor has provided a performance bond under the 
provisions of Paragraph 6.01.A, the provisions of that bond shall govern over any 
inconsistent provisions of Paragraphs 16.02.B and 16.02.D. 


16.03 Owner May Terminate For Convenience 


A. Upon seven days written notice to Contractor and Engineer, Owner may, without 
cause and without prejudice to any other right or remedy of Owner, terminate the 
Contract. In such case, Contractor shall be paid for (without duplication of any 
items): 


1. completed and acceptable Work executed in accordance with the Contract 
Documents prior to the effective date of termination, including fair and 
reasonable sums for overhead and profit on such Work; 
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2. expenses sustained prior to the effective date of termination in performing 
services and furnishing labor, materials, or equipment as required by the 
Contract Documents in connection with uncompleted Work, plus fair and 
reasonable sums for overhead and profit on such expenses; and 


3. other reasonable expenses directly attributable to termination, including costs 
incurred to prepare a termination for convenience cost proposal. 


B. Contractor shall not be paid on account of loss of anticipated overhead, profits, or 
revenue, or other economic loss arising out of or resulting from such termination. 


16.04 Contractor May Stop Work or Terminate 


A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or 
(2) Engineer fails to act on any Application for Payment within 30 days after it is 
submitted, or (3) Owner fails for 30 days to pay Contractor any sum finally 
determined to be due, then Contractor may, upon seven days written notice to 
Owner and Engineer, and provided Owner or Engineer do not remedy such 
suspension or failure within that time, terminate the contract and recover from 
Owner payment on the same terms as provided in Paragraph 16.03. 


B. In lieu of terminating the Contract and without prejudice to any other right or remedy, 
if Engineer has failed to act on an Application for Payment within 30 days after it is 
submitted, or Owner has failed for 30 days to pay Contractor any sum finally 
determined to be due, Contractor may, seven days after written notice to Owner and 
Engineer, stop the Work until payment is made of all such amounts due Contractor, 
including interest thereon. The provisions of this paragraph are not intended to 
preclude Contractor from submitting a Change Proposal for an adjustment in 
Contract Price or Contract Times or otherwise for expenses or damage directly 
attributable to Contractor’s stopping the Work as permitted by this paragraph. 


ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 


17.01 Methods and Procedures 


A. Disputes Subject to Final Resolution: The following disputed matters are subject to 
final resolution under the provisions of this Article: 


1. A timely appeal of an approval in part and denial in part of a Claim, or of a 
denial in full; and 


2. Disputes between Owner and Contractor concerning the Work or obligations 
under the Contract Documents, and arising after final payment has been made. 


B. Final Resolution of Disputes: For any dispute subject to resolution under this Article, 
Owner or Contractor may: 


1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; or 


2. agree with the other party to submit the dispute to another dispute resolution 
process; or 


3. if no dispute resolution process is provided for in the Supplementary Conditions 
or mutually agreed to, give written notice to the other party of the intent to 
submit the dispute to a court of competent jurisdiction. 
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ARTICLE 18 – MISCELLANEOUS 


18.01 Giving Notice 


A. Whenever any provision of the Contract Documents requires the giving of written 
notice, it will be deemed to have been validly given if: 


1. delivered in person, by a commercial courier service or otherwise, to the 
individual or to a member of the firm or to an officer of the corporation for which 
it is intended; or 


2. delivered at or sent by registered or certified mail, postage prepaid, to the last 
business address known to the sender of the notice. 


18.02 Computation of Times 


A. When any period of time is referred to in the Contract by days, it will be computed to 
exclude the first and include the last day of such period. If the last day of any such 
period falls on a Saturday or Sunday or on a day made a legal holiday by the law of 
the applicable jurisdiction, such day will be omitted from the computation. 


18.03 Cumulative Remedies 


A. The duties and obligations imposed by these General Conditions and the rights and 
remedies available hereunder to the parties hereto are in addition to, and are not to 
be construed in any way as a limitation of, any rights and remedies available to any 
or all of them which are otherwise imposed or available by Laws or Regulations, by 
special warranty or guarantee, or by other provisions of the Contract. The provisions 
of this paragraph will be as effective as if repeated specifically in the Contract 
Documents in connection with each particular duty, obligation, right, and remedy to 
which they apply. 


18.04 Limitation of Damages 


A. With respect to any and all Change Proposals, Claims, disputes subject to final 
resolution, and other matters at issue, neither Owner nor Engineer, nor any of their 
officers, directors, members, partners, employees, agents, consultants, or 
subcontractors, shall be liable to Contractor for any claims, costs, losses, or 
damages sustained by Contractor on or in connection with any other project or 
anticipated project. 


18.05 No Waiver 


A. A party’s non-enforcement of any provision shall not constitute a waiver of that 
provision, nor shall it affect the enforceability of that provision or of the remainder of 
this Contract. 


18.06 Survival of Obligations 


A. All representations, indemnifications, warranties, and guarantees made in, required 
by, or given in accordance with the Contract, as well as all continuing obligations 
indicated in the Contract, will survive final payment, completion, and acceptance of 
the Work or termination or completion of the Contract or termination of the services 
of Contractor. 


18.07 Controlling Law 


A. This Contract is to be governed by the law of the state in which the Project is 
located. 
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18.08 Headings 


A. Article and paragraph headings are inserted for convenience only and do not 
constitute parts of these General Conditions. 
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SUPPLEMENTARY CONDITIONS 


INDEX 


SUPPLEMENTARY CONDITIONS 


SC-1.01 Defined Terms. 
SC-2.01 Delivery of Bonds and Evidence of Insurance.  
SC-2.02 Copies of Documents. 
SC-2.05 Initial Acceptance of Schedules. 
SC-2.06 Electronic Submittals. 
SC-4.01 Commencement of Contract Times; Notice to Proceed.  
SC 4.02 Starting the Work. 
SC 4.05 Delays in Contractor’s Progress. 
SC-5.03 Subsurface and Physical Conditions.  
SC-5.06 Hazardous Environmental Conditions.  
SC-6.01 Performance, Payment and Other Bonds. 
SC 6.03 Contractor’s Insurance. 
SC-6.05 Property Insurance. 
SC-6.06  Waiver of Rights. 
SC-6.07 Receipt and Application of Property Insurance Proceeds. 
SC-7.02 Labor; Working Hours. 
SC-7.03 Services, Materials, and Equipment. 
SC-7.04 Or Equals. 
SC-7.06 Concerning Subcontractors, Suppliers, and Others.  
SC-7.09 Taxes. 
SC-7.12 Safety and Protection. 
SC-7.15 Emergencies. 
SC-7.17 Contractor’s General Warranty and Guarantee. 
SC-7.18 Indemnification. 
SC-8.02 Coordination. 
SC-8.04 Claims between Contractors. 
SC-9.11 Evidence of Financial Arrangements 
SC-9.13 Owner’s Site Representative. 
SC-10.03 Project Representative. 
SC-11.07 Execution of Change Orders. 
SC-11.08 Notification of Surety. 
SC-13.01 Cost of Work. 
SC-13.02 Allowances. 
SC-13.03 Unite Price Work. 
SC-15.01 Progress Payments. 
SC-15.02 Contractor’s Warranty of Title.  
SC-15.03 Substantial Completion. 
SC-15.06 Final Payment. 
SC-15.07 Waiver of Claims. 
SC-16.04 Contractor May Stop Work or Terminate.  
SC-17.01 Methods and Procedures. 
SC-17.03 Attorney’s Fees. 
SC-18.09 Tribal Sovereignty. 
SC-19.01 Agency Not a Party. 
SC-19.02 Contract Approval. 
SC-19.03 Conflict of Interest. 
SC-19.04 Gratuities. 
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SC-19.05 Audit and Access to Records. 
SC-19.06 Small, Minority and Women’s Businesses.  
SC-19.07 Anti-Kickback. 
SC-19.08 Clean Air and Pollution Control Acts. 
SC-19.09 State Energy Policy. 
SC-19.10 Equal Opportunity Requirements.  
SC-19.11 Restrictions to Lobbying. 
SC-19.12 Environmental Requirements. 
SC-19.13 Payments to Contractor. 
SC-19.14 Contractor’s Superintendent. 


SUPPLEMENTARY CONDITIONS 


A. These Supplementary Conditions amend or supplement the Standard General Conditions of 
the Construction Contract, EJCDC® C-700 (2013 Edition). All provisions that are not so 
amended or supplemented remain in full force and effect. 


B. The terms used in these Supplementary Conditions have the meanings stated in the 
General Conditions. Additional terms used in these Supplementary Conditions have the 
meanings stated below, which are applicable to both the singular and plural thereof. 


C. The address system used in these Supplementary Conditions is the same as the address 
system used in the General Conditions, with the prefix "SC" added thereto. 


 


ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 


SC-1.01 Defined Terms 


SC-1.01.A.20  Add  the  following  language  at  the  end  of  the  last  sentence  of  Paragraph 
1.01.A.20: 


Engineer for this project is McClure Engineering Company of North Liberty, Iowa 
and their duly authorized representatives, engaged by the Owner. 


SC-1.01.A.28  Add  the  following  language  at  the  end  of  the  last  sentence  of  Paragraph 
1.01.A.28: 


Owner for this project is the City of Evansdale, Iowa. 


SC-1.01.A.40  Amend the first sentence of Paragraph 1.01.A.40 to read as follows: 


The time at which the Work has progressed to the point where, in the opinion of 
Engineer, the Work is sufficiently complete, in accordance with the Contract 
Documents, so that the Work can be utilized for the purposes for which it is 
intended. 


SC-1.01.A.48  Add the following language at the end of the last sentence of Paragraph 
1.01.A.48: 


A Work Change Directive cannot change Contract Price or Contract Times without 
a subsequent Change Order.  


SC-1.01.A.49  Add the following new Paragraph after Paragraph 1.01.A.48: 


Abnormal Weather Conditions – Conditions of extreme or unusual weather for  a  
given  region,  elevation,  or  season  as  determined  by  Engineer. Extreme or 
unusual weather that is typical for a given region, elevation, or season should not 
be considered Abnormal Weather Conditions. 
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SC-1.01.A.51  Add the following new Paragraph after Paragraph 1.01.A.50: 


City/County – Project is located near Evansdale, Iowa in Blackhawk County. 


SC-1.01.A.52  Add the following new Paragraph after Paragraph 1.01.A.51: 


Administrator –  Administrators for the Owner include the City Clerk and Mayor, 
who are presently DeAnne Kobliska and Doug Faas, respectively. 


SC-1.01.A.53  Add the following new Paragraph after Paragraph 1.01.A.52: 


Superintendent – Authorized representative of the Contractor or the 
Subcontractor having charge of the construction for the Contractor or 
Subcontractor. 


SC-1.01.A.54  Add the following new Paragraph after Paragraph 1.01.A.53: 


Surety – The corporate body bound with and for the Contractor for the 
acceptable performance of the contract. 


SC-1.01.A.55  Add the following new Paragraph after Paragraph 1.01.A.54: 


Proposal – The written proposal submitted by the Bidder in the prescribed 
manner, on the official Bid Form in Specification Section 00 41 00, for the 
construction covered by the Drawings and Specifications. 


SC-1.01.A.56  Add the following new Paragraph after Paragraph 1.01.A.55: 


When the word Plans is used in the Standard Specifications for Road and 
Bridge Construction, IDOT, or in other parts of the Contract Documents, it shall 
have the same meaning as Drawings. 


ARTICLE 2 – PRELIMINARY MATTERS 


SC-2.01 Delivery of Bonds and Evidence of Insurance 


SC-2.01.B.   Add the following language at the end of last sentence of Paragraph 2.01.B: 


McClure  Engineering  Company  and  the  City  of  Evansdale,  Iowa  shall  be 
included on policy as additional insureds by endorsement. 


SC-2.02 Copies of Documents 


SC-2.02.A.   Amend the first sentence of Paragraph 2.02.A. to read as follows: 


Owner shall furnish to Contractor five copies of the Contract Documents 
(including one fully executed counterpart of the Agreement), and one copy in 
electronic portable document format (PDF). 


SC-2.05 Initial Acceptance of Schedules 


SC-2.05.A.   Add the following language at the end of last sentence of Paragraph 2.05.A: 


Said conference may be canceled at the request of the Owner. 


SC-2.06 Electronic Submittals 


SC- 2.06.B  Delete Paragraph 2.06.B and replace it with the term: 


[Deleted].  
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ARTICLE 4 – COMMENCEMENT AND PROGRESS OF WORK 


SC-4.01    Commencement of Contract Times; Notice to Proceed 


SC 4.01.A  Amend the last sentence of Paragraph 4.01.A by striking out the following words: 


In no event will the Contract Times commence to run later than the sixtieth day 
after the day of Bid opening or the thirtieth day after the Effective Date of the 
Contract, whichever date is earlier. 


SC-4.02    Starting the Work 


SC 4.02.A  Add the following language at the end of the last sentence of Paragraph 4.02.A: 


Contractors shall provide the Engineer with at least twenty-four (24) and 
preferably forty-eight (48) hours of notice prior to the start or the restart of 
construction operations. 


SC-4.05    Delays in Contractor’s Progress 


SC 4.05.C.2  Amend Paragraph 4.05.C.2 by striking out the following text: “abnormal weather 
conditions;” and inserting the following text: 


Abnormal Weather Conditions; 


ARTICLE 5 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS 
ENVIRONMENTAL CONDITIONS 


SC-5.03    Subsurface and Physical Conditions 


SC-5.03  Add the following new paragraphs immediately after Paragraph 5.03.B: 


C. The following reports of explorations and tests of subsurface conditions at or 
adjacent to the Site are known to Owner: 


1. None 


D. The following drawings of physical conditions relating to existing surface or 
subsurface structures at or adjacent to the Site (except Underground 
Facilities) are known to Owner: 


1. Not Applicable 


G. Contractor is encouraged to conduct additional subsoil investigation in 
public right of way at his own expense.  If undertaken, Contractor shall notify 
Owner and Engineer of proposed activities and shall locate all utilities prior to 
commencing subsurface investigations. 


SC-5.06   Hazardous Environmental Conditions 


SC-5.06  Delete Paragraphs 5.06.A and 5.06.B in their entirety and insert the following: 


A. Reports or drawings related to Hazardous Environmental Conditions at the Site 
known to Owner are the following: 


1. None 


B. Not Used. 
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SC-5.06.G  Add the following to Paragraph 5.06.G: 


 Contractor shall not be allowed any adjustment to Contract Price or Contract 
Times if such condition was caused by Contractor or anyone for whom Contractor 
is responsible. 


SC-5.06.I  Delete paragraph 5.06.I and replace it with the following: 


 If the introduction onto the Project Site of a Hazardous Substance is identified or 
exacerbation of unknown Hazardous or Special Environmental Conditions was not 
caused by the Contractor or any of its subcontractors or suppliers of any tier, or 
any person or entity under the control of the Contractor or any of its 
subcontractors or suppliers of any tier, the Owner shall indemnify and hold harmless 
Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them 
from and against all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all 
court or arbitration or other dispute resolution costs) arising out of or relating to the 
performance of the Work in any area affected by Hazardous Substance. Nothing in 
this Paragraph 5.06.I shall obligate Owner to indemnify any individual or entity from and 
against the consequences of that individual’s or entity’s own negligence. 


SC-5.06.J  Delete, “To the fullest extent permitted by laws and regulations” from Paragraph  
 5.06.J. 


SC-5.06.K  Add the following new paragraphs immediately following Paragraph 5.06.K: 


L. Regardless of fault and regardless of any other clause in this Agreement, 
the Contractor shall not, as a result of the Hazardous Substance 
encountered on Site, be entitled to any compensatory damages, including 
without limitation, damages for delay, disruption, liquidated damages, 
including without limitation, damages for delay, disruption, liquidated 
damages or consequential damages or any type, including lost profits. If 
the Hazardous Substance introduction is caused by the Owner or was 
located at the Project Site before Work commenced on the Project, the 
Contractor shall only be entitled to an extension of the Contract Time and 
the Owner shall assume responsibility for the remediation of such 
substances. 


 


M. If the Contractor, or any of its subcontractors or suppliers of any tier, or 
any person or entity under the control of the Contractor or any of its 
subcontractors or suppliers of any tier, is responsible for (i) introducing 
and discharging Hazardous Substance onto the Site which was not 
otherwise specified by the Contract Documents; and/or (ii) disturbing 
Hazardous Substance clearly identified in the Contract Documents, the 
Contractor shall hire a qualified remediation contractor at Contractor’s sole 
cost to eliminate the condition as soon as possible. Under no 
circumstances shall the Contractor perform Work for which it is not 
qualified. Owner, in its sole discretion, may require the Contractor to retain 
at its cost an independent testing laboratory. 


N. The Contractor shall indemnify and hold harmless Owner and Engineer, 
and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them from and against 
all claims, costs, losses, and damages (including but not limited to all fees 
and charges or engineers, architects, attorneys, and other professionals 
and all court or arbitration or other dispute resolution costs) arising out of 
or resulting from (a) use, disturbance or storage of Hazardous Substance 
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or execution of the Work; and (b) disturbing any Hazardous Substance 
found on the Site, provided that the Contractor had prior notice of the 
existence and general location of the Hazardous Substance. 


O. When the Contractor notifies the Owner of Hazardous Substance at the 
Project Site, the Contractor shall include with its notice a written and 
pictorial delineation of the affected area where the Contractor claims that 
the Work must stop. If the Owner objects to the delineation of the affected 
area, the Owner shall respond to the Contractor in writing within one 
business day explaining the objections and providing the Owner’s 
delineation, if any, of the affected area. 


ARTICLE 6 – BONDS AND INSURANCE 


SC-6.01   Performance, Payment and Other Bonds 


SC 6.01.A. Amend Paragraph 6.01.A by deleting the text “at least”. 


Amend Paragraph 6.01.A by striking out the following text: “until one year;” and 
inserting the following text, “for two years”. 


 


SC-6.03 Contractor’s Insurance 


SC 6.03.I.5.  Add the following after Paragraph 6.03.I.5: 


 6. Include the following: 


a. The Contractors commercial general liability policy shall include a 
per project endorsement providing that the limits of such insurance 
specified in the Contract Documents shall apply to the Project 
without erosion of such limits by other claims or occurrences. 


b. Additional insured coverage afforded to the Owner pursuant to the 
Contractor’s commercial general liability policy shall apply as the 
primary insurance and the Owner’s liability insurance shall apply as 
excess. 


c. The (lower tier parties’) primary commercial general liability coverage 
shall be enclosed to include the (upper-tier parties) as an additional 
insured pursuant to ISO form CG2010 0704 and CG2037 0704 or an 
endorsement providing equivalent coverage to the (upper-tier 
parties) with respect to the (lower-tier parties’) ongoing operations 
and completed operations of the (lower-tier parties) for a period of at 
least two (2) years following the completion of the Project. 


d. The Contractor’s commercial general liability policy shall be 
endorsed to specify that any person or organization that the named 
insured has agreed in writing to name as an additional insured is 
entitled to coverage as an additional insured under this policy. 


e. Prior to commencing work on the Project, Contractor shall provide 
the Owner with a certificate of insurance reflecting the Owner’s 
status as an additional insured and a summary of coverage provided 
under the Contractor’s commercial general liability and umbrella 
policies.  In addition, the Contractor shall provide the Owner with a 
copy of his commercial general liability and umbrella policies 
applicable to the Project, including a copy of the endorsement 
pursuant to which the owner is afforded additional insured status, 
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within seven (7) days of issuance by the insurer and request by the 
Owner. 


f. Contractor shall pay, at its sole cost and expense, all deductibles 
under the builder’s risk policy.  


SC 6.03  Add the following new paragraph immediately after Paragraph 6.03.J: 


K. The limits of liability for the insurance required by Paragraph 6.03 of the 
General Conditions shall provide coverage for not less than the following 
amounts or greater where required by Laws and Regulations: 


1. Workers’ Compensation, and related coverages under Paragraphs 
6.03.A.1 and A.2 of the General Conditions: 


State: Statutory 


Federal, if applicable (e.g., Longshoreman’s): Statutory 


Employer’s Liability $ 
1,000,000 each 
accident 


Foreign voluntary worker compensation Statutory 


 


2. Contractor’s Commercial General Liability under Paragraphs 6.03.B and 
6.03.C of the General Conditions: 


General Aggregate $ 2,000,000 


 


Products - Completed Operations Aggregate $ 1,000,000 


 


Personal and Advertising Injury  $ 
1,000,000 each 
person/aggregate 


 
Each Occurrence (Bodily Injury and Property 
Damage) $ 1,000,000 


 


3. Automobile Liability under Paragraph 6.03.D. of the General Conditions: 


Bodily Injury: 


   Each person $ 1,000,000 


   Each accident $ 2,000,000 


 


Property Damage: 


   Each accident $ 1,000,000 


[or] 


Combined Single Limit of $ N/A 


 


4. Excess or Umbrella Liability: 


Per Occurrence $ 2,000,000 
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General Aggregate $ 2,000,000 


 


5. Contractor’s Pollution Liability: 


Each Occurrence $ N/A 


General Aggregate $ N/A 


   


 
If box is checked, Contractor is not required to provide 
Contractor’s Pollution Liability insurance under this Contract 


 


6. Additional Insureds: In addition to Owner and Engineer, include as 
additional insureds the following:  


 A.  City of Evansdale, Iowa. 


 B. McClure Engineering Company. 


7. Contractor’s Professional Liability: 


Each Claim $ 1,000,000 


Annual Aggregate $ 2,000,000 


   


SC 6.03.L  Add the following new paragraph after new Paragraph 6.03.K: 


L. The policies of insurance required by this Paragraph 6.03 shall contain the 
following endorsements when including the Owner as an additional insured: 


1. CANCELLATION AND MATERIAL CHANGE ENDORSEMENT: Thirty (30) days 
Advance Written Notice of Cancellation, Non-Renewal, Reduction in insurance 
coverage and/or limits and ten (10) days written notice of non-payment of 
premium shall be sent to the City of Evansdale, Iowa at the office and attention 
of the Certificate Holder. This endorsement supersedes the Standard 
Cancellation Statement on Certifications of Insurance to which this 
endorsement is attached. 


2. ADDITIONAL INSURED ENDORSEMENT: The City of Evansdale, Iowa, 
including all its elected and appointed officials, all its employees and 
volunteers, all its boards, commissions and/or authorities and their board 
members, employees, and volunteers, and all its officers, agents, and 
consultants, are named as Additional Insureds with respect to liability arising 
out of the contractor’s work and services performed for the Owner. Commercial 
General Liability and Automotive Liability coverage shall be primary to the 
Additional Insureds, and not contributing with any other insurance or similar 
protection available to the Additional Insureds, whether other available 
coverage be primary, contributing or excess. 


3. GOVERNMENT IMMUNITIES ENDORSEMENT: 


a. Nonwaiver of Government Immunity. The insurance carrier expressly agrees 
and states that the purchase of this policy and the including of the City of 
Evansdale, Iowa as an Additional Insured does not waive any defenses of 
government immunity available to the City of Evansdale, Iowa under Code of 
Iowa Section 670.4 as it now exists and as it may be amended from time to 
time. 
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b. Claims Coverage. The insurance carrier further agrees that this policy of 
insurance shall cover only those claims not subject to the defense of 
governmental immunity under the Code of Iowa Section 670.4 as it now exists 
and as it may be amended from time to time.  Those claims not subject to Code 
of Iowa Section 670.4 shall be covered by the terms and conditions of this 
insurance policy. 


c. Assertion of Government Immunity. The City of Evansdale, Iowa shall be 
responsible for asserting any defense of governmental immunity, and may do 
so at any time and shall do so upon the timely written request of the insurance 
carrier 


d. Non-Denial of Coverage. The insurance carrier shall not deny coverage under 
this policy and the insurance carrier shall not deny any of the rights or benefits 
accruing to the City of Evansdale, Iowa under this policy for reasons of 
governmental immunity unless and until a court of competent jurisdiction has 
ruled in favor of the defense(s) of governmental immunity asserted by the City 
of Evansdale, Iowa. 


e. No Other Change In Policy. The insurance carrier and the City of Evansdale, 
Iowa agree that the above preservation of governmental immunities shall not 
otherwise change or alter the coverage available under the policy. 


SC-6.05   Property Insurance 


SC-6.05.A.1 Add the following new subparagraph after subparagraph 6.05.A.1: 


a. In addition to Owner, Contractor, and all Subcontractors, include as insureds 
the following: 


i.  Engineer (McClure Engineering Company). 


SC-6.05.A.  Add the following to the list of items in Paragraph 6.05.A, as numbered items: 


14. include, in addition to the Contract Price amount, the value equipment and 
materials to be installed by the Contractor but furnished by the Owner or third 
parties as detailed in the Plans and Specifications. 


15. include by express endorsement coverage of damage to Contractor’s equipment. 


SC-6.06   Waiver of Rights 


SC-6.06.  Delete Article 6.06 Waiver of Rights, including subparagraphs A – D. 


SC-6.07   Receipt and Application of Property Insurance Proceeds 


SC-6.07.  Delete Article 6.07 Receipt and Application of Property Insurance Proceeds, including 
subparagraphs A – C. 


ARTICLE 7 – CONTRACTOR’S RESPONSIBILITIES 


SC-7.02 Labor; Working Hours 


SC-7.02.B.  Add the following new subparagraphs immediately after Paragraph 7.02.B: 


1. Regular working hours will be between 7:00 AM and 7:00 PM, Monday 
through Friday. 


2. Owner's legal holidays are: 


a. New Year’s Day. 
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b. Memorial Day. 


c. Independence Day (July 4th) 


c. Labor Day. 


d. Thanksgiving Day. 


e. Christmas Day. 


SC-7.02.C.  Add the following new paragraph immediately after Paragraph 7.02.B: 


Contractor shall be responsible for the cost of any overtime pay or other expense 
incurred by the Owner for Engineer’s services (including those of the Resident 
Project Representative, if any), Owner's representative, and construction 
observation services, occasioned by the performance of Work on Saturday, 
Sunday, any legal holiday. If Contractor is responsible but does not pay, or if the 
parties are unable to agree as to the amount owed, then Owner may impose a 
reasonable set-off against payments due under Article 15. 


SC-7.02.D.   Add the following new subparagraph immediately after Paragraph 7.02.C: 


1. For purposes of administering the foregoing requirement, additional overtime 
costs are defined as $140 per hour for work on any Saturday, Sunday, or legal 
holiday. 


SC-7.03   Services, Materials, and Equipment 


SC-7.03.   Add the following to the end of Paragraph 7.03.B: 


Suppliers shall be deemed to impliedly warrant that their products and all 
component materials incorporated into them are suitable and fit for the intended 
use of such products and shall be free from defect in material, workmanship or 
design, such warranty to run to the benefit of OWNER. The foregoing applies 
whether the products or their component materials are specified in the Contract 
Documents or are of Supplier’s design. 


Extended warranties for specific materials and equipment shall be noted in the 
Specifications for those items. 
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SC-7.04   “Or Equals” 


SC 7.04.A  Amend the third sentence of Paragraph 7.04.A by striking out the following 
words: 


Unless the specification or description contains or is followed by words reading 
that no like, equivalent, or ‘or-equal’ item is permitted. 


SC 7.04.A.1  Amend the last sentence of Paragraph a.3 by striking out “and;” and adding a 
period at the end of Paragraph a.3. 


SC 7.04.A.1  Delete paragraph 7.04.A.1.a.4 in its entirety and insert the following in its place: 


[Deleted] 


SC-7.06   Concerning Subcontractors, Suppliers, and Others 


SC 7.06.A  Amend Paragraph 7.06.A by adding the following text to the end of the 
Paragraph: 


The Contractor shall not award work valued at more than fifty percent of the 
Contract Price to Subcontractor(s), without prior written approval of the Owner. 


SC 7.06.B  Delete paragraph 7.06.B in its entirety and insert the following in its place: 


[Deleted] 


SC 7.06.E  Amend the second sentence of Paragraph 7.06.E by striking out “Owner may 
also require Contractor to retain specific replacements; provided, however, that”. 


SC-7.09   Taxes 


SC 7.09  Add a new paragraph immediately after Paragraph 7.09.A: 


B. Owner is exempt from payment of sales and compensating use taxes of the 
State of Iowa and of cities and counties thereof on all materials to be 
incorporated into the Work: 


1. Owner will furnish the required certificates of tax exemption to 
Contractor for use in the purchase of supplies and materials to be 
incorporated into the Work. 


2. Owner’s exemption does not apply to construction tools, machinery, 
equipment, or other property purchased by or leased by Contractor, or to 
supplies or materials not incorporated into the Work. 


C. Owner will issue special exemption certificates to Contractors and subcontractors, 
allowing them to purchase, or withdraw from inventory, building materials for the 
Contract free from sales tax. This special exemption certificate will also allow a 
manufacturer of building materials to consume materials in the performance of a 
construction contract with a designated exempt entity, without owing tax on the 
fabricated cost of those materials. 


D. The exemption certificate process works as follows: 


1.    Designated exempt entities (Owner) register contracts, including 
information on Contractors and subcontractors, through an online 
application developed by the Iowa Department of Revenue. 


2.    Designated exempt entities provide each Contractor / subcontractor 
with an exemption certificate / authorization letter developed 
exclusively for this purpose. These are printed directly from the 
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online application. The letter / certificate can be obtained only 
through this application. 


3.    Contractors and subcontractors give a copy of the certificate to each 
of their material suppliers. This allows them to purchase building 
materials for the contract free from sales tax. 


4.    Suppliers should retain this certificate in their records for at least 3-
years. 


E. The exemption certificate option benefits designated exempt entities in several 
ways: 


1. Contracts with exempt entities will not include Iowa sales tax, which will 
lower the dollar amount of bids. 


2. Designated exempt entities will not need to obtain Contractor Statements 
after the project is completed. 


3. Designated exempt entities will not need to apply to the Iowa Department 
of Revenue for a refund of Iowa sales tax.  


F. Designated exempt entities (Owners) should notify all potential bidders, so 
Contractors can make bids without sales tax included. 


G. Contractors will continue to pay sales tax on items that do not become part of the 
realty being constructed. Examples include: 


1. barricades, building equipment*, compressors, cranes, drill press, dynamite, 
electric generators, forms, fuel, hand tools, lathes, lodging. 


2. machinery*,pile drivers, replacement parts for equipment, scaffolds, stakes, 
tools, utilities, vehicles, including grading, lifting and excavating vehicles, 
and warning lights. 


 *Machinery or other equipment that remains tangible personal property rather than becoming part 


of real property may be purchased by the contractor tax free for resale. However, it must be 
separately itemized and transferred to the exempt entity. 


H. Certain construction-related equipment purchased by contractors is not subject 
to local option tax but remains subject to the state sales tax. 


1. Rental of construction equipment: Contractor must pay sales tax on any 
building equipment that is purchased by them, but may rent certain building 
equipment exempt from sales tax if conditions are met. 


2. Rental of the following is exempt when used in new construction, 
reconstruction, alteration, expansion, or remodeling: 


a. self-propelled building equipment (does not include vehicles 
subject to registration), self-constructed cranes, pile drivers, 
structural concrete forms, regular and motorized scaffolding, 
generators, attachments customarily drawn or attached to the 
above, auxiliary attachments which improve the performance, 
safety, operation or efficiency of the equipment and replacement 
parts. 


b. compressors, drill presses, forms other than structural concrete 
forms, tools, including hand tools, lathes, trailers for storage or a 
business office, and portable toilets. 
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I. Bidders are notified to obtain and review the Iowa Contractors Guide information 
booklet for more information. 


SC-7.12 Safety and Protection 


SC-7.12  Insert the following after the second sentence of Paragraph 7.12.C: 


The following Owner safety programs are applicable to the Work: None. 


SC-7.12  Add a new paragraph immediately after Paragraph 7.12.G: 


H. Contractor shall be responsible for initiating, maintaining, and supervising all 
safety precautions and programs in connections with the Work. Owner and 
Engineer will not have such responsibility.  No action under taken by the 
Owner or Engineer under General Conditions paragraphs 16.01 or 16.02, or 
Article 10 will constitute a transfer of this responsibility or acceptance of this 
responsibility by the Owner or Engineer. 


SC-7.15 Emergencies 


SC-7.15  Add a new paragraph immediately after Paragraph 7.15.A: 


B. Contractor shall immediately notify Owner and Engineer of all emergency 


situations associated with Contractor’s Work. 


SC-7.17 Contractor’s General Warranty and Guarantee 


SC-7.17.A  Add the following paragraphs immediately after Paragraph 7.17.A: 


1. The Contractor warrants to the Owner that materials and equipment 


furnished under the Contract will be new, merchantable, of good quality, 
and that the Work will be free from defects, and that the Work will conform 
to the Contract Documents. 


2. The Contractor warrants to the Owner that materials and equipment 


furnished under the Contract will be of good quality and new unless 
otherwise required or permitted by the Contract Documents, that the 
workmanship will be free from defects not inherent in the quality required 
or permitted, that the workmanship will comply with all applicable laws, 
building codes, rules and regulations, and that the workmanship will 
conform to the requirements of the Contract Documents. 


SC-7.18 Indemnification 


SC-7.18.A  Delete Paragraph 7.18.A and replace it with the following: 


To the fullest extent permitted by law, Contractor shall defend, indemnify 


and hold harmless Owner, the City of Evansdale, Iowa, Engineer, their 


agents, representatives, and employees (“Indemnitees”) from and against 


all claims, damages, losses and expenses, including but not limited to 


attorneys’ fees, arising out of or resulting from or in connection with the 


performance of the Work, provided that any such claim, damage, loss or 


expense is caused in whole or in part by any act or omission of 


Contractor, anyone directly or indirectly employed by it or anyone for 


whose acts any of them may be liable. Such obligation shall not be 


construed to negate, abridge, or otherwise reduce any other right or 
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obligation of indemnity or contribution which would otherwise exist as to 


any party or person described in the Contract Documents. 


In addition, Contractor shall indemnify, hold harmless, and pay for the 


defense of Owner, Engineer, and Engineer’s subconsultants from and 


against claims, losses, or damages in regard to any act or failure to act 


by Owner or Engineer in connection with general supervision, inspection 


and/or coordination of Contractor 's operations. 


Contractor shall, at its own expense, appear, defend, and pay all fees of 
attorneys and all costs and other expenses arising therefrom or incurred 
in connection therewith; and, if any judgments shall be rendered against 
any individual or entity indemnified hereunder in any such action, 
Contractor shall, at its own expense, satisfy and discharge same. 
Contractor expressly understands and agrees that any Letter of Credit or 
insurance protection required by the Contract, or otherwise provided by 
Contractor, shall in no way limit the responsibility to indemnify, keep and, 
save harmless, and defend any individual or entity indemnified hereunder 
as herein provided. 


 


ARTICLE 8 – OTHER WORK AT THE SITE 


SC-8.02 Coordination 


SC-8.02  Delete Paragraph 8.02.A in its entirety and replace with the following: 


A. Owner intends to contract with others for the performance of other work at or 
adjacent to the Site. 


1. The Owner shall have authority and responsibility for coordination of the 
various contractors and work forces at the Site; 


SC-8.04 Claims Between Contractors 


SC-8.04   Add the following language after Article 8.03.D with the title “Claims between 


Contractors”: 


A. Should Contractor cause damage to the work or property of any  other 
contractor at the Site, or should any claim arising out of Contractor’s 
performance of the Work at the Site be made by any other contractor against 
Contractor, Owner, Engineer, or the construction coordinator, then Contractor 
(without involving Owner, Engineer, or construction coordinator) shall either (1) 
remedy the damage, (2) agree to compensate the other contractor for remedy of 
the damage, or (3) remedy the damage and attempt to settle with such other 
contractor by agreement, or otherwise resolve the dispute by mediation, 
arbitration, or at law. 


B. Contractor shall, to the fullest extent permitted by Laws and Regulations, 
indemnify and hold harmless Owner, Engineer, the construction 
coordinator and the officers, directors, partners, employees, agents and 
other consultants and subcontractors of each and any of them from and 
against all claims, costs, losses and damages (including, but not limited 
to, fees and charges of engineers, architects, attorneys, and other 
professionals and court and arbitration costs) arising directly, indirectly or 
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consequentially out of any action, legal or equitable, brought by any other 
contractor against Owner, Engineer, consultants, or the construction 
coordinator to the extent said claim is based on or arises out of 
Contractor’s performance of the Work. Should another contractor cause 
damage to the Work or property of Contractor or should the performance 
of work by any other contractor at the Site give rise to any other Claim, 
Contractor shall not institute any action, legal or equitable, against Owner, 
Engineer, or the construction coordinator or permit any action against any 
of them to be maintained and continued in its name or for its benefit in 
any court or before any arbiter which seeks to impose liability on or to 
recover damages from Owner, Engineer, or the construction coordinator 
on account of any such damage or Claim. 


 
C. If Contractor is delayed at any time in performing or furnishing the 


Work by any act or neglect of another contractor, and Owner and 
Contractor are unable to agree as to the extent of any adjustment in 
Contract Times attributable thereto, Contractor may make a Claim for 
an extension of times in accordance with Article 12. An extension of 
the Contract Times shall be Contractor’s exclusive remedy with 
respect to Owner, Engineer, and construction coordinator for any 
delay, disruption, interference, or hindrance caused by any other 
contractor. This paragraph does not prevent recovery from Owner, 
Engineer, or construction coordinator for activities that are their 
respective responsibilities. 


 


ARTICLE 9 – OWNER’S RESPONSIBILITIES 


SC-9.11 Evidence of Financial Arrangements 


SC-9.11.A  Delete Paragraph 9.11.A and replace it with the term: 


  [Deleted] 


SC-9.13 Owner’s Site Representative 


SC-9.13 Not Used. 


ARTICLE 10 – ENGINEER’S STATUS DURING CONSTRUCTION 


SC-10.03 Project Representative 


SC-10.03  Add the following new paragraphs immediately after Paragraph 10.03.A: 


B. The Resident Project Representative (RPR) will be Engineer's representative 
at the Site, will act as directed by and under the supervision of Engineer, and 
will confer with Engineer regarding RPR's actions. 


1. General: RPR's dealings in matters pertaining to the Work in general 
shall be with Engineer and Contractor. RPR's dealings with 
Subcontractors shall only be through or with the full knowledge and 
approval of Contractor. RPR shall generally communicate with Owner 
only with the knowledge of and under the direction of Engineer. 


2. Schedules:  Review the progress schedule, schedule of Shop Drawing 
and Sample submittals, and Schedule of Values prepared by Contractor 
and consult with Engineer concerning acceptability. 
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3. Conferences and Meetings:  Attend meetings with Contractor, such as 
preconstruction conferences, progress meetings, job conferences, and 
other Project-related meetings, and prepare and circulate copies of 
minutes thereof. 


4. Liaison: 


a. Serve as Engineer’s liaison with Contractor. Working principally 
through Contractor’s authorized representative or designee, assist 
in providing information regarding the provisions and intent of the 
Contract Documents. 


b. Assist Engineer in serving as Owner’s liaison with Contractor when 
Contractor’s operations affect Owner’s on-Site operations. 


c. Assist in obtaining from Owner additional details or information, 
when required for proper execution of the Work. 


5. Interpretation of Contract Documents:  Report to Engineer when 
clarifications and interpretations of the Contract Documents are needed 
and transmit to Contractor clarifications and interpretations as issued by 
Engineer. 


6. Shop Drawings and Samples: 


a. Record date of receipt of Samples and Contractor-approved Shop 
Drawings. 


b. Receive Samples which are furnished at the Site by Contractor, and 
notify Engineer of availability of Samples for examination. 


c. Advise Engineer and Contractor of the commencement of any 
portion of the Work requiring a Shop Drawing or Sample submittal 
for which RPR believes that the submittal has not been approved by 
Engineer. 


7. Modifications: Consider and evaluate Contractor’s suggestions for 
modifications in Drawings or Specifications and report such 
suggestions, together with RPR’s recommendations, if any, to Engineer. 
Transmit to Contractor in writing decisions as issued by Engineer. 


8. Review of Work and Rejection of Defective Work: 


a. Conduct on-Site observations of Contractor’s work in progress to 
assist Engineer in determining if the Work is in general proceeding 
in accordance with the Contract Documents. 


b. Report to Engineer whenever RPR believes that any part of 
Contractor’s work in progress is defective, will not produce a 
completed Project that conforms generally to the Contract 
Documents, or will imperil the integrity of the design concept of the 
completed Project as a functioning whole as indicated in the 
Contract Documents, or has been damaged, or does not meet the 
requirements of any inspection, test or approval required to be 
made; and advise Engineer of that part of work in progress that RPR 
believes should be corrected or rejected or should be uncovered for 
observation, or requires special testing, inspection or approval. 


9. Inspections, Tests, and System Start-ups: 


a. Verify that tests, equipment, and systems start-ups and operating 
and maintenance training are conducted in the presence of 
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appropriate Owner’s personnel, and that Contractor maintains 
adequate records thereof. 


b. Observe, record, and report to Engineer appropriate details relative 
to the test procedures and systems start-ups. 


10. Records: 


a. Prepare a daily report or keep a diary or log book, recording 
Contractor’s hours on the Site, Subcontractors present at the Site, 
weather conditions, data relative to questions of Change Orders, 
Field Orders, Work Change Directives, or changed conditions, Site 
visitors, deliveries of equipment or materials, daily activities, 
decisions, observations in general, and specific observations in 
more detail as in the case of observing test procedures; and send 
copies to Engineer. 


b. Record names, addresses, fax numbers, e-mail addresses, web site 
locations, and telephone numbers of all Contractors, 
Subcontractors, and major Suppliers of materials and equipment. 


c. Maintain records for use in preparing Project documentation. 


11. Reports: 


a. Furnish to Engineer periodic reports as required of progress of the 
Work and of Contractor’s compliance with the Progress Schedule 
and schedule of Shop Drawing and Sample submittals. 


b. Draft and recommend to Engineer proposed Change Orders, Work 
Change Directives, and Field Orders. Obtain backup material from 
Contractor. 


c. Immediately notify Engineer of the occurrence of any Site accidents, 
emergencies, acts of God endangering the Work, force majeure or 
delay events, damage to property by fire or other causes, or the 
discovery of any Constituent of Concern or Hazardous 
Environmental Condition. 


12. Payment Requests:  Review applications for payment with Contractor for 
compliance with the established procedure for their submission and 
forward with recommendations to Engineer, noting particularly the 
relationship of the payment requested to the Schedule of Values, Work 
completed, and materials and equipment delivered at the Site but not 
incorporated in the Work. 


13. Certificates, Operation and Maintenance Manuals:  During the course of 
the Work, verify that materials and equipment certificates, operation and 
maintenance manuals and other data required by the Contract 
Documents to be assembled and furnished by Contractor are applicable 
to the items actually installed and in accordance with the Contract 
Documents, and have these documents delivered to Engineer for review 
and forwarding to Owner prior to payment for that part of the Work. 


14. Completion: 


a. Participate in Engineer’s visits to the Site to determine Substantial 
Completion, assist in the determination of Substantial Completion 
and the preparation of a punch list of items to be completed or 
corrected. 


b. Participate in Engineer’s final visit to the Site to determine 
completion of the Work, in the company of Owner and Contractor, 
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and prepare a final punch list of items to be completed and 
deficiencies to be remedied. 


c. Observe whether all items on the final list have been completed or 
corrected and make recommendations to Engineer concerning 
acceptance and issuance of the notice of acceptability of the work. 


C. The RPR shall not: 


1. Authorize any deviation from the Contract Documents or substitution of 
materials or equipment (including “or-equal” items). 


2. Exceed limitations of Engineer’s authority as set forth in the Contract 
Documents. 


3. Undertake any of the responsibilities of Contractor, Subcontractors, or 
Suppliers. 


4. Advise on, issue directions relative to, or assume control over any 
aspect of the means, methods, techniques, sequences or procedures of 
Contractor’s work. 


5. Advise on, issue directions regarding, or assume control over security or 
safety practices, precautions, and programs in connection with the 
activities or operations of Owner or Contractor. 


6. Participate in specialized field or laboratory tests or inspections 
conducted off-site by others except as specifically authorized by 
Engineer. 


7. Accept Shop Drawing or Sample submittals from anyone other than 
Contractor. 


8. Authorize Owner to occupy the Project in whole or in part. 
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ARTICLE 11 – AMENDING THE CONTRACT DOCUMENTS; CHANGES IN THE WORK 


SC-11.07   Execution of Change Orders 


SC 11.07.C Add the following new Paragraph after Paragraph 11.07.B: 


All Contract Change Orders must be concurred by Agency before they are 
effective. 


SC-11.08   Notification of Surety 


SC 11.08.A Add the following to the end of Paragraph 11.08.A: 


Contractor shall be responsible for notifying the surety of any assignment, 
modification, or change of the work covered thereby, or extension of time for the 
project.  Failure to provide notice to the surety of any such change shall not 
exonerate the surety from its obligations under the bond. 


ARTICLE 13 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 


SC-13.01   Cost of the Work 


SC 13.01.B.5.c  Delete Paragraph 13.01.B.5.c in its entirety and insert the following in its place: 


c. Construction Equipment and Machinery: 


1) Rentals of all construction equipment and machinery, and the parts 
thereof, in accordance with rental agreements approved by Owner with 
the advice of Engineer, and the costs of transportation, loading, 
unloading, assembly, dismantling, and removal thereof. All such costs 
shall be in accordance with the terms of said rental agreements. The 
rental of any such equipment, machinery, or parts shall cease when the 
use thereof is no longer necessary for the Work. 


2) Costs for equipment and machinery owned by Contractor will be paid at 
a rate shown for such equipment. An hourly rate will be computed by 
dividing the monthly rates by 176. These computed rates will include all 
operating costs. Costs will include the time the equipment or machinery 
is in use on the changed Work and the costs of transportation, loading, 
unloading, assembly, dismantling, and removal when directly attributable 
to the changed Work. The cost of any such equipment or machinery, or 
parts thereof, shall cease to accrue when the use thereof is no longer 
necessary for the changed Work. Equipment or machinery with a value of 
less than $1,000 will be considered small tools. 


SC-13.02   Allowances 


SC 13.02.C  Delete Paragraph 13.02.C in its entirety and insert the following in its place: 


[Deleted] 


SC-13.03   Unit Price Work 


SC 13.03.E  Delete Paragraph 13.03.E in its entirety and insert the following in its place: 


E. The unit price of an item of Unit Price Work shall be subject to reevaluation 
and adjustment under the following conditions: 


1. if the extended price of a particular item of Unit Price Work amounts to       
10 percent or more of the Contract Price (based on estimated quantities 
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at the time of Contract formation) and the variation in the quantity of that 
particular item of Unit Price Work actually furnished or performed by 
Contractor differs by more than 25 percent from the estimated quantity of 
such item indicated in the Agreement; and 


2. if there is no corresponding adjustment with respect to any other item of 
Work; and 


3. if Contractor believes that Contractor has incurred additional expense as 
a result thereof, Contractor may submit a Change Proposal, or if Owner 
believes that the quantity variation entitles Owner to an adjustment in the 
unit price, Owner may make a Claim, seeking an adjustment in the 
Contract Price. 


ARTICLE  15 – PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 


SC-15.01 Progress Payments 


SC 15.01.A Add the following to the end of Paragraph 15.01.A. 


Contractor shall keep daily logs of all work performed.  Contractor and the Engineer (or 
a designated representative of the Owner) shall review and agree upon quantities of 
work performed (in accordance with the Bid Schedule) on a daily basis.  These 
quantities shall serve as a basis for progress payments to the Contractor. 


SC 15.01.B  Amend the second sentence of Paragraph 15.01.B.1 by striking out the following 
text: “a bill of sale, invoice, or other.” 


SC 15.01.B.3 Add the following language at the end of paragraph 15.01.B.3: 


No payments will be made that would deplete the retainage, place in escrow any 
funds that are required for retainage, or invest the retainage for the benefit of the 
Contractor. 


SC 15.01.B.4 Add the following new Paragraph after Paragraph 15.01.B.3: 


The Application for Payment form to be used on this Project is EJCDC C-620. 


SC 15.01.C.3.b Delete Paragraph 15.01.C.3.b in its entirety and insert the following in its place: 


[Deleted] 


SC 15.01.D.1 Delete Paragraph 15.01.D.1 in its entirety and insert the following in its place: 


The Application for Payment with Engineer’s recommendations will be presented 
to the Owner and Agency for consideration. If both the Owner and Agency find the 
Application for Payment acceptable, the recommended amount less any reduction 
under the provisions of Paragraph 15.01.E will become due twenty (20) days after 
the Application for Payment is presented to the Owner, and the Owner will make 
payment to the Contractor. 
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SC 15.01.E.1.k Delete “Liens” and insert “Claims pursuant to Iowa Code Chapter 573” at the 
beginning of Paragraph 15.01.E.1k. 


SC-15.02 Contractors Warranty of Title 


SC 15.02.A  Amend Paragraph 15.02.A by striking out the following text: “no later than seven 
days after the time of payment by Owner” and insert “no later than the time of 
payment by Owner.” 


SC-15.06 Final Payment 


SC 15.06.A.2.e Delete “Lien rights arising out of the Work” and insert “claims” in Paragraph 
15.06.A.2.e. 


SC 15.06.D  Delete Paragraph 15.06.D in its entirety and insert the following in its place: 


1. Except as provided in subparagraph (2), retained funds shall be retained by 
Owner for a period of 30 calendar days after the completion and final 
acceptance of the improvement by Owner. If at the end of the 30 calendar 
day period claims are on file as provided, Owner shall continue to retain 
from the unpaid funds, a sum equal to double the total amount of all claims 
on file. The remaining balance of the unpaid fund, or if no claims are on file, 
the entire unpaid fund, shall be released and paid to Contractor. 


2. If Contractor requests an early release of retained funds, payment shall be 
in accordance with Iowa Code Section 26.13. Retained funds will not be 
released prior to Substantial Completion of all Work on the project. 


SC-15.07 Waiver of Claims 


SC 15.07.A  Delete “Liens” and insert “claims pursuant to Iowa Code Chapter 573” in 
Paragraph 15.07.A. 


ARTICLE 16 – SUSPENSION OR TERMINATION OF WORK 


SC-16.04 Contractor May Stop Work or Terminate 


SC 16.04.A(3) Replace the words “30-days” with the following: 


  “45‐days from the time specified in the Agreement in Section 6.02.A.” 


SC 16.04.B Replace the words “Owner has failed for 30-days” with the following: 


“Owner  has  failed  for  45-days  from  the  time  specified  in  the Agreement in 


Section 6.02.A” 


ARTICLE 17 – FINAL RESOLUTION OF DISPUTES 


SC-17.01 Methods and Procedures 


SC-17.01 Add the following subparagraphs immediately after Paragraph 17.01.B. 


C. If Owner or Contractor have a disputed matter per Paragraph 17.01.A, the 
following process shall apply. 


1. Within 30 days of the submittal of such claim, Owner and Contractor shall 
meet and confer regarding the Claim.  A good-faith effort to negotiate 
resolution shall be made by both parties. 
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2. If the negotiations contemplated by Paragraph SC- 17.01.C.1 are 
unsuccessful, management representatives of Owner and Contractor at 
least one tier above the individuals who met under SC 17.01.C.1 shall 
meet, confer, and negotiate within 30 days of the closure of the 
unsuccessful negotiations. 


3. If the Claim is not resolved by negotiation,  Engineer’s decision regarding 
Change Proposals or other requests for decisions shall become final and 
binding 30 days after termination of the negotiations unless, within that 
time period, Owner or Contractor: 


a. gives to the other party written notice of intent to submit the Claim 
to a court of competent jurisdiction, or 


b. agrees with the other party to submit the Claim to another dispute 
resolution process. 


4. Notwithstanding any applicable statute of limitations, a party giving 
notice under Paragraph SC 17.01.C.3.a shall commence an action on the 
Claim within one year of giving such notice.  Failure to do so shall result 
in the Claim being time-barred and Engineer’s action or denial shall 
become final and binding. 


SC-17.03 Attorneys’ Fees 


SC-17.03 Add the following new paragraph immediately after Paragraph 17.02.  


SC-17.03 Attorneys’ Fees:  In the event the Owner should prevail in any legal action 
arising out of the performance or non-performance of the Contract, the Contractor 
shall pay, in addition to any damages, all expenses of such action including 
reasonable attorney's fees, all expert witness fees, costs, and litigation expenses 
incurred by the Owner, including those incurred on appeal. The term “legal action” 
shall be deemed to include any arbitration, administrative proceedings, and all 
actions at law or in equity, including appeals. 


ARTICLE 18 – MISCELLANEOUS 


SC-18.09 Tribal Sovereignty 


SC-18.09 Add the following new paragraph after Paragraph 18.08. 


Tribal Sovereignty. No provision of this Agreement will be construed by any of the 
signatories as abridging or debilitating any sovereign powers of the {insert name 
of Tribe} Tribe; affecting the trust-beneficiary relationship between the Secretary 
of the Interior, Tribe, and Indian landowner(s); or interfering with the government-
to-government relationship between the United States and the Tribe. 


ARTICLE 19 – FEDERAL REQUIREMENTS 


SC-19  Add Article 19 titled “FEDERAL REQUIREMENTS” 


SC-19.01  Add the following language as Paragraph 19.01 with the title “Agency Not a 
Party”: 


A. This Contract is expected to be funded in part with funds provided by 
Agency. Neither Agency, nor any of its departments, entities, or employees is 
a party to this Contract. 
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SC-19.02  Add the following sections after Article 19.01 with the title “Contract Approval”: 


A. Owner and Contractor will furnish Owner’s attorney such evidence as 
required so that Owner’s attorney can complete and execute the following 
“Certificate of Owner’s Attorney” (Attachment GC-A) before Owner submits 
the executed Contract Documents to Agency for approval. 


B. Concurrence by Agency in the award of the Contract is required before the 
Contract is effective. 


SC-19.03  Add the following language after Article 19.02.B with the title “Conflict of Interest”: 


A. Contractor may not knowingly contract with a supplier or manufacturer if the 
individual or entity who prepared the plans and specifications has a 
corporate or financial affiliation with the supplier or manufacturer. Owner’s 
officers, employees, or agents shall not engage in the award or 
administration of this Contract if a conflict of interest, real or apparent, would 
be involved. Such a conflict would arise when: (i) the employee, officer or 
agent; (ii) any member of their immediate family; (iii) their partner or (iv) an 
organization that employs, or is about to employ, any of the above, has a 
financial interest in Contractor. Owner’s officers, employees, or agents shall 
neither solicit nor accept gratuities, favors or anything of monetary value 
from Contractor or subcontractors. 


SC-19.04  Add the following language after Article 19.03.A with the title “Gratuities”: 


A. If Owner finds after a notice and hearing that Contractor, or any of 
Contractor’s agents or representatives, offered or gave gratuities (in the form 
of entertainment, gifts, or otherwise) to any official, employee, or agent of 
Owner or Agency in an attempt to secure this Contract or favorable treatment 
in awarding, amending, or making any determinations related to the 
performance of this Contract, Owner may, by written notice to Contractor, 
terminate this Contract. Owner may also pursue other rights and remedies 
that the law or this Contract provides. However, the existence of the facts on 
which Owner bases such findings shall be an issue and may be reviewed in 
proceedings under the dispute resolution provisions of this Contract. 


B. In the event this Contract is terminated as provided in paragraph 19.04.A, 
Owner may pursue the same remedies against Contractor as it could pursue 
in the event of a breach of this Contract by Contractor. As a penalty, in 
addition to any other damages to which it may be entitled by law, Owner may 
pursue exemplary damages in an amount (as determined by Owner) which 
shall not be less than three nor more than ten times the costs Contractor 
incurs in providing any such gratuities to any such officer or employee. 


SC-19.05  Add the following language after Article 19.04.B with the title “Audit and Access 
to Records”: 


A. Owner, Agency, the Comptroller General of the United States, or any of their 
duly authorized representatives, shall have access to any books, documents, 
papers, and records of the Contractor which are pertinent to the Agreement, 
for the purpose of making audits, examinations, excerpts, and transcriptions. 
Engineer shall maintain all required records for three years after final 
payment is made and all other pending matters are closed. 


SC-19.06  Add the following language after Article 19.05.A with the title “Small, Minority and 
Women’s Businesses”: 


A. If Contractor intends to let any subcontracts for a portion of the work, 
Contractor shall take affirmative steps to assure that small, minority and 
women’s businesses are used when possible as sources of supplies, 
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equipment, construction, and services. Affirmative steps shall consist of: (1) 
including qualified small, minority and women’s businesses on solicitation 
lists; (2) assuring that small, minority and women’s businesses are solicited 
whenever they are potential sources; (3) dividing total requirements when 
economically feasible, into small tasks or quantities to permit maximum 
participation of small, minority, and women’s businesses; (4) establishing 
delivery schedules, where the requirements of the work permit, which will 
encourage participation by small, minority and women’s businesses; (5) 
using the services and assistance of the Small Business Administration and 
the Minority Business Development Agency of the U.S. Department of 
Commerce; (6) requiring each party to a subcontract to take the affirmative 
steps of this section; and (7) Contractor is encouraged to procure goods and 
services from labor surplus area firms. 


SC-19.07  Add the following after Article 19.06.A with the title “Anti-Kickback”: 


A. Contractor shall comply with the Copeland Anti-Kickback Act (18 USC 874 
and 40 USC 276c) as supplemented by Department of Labor regulations (29 
CFR Part 3, “Contractors and Subcontractors on Public Buildings or Public 
Works Financed in Whole or in Part by Loans or Grants of the United States”). 
The Act provides that Contractor or subcontractor shall be prohibited from 
inducing, by any means, any person employed in the construction, 
completion, or repair of public facilities, to give up any part of the 
compensation to which they are otherwise entitled. Owner shall report all 
suspected or reported violations to Agency. 


SC-19.08  Add the following after Article 19.07.A with the title “Clean Air and Pollution 
Control Acts”: 


A. If this Contract exceeds $100,000, compliance with all applicable standards, 
orders, or requirements issued under section 306 of the Clean Air Act (42 
U.S.C. 1857(h) and 42 USC 7401et. seq.), section 508 of the Clean Water Act 
(33 U.S.C. 1368) and Federal Water Pollution Control Act (33 USC 1251 et 
seq.), Executive Order 11738, and Environmental Protection Agency 
regulations is required. Contractor will report violations to the Agency and 
the Regional Office of the EPA. 


SC-19.09  Add the following after Article 19.08 with the title “State Energy Policy”: 


A. Contractor shall comply with the Energy Policy and Conservation Act (P.L. 
94-163). Mandatory standards and policies relating to energy efficiency, 
contained in any applicable State Energy Conservation Plan, shall be utilized. 


SC-19.10  Add the following after Article 19.09 with the title “Equal Opportunity 
Requirements”: 


A. If this Contract exceeds $10,000, Contractor shall comply with Executive 
Order 11246, “Equal Employment Opportunity,” as amended by Executive 
Order 11375, “Amending Executive Order 11246 Relating to Equal 
Employment Opportunity,” and as supplemented by regulations at 41 CFR 
part 60, “Office of Federal Contract Compliance Programs, Equal Employment 
Opportunity, Department of Labor.” 


B. Contractor’s compliance with Executive Order 11246 shall be based on its 
implementation of the Equal Opportunity Clause, specific affirmative active 
obligations required by the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications, as set forth in 41 CFR Part 60-4 and its 
efforts to meet the goals established for the geographical area where the 
Contract is to be performed. The hours of minority and female employment 
and training must be substantially uniform throughout the length of the 
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Contract, and in each trade, and Contractor shall make a good faith effort to 
employ minorities and women evenly on each of its projects. The transfer of 
minority or female employees or trainees from Contractor to Contractor or 
from project to project for the sole purpose of meeting Contractor’s goals 
shall be a violation of the Contract, the Executive Order, and the regulations 
in 41 CFR part 60-4. Compliance with the goals will be measured against the 
total work hours performed. 


C. Contractor shall provide written notification to the Director of the Office of 
Federal Contract Compliance Programs within 10 working days of award of 
any construction subcontract in excess of $10,000 at any tier for construction 
work under the Contract resulting from this solicitation. The notification shall 
list the name, address, and telephone number of the subcontractor; employer 
identification number; estimated dollar amount of subcontract; estimated 
starting and completion dates of the subcontract; and the geographical area 
in which the Contract is to be performed. 


SC-19.11  Add the following after Article 19.10.C with the title “Restrictions on Lobbying”: 


A. Contractor and each subcontractor shall comply with Restrictions on 
Lobbying (Public Law 101-121, Section 319) as supplemented by applicable 
Agency regulations. This Law applies to the recipients of contracts and 
subcontracts that exceed $100,000 at any tier under a Federal loan that 
exceeds $150,000 or a Federal grant that exceeds $100,000. If applicable, 
Contractor must complete a certification form on lobbying activities related to 
a specific Federal loan or grant that is a funding source for this Contract. 
Each tier certifies to the tier above that it will not and has not used Federal 
appropriated funds to pay any person or organization for influencing or 
attempting to influence an officer or employee of any agency, a member of 
Congress, or an employee of a member of Congress in connection with 
obtaining any Federal contract, grant, or any other award covered by 31 
U.S.C. 1352. Each tier shall disclose any lobbying with non-Federal funds that 
takes place in connection with obtaining any Federal award. Certifications 
and disclosures are forwarded from tier to tier up to the Owner. Necessary 
certification and disclosure forms shall be provided by Owner. 


SC-19.12  Add the following after Article 19.11.A with the title “Environmental 
Requirements”: 


When constructing a Project involving trenching and/or other related earth 
excavations, Contractor shall comply with the following environmental conditions: 


A. Wetlands – When disposing of excess, spoil, or other construction materials 
on public or private property, Contractor shall not fill in or otherwise convert 
wetlands. 


B. Floodplains – When disposing of excess, spoil, or other construction 
materials on public or private property, Contractor shall not fill in or 
otherwise convert 100-year floodplain areas (Standard Flood Hazard Area) 
delineated on the latest Federal Emergency Management Agency Floodplain 
Maps, or other appropriate maps, e.g., alluvial soils on NRCS Soil Survey 
Maps. 


C. Historic Preservation – Any excavation by Contractor that uncovers an 
historical or archaeological artifact or human remains shall be immediately 
reported to Owner and a representative of Agency. Construction shall be 
temporarily halted pending the notification process and further directions 
issued by Agency after consultation with the State Historic Preservation 
Officer (SHPO). 
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D. Endangered Species – Contractor shall comply with the Endangered Species 
Act, which provides for the protection of endangered and/or threatened 
species and critical habitat. Should any evidence of the presence of 
endangered and/or threatened species or their critical habitat be brought to 
the attention of Contractor, Contractor will immediately report this evidence 
to Owner and a representative of Agency. Construction shall be temporarily 
halted pending the notification process and further directions issued by 
Agency after consultation with the U.S. Fish and Wildlife Service. 


E. Mitigation Measures – The following environmental mitigation measures are 
required on this Project:  


1. Wetlands: Within the boundaries of wetland delineation, temporary fills 
must be removed in their entirety and the affected area returned to pre-
construction elevations.  The affected areas must be revegetated, as 
appropriate. 


SC-19.13  Add the following after Article 19.12.E with the title “Payments to the Contractor”: 


A. Owner may withhold up to five (5) percent of the total Contract Price for 
failure to complete each of the following items in accordance with the 
Contract Documents:  


1. Materials & Product Testing (Section 01 40 00). 
2. Cleanup (Section 01 70 00). 
3. Preparation and Updating of Project Schedule (Section 01 32 16). 
4. Conducting and Preparing Minutes of Progress Meetings 


(Section 01 30 00). 
5. Maintaining Record Drawings Current with Construction (Section 01 


70 00). 
6. Covering of Concrete Construction (Section 03 30 00). 


The above withholding will be released upon satisfactory completion of 
each of the work items. Continuing failure to abide by the Contract 
Documents may result in a work stoppage or work suspension or 
correction of work by Owner, per the General Conditions of the Contract. 


A Contract Price deduction levied per this paragraph A does not affect the 
required 5 percent progress payment retainage amounts. 


B. Payment for major materials and equipment will be made after the 
Engineer and Owner's representative have determined that it has been 
properly accounted for and it meets the specification requirements of 
Contract Documents. Retainage of payment shall be at the same rate as 
payment of other Work incorporated in the project. 
 


C. Upon completion of the Work and acceptance by the Owner, the Engineer 
will issue a statement to the Owner that the Work has been completed 
according to the approved Drawings and Specifications and Contract 
Documents. A final payment will be issued on the balance found to be 
due the Contractor, including the retained percentages, except such 
sums as may be lawfully retained by the Owner, and shall not be paid to 
the Contractor until after thirty-one (31) days of completion of the Work 
and acceptance by the Owner. 


SC-19.14 Add the following after Article 19.13.C with the title “Contractor’s Superintendent”: 


A. The Superintendent, as the official representative of the Contractor, 
shall be present at the site while work is being performed throughout 
the project. He shall provide efficient and competent supervision of the 
work. 
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B. If, in the opinion of the Engineer, the work is being inadequately 
supervised, Contractor shall remove and replace the Superintendent or 
provide additional supervisory personnel at no extra cost to the Owner. 
Superintendent shall carefully study and compare all drawings, 
specifications, and other instructions, and shall at once report to the 
Engineer any inconsistency, omission, and lack of adequate detail which 
he may discover. 
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SECTION 01 10 00 
 


SUMMARY OF WORK 


PART 1 -  GENERAL 


1.1 SUMMARY 


A. Section Includes: 
1. Contract description. 
2. Quality Control. 
3. Work by Owner or other Work at the Site. 
4. Owner-furnished products. 
5. Contractor's use of Site. 
6. Future work. 
7. Work sequence. 
8. Owner occupancy. 
9. Permits. 
10. Interpretation. 
11. Materials Tests. 
12. Field Tests. 
13. Utilities – Charted and Uncharted. 
14. Specification conventions. 


1.2 CONTRACT DESCRIPTION 


A. Work of this Project includes one contract for pump and motor removal and replacement, 
check valve removal and replacement, and piping modifications. 


B. The work under this contract includes, but is not limited to, all Specification Sections, 
standard details, and appendices herein. 


C. The work under this contract includes, but is not limited to, the furnishing of all labor 
materials, tools, equipment, transportation, permits, certificates, and temporary protection 
necessary for, or incidental to, the execution of replacement of pumps. 


D. The work under this contract includes, but is not limited to, the furnishing of all labor 
materials, tools, equipment transportation, permits, certificates, and temporary protection 
necessary for, or incidental to, the installation of the following major new equipment, as 
specified herein. 
1. Removal of Existing Pumps. 
2. Installation of New Pumps. 
3. Piping Modifications. 
4. Installation of new Check Valves 


E. The work under this contract includes, but is not limited to, the furnishing of all labor, 
materials, tools, equipment, transportation, permits, certificates, and temporary protection 
required for, or incidental to, the execution of various new piping, valves, and piping 
modifications as indicated on the Contract Drawings and specified herein. 


F. The work under this contract includes, but is not limited to, the furnishing of all labor, 
materials, tools, equipment, transportation, permits, certificates, and temporary protection 
necessary for, or incidental to, the execution and completion of the following electrical 
work and related systems as indicated on the Contract Drawings and specified herein. 
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G. The work under this contract includes, but is not limited to, the furnishing of all labor, 
materials, tools, equipment, transportation, permits, certificates, and temporary protection 
necessary for, or incidental to, the execution and completion of the site work as specified 
herein. 


H. The Contractor shall be responsible for scheduling and coordinating the work for all 
trades (other contractors and sub-contractors) under this contract. 


I. It is the intent of this Project that the Owner be provided complete systems, functioning 
as required and meeting the requisites of all Federal, State, or local codes and 
regulations.  The Contractor shall be responsible for compliance with the intent of the 
contract drawings and specifications. 


1.3 QUALITY CONTROL 


A. Secure and pay for, as necessary, for proper execution of work, and as applicable at the 
time of the receipt of bids. 
1. Permits 
2. Government Fees 
3. License 


B. Comply with codes, and ordinances, rules regulations, orders and other legal 
requirements of public authorities, which bear on the performance of the Work. 


C. Give required notices as defined by the Contract Documents.  Exceptions to this are not 
allowed. 


D. Promptly submit written notice to Engineer of observed variance of Contract Documents 
from legal requirements.  Assume responsibility for work known to be contrary to such 
requirements, without notice.  


E. Enforce strict discipline and good conduct and order among employees.  Do not employ 
on the work: 
1. Unfit persons 
2. Persons not skilled in assigned tasks. 


1.4 WORK BY OWNER OR OTHERS 


A. If Owner-awarded contracts interfere with each other due to work being performed at the 
same time or at the same Site, the two contractors will work closely to determine the 
sequence of work under all contracts. 


B. Coordinate Work with utilities of Owner and public or private agencies. 


C. Owner has right of first refusal on all equipment removed from site.  Contractor to 
transport items designated by Owner to location designated by Owner. 


1.5 OWNER-FURNISHED PRODUCTS  


A. None. 


1.6 CONTRACTOR'S USE OF SITE 


A. Confine operations at site to areas permitted by: 
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1. Law and ordinance; 
2. Permits and Easements; 
3. Contract Documents 


B. Do not unreasonably encumber the site with materials and equipment.  Move any stored 
products and materials, which interfere with the operations of the OWNER, or other 
contractors. 
1. Assume full responsibility for protection and safety of and on premises. 
2. Assume full responsibility for sanitary facilities for employees. 


C. Limit use of site to allow: 
1. Work of other Contractors as designated on Drawings. 


D. Utility outages and shutdown: 
1. Coordinate and schedule electrical and other utility outages with Owner. 


E. Construction plan: Before start of construction, submit three copies of construction plan 
regarding access to Work, use of Site, and utility outages for acceptance by Owner.  After 
acceptance of plan, construction operations shall comply with accepted plan unless 
deviations are accepted by Owner in writing. 


1.7 FUTURE WORK – Not Used 


1.8 WORK SEQUENCE 


A. Due to requirements of the State of Iowa, Department of Natural Resources, U.S. 
Environmental Protection Agency, and the City of Evansdale, the wastewater system 
must be maintained in operation during installation of equipment.  Project may be 
constructed in stages to accommodate Owner’s use during construction.  


B. Construct Work in phases in order to accommodate other contractors during construction 
period.  Coordinate construction schedule and operations with other Contractors, 
Engineer, and Owner. 


C. Contractor to provide Owner and Engineer with construction sequence (schedule) prior to 
construction. 


D. Contractor is responsible for the details of the sequences and for insuring continuity of 
Work.   


1.9 OWNER OCCUPANCY 


A. Cooperate with Owner to minimize conflict and to facilitate Owner's operations. 


B. Schedule the Work to accommodate Owner occupancy. 


1.10 PERMITS 


A. Secure and pay for all necessary permits for construction of Work including the following: 
1. None 
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1.11 INTERPRETATION 


A. Report errors or ambiguities in Specifications to Engineer as soon as detected.  Engineer 
will answer questions regarding and interpret intended meaning of Specifications. 


1.12 MATERIALS TESTS 


A. All materials shall be subject to sampling, testing, inspection and rejection at site by 
Engineer. 


B. Refer to Section 01 40 00 Quality Requirements. 


C. Contractor shall arrange and pay for all required testing services. 


D. Incorporate no materials in Work until laboratory tests have been furnished which show 
materials comply with these Specifications. 


1.13 FIELD TESTS 


A. After installation is complete, supervise operation of all equipment (process, testing, 
electrical, mechanical, etc.) for a reasonable period to assure proper functioning: 
1. Make necessary observations, tests and adjustments. 
2. Replace or repair defective parts. 
3. Notify Engineer when installation is considered complete, in operating condition 


and ready for testing. 


B. Engineer will conduct tests he deems necessary to determine that equipment functions 
properly and guarantees are met. 


C. If directed by these Contract Documents or the Engineer: 
1. Provide and operate all pumping equipment as necessary to assure Owner and 


Engineer all piping and pumps comply with requirements of these Specifications. 
2. Test pumping equipment as necessary, or as specified to assure Owner and 


Engineer that equipment furnished complies with requirements of Specifications. 
3. Test level sensors, hoists, blowers, pumps, flow meters, control system, and 


other equipment after installation to assure Owner and Engineer that equipment 
furnished complies with requirements of these Specifications. 


4. Test all process piping, water main, storm sewer, and sanitary sewer piping as 
specified. 


1.14 UTILITIES – CHARTED AND UNCHARTED 


A. Drawings and Specifications show condition of the site based on field surveys and 
available utility records. 


B. Prior to beginning construction, Contractor shall contact utility companies (electric, 
telephone, sewer, water, cable TV) to determine the existence of utilities.  Final location 
of the proposed improvements will be made after location of existing utilities.  This may 
involve excavation by the Contractor to determine elevation of existing utilities. 


C. Utility companies shall have access to the project during construction to make repairs or 
extensions of service.  No claims for additional compensation will be allowed for delays 
caused by such work. 
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D. All Work to maintain utilities shown in the Drawings shall be considered incidental to 
construction regardless of the work required to maintain them. 


E. In the event uncharted utilities exist, Contractor will be compensated on a per conflict 
basis.  An uncharted utility crossing is defined as an uncharted utility intersecting the 
proposed improvement at right angles or within 30 degrees of a right angle.  A parallel 
utility conflict is defined as a utility existing parallel to the proposed improvement or 
crossing the proposed improvement at more than 30 degrees to a right angle. 


F. To qualify for extra compensation, the construction must require the use of shoring or 
other means to protect the existing uncharted utility.  Contractor shall be compensated for 
uncharted utilities encountered, based on the number of uncharted utilities crossed or the 
linear feet of parallel conflicting utility.  Any uncharted utility 3-inches in diameter or 
smaller shall be considered incidental and no compensation will be awarded (i.e., water 
service lines, gas services, etc.). 


1.15 SPECIFICATION CONVENTIONS 
 


A. These Specifications are written in imperative mood and streamlined form.  This 
imperative language is directed to Contractor unless specifically noted otherwise.  The 
words "shall be" are included by inference where a colon (:) is used within sentences or 
phrases. 
 


B. Detailed Specifications are in outline form and include incomplete sentences.  Omission 
of words or phrases is intentional.  Supply omitted words or phrases by inference.   
 
 


PART 2 -  PRODUCTS - Not Used 
 
 
PART 3 -  EXECUTION - Not Used 
 
 
End. 
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SECTION 01 20 00  
 


PRICE AND PAYMENT PROCEDURES 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Measurement and Payment 


B. Cash Allowances. 


C. Schedule of Values. 


D. Application for Payment. 


E. Change procedures. 


F. Defect assessment. 


1.2 MEASUREMENT AND PAYMENT 
 
A. Measurement:  These items will be paid for on a unit price basis for the type and kind as 


constructed and in accordance with the Contract Price thereof. 
 
 B. Payment:  Contract unit price shall be full compensation for the completed Work as shown 


on the Drawings and Specifications and for the furnishing of all materials, labor, tools, 
power and equipment necessary to complete the construction.   
 


C. Bid Item Descriptions: 
 


1. Replace Pumps at Lift Station: 
Bid item is for supplying and installing pumps as outlined in Specification Section 
43 25 13.  Piping modifications are considered incidental to this bid Item. 
 


2. Replace Check Valves: 
Bid Item is for supply and installing check valves as outlined in Specification 
Section 43 25 13. 


1.3 CASH ALLOWANCES 


A. Costs Included in Cash Allowances: Cost of installation to Contractor or Subcontractor, 
less applicable trade discounts; delivery to Site and applicable taxes unless stated 
otherwise in Allowance Schedule. 


B. Costs Not Included in Cash Allowances but Included in Contract Sum/Price: Product 
handling at Site including unloading, uncrating, and storage; protection of products from 
elements and from damage. 


C. Engineer Responsibilities: 
1. Select products in consultation with Owner and transmit decision to Contractor. 
2. Prepare Change Order. 


 







01 20 00 - 2 


D. Contractor Responsibilities: 
1. Work with selected supplier to install required concrete, conduit, and electrical 


wiring. 
2. Promptly inspect products upon delivery for completeness, damage, and defects. 


Submit claims for transportation damage. 


E. Differences in costs will be adjusted by Change Order. 


1.4 SCHEDULE OF VALUES 


A. Submit schedule on Progress Estimate schedule on EJCDC C-620. 


B. Submit Schedule of Values within 20 days after date established in Notice to Proceed. 


C. Format: Use Table of Contents of this Project Manual. Identify each line item with number 
and title of major Specification Section.  Provide separate listing of the following items 
Site mobilization, bonds and insurance, and contractor overhead and profit. 


D. Include in each line item amount of allowances as specified in this Section.  


E. Include separately from each line item, direct proportional amount of Contractor's 
overhead and profit. 


F. Revise schedule to list approved Change Orders with each Application for Payment. 


G. Sum of all values listed in the schedule shall equal total Contract Sum. 


1.5 APPLICATION FOR PAYMENT 


A. Submit three copies of each Application for Payment on EJCDC C-620 - Contractor's 
Application for Payment. 


B. Each Application for Payment shall be consistent with previous applications and 
payments as certified by the Engineer and paid for by the Owner. 


C. Payment application times:  Pay application submittal schedules will be coordinated with 
the Owner. 


D. Content and Format: Use Schedule of Values for listing items in Application for Payment. 


E. Submit updated construction schedule with each Application for Payment. 


F. Payment Period:  Submit at intervals stipulated in the Agreement. 


G. Submit submittals with transmittal letter as specified in Section 01 33 00 - Submittal 
Procedures. 


H. Substantiating Data: When Engineer requires substantiating information, submit data 
justifying dollar amounts in question. Include the following with Application for Payment: 
1. Record documents for review by Owner. 
2. Affidavits attesting to on and off-site stored materials. 
3. Invoices from equipment suppliers. 
4. Construction Progress Schedule, revised and current as specified in Section 


01 33 00 - Submittal Procedures. 
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1.6 CHANGE PROCEDURES 


A. Submittals: Submit name of individual who is authorized to receive change documents 
and is responsible for informing others in Contractor's employ or Subcontractors of 
changes to the Work. 


B. Carefully study and compare Contract Documents before proceeding with fabrication and 
installation of Work.  Promptly advise Engineer of any error, inconsistency, omission, or 
apparent discrepancy. 


C. Requests for Interpretation (RFI) and Clarifications: Allot time in construction scheduling 
for liaison with Engineer; establish procedures for handling queries and clarifications. 
1. Use appropriate Request for Information form. 


D. Engineer will advise of minor changes in the Work not involving adjustment to Contract 
Sum/Price or Contract Time by issuing supplemental instructions. 


E. Engineer may issue a Proposal Request which will including a detailed description of 
proposed change with supplementary or revised Drawings and Specifications, a change 
in Contract Time for executing the change, period of time during which the requested 
price will be considered valid.  


F. Contractor may propose changes by submitting a request for change to Engineer, 
describing proposed change and its full effect on the Work. Include a statement 
describing reason for the change and the effect on Contract Sum/Price and Contract 
Time with full documentation and a statement describing effect on the Work by separate 
or other Contractors.  


G. Stipulated Price Change Order: Based on Proposal Request and Contractor's price 
quotation. 


H. Work Directive Change: Engineer may issue directive, on Work Change Directive signed 
by Owner, instructing Contractor to proceed with change in the Work, for subsequent 
inclusion in a Change Order.  Document will describe changes in the Work and designate 
method of determining any change in Contract Sum/Price or Contract Time. Promptly 
execute change. 


I. Time and Material Change Order: Submit itemized account and supporting data after 
completion of change, within time limits indicated in Conditions of the Contract.  Engineer 
will determine change allowable in Contract Sum/Price and Contract Time as provided in 
Contract Documents. 


J. Maintain detailed records of Work done on time and material basis. Provide full 
information required for evaluation of proposed changes and to substantiate costs for 
changes in the Work. 


K. Document each quotation for change in Project Cost or Time with sufficient data to allow 
evaluation of quotation. 


L. Change Order Forms:  See Specification Section 00 63 63. 


M. Execution of Change Orders:  Engineer will issue Change Orders for signatures of parties 
as provided in Conditions of the Contract. 


N. Correlation of Contractor Submittals: 
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1. Promptly revise Schedule of Values and Application for Payment forms to record 
each authorized Change Order as separate line item and adjust Contract 
Sum/Price. 


2. Promptly revise Progress Schedules to reflect change in Contract Time, revise 
sub schedules to adjust times for other items of Work affected by the change, 
and resubmit. 


3. Promptly enter changes in Record Documents. 


1.7 DEFECT ASSESSMENT 


A. Replace the Work, or portions of the Work, not conforming to specified requirements. 


B. If, in the opinion of Engineer it is not practical to remove and replace the Work, Engineer 
will direct appropriate remedy or adjust payment. 


C. The defective Work may remain, but price will be adjusted at discretion of Engineer or 
Owner. 


D. Defective Work will be partially repaired according to instructions of Engineer or Owner, 
and price will be adjusted at discretion of Engineer or Owner. 


E. Individual Specification Sections may modify these options or may identify specific 
formula or percentage sum/price reduction. 


F. Authority of Engineer and Owner to assess defects and identify payment adjustments is 
final. 


G. Nonpayment for Rejected Products: Payment will not be made for rejected products for 
any of the following reasons: 
1. Products wasted or disposed of in a manner that is not acceptable. 
2. Products determined as unacceptable before or after placement. 
3. Products not completely unloaded from transporting vehicle. 
4. Products placed beyond lines and levels of the required Work. 
5. Products remaining on hand after completion of the Work. 
6. Loading, hauling, and disposing of rejected products. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION - Not Used 


End. 
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SECTION 01 25 00 
 


SUBSTITUTION PROCEDURES 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Quality assurance. 


B. Substitution of Major Equipment 


C. Other product substitution procedures. 


1.2 QUALITY ASSURANCE 


A. Contract is based on products and standards established in Contract Documents without 
consideration of proposed substitutions. 


B. Products specified define standard of quality, type, function, dimension, appearance, and 
performance required. 


C. Substitution Proposals: Permitted for specified products except where specified 
otherwise. Do not substitute products unless substitution has been accepted and 
approved in writing by Engineer. 


1.3 PRODUCT OPTIONS 


A. See Section 01 60 00 - Product Requirements. 


1.4 OTHER PRODUCT SUBSTITUTION PROCEDURES 


A. For products not listed under Substitution of Major Equipment Items and Products and 
not identified in Column 1 of Schedule A. 


B. Engineer will consider requests for substitutions of other items within 15 days prior to 
date for receipt of bids.    


C. Substitutions may be considered when a product becomes unavailable through no fault of 
Contractor. 


D. Submit 3 copies of request for substitution for consideration. 


E. Document each request with complete data, substantiating compliance of proposed 
substitution with Contract Documents, including: 
1. Manufacturer's name and address, product, trade name, model, or catalog 


number, performance and test data, and reference standards. 
2. Itemized point-by-point comparison of proposed substitution with specified 


product, listing variations in quality, performance, and other pertinent 
characteristics. 


3. Reference to Article and Paragraph numbers in Specification Section. 
4. Cost data comparing proposed substitution with specified product and amount of 


net change to Contract Sum. 
5. Changes required in other Work. 
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6. Availability of maintenance service and source of replacement parts as 
applicable. 


7. Certified test data to show compliance with performance characteristics 
specified. 


8. Samples when applicable or requested. 
9. Other information as necessary to assist Engineer's evaluation. 


F. A request constitutes a representation that Contractor: 
1. Has investigated proposed product and determined that it meets or exceeds 


quality level of specified product. 
2. Will provide same warranty for substitution as for specified product. 
3. Will coordinate installation and make changes to other Work that may be 


required for the Work to be complete with no additional cost to Owner. 
4. Waives claims for additional costs or time extension that may subsequently 


become apparent. 
5. Will coordinate installation of the accepted substitute, making such changes as 


may be required for the Work to be complete in all respects. 
6. Will reimburse Owner Engineer for review or redesign services associated with 


reapproval by authorities having jurisdiction. 


G. Substitutions will not be considered when they are indicated or implied on Shop Drawing 
or Product Data submittals without separate written request or when acceptance will 
require revision to Contract Documents. 


H. Substitution Submittal Procedure: 
1. Submit requests for substitutions on form attached to end of this Section. 
2. Submit three copies of Request for Substitution for consideration. Limit each 


request to one proposed substitution. 
3. Submit Shop Drawings, Product Data, and certified test results attesting to 


proposed product equivalence. Burden of proof is on proposer. 
4. Engineer will notify Contractor in writing of decision to accept or reject request. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION - Not Used 


End. 
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PRODUCT SUBSTITUTION REQUEST FORM 
 
To:         
 
Project:        
PART 1  
Specified Item:               
PART 2   Section  Page  Paragraph Description 
 
The undersigned request consideration of the following: 
 
PROPOSED SUBSTITUTION  ___________________________________________________________ 
____________________________________________________________________________________ 
 
Attached data includes product description, specifications, drawings, photographs, performance, and test 
data adequate for evaluation of the request; applicable portions of the data are clearly identified.   
 
Attached data also includes a description of changes to the Contract Documents that the proposed 
substitution will require for its proper installation. 
 
The undersigned certifies that the following paragraphs, unless modified by attachments are correct: 
 
1. The proposed substitution does not affect dimensions shown on Drawings. 


 
2. The undersigned will pay for changes to the building design, including engineering design, 


detailing, and construction costs caused by the requested substitution. 
 


3. Proposed substitution will have no adverse affect on other trades, the construction schedule, or 
specified warranty requirements. 


 
4. Maintenance and service parts will be locally available for the proposed substitution. 
 
The undersigned further states that the function, appearance, and quality of the proposed substitution are 
equivalent or superior to the specified item. 
 
 
Submitted by: 
 
Signature:         For use by Engineer 
 


Firm:             Authorized   Authorized as noted 
 


Address:            Not Authorized      Received too late 
 
         By:      
 
Date:           Date:      
 
Telephone:          Remarks:     
 
Attachments:         
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SECTION 01 30 00  
 


ADMINISTRATIVE REQUIREMENTS 
 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Coordination and Project conditions. 


B. Preconstruction meeting. 


C. Progress meetings. 


D. Preinstallation meetings. 


E. Closeout meeting. 


F. Alteration procedures. 


1.2 COORDINATION AND PROJECT CONDITIONS 


A. Coordinate scheduling, submittals, and Work of various Sections of Project Manual to 
ensure efficient and orderly sequence of installation of interdependent construction 
elements, with provisions for accommodating items installed later. 


B. Verify that utility requirements and characteristics of operating equipment are compatible 
with building utilities. Coordinate Work of various Sections having interdependent 
responsibilities for installing, connecting to, and placing operating equipment in service. 


C. Coordinate space requirements, supports, and installation of mechanical and electrical 
Work indicated diagrammatically on Drawings. Follow routing shown for pipes, ducts, and 
conduit as closely as practical; place runs parallel with lines of building. Use spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for 
repairs. 
1. Coordination Drawings: Prepare as required to coordinate all portions of Work. 


Show relationship and integration of different construction elements that require 
coordination during fabrication or installation to fit in space provided or to function 
as intended. Indicate locations where space is limited for installation and access 
and where sequencing and coordination of installations are important. 


D. Coordination Meetings: In addition to other meetings specified in this Section, hold 
coordination meetings with personnel and Subcontractors to ensure coordination of 
Work. 


E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within 
construction. Coordinate locations of fixtures and outlets with finish elements. 


F. Coordinate completion and clean-up of Work of separate Sections in preparation for 
Substantial Completion and for portions of Work designated for Owner's occupancy. 
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G. After Owner's occupancy of premises, coordinate access to Site for correction of 
defective Work and Work not complying with Contract Documents, to minimize disruption 
of Owner's activities. 


1.3 PRECONSTRUCTION MEETING 


A. Engineer will schedule and preside over a preconstruction meeting after the Notice of 
Award.  Engineer will prepare and distribute minutes of this meeting.  Notice to Proceed 
may be issued at this meeting. 


B. Location of Meeting:  Evansdale City Hall. 


C. Attendance Required:  
1. Engineer  
2. Owner  
3. Contractor’s office representative 
4. Contractors general superintendent 
5. Any subcontractor or supplier’s representative whom the Contractor may desire 


to invite or Engineer may request 
6. Resident Project Representative  


D. Minimum Agenda: 
1. Execution of Owner-Contractor Agreement. 
2. Submission of executed bonds and insurance certificates. 
3. Distribution of Contract Documents. 
4. Submission of list of Subcontractors, list of products, schedule of values, and 


Progress Schedule. 
5. Designation of personnel representing parties in Contract, Owner and Engineer. 
6. Communication procedures. 
7. Procedures and processing of requests for interpretations, field decisions, field 


orders, submittals, substitutions, Applications for Payments, proposal request, 
Change Orders, and Contract closeout procedures. 


8. Scheduling. 
9. Critical Work sequencing. 
10. Discussion of Utility Company Issues: 


a. Locates 
b. Utility company presence on project 
c. Contractors responsibilities for utilities 


11. Quality control and testing laboratory services. 
12. Construction surveying. 
13. Right-of-way and easements. 
14. Liquidated damages. 
15. Discussion of responsibilities during the project: 


a. Engineer’s responsibilities. 
b. Owner’s responsibilities. 
c. Contractor’s responsibilities. 


E. Information to be provided by the Contractor at the preconstruction meeting: 
1. Project schedule. 
2. Projection of monthly pay estimates. 
3. List of subcontractors. 
4. List of material/equipment suppliers. 
5. Schedule of Values. 


F. Contractor: Record minutes and distribute copies to participants within two days after 
meeting, to Engineer, Owner, and those affected by decisions made. 
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G. Discussion and coordinate of Work performed on site by other contractors. 


1.4 PROGRESS MEETINGS 


A. Schedule and administer meetings throughout progress of the Work at maximum monthly 
intervals. 


B. Make arrangements for meetings, prepare agenda with copies for participants, and 
preside over meetings. 


C. Attendance Required:  
1. Job superintendent. 
2. Representatives of major Subcontractors. 
3. Engineer. 
4. Suppliers (as appropriate to agenda topics for each meeting. 


D. Minimum Agenda: 
1. Review minutes of previous meetings. 
2. Review of Work progress. 
3. Field observations, problems, and decisions. 
4. Identification of problems impeding planned progress and responsibility for 


correcting problems. 
5. Review of submittal schedule and status of submittals. 
6. Review of off-Site fabrication and delivery schedules. 
7. Maintenance of Progress Schedule. 
8. Corrective measures to regain projected schedules. 
9. Planned progress during succeeding work period. 
10. Coordination of projected progress. 
11. Maintenance of quality and work standards. 
12. Effect of proposed changes on Progress Schedule and coordination. 
13. Status of public access to each portion of the site. 
14. Discussion of possible Change Orders. 
15. Review Contractors Application for Payment. 
16. Other business relating to Work. 


E. Contractor: Record minutes and distribute copies to participants within two days after 
meeting to Engineer, Owner, and those affected by decisions made. 


1.5 PREINSTALLATION MEETINGS 


A. When required in individual Specification Sections, convene preinstallation meetings 
before starting Work of specific Section. 


B. Require attendance of parties directly affecting, or affected by, Work of specific Section. 


C. Notify Engineer four days in advance of meeting date. 


D. Prepare agenda and preside over meeting: 
1. Review conditions of installation, preparation, and installation procedures. 
2. Review coordination with related Work. 


E. Record minutes and distribute copies to participants within two days after meeting to 
Engineer, Owner, and those affected by decisions made. 
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1.6 CLOSEOUT MEETING 


A. Schedule Project closeout meeting with sufficient time to prepare for requesting 
Substantial Completion.  Preside over meeting and be responsible for minutes. 


B. Attendance Required:  
1. Contractor. 
2. Representative of major subcontractors. 
3. Engineer. 
4. Owner (as appropriate to agenda topics). 


C. Notify Engineer four days in advance of meeting date. 


D. Minimum Agenda: 
1. Start-up of facilities and systems. 
2. Operations and maintenance manuals. 
3. Testing, adjusting, and balancing. 
4. System demonstration and observation. 
5. Operation and maintenance instructions for Owner's personnel. 
6. Contractor's inspection of Work. 
7. Contractor's preparation of an initial "punch list." 
8. Procedure to request Engineer inspection to determine date of Substantial 


Completion. 
9. Completion time for correcting deficiencies. 
10. Inspections by authorities having jurisdiction. 
11. Certificate of Occupancy and transfer of insurance responsibilities. 
12. Partial release of retainage. 
13. Final cleaning. 
14. Preparation for final inspection. 
15. Closeout Submittals: 


a. Project record documents. 
b. Operating and maintenance documents. 
c. Operating and maintenance materials. 
d. Affidavits. 


16. Final Application for Payment. 
17. Contractor's demobilization of Site. 
18. Maintenance. 


E. Record minutes and distribute to participants within two days after meeting, to Engineer, 
Owner, and those affected by decisions made. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION 


3.1 ALTERATION PROCEDURES 


A. Designated areas of existing facilities will be occupied for normal operations during 
progress of construction. Cooperate with Owner in scheduling operations to minimize 
conflict and to permit continuous usage. 
1. Perform Work not to interfere with operations of occupied areas. 
2. Keep utility and service outages to a minimum and perform only after written 


approval of Owner. 







01 30 00 - 5 


3. Clean Owner-occupied areas daily. Clean spillage, overspray, and heavy 
collection of dust in Owner-occupied areas immediately. 


B. Materials: As specified in product Sections; match existing products with new and 
salvaged products for patching and extending Work. 


C. Employ skilled and experienced installer to perform alteration and renovation Work. 


D. Cut, move, or remove items as necessary for access to alterations and renovation Work. 
Replace and restore at completion.  Comply with Section 01 70 00 - Execution and 
Closeout Requirements. 


E. Remove unsuitable material not marked for salvage, including rotted wood, corroded 
metals, and deteriorated masonry and concrete.  Replace materials as specified for 
finished Work. 


F. Remove debris and abandoned items from area and from concealed spaces. 


G. Prepare surface and remove surface finishes to permit installation of new Work and 
finishes. 


H. Close openings in exterior surfaces to protect existing Work from weather and extremes 
of temperature and humidity. 


I. Remove, cut, and patch Work to minimize damage and to permit restoring products and 
finishes to original condition. 


J. Refinish existing visible surfaces to remain in renovated rooms and spaces, to specified 
condition for each material, with neat transition to adjacent finishes. 


K. Where new Work abuts or aligns with existing Work, provide smooth and even transition. 
Patch Work to match existing adjacent Work in texture and appearance. 


L. When finished surfaces are cut so that smooth transition with new Work is not possible, 
terminate existing surface along straight line at natural line of division and submit 
recommendation to Engineer for review. 


M. Where change of plane of 1/4 inch or more occurs, submit recommendation for providing 
smooth transition to Engineer for review. 


N. Patch or replace portions of existing surfaces that are damaged, lifted, discolored, or 
showing other imperfections. 
 


O. Finish surfaces as specified in individual product Sections. 
 


 
End. 
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SECTION 01 32 16  
 


CONSTRUCTION PROGRESS SCHEDULE 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Submittals. 


B. Quality assurance. 


C. Bar chart schedules. 


D. Review and evaluation. 


E. Updating schedules. 


F. Distribution. 


G. Delays and Recovery 


1.2 SUBMITTALS 


A. Schedule Updates: 
1. Overall percent complete, projected and actual. 
2. Completion progress by listed activity and subactivity, to within five working days 


prior to submittal. 
3. Changes in Work scope and activities modified since submittal. 
4. Delays in submittals or resubmittals, deliveries, or Work. 
5. Adjusted or modified sequences of Work. 
6. Other identifiable changes. 
7. Revised projections of progress and completion. 


B. Narrative Progress Report: 
1. Submit with each monthly submission of Progress Schedule. 
2. Summary of Work completed during the past period between reports. 
3. Work planned during the next period. 
4. Explanation of differences between summary of Work completed and Work 


planned in previously submitted report. 
5. Current and anticipated delaying factors and estimated impact on other activities 


and completion milestones. 
6. Corrective action taken or proposed. 


1.3 QUALITY ASSURANCE 


A. Scheduler:  Contractor's personnel specializing in scheduling with two years minimum 
experience in scheduling construction work of complexity comparable to the Project, and 
having use of computer facilities capable of delivering detailed graphic printout within 48 
hours of request. 


B. Contractor's Administrative Personnel: Two (2) years minimum experience in using and 
monitoring schedules on comparable Projects. 
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1.4 BAR CHART SCHEDULES 


A. Format:  Bar chart Schedule, to include at least: 
1. Identification and listing in chronological order of those activities reasonably 


required to complete the Work, including: 


a. Subcontract Work. 
b. Subcontract Work. 
c. Major equipment design, fabrication, factory testing, and delivery dates 


including required lead times. 
d. Move-in and other preliminary activities. 
e. Equipment and equipment system test and startup activities. 
f. Project closeout and cleanup. 
g. Work sequences, constraints, and milestones. 


2. Listings identified by Specification Section number. 
3. Identification of the following: 


a. Horizontal time frame by year, month, and week. 
b. Duration, early start, and completion for each activity and subactivity. 
c. Critical activities and Project float. 
d. Subschedules to further define critical portions of Work. 


1.5 REVIEW AND EVALUATION 


A. Participate in joint review and evaluation of schedules with Engineer at each submittal. 


B. Evaluate Project status to determine Work behind schedule and Work ahead of schedule. 


C. After review, revise schedules incorporating results of review, and resubmit within 10 
days. 


1.6 UPDATING SCHEDULES 


A. At a minimum revise construction schedule every 30-days to reflect changes in progress 
of Work. 


B. Maintain schedules to record actual start and finish dates of completed activities. 


C. Indicate progress of each activity to date of revision, with projected completion date of 
each activity. Update schedules to depict current status of Work. 


D. Identify activities modified since previous submittal, major changes in Work, and other 
identifiable changes. 


E. Upon approval of a Change Order, include the change in the next schedule submittal. 


F. Indicate changes required to maintain Date of Substantial Completion. 


G. Submit sorts as required to support recommended changes. 


H. Prepare narrative report to define problem areas, anticipated delays, and impact on 
schedule. Report corrective action taken or proposed and its effect including effects of 
changes on schedules of separate Contractors. 
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1.7 DISTRIBUTION 


A. Following joint review, distribute copies of updated schedules to Contractor's Project site 
file, to Subcontractors, suppliers, Engineer, Owner, and other concerned parties. 


B. Instruct recipients to promptly report, in writing, problems anticipated by projections 
shown in schedules. 


1.8 DELAYS AND RECOVERY 


A. If at any time during project Contractor fails to complete an activity by its latest scheduled 
completion date, Contractor shall, within 3-working days, submit to the Engineer a written 
statement as to how and when work will be reorganized to return to current construction 
schedule. 


B. When it becomes apparent from progress evaluation and updated schedule data that 
milestone completion dates and/or contract completion dates will not be met, Contractor 
shall take some or all of the following actions: 
1. Increase construction staffing in such quantities and crafts as shall substantially 


eliminate backlog work. 
2. Increase number of working hours per shift, shifts per work day, work days per 


week, or amount of construction equipment to substantially eliminate backlog 
work. 


3. Reschedule work items to achieve concurrence of accomplishment. 


C. Under no circumstances will additional equipment or construction forces, increasing 
working hours or any other method, manner or procedure to return to current construction 
progress schedule be considered justification for contract modification or treated as 
acceleration. 


D. Contractors shall accept risk for delays caused by rate of progress of work to be 
performed under other Contract.  In the event the Contractor is delayed in prosecution 
and completion of Work because of such conditions, Contractor shall have no claim for 
damages to Contract adjustment other than extension of time and waiver of liquidated 
damages during period of time occasioned by delay. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION - Not Used 


End. 
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SECTION 01 33 00  
 


SUBMITTAL PROCEDURES 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Definitions. 


B. Submittal procedures. 


C. Construction progress schedules. 


D. Proposed product list. 


E. Product data. 


F. Use of electronic CAD files of Project Drawings. 


G. Shop Drawings. 


H. Samples. 


I. Other submittals. 


J. Design data. 


K. Test reports. 


L. Certificates. 


M. Manufacturer's instructions. 


N. Manufacturer's field reports. 


O. Erection Drawings. 


P. Contractor review. 


Q. Engineer review. 


1.2 DEFINITIONS 


A. Action Submittals:  Written and graphic information and physical samples that require 
Engineer's and Contractor’s responsive action. 


B. Informational Submittals:  Written and graphic information and physical Samples that do 
not require Engineer's and Constructor’s responsive action.  Submittals may be rejected 
for not complying with requirements. 


1.3 SUBMITTAL PROCEDURES 


A. Transmit each submittal with Engineer-accepted form. 
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B. Sequentially number transmittal forms. Mark revised submittals with original number and 
sequential alphabetic suffix. 


C. Identify: Project, Contractor, Subcontractor and supplier, pertinent Drawing and detail 
number, and Specification Section number appropriate to submittal. 


D. Apply Contractor's stamp, signed or initialed, certifying that review, approval, verification 
of products required, field dimensions, adjacent construction Work, and coordination of 
information is according to requirements of the Work and Contract Documents. 


E. Schedule submittals to expedite Project, and deliver to:   
 
  McClure Engineering Company 
  1740 Lininger Lane 
  North Liberty, Iowa 52317 


F. For each submittal for review, allow 15 days excluding delivery time to and from 
Contractor. 


G. Identify variations in Contract Documents and product or system limitations that may be 
detrimental to successful performance of completed Work. 


H. Allow space on submittals for Contractor and Engineer review stamps. 


I. When revised for resubmission, identify changes made since previous submission. 


J. Submittals containing language imposing duties on others (such as verification of 
dimensions or supply of related information) inconsistent with the Contract language shall 
be considered null and void. 


K. Shop Drawings shall not be used as a media for inquiries for information or verification of 
information which must be supplied by other to Contractor.  Inquiries or verification of 
information shall be made by separate Contractor submittal using Request for Information 
(RFI) process. 


L. Distribute copies of reviewed submittals as appropriate. Instruct parties to promptly report 
inability to comply with requirements. 


M. Submittals not requested will not be recognized nor processed. 


N. Incomplete Submittals:  Engineer will not review.  Complete submittals for each item are 
required.  Delays resulting from incomplete submittals are not the responsibility of 
Engineer. 


1.4 CONSTRUCTION PROGRESS SCHEDULES 


A. Comply with Section 01 32 16 - Construction Progress Schedule. 


1.5 PROPOSED PRODUCT LIST 


A. Within 15 days after date of Notice to Proceed, submit list of major products proposed for 
use, with name of manufacturer, trade name, and model number of each product. 


B. For products specified only by reference standards, indicate manufacturer, trade name, 
model or catalog designation, and reference standards. 
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1.6 PRODUCT DATA 


A. Product Data: Action Submittal: Submit to Engineer for review for assessing conformance 
with information given and design concept expressed in Contract Documents. 


B. Submit number of copies Contractor requires, plus three copies Engineer will retain. 


C. Submit electronic submittals via email as PDF electronic files. 


D. Mark each copy to identify applicable products, models, options, and other data. 
Supplement manufacturers' standard data to provide information specific to this Project. 


E. Indicate product utility and electrical characteristics, utility connection requirements, and 
location of utility outlets for service for functional equipment and appliances. 


F. After review, produce copies and distribute according to "Submittal Procedures" Article 
and for record documents described in Section 01 70 00 - Execution and Closeout 
Requirements. 


1.7 SHOP DRAWINGS 


A. Shop Drawings: Action Submittal: Submit to Engineer for assessing conformance with 
information given and design concept expressed in Contract Documents. 


B. Indicate special utility and electrical characteristics, utility connection requirements, and 
location of utility outlets for service for functional equipment and appliances. 


C. Sheet size: 8 ½-inch by 11-inch minimum; 36-inch by 120-inch maximum. 


D. Make submittals to Engineer promptly in accordance with approved schedule, and in 
such sequence as to cause no delay in Work or in work of any other contractor. 


E. Electronic Shop Drawings Will not be accepted. 


F. Number of submittals required: 
1. Shop Drawings:  Submit number required by Contractor plus 4-copies which will 


be retained by Engineer. 


G. Submittals shall contain: 
1. Date of submission and dates of any previous submissions.  
2. Project title and number.  
3. Contract identification.  
4. Names of:  


a. Contractor.  
b. Supplier.  
c. Manufacturer. 
 


5. Identification of product, with Specification section number and paragraph 
number.  


6. Field dimensions, clearly identified as such.  
7. Relation to adjacent or critical features of Work or materials. 
8. Applicable standards, such as ASTM or Federal specification numbers.  
9. Identification of deviations from Contract Documents.  
10. Identification of revisions on re-submittals.  
11. An 8-inch by 3-inch blank space for Contractor and Engineer stamps.  
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12. Indication of Contractor's approval, initialed or signed, with wording substantially 
as follows:  
 


13. "Contractor represents to Owner and Engineer that Contractor has either 
determined and verified all quantities, dimensions, field construction criteria, 
materials, catalog numbers, and similar data, or assumes full responsibility for 
doing so and has reviewed or coordinated each Shop Drawing or sample with 
requirements of Work and Contract Documents." 
 


14. If Contract Documents include performance specifications stating required results 
which can be verified as meeting stipulated criteria, so further design by 
Contractor prior to fabrication is necessary, Shop Drawings depicting such 
design must be prepared under seal of professional engineer licensed in Iowa.  
Shop Drawing shall be signed, sealed, dated, and expiration of license date, in 
accordance with applicable regulations and with the following certification 
statement:  
 


15. "I hereby certify this engineering document was prepared by me or under my 
direct personal supervision and I am a duly licensed professional engineer under 
the laws of the state of Iowa and I accept responsibility for the adequacy of this 
document to meet criteria stipulated in the Contract Documents." 


H. When required by individual Specification Sections, provide Shop Drawings signed and 
sealed by a professional Engineer responsible for designing components shown on Shop 
Drawings. 
1. Include signed and sealed calculations to support design. 
2. Submit Shop Drawings and calculations in form suitable for submission to and 


approval by authorities having jurisdiction. 
3. Make revisions and provide additional information when required by authorities 


having jurisdiction. 


I. After review, produce copies and distribute according to "Submittal Procedures" Article 
and for record documents described in Section 01 70 00 - Execution and Closeout 
Requirements. 


1.8 SAMPLES 


A. Samples: Action Submittal: Submit to Engineer for assessing conformance with 
information given and design concept expressed in Contract Documents. 


B. Samples for Selection as Specified in Product Sections: 
1. Submit to Engineer and Owner for aesthetic, color, and finish selection. 
2. Submit Samples of finishes, textures, and patterns for Owner selection. 


C. Submit Samples to illustrate functional and aesthetic characteristics of products, with 
integral parts and attachment devices. Coordinate Sample submittals for interfacing work. 


D. Include identification on each Sample, with full Project information. 


E. Submit number of Samples specified. 


F. Reviewed Samples that may be used in the Work are indicated in individual Specification 
Sections. 
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G. After review, produce copies and distribute according to "Submittal Procedures" Article 
and for record documents described in Section 01 70 00 - Execution and Closeout 
Requirements. 


1.9 OTHER SUBMITTALS 


A. Closeout Submittals: Comply with Section 01 70 00 - Execution and Closeout 
Requirements. 


1.10 DESIGN DATA 


A. Informational Submittal: Submit data for Engineer's knowledge as Contract administrator 
or for Owner. 


B. Submit information for assessing conformance with information given and design concept 
expressed in Contract Documents. 


1.11 TEST REPORTS 


A. Informational Submittal: Submit reports for Engineer's knowledge as Contract 
administrator or for Owner. 


B. Submit test reports for information for assessing conformance with information given and 
design concept expressed in Contract Documents. 


1.12 CERTIFICATES 


A. Informational Submittal: Submit certification by manufacturer, installation/application 
Subcontractor, or Contractor to Engineer, in quantities specified for Product Data. 


B. Indicate material or product conforms to or exceeds specified requirements. Submit 
supporting reference data, affidavits, and certifications as appropriate. 


C. Certificates may be recent or previous test results on material or product but must be 
acceptable to Engineer. 


1.13 MANUFACTURER'S INSTRUCTIONS 


A. Informational Submittal: Submit manufacturer's installation instructions for Engineer's 
knowledge as Contract administrator or for Owner. 


B. Submit printed instructions for delivery, storage, assembly, installation, startup, adjusting, 
and finishing, to Engineer in quantities specified for Product Data. 


C. Indicate special procedures, perimeter conditions requiring special attention, and special 
environmental criteria required for application or installation. 


1.14 MANUFACTURER'S FIELD REPORTS 


A. Informational Submittal: Submit reports for Engineer's knowledge as Contract 
administrator or for Owner. 


B. Submit report within 5 days of observation to Engineer for information. 
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C. Submit reports for information for assessing conformance with information given and 
design concept expressed in Contract Documents. 


1.15 WARRANTIES 
 
A. Obtain warranties and bonds executed by responsible subcontractors, suppliers, and 


manufacturers, within 10-days after completion of the applicable item of Work.  
 
B. Execute and assemble transferable warranty documents and bonds from subcontractors, 


suppliers, and manufacturers. 
 
C. Verify that documents are in proper form, contain full information, and are notarized. 
 
D. Co-execute submittals when required. 
 
E. Submit prior to final application for payment. 
 
F. Time of submittals: 


1. For equipment or component parts of equipment put into service during 
construction with Owner's permission, submit documents within 10-days after 
acceptance. 


2. Make other submittals within 10-days after Date of Substantial Completion, prior 
to final Application for Payment. 


3. For items of Work for which acceptance is delayed beyond Date of Substantial 
Completion, submit within 10-days after acceptance, listing the date of 
acceptance as the beginning of the warranty or bond period. 


1.16 ERECTION DRAWINGS 


A. Informational Submittal: Submit Drawings for Engineer's knowledge as Contract 
administrator or for Owner. 


B. Submit Drawings for information assessing conformance with information given and 
design concept expressed in Contract Documents. 


C. Data indicating inappropriate or unacceptable Work may be subject to action by Engineer 
or Owner. 


1.17 PROJECT RECORD DOCUMENTS 
 


A. Maintain on site one set of the following record documents: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change orders and other modifications to the contract. 
5. Reviewed shop drawings, product data, and samples. 
6. Manufacturer's instruction for assembly, installation, and adjusting. 
 


B. Record actual revisions to the Work.  Ensure entries are complete and accurate enabling 
future reference by Owner. 


 
C. Store record documents separate from documents used for construction. 
 
D. Record information concurrent with construction progress not less than weekly. 
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E. Specifications:  Legibly mark and record at each product section description of actual 
products installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Product substitutions or alternates utilized. 
3. Changes made by addenda and modifications. 
 


F. Record Drawings:  Legibly mark each item to record actual construction including: 
1 Measured depths of foundations in relation to finish floor datum. 
2. Measured horizontal and vertical locations of underground utilities and 


appurtenances, referenced to permanent surface improvements. 
3. Measured locations of internal utilities and appurtenances concealed in 


construction, referenced to visible and accessible features of the Work. 
4. Field changes of dimension and detail. 
5. Details not on original Contract Drawings. 
 


G. Submit documents to Engineer with claim for final application for payment. 


1.18 CONTRACTOR REVIEW 


A. Review for compliance with Contract Documents and approve submittals before 
transmitting to Engineer. 


B. Contractor: Responsible for: 
1. Determination and verification of materials including manufacturer's catalog 


numbers. 
2. Determination and verification of field measurements and field construction 


criteria. 
3. Checking and coordinating information in submittal with requirements of Work 


and of Contract Documents. 
4. Determination of accuracy and completeness of dimensions and quantities. 
5. Confirmation and coordination of dimensions and field conditions at Site. 
6. Construction means, techniques, sequences, and procedures. 
7. Safety precautions. 
8. Coordination and performance of Work of all trades. 


C. Stamp, sign or initial, and date each submittal to certify compliance with requirements of 
Contract Documents. 


D. Do not fabricate products or begin Work for which submittals are required until approved 
submittals have been received from Engineer. 


1.19 ENGINEER REVIEW 


A. Do not make "mass submittals" to Engineer. "Mass submittals" are defined as six or more 
submittals or items in one day or 20 or more submittals or items in one week. If "mass 
submittals" are received, Engineer's review time stated above will be extended as 
necessary to perform proper review. Engineer will review "mass submittals" based on 
priority determined by Engineer after consultation with Owner and Contractor. 


B. Informational submittals and other similar data are for Engineer's information, do not 
require Engineer's responsive action, and will not be reviewed or returned with comment. 


C. Submittals made by Contractor that are not required by Contract Documents may be 
returned without action. 
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D. Submittal approval does not authorize changes to Contract requirements unless 
accompanied by Change Order, Field Order, or Work Change Directive. 


E. Owner may withhold monies due to Contractor to cover additional costs beyond the 
second submittal review. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION - Not Used 


End. 
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SECTION 01 40 00  
 


QUALITY REQUIREMENTS 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Quality control. 


B. Tolerances. 


C. References. 


D. Labeling. 


E. Testing and inspection services. 


F. Manufacturers' field services. 


1.2 QUALITY CONTROL 


A. Monitor quality control over suppliers, manufacturers, products, services, Site conditions, 
and workmanship, to produce Work of specified quality. 


B. Comply with specified standards as the minimum quality for the Work except where more 
stringent tolerances, codes, or specified requirements indicate higher standards or more 
precise workmanship. 


C. Perform Work using persons qualified to produce required and specified quality. 


D. Products, materials, and equipment may be subject to inspection by Engineer and Owner 
at place of manufacture or fabrication. Such inspections shall not relieve Contractor of 
complying with requirements of Contract Documents. 


E. Supervise performance of Work in such manner and by such means to ensure that Work, 
whether completed or in progress, will not be subjected to harmful, dangerous, 
damaging, or otherwise deleterious exposure during construction period. 


1.3 TOLERANCES 


A. Monitor fabrication and installation tolerance control of products to produce acceptable 
Work. Do not permit tolerances to accumulate. 


B. Comply with manufacturers' recommended tolerances and tolerance requirements in 
reference standards. When such tolerances conflict with Contract Documents, request 
clarification from Engineer before proceeding. 


C. Adjust products to appropriate dimensions; position before securing products in place. 
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1.4 REFERENCES 


A. For products or workmanship specified by association, trade, or other consensus 
standards, comply with requirements of standard except when more rigid requirements 
are specified or are required by applicable codes. 


B. Conform to reference standard by date of issue current as of date of Contract Documents 
except where specific date is established by code. 


C. Obtain copies of standards and maintain on Site when required by product Specification 
Sections. 


D. When requirements of indicated reference standards conflict with Contract Documents, 
request clarification from Engineer before proceeding. 


E. Neither contractual relationships, duties, or responsibilities of parties in Contract nor 
those of Engineer shall be altered from Contract Documents by mention or inference in 
reference documents. 


1.5 LABELING 


A. Attach label from agency approved by authorities having jurisdiction for products, 
assemblies, and systems required to be labeled by applicable code. 


B. Label Information: Include manufacturer's or fabricator's identification, approved agency 
identification, and the following information, as applicable, on each label: 
1. Model number. 
2. Serial number. 
3. Performance characteristics. 


C. Manufacturer's Nameplates, Trademarks, Logos, and Other Identifying Marks on 
Products: Not allowed on surfaces exposed to view in public areas, interior or exterior. 


1.6 TESTING AND INSPECTION SERVICES 


A. Employ and pay for services of an independent testing agency or laboratory acceptable 
to Owner to perform specified testing. 
1. Before starting Work, submit testing laboratory name, address, and telephone 


number, and names of full-time Professional Engineer and responsible officer. 


B. Independent firm will perform tests, inspections, and other services specified in individual 
Specification Sections and as required by Engineer. 
1. Laboratory: Authorized to operate at Project location. 
2. Laboratory Staff: Maintain full-time Professional Engineer on staff to review 


services. 
3. Testing Equipment: Calibrated at reasonable intervals with devices of accuracy 


traceable to National Bureau of Standards or accepted values of natural physical 
constants. 


C. Testing, inspections, and source quality control may occur on or off Project Site. Perform 
off-Site testing as required by Engineer or Owner. 


D. Reports shall be submitted by independent firm to Engineer, Contractor, and authorities 
having jurisdiction, indicating observations and results of tests and compliance or 
noncompliance with Contract Documents. 
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1. Submit final report indicating correction of Work previously reported as 
noncompliant. 


E. Cooperate with independent firm; furnish samples of materials, design mix, equipment, 
tools, storage, safe access, and assistance by incidental labor as requested. 
1. Notify Engineer and independent firm 24 hours before expected time for 


operations requiring services. 
2. Make arrangements with independent firm and pay for additional Samples and 


tests required for Contractor's use. 


F. Employment of testing agency or laboratory shall not relieve Contractor of obligation to 
perform Work according to requirements of Contract Documents. 


G. Retesting or re-inspection required because of nonconformance with specified or 
indicated requirements shall be performed by same independent firm on instructions from 
Engineer. Payment for retesting or re-inspection will be charged to the Contractor. 


H. Agency Responsibilities: 
1. Test Samples of mixes submitted by Contractor. 
2. Provide qualified personnel at Site. Cooperate with Engineer and Contractor in 


performance of services. 
3. Perform indicated sampling and testing of products according to specified 


standards. 
4. Ascertain compliance of materials and mixes with requirements of Contract 


Documents. 
5. Promptly notify Engineer and Contractor of observed irregularities or 


nonconformance of Work or products. 
6. Perform additional tests required by Engineer. 
7. Attend preconstruction meetings and progress meetings. 


I. Agency Reports: After each test, promptly submit two copies of report to Engineer, 
Contractor, and authorities having jurisdiction. When requested by Engineer, provide 
interpretation of test results. Include the following: 
1. Date issued. 
2. Project title and number. 
3. Name of inspector. 
4. Date and time of sampling or inspection. 
5. Identification of product and Specification Section. 
6. Location in Project. 
7. Type of inspection or test. 
8. Date of test. 
9. Results of tests. 
10. Conformance with Contract Documents. 


J. Limits on Testing Authority: 
1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements 


of Contract Documents. 
2. Agency or laboratory may not approve or accept any portion of the Work. 
3. Agency or laboratory may not assume duties of Contractor. 
4. Agency or laboratory has no authority to stop the Work. 


1.7 MANUFACTURER'S FIELD SERVICES 


A. When specified in individual Specification Sections, require material or product suppliers 
or manufacturers to provide qualified staff personnel to observe Site conditions, 
conditions of surfaces and installation, quality of workmanship, startup of equipment, 
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testing, adjusting, and balancing of equipment as applicable, and to initiate instructions 
when necessary. 


B. Submit qualifications of observer to Engineer 30 days in advance of required 
observations. Observer is subject to approval of Engineer. 


C. Report observations and Site decisions or instructions given to applicators or installers 
that are supplemental or contrary to manufacturer's written instructions. 


D. Refer to Section 01 33 00 - Submittal Procedures, "Manufacturer's Field Reports" Article. 


PART 2 PRODUCTS – Not Used 


PART 3 EXECUTION – Not Used 
 
 
End. 
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SECTION 01 50 00 
 


TEMPORARY FACILITIES AND CONTROLS 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Temporary Utilities: 
1. Temporary electricity. 
2. Temporary lighting for construction purposes. 
3. Temporary heating. 
4. Temporary cooling. 
5. Temporary ventilation. 
6. Temporary sanitary facilities. 


B. Construction Facilities: 
1. Vehicular access. 
2. Parking. 
3. Progress cleaning and waste removal. 
4. Traffic regulation. 
5. Fire-prevention facilities. 


C. Temporary Controls: 
1. Barriers. 
2. Security. 
3. Dust control. 
4. Noise control. 
5. Pest and rodent control. 
6. Pollution control. 


D. Removal of utilities, facilities, and controls. 


1.2 REFERENCES 


A. ASTM International: 
1. ASTM E 84 - Standard Test Method for Surface Burning Characteristics of 


Building Materials. 
2. ASTM E 90 - Standard Test Method for Laboratory Measurement of Airborne 


Sound Transmission Loss of Building Partitions and Elements. 
3. ASTM E 119 - Standard Test Methods for Fire Tests of Building Construction and 


Materials. 


1.3 TEMPORARY ELECTRICITY 


A. Provide and pay for power service required from utility source as needed for construction 
operation.  


B. Complement existing power service capacity and characteristics as required for 
construction operations. 


C. Provide power outlets with branch wiring and distribution boxes located as required for 
construction operations. Provide suitable, flexible power cords as required for portable 
construction tools and equipment. 
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D. Permanent convenience receptacles shall not be used during construction. 


1.4 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 


A. Provide and maintain lighting for construction operations. 


B. Provide branch wiring from power source to distribution boxes with lighting conductors, 
pigtails, lamps, and the like, for specified lighting levels. 


C. Maintain lighting and provide routine repairs. 


D. Permanent building lighting may be used during construction. 


1.5 TEMPORARY HEATING 


A. Provide and pay for heating devices and heat as needed to maintain specified conditions 
for construction operations. Provide separate metering and reimburse Owner for cost of 
energy used. 


B. Maintain minimum ambient temperature of 50 degrees F in areas where construction is in 
progress unless indicated otherwise in individual product Sections. 


1.6 TEMPORARY COOLING 


A. Provide and pay for cooling devices and cooling as needed to maintain specified 
conditions for construction operations.  Provide separate metering and reimburse Owner 
for cost of energy used. 


1.7 TEMPORARY VENTILATION 


A. Ventilate enclosed areas to achieve curing of materials, to dissipate humidity, and to 
prevent accumulation of dust, fumes, vapors, or gases. 


1.8 TEMPORARY SANITARY FACILITIES 


A. Provide and maintain required facilities and enclosures. Existing facility use is not 
permitted. Provide facilities at time of Project mobilization. 


B. At end of construction, return existing facilities used for construction operations to same 
or better condition as original condition. 


1.9 VEHICULAR ACCESS 


A. Construct temporary all-weather access roads from public thoroughfares to serve 
construction area, of width and load-bearing capacity to accommodate unimpeded traffic 
for construction purposes. 


B. Construct temporary bridges and culverts to span low areas and allow unimpeded 
drainage. 


C. Extend and relocate vehicular access as Work progress requires and provide detours as 
necessary for unimpeded traffic flow. 


D. Locate as indicated on Drawing or as approved by Engineer. 
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E. Provide unimpeded access for emergency vehicles. Maintain 20 foot wide driveways with 
turning space between and around combustible materials. 


F. Provide and maintain access to fire hydrants and control valves free of obstructions. 


G. Provide means of removing mud from vehicle wheels before entering streets. 


H. Do not use existing on-Site roads for construction traffic. 


1.10 PARKING 


A. Construct temporary gravel surface parking areas to accommodate construction 
personnel. 


B. Locate as indicated on Drawings or approved by Engineer. 


C. If Site space is not adequate, provide additional off-Site parking. 


D. Use of designated areas of existing on-Site streets and driveways used for construction 
traffic is not permitted. Tracked vehicles are not allowed on paved areas. 


E. Use of designated areas of existing parking facilities used by construction personnel is 
not permitted. 


F. Do not allow heavy vehicles or construction equipment in parking areas. 


G. Do not allow vehicle parking on existing pavement. 


H. Designate two parking spaces for Engineer and Owner. 


I. Permanent Pavements and Parking Facilities: 
1. Before Substantial Completion, bases for permanent roads and parking areas 


may be used for construction traffic. 
2. Avoid traffic loading beyond paving design capacity. Tracked vehicles are not 


allowed. 


J. Maintenance: 
1. Maintain traffic and parking areas in sound condition free of excavated material, 


construction equipment, products, mud, snow, ice, and the like. 
2. Maintain existing and permanent paved areas used for construction; promptly 


repair breaks, potholes, low areas, standing water, and other deficiencies, to 
maintain paving and drainage in original condition. 


K. Removal, Repair: 
1. Remove temporary materials and construction when permanent paving is usable. 
2. Remove underground Work and compacted materials to depth of 2 feet; fill and 


grade Site as indicated. 
3. Repair existing and permanent facilities damaged by use, to original condition. 


L. Mud from Site vehicles: Provide means of removing mud from vehicle wheels before 
entering streets. 
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1.11 PROGRESS CLEANING AND WASTE REMOVAL 


A. Maintain areas free of waste materials, debris, and rubbish. Maintain Site in clean and 
orderly condition. 


B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other 
closed or remote spaces, before enclosing spaces. 


C. Broom and vacuum clean interior areas before starting surface finishing, and continue 
cleaning to eliminate dust. 


D. Collect and remove waste materials, debris, and rubbish from Site weekly and dispose of 
off-Site.  


E. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate 
containers with lids. 


1.12 TRAFFIC REGULATION 


A. Signs, Signals, and Devices: 
1. Post-Mounted and Wall-Mounted Traffic Control and Informational Signs: As 


approved by authorities having jurisdiction. 
2. Traffic Control Signals: As approved by local jurisdictions. 
3. Traffic Cones, Drums, Flares, and Lights: As approved by authorities having 


jurisdiction. 
4. Flag Person Equipment: As required by authorities having jurisdiction. 


B. Flag Persons: Provide trained and equipped flag persons to regulate traffic when 
construction operations or traffic encroach on public traffic lanes. 


C. Flares and Lights: Use flares and lights during hours of low visibility to delineate traffic 
lanes and to guide traffic. 


D. Haul Routes: 
1. Consult with authorities having jurisdiction and establish public thoroughfares to 


be used for haul routes and Site access. 
2. Confine construction traffic to designated haul routes. 
3. Provide traffic control at critical areas of haul routes to regulate traffic and to 


minimize interference with public traffic. 


E. Traffic Signs and Signals: 
1. Provide signs at approaches to Site and on Site, at crossroads, detours, parking 


areas, and elsewhere as needed to direct construction and affected public traffic. 
2. Provide, operate, and maintain traffic control signals to direct and maintain 


orderly flow of traffic in areas under Contractor's control and areas affected by 
Contractor's operations. 


3. Relocate signs and signals as Work progresses, to maintain effective traffic 
control. 


F. Removal: 
1. Remove equipment and devices when no longer required. 
2. Repair damage caused by installation. 
3. Remove post settings to depth of 2 feet. 
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1.13 FIRE-PREVENTION FACILITIES 


A. Prohibit smoking within buildings under construction and demolition. Designate area on 
Site where smoking is permitted. Provide approved ashtrays in designated smoking 
areas. 


B. Establish fire watch for cutting, welding, and other hazardous operations capable of 
starting fires. Maintain fire watch before, during, and after hazardous operations until 
threat of fire does not exist. 


C. Portable Fire Extinguishers: NFPA 10; 10-pound capacity, 4A-60B: C UL rating. 
1. Provide one fire extinguisher at each stairway on each floor of buildings under 


construction and demolition. 
2. Provide minimum of one fire extinguisher in every construction trailer and storage 


shed. 
3. Provide minimum of one fire extinguisher on roof during roofing operations using 


heat-producing equipment. 


1.14 BARRIERS 


A. Provide barriers to prevent unauthorized entry to construction areas, to allow for Owner's 
use of Site, and to protect existing facilities and adjacent properties from damage from 
construction operations and any demolition. 


B. Provide barricades and covered walkways required by authorities having jurisdiction for 
public rights-of-way and for public access to existing building. 


C. Tree and Plant Protection: Preserve and protect existing trees and plants designated to 
remain. 
1. Protect areas within drip lines from traffic, parking, storage, dumping, chemically 


injurious materials and liquids, ponding, and continuous running water. 
2. Provide 6-foot barriers around drip line, with access for maintenance. 
3. Replace trees and plants damaged by construction operations. 


D. Protect non-owned vehicular traffic, stored materials, Site, and structures from damage. 


1.15 ENCLOSURES AND FENCING 


A. Construction:  Contractor's option. 


B. Exterior Enclosures: 
1. Provide temporary insulated weather tight closure of exterior openings to 


accommodate acceptable working conditions and protection for products, to 
allow for temporary heating and maintenance of required ambient temperatures 
identified in individual Specification Sections, and to prevent entry of 
unauthorized persons. Provide access doors with self-closing hardware and 
locks. 
 


C. Interior Enclosures: 
1. Provide temporary partitions and ceilings as indicated on Drawings to separate 


work areas from Owner-occupied areas, to prevent penetration of dust and 
moisture into Owner-occupied areas, and to prevent damage to existing 
materials and equipment. 
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2. Construction: Framing and sheet materials with closed joints and sealed edges at 
intersections with existing surfaces. 
a. Insulated. 


1.16 SECURITY 


A. Security Program: 
1. Protect Work on existing premises from theft, vandalism, and unauthorized entry. 
2. Initiate program in coordination with Owner's existing security system at Project 


mobilization. 
3. Maintain program throughout construction period until Owner occupancy. 


 


B. Entry Control: 
1. Restrict entrance of persons and vehicles to Project Site and existing facilities. 
2. Allow entrance only to authorized persons with proper identification. 
3. Maintain log of workers and visitors and make available to Owner on request. 
4. Control entrance of persons and vehicles related to Owner's operations. 


C. Restrictions: 
1. Do not allow cameras on Site or photographs taken except by written approval of 


Owner. 
2. Do no work on Saturdays or Sundays without prior approval of Owner. 


1.17 DUST CONTROL 


A. Execute Work by methods that minimize raising dust from construction operations. 


B. Provide positive means to prevent airborne dust from dispersing into atmosphere and into 
Owner-occupied areas. 


1.18 NOISE CONTROL 


A. Provide methods, means, and facilities to minimize noise produced by construction 
operations. 


1.19 PEST AND RODENT CONTROL 


A. Provide methods, means, and facilities to prevent rodents from accessing or invading 
premises. 


1.20 POLLUTION CONTROL 


A. Provide methods, means, and facilities to prevent contamination of soil, water, and 
atmosphere from discharge of noxious, toxic substances and pollutants produced by 
construction operations. 


1.21 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 


A. Remove temporary utilities, equipment, facilities, and materials before Final Application 
for Payment inspection. 


B. Remove underground installations to minimum depth of 2 feet. Grade Site as indicated 
on Drawings. 
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C. Clean and repair damage caused by installation or use of temporary Work. 


D. Restore existing and permanent facilities used during construction to original condition. 
Restore permanent facilities used during construction to specified condition. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION - Not Used 
 
 
End. 
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SECTION 01 60 00 
 


PRODUCT REQUIREMENTS 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Products. 


B. Product delivery requirements. 


C. Product storage and handling requirements. 


D. Product options. 


1.2 PRODUCTS 


A. At minimum, comply with specified requirements and reference standards. 


B. Specified products define standard of quality, type, function, dimension, appearance, and 
performance required. 


C. Furnish products of qualified manufacturers that are suitable for intended use. Furnish 
products of each type by single manufacturer unless specified otherwise. Confirm that 
manufacturer's production capacity can provide sufficient product, on time, to meet 
Project requirements. 


D. Do not use materials and equipment removed from existing premises except as 
specifically permitted by Contract Documents. 


E. Furnish interchangeable components from same manufacturer for components being 
replaced. 


1.3 PRODUCT DELIVERY REQUIREMENTS 


A. Transport and handle products according to manufacturer's instructions. 


B. Promptly inspect shipments to ensure products comply with requirements, quantities are 
correct, and products are undamaged. 


C. Provide equipment and personnel to handle products; use methods to prevent soiling, 
disfigurement, or damage. 


1.4 PRODUCT STORAGE AND HANDLING REQUIREMENTS 


A. Store and protect products according to manufacturer's instructions. 


B. Store products with seals and labels intact and legible. 


C. Store sensitive products in weathertight, climate-controlled enclosures in an environment 
suitable to product.  This includes pumps, valves, controls, and other electrical or process 
equipment. 
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1. Maintain temperature and humidity within ranges required by manufacturer’s 
instructions. 


2. Provide humidity control and ventilation for sensitive products as required by 
manufacturer’s instructions. 


D. For exterior storage of fabricated products, place products on sloped supports 
aboveground. 
1. Provide storage areas above anticipated high-water elevation. 
2. Provide substantial platforms, blocking, or skids to support fabricated products 


above ground. 
3. Protect products from soiling and staining. 


E. Cover products subject to deterioration with impervious sheet covering. Provide 
ventilation to prevent condensation and degradation of products. 


F. Store loose granular materials on solid flat surfaces in well-drained area. Prevent mixing 
with foreign matter. 


G. Provide equipment and personnel to store products; use methods to prevent soiling, 
disfigurement, or damage. 


H. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 


1.5 PRODUCT OPTIONS 


A. Products Specified by Reference Standards or by Description Only: Products complying 
with specified reference standards or description. 


B. Products Specified by Naming One or More Manufacturers: Products of one of 
manufacturers named and complying with Specifications; no options or substitutions 
allowed. 


C. Products Specified by Naming One or More Manufacturers with Provision for 
Substitutions: Submit Request for Substitution for any manufacturer not named, 
according to Section 01 25 00 - Substitution Procedures. 


PART 2 PRODUCTS – Not Used 


PART 3 EXECUTION 


3.1 MAINTENANCE OF STORAGE 


A. Inspect stored products on schedule basis. 


B. Verify storage facilities comply with manufacturer’s product storage requirements. 


C. Verify manufacturer required environmental conditions are maintained continually. 


D. Verify surfaces of products exposed to elements are not adversely affected and if 
weathering of finishes is acceptable under requirements of Contract Documents. 


 
End. 
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SECTION 01 70 00  
 


EXECUTION AND CLOSEOUT REQUIREMENTS 


PART 1 GENERAL 


1.1 SECTION INCLUDES 


A. Field engineering. 


B. Closeout procedures. 


C. Starting of systems. 


D. Demonstration and instructions. 


E. Project record documents. 


F. Operation and maintenance data. 


G. Manual for materials and finishes. 


H. Manual for equipment and systems. 


I. Spare parts and maintenance products. 


J. Product warranties and product bonds. 


K. Maintenance service. 


L. Examination. 


M. Preparation. 


N. Execution. 


O. Cutting and patching. 


P. Protecting installed construction. 


Q. Final cleaning. 


1.2 FIELD ENGINEERING 


A. Construction Staking: Owner shall provide construction staking as follows: 
1. Buildings and structures: 


a. Offset hubs (5 or 10-foot as requested by Contractor) marking building or 
structure corners will be set in two directions. 


b. Major grid lines, marked for fixture location reference. 
c. Benchmark for elevation reference. 


 
2. Sanitary sewer and storm sewer piping: 


a. Locations of manholes, cleanouts, and other appurtenances shall be 
marked with lath. 
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b. An offset hub (15 or 20-foot as requested by Contractor) marking a 
manhole, cleanout, or appurtenance will be set in the direction opposite 
of the spoil area. 


c. 2 offset hubs will be provided along each sewer line when the interval 
between appurtenances is less than 400-feet. 


d. Piping grades will be marked on the offset hubs. 
 


3. Water piping: 
a. Locations of valves, fittings, hydrants, and other appurtenances shall be 


marked with lath. 
b. An offset hub (10 or 15-feet as requested by Contractor) to mark each 


hydrant location will be set. 
c. Lath will be placed at 100-foot intervals along the water piping and at 


directional changes. 
 
4. Roadways: 


a. Rough grade lath (4-feet offset) will be set at 50-foot intervals along the 
roadway stationing line. 


b. Hubs will be set at all radius points, points of curvature indicated on the 
Drawings, and points of tangency indicated on the Drawings. 


c. Paving hubs (4-feet offset) will be set at 25-foot intervals along roadway 
stationing lines. 


d. Paving hubs will not be set until the difference between the rough grade 
and final grade is less than 2-feet.  


e. “Bluetops” (paving hubs set so the top of the hub is at final grade) will not 
be set.   


f. Grades marked on the hubs or lath shall be referenced to the finish 
elevation shown on the construction Drawings (i.e. Top of Curb or Top of 
Slab). 


 
5. Parking areas: 


a. Rough grade lath will be set on a 50-foot grid interval. 
b. Hubs will be set at all radius points, points of curvature indicated on the 


Drawings, and points of tangency indicated on the Drawings. 
c. Paving hubs (4-foot offset) will be set at 25-foot intervals for pavement 


panels (typically 24-feet in width) not bounded by islands. 
d. Paving hubs will not be set until the difference between the rough grade 


and final grade is less than 2-feet. 
e. “Bluetops” (paving hubs set so the top of the hub is at final grade) will not 


be set. 
f. Grades marked on the hubs or lath shall be referenced to the finish 


elevation shown on the construction Drawings (i.e. Top of Curb or Top of 
Slab). 
 


6. Fencing: 
a. Lath will be set at corner locations and other locations marking a change 


in direction.   
 


7. Contractor shall provide for additional staking needed to complete the Work. 


B. Locate and protect survey control and reference points.  Promptly notify Engineer of 
discrepancies discovered. 


C. Control datum for survey is indicated on Drawings. 
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D. Prior to beginning Work, verify and establish floor elevations of existing facilities to 
ensure that new Work will meet existing elevations in smooth and level alignment except 
where specifically detailed or indicated otherwise. 


E. Verify setbacks and easements; confirm Drawing dimensions and elevations. 


F. Protect survey control points prior to starting Site Work; preserve permanent reference 
points during construction. 


G. Promptly report to Engineer loss or destruction of reference point or relocation required 
because of changes in grades or other reasons. 


H. Replace dislocated survey control points based on original survey control.  Make no 
changes without prior written notice to Engineer. 


1.3 CLOSEOUT PROCEDURES 


A. Prerequisites to Substantial Completion: Complete following items before requesting 
Certification of Substantial Completion, either for entire Work or for portions of Work: 
1. Submit maintenance manuals, Project record documents, and other similar final 


record data in compliance with this Section. 
2. Complete facility startup, testing, adjusting, balancing of systems and equipment, 


demonstrations, and instructions to Owner's operating and maintenance 
personnel as specified in compliance with this Section. 


3. Conduct inspection to establish basis for request that Work is substantially 
complete.  Create comprehensive list (initial punch list) indicating items to be 
completed or corrected, value of incomplete or nonconforming Work, reason for 
being incomplete, and date of anticipated completion for each item.  Include copy 
of list with request for Certificate of Substantial Completion. 


4. Obtain and submit releases enabling Owner's full, unrestricted use of Project and 
access to services and utilities.  Include certificate of occupancy, operating 
certificates, and similar releases from authorities having jurisdiction and utility 
companies. 


5. Deliver tools, spare parts, extra stocks of material, and similar physical items to 
Owner. 


6. Make final change-over of locks eliminating construction master-key system and 
transmit keys directly to Owner. Advise Owner's personnel of change-over in 
security provisions. 


7. Discontinue or change over and remove temporary facilities and services from 
Project Site, along with construction tools, mockups, and similar elements. 


8. Perform final cleaning according to this Section. 


B. Substantial Completion Inspection: 
1. When Contractor considers Work to be substantially complete, submit to 


Engineer and Owner: 
a. Written certificate that Work, or designated portion, is substantially 


complete. 
b. List of items to be completed or corrected (initial punch list). 


2. Within seven days after receipt of request for Substantial Completion, Engineer 
and Owner will set up a site inspection to determine whether Work or designated 
portion is substantially complete. 


3. Should Engineer or Owner determine that Work is not substantially complete: 
a. Engineer will promptly notify Contractor in writing, stating reasons for its 


opinion. 
b. Contractor shall remedy deficiencies in Work and send second written 


request for Substantial Completion to Engineer. 
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c. Engineer and Owner will reinspect Work. 
d. Redo and Inspection of Deficient Work: Repeated until Work passes 


Engineer's and Owner's inspection. 
4. When Engineer and Owner finds that Work is substantially complete, Engineer 


will: 
a. Prepare Certificate of Substantial Completion, accompanied by 


Contractor's list of items to be completed or corrected as verified and 
amended by Engineer and Owner (final punch list). 


b. Submit Certificate to Owner and Contractor for their written acceptance 
of responsibilities assigned to them in Certificate. 


5. After Work is substantially complete, Contractor shall: 
a. Allow Owner occupancy of Project under provisions stated in Certificate 


of Substantial Completion. 
b. Complete Work listed for completion or correction within time period 


stipulated. 
6. Owner will occupy all of building as specified in Section 01 10 00 – Summary. 


C. Prerequisites for Final Completion: Complete following items before requesting final 
acceptance and final payment. 
1. When Contractor considers Work to be complete, submit written certification that: 


a. Contract Documents have been reviewed. 
b. Work has been examined for compliance with Contract Documents. 
c. Work has been completed according to Contract Documents. 
d. Work is completed and ready for final inspection. 


2. Submittals: Submit following: 
a. Final punch list indicating all items have been completed or corrected. 
b. Final payment request with final releases and supporting documentation 


not previously submitted and accepted. Include certificates of insurance 
for products and completed operations where required. 


c. Specified warranties, workmanship/maintenance bonds, maintenance 
agreements, and other similar documents. 


d. Accounting statement for final changes to Contract Sum. 
e. Contractor's affidavit of payment of debts and claims. 
f. Contractor affidavit of release of liens. 
g. Consent of surety to final payment. 


3. Perform final cleaning for Contractor-soiled areas according to this Section. 


D. Final Completion Inspection: 
1. Within seven days after receipt of request for final inspection, Engineer and 


Owner set up a site inspection to determine whether Work or designated portion 
is complete. 


2. Should Engineer or Owner consider Work to be incomplete or defective: 
a. Engineer will promptly notify Contractor in writing, listing incomplete or 


defective Work. 
b. Contractor shall remedy stated deficiencies and send second written 


request to Engineer that Work is complete. 
c. Engineer and Owner will reinspect Work. 
d. Redo and Inspection of Deficient Work: Repeated until Work passes 


Engineer's and Owner's inspection. 


1.4 STARTING OF SYSTEMS 


A. Coordinate schedule for startup of various equipment and systems. 


B. Notify Engineer and Owner seven days prior to startup of each item. 
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C. Verify that each piece of equipment or system has been checked for proper lubrication, 
drive rotation, belt tension, control sequence, and for conditions which may cause 
damage. 


D. Verify that tests, meter readings, and electrical characteristics agree with those required 
by equipment or system manufacturer. 


E. Verify that wiring and support components for equipment are complete and tested. 


F. Execute startup under supervision of manufacturer's representative or Contractors' 
personnel according to manufacturer's instructions. 


G. When specified in individual Specification Sections, require manufacturer to provide 
authorized representative who will be present at Site to inspect, check, and approve 
equipment or system installation prior to startup and will supervise placing equipment or 
system in operation. 


H. Submit a written report according to Section 01 33 00 - Submittal Procedures that 
equipment or system has been properly installed and is functioning correctly. 


1.5 DEMONSTRATION AND INSTRUCTIONS 


A. Demonstrate operation and maintenance of products to Owner's personnel two weeks 
prior to date of Substantial Completion. 


B. For equipment or systems requiring seasonal operation, perform demonstration for other 
season within six months. 


C. Use operation and maintenance manuals as basis for instruction. Review contents of 
manual with Owner's personnel in detail to explain all aspects of operation and 
maintenance. 


D. Demonstrate startup, operation, control, adjustment, troubleshooting, servicing, 
maintenance, and shutdown of each item of equipment at agreed time, at equipment or 
other designated location. 


E. Prepare and insert additional data in operations and maintenance manuals when need 
for additional data becomes apparent during instruction. 


F. Required instruction time for each item of equipment and system is specified in individual 
Specification Sections. 


1.6 PROJECT RECORD DOCUMENTS 


A. Maintain on Site one set of the following record documents; record actual revisions to the 
Work: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 
5. Reviewed Shop Drawings, product data, and Samples. 
6. Manufacturer's instruction for assembly, installation, and adjusting. 


B. Ensure entries are complete and accurate, enabling future reference by Owner. 
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C. Store record documents separate from documents used for construction. 


D. Record information concurrent with construction progress, not less than weekly. 


E. Specifications: Legibly mark and record, at each product Section, description of actual 
products installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Product substitutions or alternates used. 
3. Changes made by Addenda and modifications. 


F. Record Drawings and Shop Drawings: Legibly mark each item to record actual 
construction as follows: 
1. Include Contract modifications such as Addenda, supplementary instructions, 


change directives, field orders, minor changes in the Work, and change orders. 
2. Include locations of concealed elements of the Work. 
3. Identify depth of buried utility lines and provide dimensions showing distances 


from permanent facility components that are parallel to utilities. 
4. Dimension ends, corners, and junctions of buried utilities to permanent facility 


components using triangulation. 
5. Identify and locate existing buried or concealed items encountered during 


Project. 
6. Measured depths of foundations in relation to datum. 
7. Measured horizontal and vertical locations of underground utilities and 


appurtenances, referenced to permanent surface improvements. 
8. Measured locations of internal utilities and appurtenances concealed in 


construction, referenced to visible and accessible features of the Work. 
9. Field changes of dimension and detail. 
10. Details not on original Drawings. 


G. Submit marked-up paper copy documents to Engineer before Substantial Completion. 


H. Submit PDF electronic files of marked-up documents to Engineer before Substantial 
Completion. 


1.7 OPERATION AND MAINTENANCE DATA 


A. Submit in PDF composite electronic indexed file. 


B. Submit data bound in 8-1/2 x 11-inch text pages, three D side ring binders with durable 
covers. 


C. Prepare binder cover with printed title "OPERATION AND MAINTENANCE 
INSTRUCTIONS," title of Project, and subject matter of binder when multiple binders are 
required. 


D. Internally subdivide binder contents with permanent page dividers, logically organized as 
described below; with tab titling clearly printed under reinforced laminated plastic tabs. 


E. Drawings:  Provide with reinforced punched binder tab. Bind in with text; fold larger 
drawings to size of text pages. 


F. Contents: Prepare table of contents for each volume, with each product or system 
description identified, typed on white paper, in three parts as follows: 
1. Part 1: Directory, listing names, addresses, and telephone numbers of Engineer, 


Contractor, Subcontractors, and major equipment suppliers. 
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2. Part 2: Operation and maintenance instructions arranged by system and 
subdivided by Specification Section. For each category, identify names, 
addresses, and telephone numbers of Subcontractors and suppliers. Include the 
following: 
a. Significant design criteria. 
b. List of equipment. 
c. Parts list for each component. 
d. Operating instructions. 
e. Maintenance instructions for equipment and systems. 
f. Maintenance instructions for special finishes, including recommended 


cleaning methods and materials, and special precautions identifying 
detrimental agents. 


g. Safety precautions to be taken when operating and maintaining or 
working near equipment. 


3. Part 3: Project documents and certificates, including the following: 
a. Shop Drawings and product data. 
b. Air and water balance reports. 
c. Certificates. 
d. Originals of warranties and bonds. 


1.8 MANUAL FOR MATERIALS AND FINISHES 


A. Submit two copies of preliminary draft or proposed formats and outlines of contents 
before start of Work. Engineer will review draft and return one copy with comments. 


B. For equipment or component parts of equipment put into service during construction and 
operated by Owner, submit documents within ten days after acceptance. 


C. Submit one copy of completed volumes before Substantial Completion. Draft copy be 
reviewed and returned after Substantial Completion, with Engineer comments. Revise 
content of document sets as required prior to final submission. 


D. Submit three sets of revised final volumes within ten days after final inspection. 


E. Submit in PDF composite electronic indexed file of final manual within ten days after final 
inspection. 


F. Building Products, Applied Materials, and Finishes: Include product data, with catalog 
number, size, composition, and color and texture designations. Include information for re-
ordering custom-manufactured products. 


G. Instructions for Care and Maintenance: Include manufacturer's recommendations for 
cleaning agents and methods, precautions against detrimental agents and methods, and 
recommended schedule for cleaning and maintenance. 


H. Moisture Protection and Weather Exposed Products: Include product data listing 
applicable reference standards, chemical composition, and details of installation. Include 
recommendations for inspections, maintenance, and repair. 


I. Additional Requirements: As specified in individual product Specification Sections. 


J. Include listing in table of contents for design data, with tabbed fly sheet and space for 
insertion of data. 
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1.9 MANUAL FOR EQUIPMENT AND SYSTEMS 


A. Submit two copies of preliminary draft or proposed formats and outlines of contents 
before start of Work. Engineer will review draft and return one copy with comments. 


B. For equipment, or component parts of equipment put into service during construction and 
operated by Owner, submit documents within ten days after acceptance. 


C. Submit one copy of completed volumes before Substantial Completion. Draft copy will be 
reviewed and returned after Substantial Completion, with Engineer comments. Revise 
content of document sets as required prior to final submission. 


D. Submit three sets of revised final volumes within ten days after final inspection. 


E. Submit in PDF composite electronic indexed file of final manual within ten days after final 
inspection. 


F. Each Item of Equipment and Each System: Include description of unit or system and 
component parts. Identify function, normal operating characteristics, and limiting 
conditions. Include performance curves, with engineering data and tests, and complete 
nomenclature and model number of replaceable parts. 


G. Panelboard Circuit Directories: Provide electrical service characteristics, controls, and 
communications; typed. 


H. Include color-coded wiring diagrams as installed. 


I. Operating Procedures: Include startup, break-in, and routine normal operating 
instructions and sequences. Include regulation, control, stopping, shutdown, and 
emergency instructions. Include summer, winter, and special operating instructions. 


J. Maintenance Requirements: Include routine procedures and guide for preventative 
maintenance and troubleshooting; disassembly, repair, and reassembly instructions; and 
alignment, adjusting, balancing, and checking instructions. 


K. Include servicing and lubrication schedule and list of lubricants required. 


L. Include manufacturer's printed operation and maintenance instructions. 


M. Include sequence of operation by controls manufacturer. 


N. Include original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 


O. Include control diagrams by controls manufacturer as installed. 


P. Include Contractor's coordination drawings with color-coded piping diagrams as installed. 


Q. Include charts of valve tag numbers, with location and function of each valve, keyed to 
flow and control diagrams. 


R. Include list of original manufacturer's spare parts, current prices, and recommended 
quantities to be maintained in storage. 
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S. Include test and balancing reports as specified in Section 01 40 00 - Quality 
Requirements. 


T. Additional Requirements: As specified in individual product Specification Sections. 


U. Include listing in table of contents for design data with tabbed dividers and space for 
insertion of data. 


1.10 SPARE PARTS AND MAINTENANCE PRODUCTS 


A. Furnish spare parts, maintenance, and extra products in quantities specified in individual 
Specification Sections. 


B. Deliver to place in location as directed by Owner; obtain receipt prior to final payment. 


1.11 PRODUCT WARRANTIES AND PRODUCT BONDS 


A. Obtain warranties and bonds executed in duplicate by responsible Subcontractors, 
suppliers, and manufacturers within ten days after completion of applicable item of Work. 


B. Execute and assemble transferable warranty documents and bonds from Subcontractors, 
suppliers, and manufacturers. 


C. Verify documents are in proper form, contain full information, and are notarized. 


D. Co-execute submittals when required. 


E. Include table of contents and assemble in three D side ring binder with durable cover. 


F. Submit prior to final Application for Payment. 


G. Time of Submittals: 
1. For equipment or component parts of equipment put into service during 


construction with Owner's permission, submit documents within ten days after 
acceptance. 


2. Make other submittals within ten days after date of Substantial Completion, prior 
to final Application for Payment. 


3. For items of Work for which acceptance is delayed beyond Substantial 
Completion, submit within ten days after acceptance, listing date of acceptance 
as beginning of warranty or bond period. 


1.12 MAINTENANCE SERVICE 


A. Furnish service and maintenance of components indicated in Specification Sections for 
Two (2) years from date of Substantial Completion, unless otherwise indicated in the 
Specification Section. 


B. Examine system components at frequency consistent with reliable operation. Clean, 
adjust, and lubricate as required. 


C. Include systematic examination, adjustment, and lubrication of components. Repair or 
replace parts whenever required. Use parts produced by manufacturer of original 
component. 
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D. Do not assign or transfer maintenance service to agent or Subcontractor without prior 
written consent of Owner. 


PART 2 PRODUCTS - Not Used 


PART 3 EXECUTION 


3.1 GENERAL 


A. Contractor shall carefully preserve all benchmarks, reference points, and stakes. 


B. In case of willful or careless destruction of those benchmarks, points or stake, contractor 
shall be charged with the resulting additional expense for re-staking.  Contractor shall be 
responsible for any mistakes or loss of time caused by their loss or disturbance. 


C. All detailed surveys and staking, including those described above shall be checked by 
Contractor who shall assume full responsibility for accuracy and correctness thereof. 


3.2 EXAMINATION 


A. Verify that existing Site conditions and substrate surfaces are acceptable for subsequent 
Work. Beginning new Work means acceptance of existing conditions. 


B. Verify that existing substrate is capable of structural support or attachment of new Work 
being applied or attached. 


C. Examine and verify specific conditions described in individual Specification Sections. 


D. Verify that utility services are available with correct characteristics and in correct 
locations. 


3.3 PREPARATION 


A. Clean substrate surfaces prior to applying next material or substance according to 
manufacturer's instructions. 


B. Seal cracks or openings of substrate prior to applying next material or substance. 


C. Apply manufacturer-required or -recommended substrate primer, sealer, or conditioner 
prior to applying new material or substance in contact or bond. 


3.4 EXECUTION 


A. Comply with manufacturer's installation instructions, performing each step in sequence. 
Maintain one set of manufacturer's installation instructions at Project Site during 
installation and until completion of construction. 


B. When manufacturer's installation instructions conflict with Contract Documents, request 
clarification from Engineer before proceeding. 


C. Verify that field measurements are as indicated on approved Shop Drawings or as 
instructed by manufacturer. 
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D. Secure products in place with positive anchorage devices designed and sized to 
withstand stresses, vibration, physical distortion, or disfigurement. 
1. Secure Work true to line and level and within specified tolerances, or if not 


specified, industry-recognized tolerances. 
2. Physically separate products in place, provide electrical insulation, or provide 


protective coatings to prevent galvanic action or corrosion between dissimilar 
metals. 


3. Exposed Joints:  Provide uniform joint width and arrange to obtain best visual 
effect.  Refer questionable visual-effect choices to Architect/Engineer for final 
decision. 


E. Allow for expansion of materials and building movement. 


F. Climatic Conditions and Project Status: Install each unit of Work under conditions to 
ensure best possible results in coordination with entire Project. 
1. Isolate each unit of Work from incompatible Work as necessary to prevent 


deterioration. 
2. Coordinate enclosure of Work with required inspections and tests to minimize 


necessity of uncovering Work for those purposes. 


G. Mounting Heights: Where not indicated, mount individual units of Work at industry 
recognized standard mounting heights for particular application indicated. 
1. Refer questionable mounting heights choices to Architect/Engineer for final 


decision. 
2. Elements Identified as Accessible to Handicapped: Comply with applicable codes 


and regulations. 


H. Adjust operating products and equipment to ensure smooth and unhindered operation. 


I. Clean and perform maintenance on installed Work as frequently as necessary through 
remainder of construction period.  Lubricate operable components as recommended by 
manufacturer. 


3.5 CUTTING AND PATCHING 


A. Employ skilled and experienced installers to perform cutting and patching. 


B. Submit written request in advance of cutting or altering elements affecting: 
1. Structural integrity of element. 
2. Integrity of weather-exposed or moisture-resistant elements. 
3. Efficiency, maintenance, or safety of element. 
4. Visual qualities of sight-exposed elements. 
5. Work of Owner or separate contractor. 


C. Request shall include: 
1. Identification of project. 
2. Description of affected Work. 
3. Necessity for cutting, alteration or excavation. 
4. Effect on work of any separate contractor, or on structural or weather proof 


integrity of project. 
5. Description of proposed work. 


a. Scope of cutting, patching, alteration, or excavation. 
b. Trades who will execute the Work. 
c. Production proposed to be used. 
d. Extent of refinishing to be done. 
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D. Execute cutting, fitting, and patching including excavation and fill to complete Work and 
to: 
1. Fit the several parts together, to integrate with other Work. 
2. Uncover Work to install or correct ill-timed Work. 
3. Remove and replace defective and nonconforming Work. 
4. Remove samples of installed Work for testing. 
5. Provide openings in elements of Work for penetrations of mechanical and 


electrical Work. 


E. Execute Work by methods to avoid damage to other Work and to provide proper surfaces 
to receive patching and finishing. 


F. Cut masonry and concrete materials using masonry saw or core drill. 


G. Restore Work with new products according to requirements of Contract Documents. 


H. Fit Work tight to pipes, sleeves, ducts, conduits, and other penetrations through surfaces. 


I. Maintain integrity of wall, ceiling, or floor construction; completely seal voids. 


J. Refinish surfaces to match adjacent finishes. For continuous surfaces, refinish to nearest 
intersection; for assembly, refinish entire unit. 


K. Identify hazardous substances or conditions exposed during the Work to Engineer for 
decision or remedy. 


3.6 PROTECTING INSTALLED CONSTRUCTION 


A. Protect installed Work and provide special protection where specified in individual 
Specification Sections. 


B. Provide temporary and removable protection for installed products. Control activity in 
immediate Work area to prevent damage. 


C. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 


D. Use durable sheet materials to protect finished floors, stairs, and other surfaces from 
traffic, dirt, wear, damage, or movement of heavy objects. 


E. Prohibit traffic or storage upon waterproofed or roofed surfaces. When traffic or activity is 
necessary, obtain recommendations for protection from waterproofing or roofing material 
manufacturer. 


F. Prohibit traffic from landscaped areas. 


3.7 FINAL CLEANING 


A. Execute final cleaning prior to final Project assessment. 
1. Employ experienced personnel or professional cleaning firm. 


B. Clean interior and exterior glass and surfaces exposed to view; remove temporary labels, 
stains, and foreign substances; polish transparent and glossy surfaces; and vacuum 
carpeted and soft surfaces. 


C. Clean equipment and fixtures to sanitary condition with appropriate cleaning materials. 
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D. Replace filters of operating equipment. 


E. Clean debris from roofs, gutters, downspouts, and drainage systems. 


F. Clean Site; sweep paved areas, rake clean landscaped surfaces. 


G. Remove waste and surplus materials, rubbish, and construction facilities from Site. 


H. Remove and dispose of any hazardous material remaining on site in accordance with the 
Iowa Administrative Code. 


 
 
End. 
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SECTION 43 25 13 
 


DRY PIT SUBMERSIBLE PUMPS 
 
 


INDEX 
 


PART 1 - GENERAL 
 


1.1 Description 
1.2 Basic Requirements 
1.3 Delivery, Storage, and Handling 
1.4 Start-Up, Commissioning, and Training 
1.5 Quality Assurance 


 
PART 2 - PRODUCTS 


 
2.1 Performance Requirements 
2.2 Pump Configuration 
2.3 Pump Construction and Materials 
2.4 Check Valves 
2.5 Tools and Spare Parts 
2.5 Miscellaneous Items 
2.7 Factory Tests 


 
PART 3 - EXECUTION 


 
3.1 Installation 
3.2 Field Tests 


 
 


PART 1 - GENERAL 
 


1.1 DESCRIPTION 
 
A. This section describes submersible non-clog pumps and appurtenances as specified 


hereinafter and shown on the plans. 
 
B. Related Work Specified Elsewhere: 


1. Section 01 70 00 – Execution and Closeout Requirements 
 


C. Approved suppliers/manufacturers: 
 1.  Electric Pump, Inc.: Flygt Pumps 


 
1.2 BASIC REQUIREMENTS 


 
A. Furnish materials, labor and equipment necessary to complete all work specified in this 


section. 
 
B. Manufacturer to furnish services of factory/field engineer for one period totaling one 8-hour 


working day at site to inspect installation, witness testing of pumps and to instruct Owner's 
personnel concerning maintenance and operation requirements of pumps. 
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C. Submittals: 
1. Shop Drawings:  Complete fabrication and installation drawings, including layout, 


dimensions, details, anchorage inserts, electrical equipment wiring connections, 
and installation information necessary to show compliance with specifications and 
recommended installation procedures. 


2. Engineering calculations: 
a. Characteristic performance curves showing total dynamic head, pump 


runout, shutoff head, efficiency, brake horsepower, and net positive 
suction head required plotted against capacity in gpm. 


b. Full curve from shutoff head to maximum capacity for all impeller sizes. 
c. Indicate operating point and impelling diameter being furnished. 


3. Tests:  as specified hereinafter. 
4. See Section 01 33 00 – Submittal Procedures for additional requirements. 


 
D. Operation and Maintenance Data: 


1. Pump supplier shall submit suitable operation and maintenance data in accordance 
with Section 01 70 00 – Execution and Closeout Requirements. 


 
E. Warranty: Furnish warranty against defects in workmanship and material covering all parts 


and labor for a period of 5-years. 
 
F. Provide stainless steel nameplates on pump and motor; include manufacturer, model 


number, capacity, total dynamic head, rpm and motor information required by NEMA. 
 


1.3 DELIVERY, STORAGE, AND HANDLING 
 


A. Receive and unload shipments to plant site from suppliers of equipment under this contract; 
unload equipment as soon as possible after arrival. 


 
B. Provide physical protection for equipment placed in storage. 


 
C. Support stored equipment above ground and cover with canvas or other heavy-duty 


sheeting. Cover shall be securely fastened and shall be replaced if torn or otherwise 
damaged during storage period. 


 
D. Store motors in dry, warm place in accordance with manufacturer’s recommendations.  


Motors over 20 hp shall have shaft rotated 90 degrees each month.  Provide Engineer with 
evidence that this requirement is met. 


 


E. Maintain desiccant between cover and motor frames on motors.  Provide desiccant of type 


permitting visual determination of condition of desiccant.  Replace desiccant when it 


becomes ineffective. 
 


F. Store the following items in weatherproof, heated (minimum 50 degrees F.) building 


complete with bins for storage of small pieces of equipment.  Storage inside of existing 


treatment plant not available. 
 


G. Inspect stored equipment weekly.  Renew protective coatings as necessary to preserve 


fitness of equipment. 
 


H. Provide for safekeeping of materials or equipment received.  Store and maintain materials 


and equipment after receipt until completed installation is accepted by Owner.  Such 


storage and maintenance shall be in accordance with manufacturer's recommendations 


and requirements of these Specifications.  Provide materials, equipment, and labor 


required for such storage and maintenance. 
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I. Contractor shall be accountable for any deterioration of materials or equipment occasioned 


by improper storage or maintenance, and shall recondition, repair, or replace any such 


materials or equipment without additional cost to Owner. 
 


1.4 START-UP, COMMISSIONING, AND TRAINING 
 


A. Factory test all pumps at manufacturer's plant.  Perform tests in accordance with test code 


of Hydraulic Institute Standards. 


 


B. Test curves shall cover full range of operation from shutoff to maximum capacity; plot 


capacity as abscissa; plot operating head, brake horsepower, efficiency and NPSHR as 


ordinates. 
 


C. Test Points: 


1. Shutoff. 


2. Pump runout. 


3. Design operating point. 


4. Two additional points, one on each side of the rated operating point. 


 


D. Test Tolerances: 


1. Operate pumps during tests within one of the following tolerances: 


a. At rated head: +10%/-0% of the rated capacity. 


b. At rated capacity: +5%/-0% of the rated head. 


2. No minus tolerance or margin with respect to capacity or total head at rated or 


specified condition. 


 


E. Provide shop space, tools, equipment, instruments, personnel, and facilities required for 


satisfactory completion of tests. 


 


F. Submit test curves and allow Engineer's review prior to pump shipments. 
 


G. Pump Tests: 


1. Pump manufacturer shall perform following inspections and tests on pumps prior 


to shipment: 


a. Inspect for conformance to Contract Documents with respect to correct 


model number, motor rating, and electrical connections. 


b. Test motor and seal housing chambers for moisture content or insulation 


defects. 


c. Prior to submergence, allow pump to run dry to establish correct rotation 


and mechanical integrity. 


d. Discharge piping attached to pump shall operate submerged under a 


minimum of 6 feet of water for a minimum of 30 minutes. 


2. After operational test, motor and cable shall be tested again for moisture content 


or insulation defects. 


 


H. Pumps failing inspection or tests shall be repaired or replaced at no cost to Owner. 


 
1.5 QUALITY ASSURANCE 


 


A. All pumps and control shall be products of single manufacturer/supplier. 


 


B. Pump manufacturer shall be engaged primarily in design and fabrication of submersible 


pumps, including solids handling type pumps for wastewater service for at least the last 10 


years. 
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C. Minimum of 100 similar units installed and operating successfully in U.S. 
 
 


PART 2 - PRODUCTS 
 


2.1 PERFORMANCE REQUIREMENTS 
 
A. Furnish and install three (3) dry pit submersible wastewater pumps.  Capacity shown 


required for each pump: 
1. Operating Condition: 702 gpm @ 81.2 ft TDH 
2. Shutoff Head: 126 ft 
3. Minimum Efficiency: 73.2% 
4. Rated Speed: 1,755 RPM 
5. Maximum Horsepower: 25 HP 
6. Basis of Design: Flygt Model NT 3171 HT 3~ 455 
 


B. Each pump shall be equipped with a submersible electric motor, connected for operation 
on 460-volts, 3-phase, 60-hertz, 4-wire service, with 50 feet of submersible cable 
(SUBCAB) suitable for submersible pump applications.  The power cable shall be sized 
according to NEC and ICEA standards, and also meet P-MSHA Approval. 
  


2.2 PUMP CONFIGURATION 
 
A. Pump shall be capable of operating in a continuous non submerged condition in vertical 


position in a dry pit installation, permanently connected to inlet and outlet pipes.  
 


B. Pump shall be of submersible construction and will continue to operate satisfactorily should 
the dry pit be subjected to flooding. 
 


C. Inlet elbow shall have an inspection cover. 
 


D. Pumps shall be supplied according to the following rotation: 
1. Pump 1:   clockwise from motor. 
2. Pump 2: counterclockwise from motor. 
3. Pump 3: counterclockwise from motor. 


 
E. Pumps shall be supplied with flanged eccentric suction and discharge reducers to mate 


with existing 8-inch piping. 
 


F. Pumps shall be supplied with flanged suction elbow. 
 


G. Pumps shall be supplied with Pump Safe Modules. 
 
2.3 PUMP CONSTRUCTION AND MATERIALS 


 
A. Major pump components shall be of grey cast iron, ASTM A-48, Class 35B, with smooth 


surfaces devoid of blow holes or other irregularities. The lifting handle shall be of 
stainless steel. All exposed nuts or bolts shall be of stainless steel construction. All metal 
surfaces coming into contact with the pumped media, other than stainless steel, shall be 
protected by a factory applied spray coating of acrylic dispersion zinc phosphate primer 
with a polyester resin paint finish on the exterior of the pump. 


 
B. Sealing design shall incorporate metal-to-metal contact between machined surfaces. 


Critical mating surfaces where watertight sealing is required shall be machined and fitted 
with Nitrile rubber O-rings. Fittings will be the result of controlled compression of rubber 
O-rings in two planes and O-ring contact of four sides without the requirement of a 
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specific torque limit.  Rectangular cross sectioned gaskets requiring specific torque limits 
to achieve compression shall not be considered as adequate or equal. No secondary 
sealing compounds, elliptical O-rings, grease or other devices shall be used. 


C. Cooling Jacket:  Each unit shall be provided with an integral motor cooling system. A 
stainless steel motor cooling jacket shall encircle the stator housing, providing for 
dissipation of motor heat regardless of the type of pump installation. An impeller, integral 
to the cooling system and driven by the pump shaft, shall provide the necessary 
circulation of the cooling liquid through the jacket. The cooling liquid shall pass about the 
stator housing in the closed loop system in turbulent flow providing for superior heat 
transfer. The cooling system shall have one fill port and one drain port integral to the 
cooling jacket. The cooling system shall provide for continuous pump operation in liquid 
or ambient temperatures of up to 104°F (40°C). Operational restrictions at temperatures 
below 104°F are not acceptable. Fans, blowers or auxiliary cooling systems that are 
mounted external to the pump motor are not acceptable. 


 
D. Cable Entry Seal:  The cable entry seal design shall preclude specific torque 


requirements to insure a watertight and submersible seal. The cable entry shall consist of 
dual cylindrical elastomer grommets, flanked by washers, all having a close tolerance fit 
against the cable outside diameter and the entry inside diameter. The grommets shall be 
compressed by the cable entry unit, thus providing a strain relief function. The assembly 
shall provide ease of changing the cable when necessary using the same entry seal. The 
cable entry junction chamber and motor shall be sealed from each other, which shall 
isolate the stator housing from foreign material gaining access through the pump top. 
Epoxies, silicones, or other secondary sealing systems shall not be considered equal. 
 


E. Motor:   
1. The pump motor shall be a NEMA B design, induction type with a squirrel cage 


rotor, shell type design, housed in an air filled, watertight chamber. The stator 
windings shall be insulated with moisture resistant Class H insulation rated for 
180°C (356°F). The stator shall be insulated by the trickle impregnation method 
using Class H monomer-free polyester resin resulting in a winding fill factor of at 
least 95%. The motor shall be inverter duty rated in accordance with NEMA 
MG1, Part 31.  The stator shall be heat-shrink fitted into the cast iron stator 
housing. The use of multiple step dip and bake-type stator insulation process is 
not acceptable. The use of pins, bolts, screws or other fastening devices used to 
locate or hold the stator and that penetrate the stator housing are not acceptable. 
The motor shall be designed for continuous duty while handling pumped media of 
up to 104°F. The motor shall be capable of no less than 30 evenly spaced starts 
per hour. The rotor bars and short circuit rings shall be made of aluminum. Three 
thermal switches shall be embedded in the stator end coils, one per phase 
winding, to monitor the stator temperature. These thermal switches shall be used 
in conjunction with and supplemental to external motor overload protection and 
shall be connected to the motor control panel.  The junction chamber shall be 
sealed off from the stator housing and shall contain a terminal board for 
connection of power and pilot sensor cables using threaded compression type 
terminals. The use of wire nuts or crimp-type connectors is not acceptable. The 
motor and the pump shall be produced by the same manufacturer. 


2. The motor service factor (combined effect of voltage, frequency and specific 
gravity) shall be 1.15. The motor shall have a voltage tolerance of +/- 10%. The 
motor shall be designed for continuous operation in up to a 40°C ambient and 
shall have a NEMA Class B maximum operating temperature rise of 80°C. A 
motor performance chart shall be provided upon request exhibiting curves for 
motor torque, current, power factor, input/output kW and efficiency. The chart 
shall also include data on motor starting and no-load characteristics. 


3. The motor and cable shall be capable of continuous submergence underwater 
without loss of watertight integrity to a depth of 65 feet or greater.  
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F. Power cable:  The power cable shall be designed specifically for use with submersible 
pumps and shall be type SUBCAB (SUBmersible CABle). The cable shall be multi-
conductor type with stainless steel braided shielding, a chlorinated polyethylene rubber 
outer jacket and tinned copper conductors insulated with ethylene-propylene rubber. The 
conductors shall be arranged in twisted pairs. The cable shall be rated for 600 Volts and 
90°C (194°F) with a 40°C (104°F) ambient temperature and shall be approved by Factory 
Mutual (FM). The cable length shall be adequate to reach the junction box without the 
need for splices. 


 
G. Bearings:  The integral pump/motor shaft shall rotate on two bearings. The motor 


bearings shall be sealed and permanently grease lubricated with high temperature 
grease. The upper motor bearing shall be a two-row angular contact ball bearing. The 
lower bearing shall be a two-row angular contact ball bearing to handle the thrust and 
radial forces. The minimum L10 bearing life shall be 50,000 hours at any usable portion 
of the pump curve. 
 


H. Mechanical Seals: 
1. Each pump shall be provided with a positively driven dual, tandem mechanical 


shaft seal system consisting of two seal sets, each having an independent 
spring. The lower primary seal, located between the pump and seal chamber, 
shall contain one stationary and one positively driven rotating corrosion and 
abrasion resistant tungsten-carbide ring. The upper secondary seal located 
between the seal chamber and the seal inspection chamber shall be a leakage-
free seal. The upper seal shall contain one stationary and one positively driven 
rotating corrosion and abrasion resistant tungsten-carbide seal ring. The rotating 
seal ring shall have small back-swept grooves laser inscribed upon its face to act 
as a pump as it rotates, returning any fluid that should enter the dry motor 
chamber back into the lubricant chamber. All seal rings shall be individual solid 
sintered rings. Each seal interface shall be held in place by its own spring 
system. The seals shall not depend upon direction of rotation for sealing.  
Mounting of the lower seal on the impeller hub is not acceptable. Shaft seals 
without positively driven rotating members or conventional double mechanical 
seals containing either a common single or double spring acting between the 
upper and lower seal faces are not acceptable. The seal springs shall be isolated 
from the pumped media to prevent materials from packing around them, limiting 
their performance. 


2. Each pump shall be provided with a lubricant chamber for the shaft sealing 
system. The lubricant chamber shall be designed to prevent overfilling and shall 
provide capacity for lubricant expansion. The seal lubricant chamber shall have 
one drain and one inspection plug that are accessible from the exterior of the 
motor unit. The seal system shall not rely upon the pumped media for lubrication. 


3. The area about the exterior of the lower mechanical seal in the cast iron housing 
shall have cast in an integral concentric spiral groove. This groove shall protect 
the seals by causing abrasive particulate entering the seal cavity to be forced out 
away from the seal due to centrifugal action. 


4. A separate seal leakage chamber shall be provided so that any leakage that may 
occur past the upper, secondary mechanical seal will be captured prior to entry 
into the motor stator housing. Such seal leakage shall not contaminate the motor 
lower bearing. The leakage chamber shall be equipped with a float type switch 
that will signal if the chamber should reach 50% capacity. 


5. Seal lubricant shall be non-hazardous. 
 


I. Pump Shaft:  The pump and motor shaft shall be a single piece unit. The pump shaft is 
an extension of the motor shaft.   Shafts using mechanical couplings shall not be 
acceptable. The shaft shall be stainless steel – ASTM A479 S43100-T. Shaft sleeves will 
not be acceptable. 
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J. Impeller:  The impeller shall be of ASTM A-48, Class 35B grey iron, dynamically 
balanced, semi-open, multi-vane, back swept, screw-shaped, non-clog design. The 
impeller leading edges shall be mechanically self-cleaned automatically upon each 
rotation as they pass across a spiral groove located on the volute suction. The leading 
edges of the impeller shall be hardened to Rc 45 and shall be capable of handling solids, 
fibrous materials, heavy sludge and other matter normally found in wastewater. The 
screw shape of the impeller inlet shall provide an inducing effect for the handling of up to 
5% sludge and rag-laden wastewater. The impeller to volute clearance shall be readily 
adjustable by the means of a single trim screw. The impeller shall be locked to the shaft, 
held by an impeller bolt and shall be coated with alkyd resin primer. 
 


K. Volute:  The pump volute shall be a single piece grey cast iron, ASTM A-48, Class 35B, 
non-concentric design with smooth passages of sufficient size to pass any solids that 
may enter the impeller. Minimum inlet and discharge size shall be as specified. The 
volute shall have a replaceable suction cover insert ring in which are cast spiral-shaped, 
sharp-edged groove(s). The spiral groove(s) shall provide trash release pathways and 
sharp edge(s) across which each impeller vane leading edge shall cross during rotation 
so to remain unobstructed. The insert ring shall be of Hard-IronTM (ASTM A-532 (Alloy III 
A) 25% chrome cast iron) and provide effective sealing between the multi-vane semi-
open impeller and the volute housing. 


 
L. Protection:  Each pump motor stator shall incorporate three thermal switches, one per 


stator phase winding and be connected in series, to monitor the temperature of the 
motor. Should the thermal switches open, the motor shall stop and activate an alarm. A 
float switch shall be installed in the seal leakage chamber and will activate if leakage into 
the chamber reaches 50% chamber capacity, signaling the need to schedule an 
inspection.  The thermal switches and float switch shall be connected to a Mini CAS 
control and status monitoring unit. The Mini CAS unit shall be designed to be mounted in 
the pump control panel. 


  
2.4  CHECK VALVES 


 
A. Swing check valves:  ASTM A126 cast iron body with integral flanges per ANSI B16.1, 


Class 125, steel cover, and stainless steel body seat.  Positively attach ductile iron disc 
arm to stainless steel shaft supported in bronze bushings located completely above 
waterway.  Attach cast iron disc to arm at single point and contain renewable resilient 
disc seat retained by stainless steel follower ring and screws.  Shaft seal shall be low 
friction packing with adjustable packing gland. 


 
B. Valve shall be full ported at disc travel of no more than 25 degrees and shall close tightly 


when inlet pressure decreases below outlet pressure.  An external, adjustable, bronze 
air-cushion chamber, side mounted directly on valve body and connected to valve shaft, 
shall provide non-slam operation. 


 
C. Check valves shall be APCO, or equal. 
 


2.5  TOOLS AND SPARE PARTS 
 
A. Furnish special tools required for operation and maintenance of equipment furnished. 
 
B. Furnish spare mechanical seal of each size furnished, if required. 
 
C. Furnish one set of gaskets, O-rings, grommets, and other sealing devices. 


 
D. Furnish one-year supply of lubricants, if required. 
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2.6 MISCELLANEOUS ITEMS 
 


A. Furnish and install stainless steel anchor bolts, anchorages, nuts and washers required for 
complete installation per manufacturer's instruction. 
 


2.7 FACTORY TESTS 
 
A. Perform certified tests and checks on the pump before shipment from factory; provide six 


copies of test reports to Engineer. 
 
B. Check impellers, motor ratings and electrical connections for compliance with 


specifications. 
 
C. Motor and electrical cable insulation tests for moisture content and insulation defects. 
 
D. Run pumps dry to establish correct rotation and mechanical integrity. 


 
 
PART 3 - EXECUTION 


 
3.1 INSTALLATION 


 
A. Removal of existing pumps shall include the following (shown visually at the end of this 


section): 
1. 8-inch by 6-inch suction eccentric reducer 
2. Concrete pump base 
3. Pump, motor, and lineshaft 
4. 8-inch by 4-inch discharge eccentric reducer 
5. 8-inch discharge check valve 
 


B. Two days of bypass pumping will be provided by the City to ensure contractors are not 
working while unprotected line shafts are running. 
1. Bypass pumping will be provided between the hours of 7:00 AM and 7:00 PM. 
2. One pump shall be fully operational prior to removal of remaining pumps. 
3. Pump station shall be operational by 7:00 PM each day. 
 


C. Install equipment in accordance with manufacturer's recommendations. 


 
D. Test pumps as specified hereinafter. 


 
E. Manufacturer's representative to inspect installation and witness pump tests as specified 


hereinbefore. 
F. Sub-panel shall be drilled and tapped to accept machine thread bolts (self-tapping screws 


are not acceptable). 
 
G. All control wiring shall be 16 AWG machine tool wire, Carol type 76512 or equal.  All control 


wire shall be numbered in accordance with JIC standards. Power (motor) wiring shall be in 
accordance with the National Electrical Code. Major groups of wires shall be contained in 
plastic wiring trough equal to Panduit type E. 
 


H. All internal wiring shall be provided by manufacturer as specified herein. 
 
I. All wiring shall be alphanumerically labeled in reference to manufacturer’s standard wiring 


schematics with minimum 10pt font. 
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J. Labels shall be high performance matte white polyester type. Labels shall be thermal 
transfer type and shall be UL recognized, CSA approved, and AGA approved. 


  
K. Terminal blocks shall be identified by reference number, which clearly indicates the 


purpose of each terminal block. Reference number used for identification shall reference 
rung number and component type as indicated by manufacturer’s project specific drawings. 


  
L. Conductor color coding and marking shall conform to the following UL508A standards: 
  Line voltage, ungrounded: Black (Appropriately phase marked) 
  Line voltage, grounded: White 
  AC controls, ungrounded: Red 
  AC controls, grounded: White 
  DC controls, ungrounded: Blue 
  DC controls, grounded: White with Blue Stripe 
  Interconnect, ungrounded: Yellow 
  Interconnect, grounded: White with Yellow Stripe 
  Ground: Green 


 
3.2 FIELD TESTS 


 
A. Preparation:  Install each pump in operating position; check for proper service voltage and 


impeller rotation. 
 
B. Manufacturer's representative and Engineer must be present during pumping tests; perform 


dry run tests before pumping tests. 
 
C. Dry Run Tests:  Operate pump completely dry for five (5) minutes continuously with pump 


connected to discharge piping. 
 
D. Pumping Test:  Operate pump submerged for fifteen (15) minutes continuously with pump 


connected to discharge piping. 
 


E. Pumps subject to rejection by Engineer for excessive noise, vibration, heat or seizing; 
replace rejected pump and repeat tests until pump is accepted; maximum heat rise of 
pump/motor above ambient:  45o C accepted. 


 
 
End. 
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Base Bid – Remove Pumps at Lift Station 
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Base Bid – Remove Pumps at Lift Station 
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Base Bid – Replace Check Valves 
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